### Annex I: Corporate evaluations 2015-2017

**Status as at 3/31/2017**

<table>
<thead>
<tr>
<th>Title</th>
<th>Budget (USD)</th>
<th>Status</th>
<th>Comments</th>
<th>Management Response</th>
</tr>
</thead>
</table>
| 1. Evaluation of UNFPA Support to Family Planning (2008-2013)         | 528,000      | Completed         | • Final report completed in May 2016  
• Budget is inclusive of a contract value of $439,143                                                                                   | Completed           |
| 2. Evaluation of UNFPA Support to Adolescents and Youth (2008-2015)   | 518,000      | Completed         | • Final report completed in June 2016  
• Budget is inclusive of a contract value of $439,670                                                                                   | Completed           |
| 3. End-line evaluation of H4+ Partnership – Joint support to improve women’s and children’s health (2011-2016) | 783,000\(^1\) | Reporting phase   | • Inception report completed in May 2016  
• Country case study notes (4) completed in August 2016  
• Final report expected in April 2017  
• All funds from H4+ programme  
• Budget is inclusive of a contract value of $728,000  
• The evaluation is led by UNFPA Evaluation Office |                     |
| 4. Evaluation of the architecture supporting the operationalization of the UNFPA strategic plan, 2014-2017\(^2\) | 493,000\(^1\) | Reporting phase   | • Scope of the evaluation extended  
• Inception report completed in October 2016  
• Final report expected in April 2017  
• Budget (reduced to $402,000 due to austerity measures) is inclusive of a contract value of $229,000 |                     |
| 5. Evaluation of UNFPA support to the prevention and elimination of gender-based violence and harmful practices (2012-2017) | 621,000\(^1\) | Implementation phase | • Preparatory phase completed in 2016  
• Inception report expected in March 2017  
• Final report expected in 2018  
• Budget is inclusive of a contract value of $515,798                                                                                   |                     |
| 6. Formative evaluation of the UNFPA corporate Innovation Initiative   | 108,000\(^3\) | Implementation phase | • Inception phase completed in August 2016  
• Data collection phase completed in December 2016  
• Final report expected in May 2017  
• Budget increased to $117,000                                                                                                          |                     |

\(^1\) Preliminary budget as per the Quadrennial budgeted evaluation plan, 2016-2019 (DP/FPA/2015/12)

\(^2\) Change in scope from the planned “Evaluation of strategic framework for UNFPA global and regional interventions” (DP/FPA/2015/12)

\(^3\) This evaluation was not included in the Quadrennial budgeted evaluation plan, 2016-2019 (DP/FPA/2015/12)
Annex I: Corporate evaluations 2015-2017

<table>
<thead>
<tr>
<th>Title</th>
<th>Budget (USD)</th>
<th>Status</th>
<th>Comments</th>
</tr>
</thead>
</table>
| 7. Cluster evaluation (learning from UNFPA engagement in highly vulnerable contexts) | 173,000\(^1\) | Implementation phase | • Approach paper completed in November 2016  
• Countries included in the cluster: Bangladesh, Haiti, Liberia, Myanmar, Nepal and DRC  
• Final report expected in second half of 2017  
• The budget of the six country programme evaluations included in the cluster is $505,000 |
| 8. Synthesis study - learning from UNFPA Country Programme Evaluations (2014-2015) | 60,000\(^1\) | Implementation phase | • Final report expected in April 2017  
• Budget is inclusive of a contract value of $32,000 |
| 9. Mid-term evaluation of the UNFPA Supplies Programme (2013-2020) | 513,000\(^1\) | Preparatory phase | • Procurement phase delayed  
• Final report expected in first quarter of 2018  
• Budget is inclusive of a contract value of $390,000 |
| 10. Evaluability assessment of UNFPA-UNICEF global programme to accelerate action to end child marriage | 60,000\(^1\) | Preparatory phase | • Inception report expected in May 2017  
• Final report expected in December 2017  
• Budget (increased to $266,640) is inclusive of a contract value of $125,000  
• The study will be led by UNICEF Evaluation Office |
| 11. Evaluation of sexual and reproductive health services in humanitarian settings | 669,000\(^1\) | Preparatory phase | • Preparatory work launched in December 2016 |

\(^1\) Preliminary budget as per the Quadrennial budgeted evaluation plan, 2016-2019 (DP/FPA/2015/12)

---

**Note 1:** The evaluation reports and related management responses are publicly available on the webpage of the Evaluation Office at: [http://www.unfpa.org/evaluation](http://www.unfpa.org/evaluation)

**Note 2:** More details on 2016-2019 evaluations are provided in Annex 3 of the Quadrennial budgeted evaluation plan, 2016-2019 (DP/FPA/2015/12)