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Key Facts Table - Uganda 
 
Land  

Geographical location  
 

East Africa, West of Kenya, East of the DRC, North of Tanzania, South of South 
Sudan 

Land area  241 5507 square kilometres 

 Open water bodies cover 36 864 01 square kilometres 

Terrain  Mostly Plateau with rim of mountains 

People  

Population1,2 

Total Population 40 299 300; Male=49%; Female=51% (UBOS, 2012); Urban 
Population: 6624 050 (21.4%); Rural Population: 31 675 250 (78.6%) 

 Population growth rate 3.0 % (2014/15) 

Government Republic per 1995 Constitution, amended in 2005 

 1962: Independence from British colonial rule; 

 1971 – 1979: Military takeover/government characterised by dictatorship and 
economic decline; 

 1980 – return of democratically elected government 

 1981 – 1986: Civil war 

 1986: National Resistance Movement Unitary Government 

 1986-2006: Civil war in Northern Uganda 

 2001 – to-date: Current National Resistance Government under multiparty 
dispensation. 

Economy  

GDP Per Capita (US$), Current Prices3 724 (2017/18) 

GDP Growth Rate (%)4 6.1% (2017/18) 

Proportion of Population below the National 
Poverty Line (%)5 

21.4 (2016/2017) 

Income Distribution (GINI Coefficient) 6 0.42 (2016/2017) 

US$ Labour Productivity Per Worker – Total7 2.786 (2014/15) 

Working-Age Population Employed 47.5 (2016/17) 

Social and Health Indicators   

Human Development Index Rank8 0.516 

Unemployment Rate (overall)9 9.2 

Per capita Public Health Expenditure, 
Uganda shillings10 

49 637 (2016/17) 

Literacy Rate (10 Yrs.+) - Total11 73.5 (2017/2018) 

Total Fertility Rate12 5.4 (2015/16) 

Infant Mortality Rate per 1000 live births13 43 (2015/16) 

 

Sustainable Development Goals Status 

Goal Indicator and Source Status 

SDG1 Poverty Headcount ratio at $1.90 a day (% of population) (2011 PPP14 19.2% (2012-2013) 

                                                           
1 National Mid-year Population Projections 2015-2050 (UBOS, 2018) 
2 UNHS 2012/13, UBOS 
3 Annual Statistical Abstract Statistical Abstract (UBOS, 2018) 
4 Annual Statistical Abstract Statistical Abstract (UBOS, 2018, 
5 Annual Statistical Abstract Statistical Abstract (UBOS, 2018) 
6 Annual Statistical Abstract Statistical Abstract (UBOS, 2018) 
7 Annual Statistical Abstract Statistical Abstract (UBOS, 2018) 
8 Uganda UNDP Human Development Report, 2018 
9 UNHS 2012/13 & UNHS 2016/17, UBOS 
10 Annual Statistical Abstract Statistical Abstract (UBOS, 2018) 
11 Annual Statistical Abstract Statistical Abstract (UBOS, 2018) 
12 UDHS 2016, UBOS 
13 UDHS 2016, UBOS 
14 UNHS 2012/13, UBOS  
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Sustainable Development Goals Status 

SDG2 

Prevalence of Stunting (Low height-for-age) in children under 5 years of 
age (%) 

29% (2016) 

Prevalence of Wasting in Children under 5 years of age (%)15 4.7% (2014/2016) 

Prevalence of Obesity. BMI ≥ 30 (% adult population)16 4.2 (women); 0.6 (men) (2011) 

SDG3 
 

Maternal Mortality Ratio per 100 000 live births17 336 (2016) 

Neonatal Mortality Rate (per 1 000 live births)18 43 (2016) 

Mortality Rate for under-5 (per 1 000 live births)19 64 (2016) 

Incidence of Tuberculosis (per 100 000 people)20 202 (2015) 

HIV Prevalence (per 1 000)21 7.6 (2011) 

Healthy Life Expectancy at Birth (years)22* 63.6 years (2014) 

Adolescent Fertility Rate (births per 1 000 women ages 15-19)23 132 (2016) 

Proportion of Births Attended by Skilled Health Personnel (%)24 74.2 % (2016) 

SDG4 

Net Primary Enrolment Rate (%)25 97 % (2014) 

Expected Years of Schooling (years)26 11.1 (2012) 

Literacy Rate of 15-24 year olds, both sexes (%)27 * 72.2 % (2014) 

Primary Completion Rate28 61% (2015) 

SDG5 

Estimated Demand for Contraception that is Unmet (% women married or 
in union. ages 15-49)29 

28 % (2016) 

Proportion of Seats held by Women in National Parliaments (%)30 35% (2016) 

SDG6 Improved Water Source (% of population with access) 73 % (2012-2013) 

Access to Improved Sanitation Facilities (% population) * 91.2 % (2012-2013)  

Imported Groundwater Depletion (m3/year/capita)31 29 billion (2013) 

SDG7 Access to Electricity (% population)32 * 872 836 customers (2015) 

Access to Non-solid fuels (% population)33* 4.2 % (012-2013) 

SDG8 Proportion of the Population using the Internet (%)34 * 39.7 % (2015) 

Mobile Broadband Subscriptions (per 100 inhabitants)35 10.267  (2014) 

Logistics Performance Index: Quality of trade and transport-related 
infrastructure (1=low to 5=high)36 

2.74 (2016) 

Number of Scientific and Technical Journal Articles (per capita)37  474 (2013) 

SDG10 Gini Index (0-100)38 0.395 (2012-2013) 

SDG11 Improved Water Source piped (% urban population with access)39 87.3 % (2012-2013) 
 

Urban Population (% of total)40 21.4 % (2017) 

                                                           
15 UDHS 2016, UBOS 
16 UDHS 2016, UBOS 
17 UDHS 2016, UBOS 
18 UDHS 2016, UBOS  
19 UDHS 2016, UBOS  
20 https://data.worldbank.org/indicator/IP.JRN.ARTC.SC  
21 Sero Survey 2014  
22 UPHC 2014, UBOS  
23 UDHS. 2016, UBOS 
24 UDHS 2016, UBOS 
25 MoES  
26 Human Development Report (2013). UNHS 2012/13, UBOS 
27 UNHS 2012/13. UDHS 2016. NPHC 2014, UBOS  
28 MoES. Education Statistical Abstract. UNHS. 2012/13, UBOS 
29 UDHS 2016, UBOS 
30 The Uganda Parliament, 2016  
31 National Water Resource Assessment 
32 UNHS 2012/13, UBOS 
33 UNHS 2012/13. UBOS 
34 UNHS 2012/13, UBOS; UCC 
35 https://data.worldbank.org/indicator/IT.NET.BBND.P2 
36 https://data.worldbank.org/indicator/IP.JRN.ARTC.SC 
37 https://data.worldbank.org/indicator/IP.JRN.ARTC.SC 
38 UNHS 2012/13, UBOS  
39 UNHS 2012/13, UBOS  
40 NPHC 2014, UBOS 
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Sustainable Development Goals Status 

Population Living in Slums (% of urban population)41 *54 (2014) 

SDG12 Municipal Solid Waste (kg/year/capita)42 0.56 (2014) 

Production-based SO2 Emissions (kg/capita)43 0.2 (2014) 

SDG13 Energy-related Carbon Dioxide Emissions per capita (tCO2/capita)44 0.033 (2014) 

SDG14 Total Fisheries Production (Metric Tons)45 454 860 tonnes (2015) 

SDG15 Terrestrial Protected areas (% of total land area)46 16% (2014) 

Annual Change in Forest Area (%)47  -2.2% (2015) 

SDG1648 Prison Population (per 100,000 people)49 115 per 100,000 people (2014-2015) 

Proportion of the Population who feel safe walking alone at night in the city 
or area where they live (%)50 

60 % (2010-2015) 

Slavery Score (0-100)51 50 (2016) 

 Transfers of Major Conventional Weapons (Exports) (constant 1990 US$ 
million per 100 000 people)52 

per 100 000 people (2014) 

Bribery Incidence (% of firms experiencing at least one bribe payment 
request) 

22 % 

SDG17 Tax Revenue (% GDP)53 *  14.0 % (Q1 FY 2016/2017) 

* The national indicator varies slightly from the international indicator. 

  

                                                           
41 https://data.worldbank.org/indicator/EN.POP.SLUM.UR.ZS  
42 National Environment Management Authority (NEMA) and UBOS 
43 2nd National Communication on Green House Gas(GHG) Emission 2014  
44 2nd National Communication on GHG 2014 
45 MAAIF  
46 State of Environment Report, NEMA 
47 National Forest Authority (NFA) 
48 World Bank (2017). The Atlas of Sustainable Development Goals 2017: From World Development Indicators.  
49 ICPR (2016) 
50 UNICEF (2016) 
51 Walk Free Foundation (2016) 
52 Stockholm International Peace Research Institute (2017) 
53 State of the Economy, BOU  
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STRUCTURE OF THE COUNTRY PROGRAMME EVALUATION REPORT 
 

 
 
The Evaluation Report is structured according to the UNFPA Evaluation Handbook. The first chapter is the 
introduction. This chapter provides the purpose and objectives of the 8th GoU/ UNFPA Country Programme; 
the scope of the evaluation as well as the methodology and process. The second chapter showcases the 
country context, specifically outlining the main development challenges and national strategies, followed by 
the role of external assistance (both overseas development aid and the United Nations Development 
Assistance Framework).   
 
The third chapter covers the UN and UNFPA strategic response as well as the UNFPA response through the 
current CP8 and previous CP7 country programmes. The fourth chapter provides the findings of the 
evaluation covering all the evaluation questions with respect to relevance, effectiveness, efficiency, 
sustainability and coordination. The conclusions to the report are provided in the fifth chapter and these are 
given at strategic and programmatic levels. The sixth chapter provides the recommendations and these are 
also given at strategic and programmatic levels.  Finally, the report provides the following annexes: terms of 
reference, list of persons/ institutions visited and interviewed, documents reviewed, evaluation matrix, 
stakeholders map, the CPE agenda and the FGD analysis summary.   
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Executive Summary 
  
Background: The 8th Country Programme, 2016 - 2020 (CP8) with UNFPA’s support to the Government of 
Uganda (GoU) responded to national priorities as articulated in the 30 year national strategic Vision 2040, the 
National Development Plan (NDP) II (2015/16 - 2019/20), the United Nations Development Assistance 
Framework (UNDAF) 2016-2020 and the UNFPA Strategic Plans (2014-2017; 2018-2021). The CP8 was 
operationalized through a Country Programme Business Plan which was signed in 2015 between the GoU and 
UNFPA, and is the instrument for joint accountability between GoU and UNFPA.  
 
Purpose of Evaluation: The purpose of the 8th Country Programme Evaluation (CPE) was to demonstrate 
accountability to stakeholders on the performance achieved; to support evidence-based decision-making; to 
contribute important lessons learned to the knowledge base of the organisation; and, in turn, to provide 
independent inputs to the next UNFPA country programme cycle and the strategic direction of the continued role 
for UNFPA support to the GoU. The audience of this CPE was the UNFPA Country Office (CO), Regional Office, 
UNFPA HQ and the Executive Board; relevant government agencies, national partners, development partners 
including the donors and UN agencies in the country. 
 
The Specific Objectives of the CPE were to: (a) provide an independent assessment of the progress of the 
programme towards the expected outputs and outcomes set forth in the results framework of the CP8; (b) 
provide an assessment of the country office positioning within the developing community and national partners, 
in view of its ability to respond to national needs while adding value to the country development results; (c) 
provide an assessment of the extent to which CP8 implementation frameworks and modalities have enabled or 
hindered achievement of outputs; and (d) draw key lessons from past and current cooperation and provide a set 
of clear and forward-looking options leading to strategic and actionable recommendations for the next 
programming design. The scope was to evaluate the thematic components of CP8 which are Sexual and 
Reproductive Health (SRH), Adolescents and Youth (AY), Gender Equality and Women’s Empowerment 
(GEWE) and Population Dynamics (PD). The evaluation criteria applied were comprised of Relevance, 
Effectiveness, Efficiency, Sustainability and Coordination.  
 
Programme: The CP8 contributed to the UNFPA Global goal of the Strategic Plan, 2018-2021, which was to 
“achieve universal access to SRH, realise reproductive rights, and reduce maternal mortality to accelerate 
progress on the agenda of the Programme of Action of the International Conference on Population Dynamics. 
This was to improve the lives of women, adolescents and youth, enabled by population dynamics, human rights 
and gender equality”.  The CP8 pursued four programme outcomes in the areas of SRH, AY, GEWE and PD. 
The SRH component had three outputs namely: (Output 1): national and District Local Governments (DLGs) 
have the capacity to deliver comprehensive high-quality maternal health services, including in humanitarian 
settings, (Output 2): national and district governments have the capacity to increase the demand for and the 
supply of modern contraceptives; and (Output 3): increased national capacity to deliver integrated SRH and 
HIV/AIDS prevention programmes that are free of stigma and discrimination. The AY component had one output 
which was about increased national capacity to conduct evidence-based advocacy for incorporating adolescents 
and youth SRH needs in national laws, policies and programmes, including humanitarian settings. The GEWE 
component was expected to strengthen the capacity of national and DLGs for the protection and advancement of 
reproductive rights, and delivery of multi-sectoral gender-based violence (GBV) prevention and response 
services, including in humanitarian settings. The output of the PD component focused on increasing the capacity 
of national institutions and district governments for the production and use of disaggregated data on population, 
SRH and GBV for the formulation and monitoring of evidence-based policies, plans and programmes, including 
in humanitarian settings. 
 
Methodology: The CPE had five phases namely preparatory during which UNFPA CO engaged the Evaluation 
Reference Group (ERG) to finalise the terms of reference (ToR) and recruit an Evaluation Team (ET) of three 
experts. The next three phases were design, data collection, analysis and reporting. The design phase started on 
3rd October 2019. The fifth and final phase was evaluation quality assessment (EQA), management response 
and dissemination of the CPE report. The CPE was based on a set of 10 questions corresponding to the 
evaluation criteria afore-mentioned. Using a purposive sampling method, a sample of 7 districts comprising of 4 
districts (Adjumani, Amudat, Kitgum and Moroto) where UNFPA had ongoing programme implementation of 
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all/most of the four thematic interventions and 3 other districts where UNFPA had previous presence (Arua, 
Iganga and Kyegegwa) was visited during data collection. The selection process took into account the context, 
region and whether the district was a refugee hosting or not. Other factors which were considered and used in 
the selection of the interventions were the number of interventions in each district as well as exposure, that is, 
the duration of implementation of the project. The districts with relatively larger numbers of interventions and 
projects with a duration of implementation of more than a year were selected. In addition, Kampala District was 
covered for key interviews of national level Implementing Partners (IPs), UNFPA Country Office (CO) and UN 
agencies. The CPE triangulated a number of data collection methods, including document review, Key Informant 
Interviews (KIIs) Focus Group Discussions (FGDs), and observations. Stakeholders for KIIs were selected for 
participation in the evaluation using purposive sampling and in this regard the stakeholders map was used for 
stakeholder sampling for data collection. The participants for the FGDs were selected also using purposive sampling 
in order to ensure that they had the relevant characteristics and experiences required to answer the evaluation 
questions. The CPE adopted an inclusive and participatory approach, involving a broad range of IPs and 
stakeholders [including persons living with disability (PLWD) and most at risk populations (MARPs] and ensuring 
gender balance. Ethics and quality control requirements were adhered to by the ET and assured by the 
Evaluation Manager. To validate the design of the CPE, preliminary findings and the CPE report, meetings and 
workshops were held with the ERG and UNFPA CO and IPs respectively.  
 
Key Findings: The CP8 was aligned with national and international development priorities, as outlined in 
Uganda Vision 2040, NDP II (2015/2016-2019/2020), the UNDAF 2016-2020 and the UNFPA Strategic Plans 
(2014-2017; 2018-2022) and was contributing to the Sustainable Development Goals (SDGs). The CP8 
addressed the needs of beneficiary communities as they were initially consulted about their priorities before the 
start of CP8. However, during the implementation of CP8 activities, there was limited regular downstream 
consultations with communities about their emerging needs. On the humanitarian situation, UNFPA CO 
particularly responded rapidly, effectively and efficiently to the increasing refugee influx over the years, enabled 
by their strong partnership with other government and UN partners. The development of CP8 programmatic 
interventions was based on validated baseline data from the areas covered. The targets for output indicators for 
the four outcomes were largely met. In SRH, the functionality of Health Centre (HC) IVs and trends in health 
facility deliveries significantly improved over the years in the UNFPA supported districts, but those HCs with the 
capacity to carry out Emergency Obstetric and Neonatal Care (EmONC) was inadequate. For instance, only 8 
percent of HC IIIs were able to perform all the 7 signal functions for EmONC (below target by 72 percent); 
whereas only 7 percent of HC IVs and hospitals were able to perform all the 9 signal functions for EmONC 
(below target by 53 percent). This implied that the quality of EmONC services in most UNFPA supported facilities 
is below the required standard. All of the planned target results under family planning (FP) were largely achieved: 
in that by the time of the CPE, 74 percent of health facilities registered no stock-outs of at least 3 FP common 
methods (126 percent above target in 2018; and 106 percent compared to a target of 70 percent set for 2019). 
There was inadequate capacity at heath facility level to manage the logistics management information system. 
The success of UNFPA in the supply side of FP contributed to a continuous improvement in the couple years of 
protection, from the time when the programme started in 2016 up to 2019. All targets relating to adequacy of FP 
commodities, of human resource capacity and a functional supply chain system were met as well as targets for 
demand creation into the community. UNFPA supported MoH in the development of a number of policies and 
strategies namely: the Investment Case for Reproductive, Maternal, Newborn, Child and Adolescent Health 
Sharpened Plan for Uganda (2016/17-2019/20); the 2nd National Health Policy (2010/11-2019/20): National 
SRHR and HIV Integration Strategic Plan, a costed FP Investment Plan (2015-2020) and the Uganda 
Reproductive Health Commodity Security Strategic Plan (2009/10 - 2013/14).   
 
For the Adolescents and Youth, the CP strengthened efforts towards provision of life skills for adolescent girls, 
sexuality education (SE) and youth participation in decision making; empowerment of young people through 
asset building including social, educational, health and economic assets especially for vulnerable adolescent 
girls.  On the policy front, UNFPA supported government through the Ministry of Health (MoH) and Ministry of 
Gender, Labour and Social Development (MGLSD) on the development of National SE Framework 2018; 
National Strategy on Child Marriage and Teenage Pregnancy, 2014/2015-2019/2020; and the SRHR Youth 
Engagement Strategy, which was validated by the MGLSD TWG pending approval by top management. 
Provision of adolescent SRH through youth friendly services in health facilities was lagging below the set targets 
for 2019. Overall, three out of the four (75 percent) output indicators met the defined targets while 1 (25 percent) 
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did not. In GEWE, the CP made significant contributions towards the strengthening of policy, legal, and 
accountability frameworks on GEWE as well as the transformation of attitudes, values, norms that perpetuate 
GBV, female genital mutilation (FGM), and, child and forced marriage. UNFPA in partnership with other UN 
agencies and other development partners was at the helm and provided strategic technical leadership in the 
development of most of the policy frameworks and plans aimed at GEWE. These included: the Revised National 
Policy on Elimination of Gender Based Violence (GBV) in Uganda (2019); National Male Involvement Strategy for 
Prevention and Response to GBV in Uganda (2017); and the National Strategy to End Child Marriage and 
Teenage Pregnancy (2014/2015 - 2019/2020) which all had strategic actions aimed at reducing gender 
inequality, promoting women empowerment, and eliminating harmful practices. Under PD, significant 
achievements were realised in the provision of evidence for harnessing the demographic dividend (DD) and the 
use of compliance tools facilitated the compliance of sectors and districts in integrating DD indicators in planning 
and budgeting frameworks. As for leaving no one behind, UNFPA CO uses a composite index to identify 
regions and districts with the worst indicators. The CO made good attempts to provide services for the hard-to-
reach groups using a number of approaches such as the integrated package of SRHR services for hard-to-reach 
groups, peer education, Start Awareness Support and Action (SASA) among others. However, there was limited 
service delivery to special groups such as people with different forms of disabilities, most-at-risk populations 
(MARPs)/key populations who needed client-centred approaches and differentiated service delivery.   
 
Under efficiency, there was efficient use of human, financial, logistics and technical resources at the UNFPA CO 
level. The CO had adequate and skilled staff in all the programme and administrative areas. UNFPA CO followed 
the laid down guidelines in procurement of services and materials. Financial resources were well managed, 
guided by UNFPA checks and balances, using the Global Programming System (GPS) which was helpful in 
tracking the alignment of IP work plans with the results matrix. The structure of human resources was aligned to 
the Strategic outcomes and outputs but efficiency was compromised mostly at the implementation level through 
delayed disbursement of funds for the quarters that reduced the time available for implementation. There was 
significant progress in the utilisation of funds which increased over the years of CP8 implementation and stood at 
an average of 98 percent. The geographical expansion to more than 40 districts constrained the consolidation 
and intensity of programming in the original 25 districts. Similarly, the expansion was done without a 
commensurate increase of the Decentralised Offices (DOs), which stretched the capacity of the existing two DOs 
to provide oversight and quality assurance effectively and efficiently. Each DO had one staff each covering more 
than five districts. Through the Integrated Field Support (IFS) and the Women, Adolescents and Youth (WAY) 
programme, UNFPA managed to register and expand its field presence. The previous modality of transfer of 
funds direct to district local governments (DLGs) during CP7 was changed to transferring funds through 
ministries, departments and agencies (MDAs) and civil society organisations (CSOs) at the start of CP8. The 
downward side of it was that these efforts focused more on sectoral functions and less on cross-cutting functions 
critical for effective and efficient multi-sectoral coordination and accountability. In addition, financial accountability 
and monitoring the implementation of DLGs was a challenge since the DLGs were not legally required to directly 
report to MDAs through which support was given to them. The problem was of delays by DLGs in the submission 
of their financial and programme accountabilities to MDAs which constrained quarterly releases and 
subsequently the implementation of programme activities. The government’s financial year (1st July - 30th June) 
is different from that for UNFPA (1st January - 31st December) and this mismatch further complicated the 
synchronisation of quarterly fund transfers. However, despite the challenges above, gender and human rights 
dimensions were clearly visible and reflected in the planning and operational modalities of CP8 programmes and 
strategies both at the national and DLG levels. 
 
As for the coordination within and outside United Nations Country Team (UNCT), UNFPA CO contributed 
positively to the UNCT and applied its comparative advantage for the effective and efficient running of the UN 
coordination mechanisms. UNFPA was an influential key player and since 2016, it held key responsible positions 
in various committees and technical working groups (TWGs) contributing to the country’s development agenda. 
For example, UNFPA was an active member of the Health Development Partners group; MoH SRH/HIV/GBV 
integration TWG; MGLSD GBV TWG; MoH MCH cluster group; MoH Planning TWG, MoH Supervision, 
Monitoring, Evaluation and Research TWG (SMEAR).  UNFPA was a co-lead (with UNHCR) of the GBV working 
group in refugee settlements. UNFPA was a co-lead with UNICEF on the strategic intent pillar (SIP) on human 
capital development as well as being one of UNCT leads (WHO, UNFPA) on the Outcome Result Group (ORG) 
2.2 for health under UNDAF. Both UN agencies and GoU MDAs have appreciated the important role UNFPA 
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played in bringing multi-disciplinary strategic partners together to increase the efficiency and effectiveness of the 
country’s development agenda. The active support by UNFPA to facilitate the coordination of the CP8 by NPC 
was appreciated by many key informants. However, the inadequate funding for NPC to some extent constrained 
the technical oversight by NPC over the outcome managers (MoH, MGLSD and NPC) as the quarterly meetings 
were not held as expected. The evaluation did not observe or establish any unintended results during the 
implementation of this evaluation. 
 
Main Conclusions 
At the Strategic Level: The wide stakeholder engagement during the design of the CP8 facilitated the alignment 
to national priorities and needs. However, the intensity of downstream stakeholder consultations particularly of 
beneficiaries during implementation of the CP8 was perceived to be relatively low compared to that witnessed 
during the design phase. UNFPA’s ability to forge strategic partnerships with multi-national, bilateral development 
agencies and national government MDAs was impressive and resultantly enhanced the relevance of its 
programmes. UNFPA provided strategic leadership and advocacy for integrated programming with a focus on 
gender, human rights based approaches and leaving no one behind. Integrated programming was strong 
particularly at national level but required further strengthening at the sub-national level. The IFS facilitated 
increased interaction and timely feedback between UNFPA and the IPs in the field. The intervention logic in the 
results framework was quite robust but some areas needed strengthening especially all the outcomes being time 
bound. The CP8 was responsive to the changing national priorities both in the humanitarian and development 
fields especially in relation to the DD and integration of Sexual and Gender Based Violence (SGBV) and 
SRHR/HIV in programmes targeting young people. UNFPA CO had a clear strategic direction in relation to the 
implementation of the humanitarian-development-peace nexus and integrated it in its programmes in 
humanitarian settings. The goal was to foster strengthening the self-reliance of refugees by increasing their 
contribution to local development, decrease the need for long-term care and maintenance programmes, and 
reduce the potential for conflict between the hosts and refugees. The two DOs are insufficient to cover Karamoja, 
eastern, northern and West Nile regions. 
 
Programmatic Level: With regard to effectiveness, significant progress was recorded in achieving most of the 
outputs and outcomes. There were important achievements in policies, guidelines, strategies, advocacy and 
strengthening service delivery. In the case of SRH, the policies developed were the Investment Case for 
Reproductive, Maternal, Newborn, Child and Adolescent Health Sharpened Plan for Uganda; the 2nd National 
Health Policy: National SRHR; Uganda Reproductive Health Commodity Security Strategic Plan (2009/10 - 
2013/14);  and HIV Integration Strategic Plan and the costed FP Investment Plan. Nine out of eleven (82 
percent) output indicators recorded great achievement. Some of the achievements included establishment of 
functional Maternal and Perinatal Death Surveillance and Response (MPDSR) systems at national and sub-
national levels. Despite the investment in FP/RH commodities, teenage pregnancy remained high at 25 percent 
according to the Uganda Demographic Health Survey (2016). The main challenges encountered included the 
inadequate supply chain for condoms which continues to be a barrier to access and to meet the demand that has 
been created.  
 
In the Adolescents and Youth area, the key policies developed were the National SE Framework 2018; 
National Strategy on Child Marriage and Teenage Pregnancy and the SRHR Youth Engagement Strategy. Four 
output indicators largely met the defined targets, with demonstrated strong accomplishments in provision of life 
skills for adolescent girls, development of training curriculum for sexuality education (SE) and the provision of 
adolescent sexual and reproductive health rights (ASRHR) through youth friendly services in health facilities. The 
SE for in- and out-school children and the use of youth friendly services boosted the SRH services for 
adolescents and youth. However, the resistance from some cultural and religious leaders on the promotion of SE 
among the youth was a challenge that required addressing.  
 
For the Gender Equality and Women Empowerment (GEWE) component, the main policies that were 
developed included the Revised National Policy on Elimination of Gender Based Violence in Uganda; National 
Male Involvement Strategy for Prevention and Response to Gender Based Violence in Uganda; and the National 
Strategy to End Child Marriage and Teenage Pregnancy. Overall most of the set output indicators and targets 
under GEWE were met except one on the number of communities making declarations against FGM. Significant 
progress was registered in supporting the implementation of innovative and effective strategies to foster 
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behavioural and social norm change such as the involvement of cultural and religious leaders and the use of 
effective community mobilisation strategies - SASA and strengthening male engagement. However, the ET 
identified some gaps. Despite the progress that was made in the development of policies and legislation, 
implementation of the same was weak. There was inconsistent funding and this affected consistent and 
sustained engagement for behavioral and social norm change interventions yet shifting harmful social norms and 
sustaining behavior change required consistent and sustained investment.  
 
Strategies that integrate SRHR, GBV and girl’s economic empowerment were effective in reducing the risk and 
vulnerability to GBV and harmful practices. However, the package provided was not standardised and there were 
no systematic strategic linkages to market opportunities, value chain and existing extension services. The focus 
of these strategies on gender transformative programming was limited. 
 
Effectiveness of UNFPA interventions was also manifested in bringing PD issues into the development discourse 
in the country. In this regard, UNFPA is a leader in PD and is actively supporting the GoU to provide evidence on 
required investments for harnessing the DD. The National Demographic Dividend Roadmap was useful in 
guiding implementation of activities related to DD. However, funding for PD is sub-optimal yet it is central to the 
realisation of DD in the context of the population structure of Uganda with a huge population of young people. 
 
As for efficiency, UNFPA had a robust financial management and tracking system that facilitated programmatic 
and financial accountability. However, there were delays between requisition of funds by IPs and disbursement 
by UNFPA and this affected the timely and quality implementation of interventions. The different planning/ 
financial years for government (July - June) and UNFPA (January - December) posed a challenge to both 
parties, which calls for serious dialogue between government and UNFPA to resolve the issues. In addition, 
UNFPA CO should review the length of time between requisition and disbursement of funds to enhance 
efficiency. Modalities of transfer of funds to districts and holding them accountable have posed a challenge. 
Apart from the Ministry of Gender, Labour and Social Development (MGLSD) that signed Memoranda of 
Understanding (MoU) with District Local Governments (DLGs) to enable the transfer of funds, other critical MDAs 
have not yet done so.  
 
With respect to sustainability, the CP8 being aligned to the national Vision 2040 and policy priorities is a strong 
predictor of sustainability. The CP8’s contribution to the enactment and implementation of policies, laws and 
strategies in different components enhances opportunities for institutionalisation and sustainability. The high level 
of participation and engagement of key ministries and DLG departments with mandates for the core components 
in the CP8 has enhanced capacity building and ownership of the CP8 at national and sub-national levels. 
UNFPA’s strategic niche of providing data and supporting other UN agencies with their data needs and its strong 
leadership in policy advocacy in SRHR, AY, GEWE, PD and promoting gender and human rights integrated 
programming places UNFPA in a strategic position to influence the strategic decisions within United Nations 
Country team (UNCT) and during the implementation of the next United Nations Sustainable Cooperation 
Framework (UNSCF). 
 
With regard to coordination, the UNFPA CO contributed positively to the UNCT and applied its comparative 
advantage for the effective and efficient running of the UN coordination mechanisms. UNFPA has actively 
participated in the United Nations Development Coordination mechanisms such as UNCT, United Nations Area 
Coordination (UNAC), United Nations Monitoring and Evaluation Group and United Nations Communication 
Group (UNCG). The Joint UN Monitoring and Evaluation Group has a well-articulated coordination framework for 
the implementation of the CP8 at national and sub-national levels. The overall GoU coordinator for CP8 is the 
National Population Council (NPC) and is the Chair of the Evaluation Reference Group. Through the provision of 
funds and technical support, UNFPA has facilitated the coordination role of NPC whereby the latter is supposed 
to have quarterly meetings with the Outcome Managers (MoH, MGLSD and NPC). However, due to limited funds 
for coordination, fidelity to the coordination framework is not consistently followed particularly at the sub-national 
level where multi-sectoral coordination in the implementation of programmes is critical. 
 
With respect to cross cutting issues, UNFPA is mandated to adopt the human rights approach and gender 
mainstreaming in all programming. The human rights approach focuses on addressing the needs of the 
marginalised, stigmatised and vulnerable groups in Uganda. This was demonstrated by interventions to address 
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the needs of adolescents and young people, SGBV survivors, MARPS/key populations and people with 
disabilities. The UNFPA CO also uses the composite index to identify and support programming in locations with 
the worst indicators. However, focus on reaching the most hard-to-reach population groups within these areas 
needs further strengthening by using the client centred approach or the differentiated service delivery model 
sensitive to the peculiar needs and contexts of these populations.  
 
Lessons Learnt: The key lessons learnt include that collaboration and coordination between the UNFPA CO, 
GoU and other cooperating partners is very critical. The implementation modality of GoU/UNFPA CP being 
known by the DLGs right at the beginning is key to success. The presence of UNFPA staff within districts 
enhanced the visibility of UNFPA and improved coordination, sub-national level partnerships and quality 
assurance. Strategic engagement with key sectors at senior management level produces quick results. 
 
Recommendations  
At the Strategic level: UNFPA CO should use its strong strategic leadership and capacity building to support 
integrated joint programming and work closely with other UN agencies to increase effectiveness and efficiency 
gains. Given the new way of working and the repositioning of the United Nations development system, UNFPA 
CO should actively portray its strategic niche in data especially generation of quality data and being able to 
support other UN agencies on their data needs. The CO should continue its strong leadership in multi-sectoral 
coordination and advocate for streamlining coordination to eliminate any possibilities of parallel coordination 
frameworks that have the potential to undermine the multi-sectoral coordination structures at national and sub-
national levels. The current wide geographical expansion requires the CO to make strategic decisions about 
consolidation versus expansion. The CO should strengthen the financial management system to facilitate 
programmatic and financial accountability by paying particular attention to innovative strategies aimed at 
reducing time between requisition and disbursement of funds to IPs. UNFPA CO should have dialogue with 
MDAs on strategies of strengthening financial and programme accountability of DLGs. The CO should also 
review the current financial disbursement mechanisms to DLGs particularly to facilitate supervision, coordination 
and holding IPs accountable for results and deliverables. UNFPA CO should review and consider consolidation 
by intensifying intra-district and sub-county coverage in existing districts rather than scattering interventions and 
therefore spreading thinly. The CO should establish two offices for eastern and West Nile regions and add one 
additional staff in each of the existing DOs. The CO should further strengthen the intervention logic in the results 
framework to ensure that it includes all the relevant outcome and output indicators as well as a stronger 
alignment of interventions to the outcomes and outputs. Assumptions should also be explicitly factored into the 
intervention logic and documented. (Short-term). 
 
Programmatic level:  UNFPA should continue to align the Country Programme to national and international 
goals and objectives with regards to SRHR, AY, GEWE and PD with greater emphasis on the needs of the 
communities that UNFPA supports. Although it is important to ensure that the next Country Programme is in line 
with the ICPD PoA, SDGs and Agenda 2063, it is even more important to ensure that the support provided to 
communities and beneficiaries on the ground addresses the specific needs of those communities. (Short-term).  
 
UNFPA should actively engage MoH to functionalise HC IVs in order to ensure high quality of obstetric care as 
well as supporting the MoH to improve the robustness of the MPDSR system. Fistula repair should be integrated 
into other routine health services and attention should be given to the re-integration of fistula survivors in the 
general community. The CO should advocate for the scale up of interventions /mechanisms to address the 
persistent FP commodity stock-outs by addressing the gaps in the supply chain. (short-term). 
 
UNFPA in liaison with MoES should develop an advocacy and stakeholder engagement plan to address SE as 
well as building further the capacity for integration of the youth and gender friendly services within health facilities 
and communities. (Medium-term).  
 
In the next Country Programme, UNFPA should support implementation of key policies and laws for the 
prevention and response to GBV, harmful practices and gender inequality as well as making significant 
investment and systems strengthening to foster consistent and sustained social norm change targeting service 
providers, leaders and local communities.  The CO should advocate for and support the development of a clear, 
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realistic and feasible scale up strategy and plan for effective GBV prevention and response interventions country-
wide in order to create a strong impact in the reduction of GBV and harmful practices. (Medium-term). 
 
The next Country Programme should focus on the momentum built on the DD as this a vehicle for the realisation 
of Uganda as a middle-income country by 2040 by increasing and ensuring adequate resource mobilisation for 
PD to match the current needs. The UNFPA CO in liaison with relevant MDAs should strengthen the current 
efforts to streamline and harmonise the different databases on GBV and violence against children (VAC) at 
national and sub-national levels. (Medium-term).
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CHAPTER 1: Introduction 
 

1.1 Purpose and Objectives of the Country Programme Evaluation 
The UNFPA Country Office (CO) commissioned the Government of Uganda (GoU)/UNFPA Country Programme 
Evaluation (CPE) in order to enhance UNFPA’s accountability for results and analyse the relevance and 
performance of the 8th GoU/UNFPA Country Programme (CP8) for Uganda - 2016-2020. In addition, it was 
anticipated that the evaluation would improve on the strategic positioning of the UNFPA CO in Uganda, facilitate 
organisational learning, support evidence-based programming and contribute to the evidence-base for the next 
Country Programme. The target audience of this CPE were the UNFPA Country Office (CO), Regional Office, 
UNFPA HQ and the Executive Board; relevant government agencies, national partners, development partners 
including the donors and UN agencies in the country. 
 
The overall objectives of the evaluation were:54 (a) Enhanced accountability of UNFPA to its donors, partners 
and other stakeholders for the relevance and performance of the country programme; and (b) Broadened 
evidence base, including lessons learned and practical recommendations, for input into the ninth (9th) 
programme cycle (2021-2025). 
 
The specific objectives of the CPE were to: 

 Provide an independent assessment of the progress of the programme towards the expected outputs 
and outcomes set forth in the results framework of the country programme; 

 Provide an assessment of the country office positioning within the developing community and national 
partners, in view of its ability to respond to national needs while adding value to the country 
development results;  

 Provide an assessment of the extent to which programme implementation frameworks and modalities 
have enabled or hindered achievement of the programme outputs; and,  

 Draw key lessons from past and current cooperation and provide a set of clear and forward-looking 
options leading to strategic and actionable recommendations for the next programming design.  

 

1.2 Scope of the Evaluation 
With regard to the geographic focus, the evaluation sampled the districts to be visited from the 25 districts in 
Uganda where most of the resources of the CP8 were invested. As per the evaluation ToR, which were provided 
to the evaluation team, these 25 districts comprised of Abim, Adjumani, Amudat, Amuria, Amuru, Apac, Bududa, 
Bukedea, Bulambuli, Bundibugyo, Kaabong, Kaberamaido, Kanungu, Katakwi, Kibuku, Kiryandongo, Kitgum, 
Kotido, Kween, Moroto, Moyo, Nakapiripirit, Napak, Ngora and Yumbe. Using a purposive sampling method, a 
sample of 7 districts comprising of 4 districts (Adjumani, Amudat, Kitgum and Moroto) where UNFPA had 
ongoing programme implementation of all/most of the four thematic interventions (SRH, AY, GEWE and PD) and 
3 other districts where UNFPA had previous presence (Arua, Iganga and Kyegegwa) was visited during data 
collection. The selection process took into account the context, region and whether the district was a refugee 
hosting or not. Other factors which were considered and used in the selection of the interventions were the 
number of interventions in each district as well as exposure, that is, the duration of implementation of the project. 
 
The evaluation focussed on UNFPA-supported programmes and projects at national and sub-national levels, 
reviewing the 4 thematic intervention areas.55 It included the cross-cutting aspects of humanitarian assistance, 
coordination and partnerships and the integration of different programme areas and related synergies. 
 

1.3 Methodology and Process 
1.3.1 Evaluation Criteria and Evaluation Questions 
The evaluation utilised four of the standard evaluation criteria drawn from the United Nations Evaluation Group 
(UNEG)/Organisation for Economic Cooperation and Development (OECD) namely relevance, efficiency, 
effectiveness and sustainability.56,57  In addition, coordination mechanisms within the United Nations Country 

                                                           
54 Revised TOR for UGA.CPE _ version Sep 16-2145hrs. 
55 GoU/ UNFPA 8th Country Programme Document (2016-2020) 
56 Handbook on ‘How to Design and Conduct a Country Programme Evaluation at UNFPA” (2019). 
57 The DAC Principles for the Evaluation of Development Assistance. OECD (2000). 
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Team (UNCT), that is, the UN Delivering as One, was evaluated as well as the coordination of the CP8 at 
national and sub-national levels. Based on these evaluation criteria, the ET adopted the 10 key evaluation 
questions developed to guide the evaluation.   
 

Evaluation Questions 

Relevance 

EQ1: To what extent is the CP8 is aligned to national priorities (including Vision 2040, NDP II), new generation UNDAF, 

sectoral priorities; coherence with needs of target groups, goals of the ICPD Programme of Action, SDGs, and UNFPA 

Strategic plans (2014 – 2017; 2018 – 2022)? 

EQ2: To what extent has UNFPA been able to respond/adapt to changes in national needs and contexts, including 
humanitarian emergencies? What was the quality of such a response? 
EQ3: To what extent has the programme integrated gender and human rights-based  approaches? 

 

Effectiveness 

EQ4: To what extent did the interventions supported by UNFPA in all programmatic areas contribute to the achievement 
of planned results (outputs and outcomes)? Where the planned geographic areas and target groups successfully 
reached? 

EQ5:  What are the key lessons learnt and best practices that can contribute to knowledge base of the UNFPA and 

partners and be applied in future programme and policy development? 

 

Efficiency 

EQ6: How and to what extent has the Country Office made use of its funding, personnel, administrative 

arrangements, time and other inputs to optimize achievement of results described in the 8th CP? 

EQ7: To what extent did the intervention mechanisms (partnership strategy; execution/implementation arrangements; 

joint programme modality) foster or hinder the achievement of the programme outputs, including those specifically 

related to advancing gender equality and human rights as well as those with gender and human rights dimensions? 

 

Sustainability 

EQ8: To what extent did the programme build capacity for Government structures and other partners to be able to maintain 

the change made by the programme interventions, if any? To what extent have the partnerships built by UNFPA 

promoted national ownership of supported interventions, programmes and policies? 

EQ9: What are the main comparative strengths of UNFPA in Uganda; and how can these strengths and lessons learned 
from the previous CPs be used for strategic positioning for future CP development in humanitarian and development 
nexus, in the era of new generation UNDAF and changing aid environment? 
 
Coordination 
EQ10: To what extent has UNFPA Country Office contributed to the functioning and consolidation of UNCT coordination 

mechanisms? To what extent was the coordination of CP8 functional? 

 

Note: EQ10 was revised to contain a second part of the question related to coordination mechanism outside UNCT. 

 

1.3.2 Methods of Data Collection 
The evaluation utilized qualitative and quantitative data collection methods, which included a desk review of 
relevant CP8 documents, KIIs with stakeholders at national and sub-national levels, FGDs and observations. 
The specific data sources were provided in the Evaluation Matrix. The evaluation used a participatory process 
actively involving UNFPA staff, key stakeholders and beneficiaries.   
 
        Document review         Key informant interview                Focus group discussion       Observation 

                            
 
The data collection methods, which were used are elaborated in forthcoming sections.  
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1.3.2.1 Document Review 
The evaluation involved extensive review of documents, to inform the evaluation design, and to triangulate with 
primary sources. The Evaluation Manager identified and provided the main documents for the evaluation team 
as per UNFPA Evaluation Handbook guidelines. Additional documents included planning, monitoring and 
evaluation reports on programme thematic areas. 
 

1.3.2.2 Focus Group Discussions 
The participants for the FGDs were selected using purposive sampling in order to ensure that they have relevant 
characteristics required to answer the evaluation questions. The CPE team targeted project/ programme 
beneficiaries including women, adolescents/youth, men, key populations/Most-At-Risk Populations (MARPs), 
persons living with disabilities (PLWD) and refugees. The FGDs were planned bearing in mind that the projects/ 
programmes are implemented as integrated packages.   
 
The FGDs provided qualitative insights into the respective interventions. Each utilized a semi-structured schedule 
appropriate to the group, with key questions around specific topics. Each of the FGDs was facilitated by one of 
the three consultants with assistance from a trained translator/ senior research assistant. The FGDs were 
conducted in the local languages of the beneficiaries and transcribed verbatim into English. 
 

1.3.2.3 Key informant interviews 
Stakeholders were selected for participation in the evaluation using purposive sampling. In this regard, the 
stakeholder map was used for stakeholder sampling for data collection. Key Informant Interviews (KIIs) were held 
with stakeholders using semi-structured schedules built on the key evaluation questions. Stakeholders for KIIs 
were drawn from the national, local government and community level. At the national level these included: Office 
of the Prime Minister (Commissioner for Refugees), Ministry of Health, Ministry of Gender, Labour and Social 
Development, Ministry of Education of Education and Sports, National Population Council/Population Secretariat, 
Uganda AIDS Commission, Uganda Bureau of Statistics (UBOS), UN agencies: Resident Coordinator’s Office, 
UNFPA, UNICEF, WHO, UNDP, UN Women, UNHCR and UNAIDS. Other IPs at national level include: Makerere 
University School of Public Health, Makerere University Centre for Population and Development, Economic Policy 
Research Centre (EPRC), Reproductive Health Uganda (RHU), AIDS Information Centre (AIC), Inter Religious 
Council of Uganda (IRCU), Straight Talk Foundation (STF), Agency for Cooperation, Research and Development 
(ACORD), Reach a Hand Uganda (RAHU), International Rescue Committee (IRC), CARE International, BRAC 
Uganda LTD, OUTBOX Uganda Ltd among others. At the Local government level, the evaluation targeted the 
following: Chief Administrative Officers (CAOs), District Health Officers (DHOs), District Planners, District 
Community Development Officers (DCDOs), District Education Officers (DEOs), Representatives of IPs at the 
DLG Level and UNFPA Field Staff. In addition, the team interacted with relevant funding agencies including SIDA, 
EU, DANIDA, DFID, Netherlands Development Cooperation, KOICA, and Irish Aid among others. The people who 
were interviewed are shown in Annex 2.  
 

1.3.2.4 Observation 
Field observations were standardised and facilitated by the use of an observation guide. The observation guide 
used in field visits is provided in Annex 4. 
 

1.3.2.5 Profile of Stakeholders Consulted 
The stakeholders map was used for the selection of key respondents disaggregated by gender and categories 
[refer to Annex 2 (key informants) and Annex 8 (FGDs)]. The evaluation consulted and interviewed 208 people 
(66 percent females; 34 percent males) as shown in Table 1.  The analysis in terms of percentages for the 
different categories is shown in Figure 1. 
 
                  Table 1: People consulted through KIIs or FGDs by stakeholder type and by level of analysis 

Stakeholder category Gender 

Female Male Total % 

Central government (ministries, departments and 
agencies) 

2 2 4 2 
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Stakeholder category Gender 

Female Male Total % 

District local government (CAOs, DHOs, DCDOs, 
Planners) 

6 14 20 10 

NGOs, civil society, academia  15 14 29 14 

UN agencies 17 12 29 14 

Sub-total 40 42 82  

Community beneficiaries (women, men, adolescents, 
MARPs, PLWD) 

98 28 126 60 

Total 138 70 208 100 

 Source: Evaluation team analysis 
 
       Figure 1: People consulted through KIIs or FGDs 

 
       Source: Evaluation team analysis 

 
The community beneficiaries (FGD participants) comprised of 78 percent women and 22 percent men. The age 
range for adult women was 26-50 years while that for men was 26-45.; the adolescent age range was 16-24 
years as shown in Table 2.  
 
        Table 2: Characteristics of community beneficiaries (FGD participants) across districts visited 

District Gender Age range (years) 

Female Male Total 

Moroto 21 12 34 Adult women 26-25; adult men 26-45; adolescents 16-21  

Amudat 8 4 12 Adolescents 20-24 

Iganga 12 0 12 Adult women 26-50; 

Adjumani 24 0 24 Adult women 30-40; adolescents 18-24 

Kitgum 17 0 17 Adult women 26-50; adolescents 20-24 

Arua 16 0 16 Adult women 30-50; adolescents 20-24 

Kyegegwa 0 12 12 Adult men 26-45 

Total 98 28 126  

Percent 78% 22% 100% 
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1.3.3 Ethical Considerations 
The evaluation was conducted in accordance with the UNFPA Evaluation Policy, United Nations Evaluation 
Group Ethical Guidelines, Code of Conduct for Evaluation in the UNEG, 58 and the United Nations Norms and 
Standards for evaluation in the United Nations System.59 The evaluation team adhered to the following accepted 
codes of conduct such as: a) adhering to the international norms and standards, b) seeking consent from 
respondents, c) maintaining confidentiality, d) keeping sensitive information, e) avoiding bias, f) being sensitive 

to issues of discrimination, g) avoidance of harm and (g) respect for dignity and diversity. The ethical 

considerations were achieved through ensuring that each member of the ET behaved in an ethical manner. An 
intensive brainstorming session among the ET members on ethics in evaluation studies ensured that each 
member of the ET was well equipped to deal with ethical issues during the conduct of the CPE.  
 
Obtaining consent: The evaluation team obtained oral/written consent from all respondents before they were 
interviewed including adolescent respondents who were aged below 18 years. For the adolescents who were 
below the age of 18 years, the evaluation team obtained both parental permission and child assent in order the 
adolescents to participate in the FGD sessions. 
 
Differentiation of participants: On the selection of different age groups, gender and vulnerable categories of 
people, the evaluation team was guided by the UN Sustainable Development Group programming principle of 
‘Leaving No One Behind’60 and the different target beneficiaries of UNFPA programme in the districts. 
 

1.3.4 Data Collection Tools 
The evaluation questions were translated into information needs, as displayed in the Evaluation Matrix in Annex 
4. The Evaluation Matrix linked the evaluation questions with corresponding assumptions that were tested 
(operational definitions/indicators), sources of information and methods of data collection. In this regard, the 
Evaluation Matrix was further used as a basis for the development of the tools in the evaluation.  
 

1.3.5 Selection of Districts and Stakeholders 
The UNFPA Evaluation Handbook stipulates comprehensive stakeholder selection criteria. The country 
programme in Uganda is relatively big. As already mentioned in section 1.2, the evaluation team sampled the 
districts to be visited from the UNFPA 25 districts where most of the resources of the CP8 were invested.  The 
selection process also took into account the context, region and whether the district is a refugee hosting or not. 
Other factors which were considered and used in the selection of the interventions were the number of 
interventions in each district as well as exposure, that is, the duration of implementation of the project. The 
districts with relatively larger numbers of interventions and projects with a duration of implementation of more 
than a year were selected into the sample. This was done mindful of the observation that the most part of the 
first year of project implementation is usually devoted to inception activities.  
 
The resultant sample of 7 districts comprised of 4 districts (Adjumani Amudat, Kitgum and Moroto) where 
UNFPA had UNFPA had ongoing programme implementation of all/most of the four thematic interventions and 
3 other districts where UNFPA had a previous programme presence namely, Arua, Iganga and Kyegegwa. Out 
of the 7 districts selected, three were refugee hosting districts (Adjumani, Arua and Kyegegwa). An account of 
the presence of regional/ referral hospitals which serve as regional hubs for SRH integration was also 
considered and the districts were Arua, Kitgum and Iganga. The stakeholder’s map (see Annex 5) was also 
used to identify the geographical location and programmes/projects of IPs. The different stakeholders were 
consulted during data collection and validation of findings. 
 

1.3.6 Data Analysis 
Data analysis was done based on the four thematic areas of the CP8.   
     

                                                           
58 United Nations Evaluation Group, UNEG Ethical Guidelines, accessible at:  
http://www.uneval.org/papersandpubs/documentdetail.jsp?doc_id=102 and UNEG Code of Conduct for Evaluation in the United Nations 
system, accessible at: http://www.uneval.org/papersandpubs/documentdetail.jsp?doc_id=100. 
59 http://www.unevaluation.org/document/detail/102 
60 https://unsdg.un.org/resources/leaving-no-one-behind-unsdg-operational-guide-un-country-teams-interim-draft 
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1.3.6.1 Qualitative Data  
The qualitative data obtained from primary sources such as KIIs, FGDs and field visits were analysed using the 
content and thematic analysis frameworks. This involved organizing data according to themes related to the 
evaluation objectives, evaluation questions and the criteria.  In addition, the CPE team considered emerging 
themes that were generated in the process of collecting and analysing qualitative data. Some striking quotes and 
human stories from beneficiaries are cited verbatim in the findings to support the thematic analysis. Story lines 
from participants were analysed using narrative analysis.  
 

1.3.6.2 Quantitative Data 
The quantitative data from secondary sources from CP8 documents such as Strategic Programme Reports, 
Annual Reports, Quarterly Reports, Reports from IPs, among others was analysed using descriptive statistical 
methods involving tabulations and graphing of the data. The raw data from the census, Uganda Demographic 
Health Survey (UDHS), District Health Information System (DHIS) II, Health Management Information System 
(HMIS), national GBV database, among others, was re-analysed where needed in order to derive up-to-date 
indicators.  
 

1.3.6.3 Contribution Analysis and Triangulation 
Contribution analysis was used to assess the coherence of the results chain and intervention logic in the CPD 
and the effectiveness of the UNFPA CP8 in achieving activities and outputs and their contribution to outcome 
results in the component areas. All the evaluation criteria were addressed and analysed for the component areas 
and also with respect to implementation modalities and efficiencies. In addition, triangulation analysis allowed the 
drawing of conclusions and recommendations from different outcomes including both planned and unexpected 
outcomes. The formats of the UNFPA Evaluation report as specified in the UNFPA Handbook on Evaluation 
were used for tabulation and analysis to organise the findings within the main body of the report. 
 

1.3.7 Data Quality Assurance 
Throughout the field phase, the team leader ensured that all members of his team correctly understood which 
types of information must be collected, and how this information should be recorded and archived. Data quality 
was maintained by triangulating the data sources and methods of collection and analyses. Validation of 
preliminary findings, by key stakeholders, enhanced the quality of data collected ensuring absence of factual 
errors or errors of interpretation and no missing evidence that could materially change the findings. In addition, 
the ET together conducted the first KIIs and FGDs in one district (Iganga), to ensure consistency in the data 
collection process, particularly with regard to questioning, probing and recording of data. The secondary data 
was obtained from various documents provided by the CO and other stakeholders. The quality of the secondary 
data was satisfactory for use in the evaluation.   
 

1.3.8 Evaluability Assessment, Limitations and Risks 
The anticipated main limitations during the evaluation and potential risks are provided in Table 3. The manner in 
which the limitations and risks were mitigated is described thereafter below the table.  
 
Table 3: Limitations and Risks and mitigation measures 

Limitation Risk Mitigation Measure 

Challenges related to scheduling 
of interviews and focus groups 
due to sparsely populated sites 
and long distances covered 
(mainly in the Karamoja region) 

This had the potential of prolonging the 
data collection phase beyond the 
planned itinerary. 
It also had the potential risk of having 
limited involvement of PLWD. 

The evaluation team obtained actual 
location of sites plus the distances and 
planned the travel schedule accordingly. 
During the preparation of FGD sessions, 
the mobilisers were asked to contact 
PLWD to attend. 

Challenges in scheduling 
appointments with key 
stakeholders for secondary data 
acquisition and programme 
reports (absence from office due 
to other commitments) 

This had the potential of having a 
sample bias with regard to coverage of 
stakeholders  

The evaluation team shared the CPE 
agenda with the relevant stakeholders in 
good time. In addition, the requests for 
interview appointments were made in 
advance and the team made follow up calls 
prior to the appointments. Of those few 
staff who were unavailable for interviews, 
their colleagues were approached and 
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Limitation Risk Mitigation Measure 

requested for interviews. 

Challenges related to the multi-
lingual setting in the districts of 
Uganda 

The risk was that the evaluation team 
would not be able to effectively 
communicate with some of the 
beneficiary populations during data 
collection. 

The evaluation team identified and 
recruited capable local translators for each 
district visited and they helped in 
translating and recording during the 
facilitation of the FGDs with beneficiaries. 

Challenges with finance data that 
was captured up to Q3 of 2019 

The risk was that this would lead to 
insufficient data for the whole year. The 
data would constitute a 
misrepresentation of the said year.  

The evaluation team continual capturing of 
finance data in the UNFPA CO ensured 
that the team was able to source and 
obtain complete financial data for inclusion 
in the analysis and reporting. These 
measures guaranteed that complete 
financial data was used for the year in 
question. 

Potential bias from stakeholder 
interviewees 

In qualitative data-collection interviews, 
there was an inherent risk that 
stakeholders might filter information or 
try to present information under a 
specific light. 

The evaluation organized, facilitated, and 
engaged in conducting interviews with 
strategies to put interviewees at ease at all 
times. 

Potential bias in selecting 
stakeholders to participate in 
interviews and group discussions 

As with most evaluations, a potential 
bias existed in working with country 
offices to select key informant interview 
and group discussion participants. 

The external and local independent 
evaluation consultants impartially selected 
stakeholders to participate in interviews 
and group discussions. 

Potential analytical bias from the 
evaluation team 

As with all qualitative interview 
exercises, humans have the tendency 
to be easily influenced by the factors 
surrounding some information. 

Interviewers from the evaluation team took 
detailed notes that were validated with the 
rest of the evaluation team. 

Tight time pressures have 
constrained opportunities for 
collective reflection 

The evaluation timeline has been such 
that the process has been highly 
intensive for a small team, and thus the 
report has been developed under tight 
time pressure with modest time for 
reflection. 

The team have tried to work together 
where possible and ensured knowledge 
exchange and opportunities for reflection 

Lack of availability of some 
interviewees 

Some key staff and stakeholders were 
unavailable for interview.  

Of those staff who were unavailable for 
interview, their colleagues were 
approached and requested for interview. 

 
 

1.3.9 Process Overview 
There were five phases of the CPE namely: 1. Preparatory phase; 2. Design phase; 3. Field phase; 4. Reporting 
phase; 5. Facilitation of use and dissemination phase which are shown diagrammatically in Figure 2.  
 
Figure 2: Phases of the Evaluation 

 

 

 

 

 

 

 
Source: Adapted from UNFPA CPE Handbook 

 
The evaluation team started with the design phase. The various activities undertaken during the CPE and the 
timelines are shown in the CPE Agenda in Annex 7. 
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CHAPTER 2: Country Context 
 

2.1 Development Challenges and National Strategies 
Uganda is a landlocked country in the East African region and borders the Democratic Republic of Congo (DRC) 
to the West, Kenya to the East. Tanzania to the South, Rwanda to the South West and South Sudan to the 
North. The recent political instability in some of the surrounding countries namely DRC and South Sudan has 
caused the displacement of their populations and Uganda has experienced a humanitarian situation as result of 
a high refugee influx. 
 
Uganda is a low income country with a Human Development Index of 0.516 (2017) which is within the category 
of low human development.61 In 2017, Uganda was ranked 162 out 178 countries. Between 1990 and 2017, 
Uganda’s HDI increased from 0.311 to 0.516, which was an increase of 66.0 percent. Table 4 shows Uganda’s 
progress in each of the Human Development Index (HDI) indicators. Between 1990 and 2017, Uganda’s life 
expectancy at birth increased by 14.7 years, mean years of schooling increased by 3.3 years and expected 
years of schooling increased by 5.9 years. It is further observed from the data in Table 4 that Uganda’s GNI per 
capita increased by 119.6 percent between 1990 and 2017. 
 
Table 4: Uganda’s HDI Trends Based on Consistent Time Series Data and New Goal Posts  

Year Life expectancy 
at birth 

Expected years 
of schooling 

Mean years of 
schooling 

GNI per capita 
(2011 PPP$) 

HDI value 

1990 45.5 5.7 2.8 755 0.311 
1995 44.2 5.6 3.4 906 0.321 

2000 47.1 10.8 3.9 1.031 0.398 
2005 52.6 10.7 4.4 1.187 0.437 
2010 57.2 11.0 5.7 1.490 0.486 
2015 59.6 11.2 5.7 1.635 0.505 
2016 59.9 11.3 5.7 1.654 0.508 
2017 60.2 11.6 6.1 1.658 0.516 
Source: UNDP Human Development Reports for Uganda 
 

2.1.1 Population Dynamics 

2.1.1.1 Population Size and Growth 

The population of the country was 34.9 million in 2014 and it is projected to grow at 3 percent.62 The growth rate 
decreased slightly from 3.2 percent between the 1991 and 2002 censuses, to 3.02 percent between the 2002 
and 2014 censuses.63 Statistics from the 2014 National Population and Housing Census64 point to the challenges 
and opportunities faced by the country.  Uganda has one of the fastest growing and most youthful population in 
the world (persons below 18 years) and about 52 percent of which comprises of children under the age of 15 
years.65 The population of the youth aged between 18-30 years stands at 23 percent a large proportion of which 
is unemployed and much more underemployed.66 In addition, Uganda’s population is characterised by a high 
dependency ratio, estimated at 103 implying that for every 100 economically active persons, there are 103 
dependents.67  
 

2.1.1.2 National Strategies and Response on Population and Development 
Uganda made significant development progress over the last 50 years and transitioned from recovery to 
growth.68 Since 2002, the economy grew at an average of 6.4 percent annually.69 
 

                                                           
61UNDP Human Development Report of 2018  
62 2014 National Population and Housing Census 
63 National Population and Housing Census, 2014 
64 Uganda Bureau of Statistics (UBOS), 2016 
65 Population Secretariat (POPSEC), 2013 
66 Uganda Bureau of Statistics (UBOS), 2016 
67 Uganda Bureau of Statistics (UBOS). 2016 
68 National Development Plan II (2016-2020) 
69 National Population and Housing Census, 2014 



9 
 

The GoU developed a 30-year Vision to develop from a predominantly peasant and low-income country to a 
middle-income country by 2040. The GoU’s strategy is to implement Vision 2040 through three 10-year plans, six 
5-year NDPs and other sub-national level frameworks. One of the GoU’s top priorities for achieving Vision 2040 
is to address the country’s population growth. The GoU is currently implementing the second NDP from which 
the UNDAF 2016-2020 strategic intent pillars [Governance; Human Capital Development (HCD); and Sustainable 
Inclusive Economic Development (SIED)] were designed to contribute towards transformative development. 
 

2.1.1.3 Vision 2040 Priorities 

Uganda aspires to create a more sustainable age structure by reducing the high fertility rate through increased 
access to quality reproductive health services, keeping all children of school going age in school with more 
emphasis on the girl child. The Uganda Vision 2040 points out the availability of appropriate and adequate 
human capital as one of the key factors to harnessing of the demographic dividend (DD) and accelerate the 
country’s transformation through productivity and technological growth. 
 

2.1.1.4 NDP II Priorities 

The NDP II (2015/16-2019/20) prioritises the human capital development, which will focus on increasing the 
stock of a skilled and healthy workforce towards the production of human capital to accelerate the realisation of 
the DD. The NDP II identifies the DD as one of the 6 strategies for achieving the development objectives. 
 

2.1.1.5 National Population Policy (NPP) 

Uganda has the National Population Policy (NPP) 2008 and the National Population Policy Action Plan (NPPAP), 
2011-2015 that address the country’s major PD issues. Despite economic growth in the past decade, many 
Ugandans still live in poverty and face social and economic inequalities. Uganda needs to address its high 
fertility rate, increase the number of youth who attend secondary school and higher, and strengthen job creation 
so that families, communities and the nation as a whole, can benefit from the anticipated ‘DD’.70  
 

2.1.1.6 NPAP Priorities 

The NPAP priorities include, improving health status of the population, having planned urbanisation and human 
settlements, monitoring of population trends and patterns, effective social welfare programmes for special 
interest groups, reducing the unmet need for family planning (FP), and improving Reproductive Health (RH) 
seeking behaviour. In addition, the generation of age and gender-disaggregated data is essential in addressing 
population issues.  
 

2.1.1.7 GoU Commitment and Response on Demographic Dividend 

Since the launch of the first DD report, the following actions took place: GoU commitment to FP budget 
increased by 30 percent and the allocation to FP commodities rose from US $3.3 million to US$5 million 
projected for five years; GoU set aside US $ 72 million for the Youth Livelihood Programme and US $ 410k for 
the Youth Venture Capital Fund. These programmes enabled the youth to access business and entrepreneurship 
skills; In the education area, there were increased public and policy pro-youth skilling and vocation training 
debate, which has strengthened the Skilling Uganda programme targeting the youth population; Expanding 
access to FP services through the Alternative Distribution Strategy; this opened up a private sector window to 
distribute free FP commodities. With support from UNFPA, the National Planning Authority (NPA) and the NPC 
took the following critical steps:   

 Development of the National Demographic Dividend Roadmap, aligned to the Theory of Change; 

 Development of the FP Planning Costed Implementation Plan (FP-CIP 2015–2020) to reduce the high 
unmet need for FP from 34 percent to 10 percent and increase the modern contraceptive prevalence rate 
(CPR) to 50 percent by 2020.   

                                                           
70 National Development Plan II (2016-2020) 
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2.1.2 Sexual and Reproductive Health 

2.1.2.1 Maternal Health 

Uganda’s Maternal Mortality Rate (MMR) is one of the highest in the world. The MMR in Uganda declined from 
506 per 100 000 live births (1995)71 to 438 (2011)72 and to 336 (2016).73 The decline in maternal and perinatal 
mortality is in line with the goal of the 2015/16 - 2019/2020 Health Sector Development Plan (HSDP) which was 
aimed at achieving Uganda Vision 2040 of a healthy and productive population that contributes to socio-
economic growth and national development. In Uganda, slow progress was made in the reduction of maternal 
and perinatal mortality despite the increase in skilled birth attendance to 73 percent74 from 59 percent75  
Information on how many women or/and babies died, where they died and why they died is important in 
improving the quality of care offered to pregnant mothers and their unborn babies.  
 
The HSDP provided for a multi - pronged approach towards reducing the maternal mortality. Key among these 
were the operationalization of EmONC Services at Health Centre (HC) IIIs, IVs and Hospitals. This was to 
include the establishment of maternal death reviews, scaling up goal oriented antenatal care (ANC) including the 
provision of Intermittent Preventive Therapy in pregnancy (IPTp) and FP services with special emphasis on 
improving logistics and increasing availability to adolescents. Notably, if all unmet need for modern FP methods 
was satisfied in Uganda, maternal mortality would drop by 40 percent, and unplanned births and induced unsafe 
abortions would decline by 85 percent.76 

2.1.2.2 Fertility and Contraception 

Uganda has a slow but declining total fertility rate (TFR) of 5.4 children per woman as compared to the target of 

5.1 children per woman by 2020.77 Women who live in the rural areas have on average almost two more children 

than women who reside in urban areas (TFR of 5.9 versus 4.0 children respectively). The data in Figure 3 

provides fertility trends in Uganda from 1995 (6.9 children per woman) to 2016 (5.4 children per woman). The 

data in Figure 2 confirms the decline in fertility in Uganda that has been observed in this analysis.  

 
         Figure 3: Fertility Trends, Uganda, 1995 - 201678 

 
           Source: Uganda Statistical Abstract, 2018, Uganda Bureau of Statistics (UBOS). 

 
The fertility rate remains high in Uganda mainly due to early marriages, high teenage pregnancies, high school 
dropout rates, and high un-met need for FP, leading to poor maternal health and a high child-dependency ratio. 
The unmet need for FP is high at 28 percent79 among the marrieds. Only 39 percent of currently married women 

                                                           
71 Uganda Demographic Health Survey, 1995 
72 Uganda Demographic Health Survey, 2011 
73 Uganda Demographic Health Survey, 2016 
74 Uganda Demographic Health Survey, 2016 
75 Uganda Demographic Health Survey, 2011 
76 Guttmacher Institute. Unintended Pregnancy and Induced Abortion in Uganda, 2006. 
77 Uganda Demographic Health Survey, 2016 
78 Statistical Abstract, 2018, UBOS 
79 UDHS, 2016 
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use contraception, with 35 percent using a modern method. This is up from 30 percent and 26 percent 
respectively in 2011.80 The modern CPR varies greatly between rural (41 percent) and urban areas (33 percent).  

 

2.1.2.3 Youth and Adolescent Sexual Reproductive Health 
About 25 percent of adolescents aged 15-19 years in Uganda had begun childbearing.81 Adolescent girls 
accounted for a significant proportion of maternal deaths in Uganda annually. Some drivers of these reproductive 
health challenges were rooted in gender and social norms that encourage large families, early child marriage, 
teenage pregnancy, and the limited access to youth-friendly reproductive health services. About 46percent of 
girls were married below the age of 18 years.82 In the context of Uganda, Adolescent Friendly Health Services 
(AFHS) are defined as services that are geographically accessible, affordable, acceptable, welcoming and 
provide confidentiality for the adolescents.83 
 
The proposed minimum package included: information on sexuality, growth and development, reproductive 
health services, counselling services, life-skills education and recreation services. A number of studies and 
reports showed that adolescents in Uganda engaged in sexual relations at an earlier age and suffered the 
consequences of early or un-timed pregnancies, and were exposed to high prevalence of sexually transmitted 
infections and HIV/AIDS.84,85 Other key problems, which affected adolescents include unmet reproductive health 
needs; for example, resulting in low FP usage. For instance, in Uganda, among adolescents aged 15-19 years, 
the unmet need for FP was 30 percent while the met need for FP (using all methods) was 22 percent.86  
 

2.1.2.3 HIV/AIDS 

Since the early 1980’s, the HIV and AIDS epidemic had a great impact on the population with an unacceptably 
high HIV prevalence among those aged 15 to 49 years estimated at 6 percent87 down from 7.3 percent in 2011.88 
Even though Uganda had recorded a reduction in the national prevalence of HIV from 7 percent to 6 percent, the 
prevalence was still high among females (7.6 percent) compared to males (4.7 percent).89  Between the ages of 
15-24 years, HIV prevalence among females was up to three times that of males (0.8 percent) in males 
compared to 3.3 percent in females. Among adolescents aged 10-24 years, females took on the largest burden, 
accounting for over 70 percent of new infections.  Pregnant women living with HIV had between a two to ten 
times increased risk of death than uninfected pregnant women.90 Therefore, integrating comprehensive HIV 
services with maternal health services was therefore fundamental to reducing maternal morbidity and mortality. 
Mortality significantly reduced as a result of interventions aimed at improving uptake and use of Anti-retrovirals 
(ARVs). The sector achieved near universal coverage of those in need of Anti-Retroviral Therapy (ART) (76 
percent of the target based on previous guidelines, which were recently revised).  
 

2.1.2.4 National Strategies and Response to SRHR and HIV/AIDS Issues 

The policies and strategies put in place to improve SRHR include the following: The Investment Case for 
Reproductive, Maternal, Newborn, Child and Adolescent Health Sharpened Plan for Uganda 2016/17 - 2019/20 
(MoH); the 2nd National Health Policy (2010/11 to 2019/20): Its major aim is to contribute towards the overall 
development goal of the GoU by improving the health status of Ugandans thus increasing and improving on the 
Human Capital Development; the current 3rd HSSP III (2015/16 - 2019/20) was developed to operationalize the 
NHP II and the health sector component of the NDP II; Road Map for Accelerating the Reduction of Maternal and 

                                                           
80 UDHS, 2016  
81 Uganda Demographic Health Survey, 2016 
82 UNICEF, 2015 
83 UNICEF/MoH, 1998 
84 National Council for Children, 1999 
85 Bohmer & Kirumira 1997 
86 Uganda Demographic Health Survey, 2016 
87 2016 Uganda Population-based HIV Impact Assessment (UPHIA) 
88 Uganda AIDS Indicator Survey, 2011 
89 Uganda Population-Based HIV Impact Assessment. 2016-2017.  ICAP/CDC/MOH, 2017 
90 USAID & Maternal and Child Health Programme: Maternal Mortality and HIV: An Overview. 
https://www.mchip.net/sites/default/files/Maternal%20Health_HIV%20Briefer.pdf 
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Neonatal Mortality and Morbidity in Uganda 2006-2015 (GoU/MoH); MPDSR Guidelines, 2017; Uganda 
Reproductive Health Commodity Security Strategic Plan (2009/10 - 2013/14); Uganda National SRHR and HIV 
Integration Strategic Plan; National HIV and AIDS Strategic Plan (2015/16 - 2019/20); Uganda HIV/AIDS 
Prevention and Control Act. 2014; and National Condom Programming Strategy (2013 - 2015) among others. 
 
The policies and strategies focusing on the adolescents included the following: Uganda National Adolescent 
Health Policy 2004; Adolescent Health Policy and Service Standards - May 2012; National Sexuality Education 
Framework 2018; National Strategy on Child Marriage and Teenage Pregnancy, 2014/2015-2019/2020; 
Formative Research to Guide the Implementation of Ending Child Marriage and Teenage Pregnancy in Uganda, 
2015; and Guidelines on adolescent youth friendly services among others. 

 
2.1.3 Gender Equality, Sexual and Gender Based Violence and Social Inclusion 
 

2.1.3.1 Issues on Gender, SGBV and Social Inclusion 
Despite the obvious international emphasis on gender and youth inclusion in health care services, most national 
programmes were scarcely adequate in promoting equitable access to quality health services for desired 
behavioral change.91 In Uganda, gender mainstreaming across sectors both at the national and local government 
levels was emphasized. There was a chain of problems created for women as a result of sexual and gender-
based violence (SGBV) and specifically gender norms which gave men dominance over women. Women in 
Uganda were more than twice as likely to experience sexual violence as men. The Female Genital Survey 
Report of 2017 highlighted existence of negative beliefs for instance, 22 percent of the population surveyed 
believed that the practice of Female Genital Mutilation/Cutting (FGM/C) gave acceptance of the girls to peers 
while 17 percent believed that it made a girl acceptable for marriage.  
 
For the social progress index (SPI), Uganda was ranked 111 out of 128 countries with a score of 49.59 
compared to the global average of 64.85.92 Scores range between 0-100 SPI scores reflect absolute 
performance from good to bad. The index benchmarks basic human needs, foundations of wellbeing (education, 
health, access to information and quality of the environment) and opportunity (rights, freedoms, tolerance and 
inclusion). According to the index, an inclusive society is one where every individual can pursue his or her human 
right to a life of dignity and worth.  Uganda was ranked 121 out of 159 countries in the 2016 Gender Inequality 
Index (GII) with a score of 0.522, compared to the global average of 0.443.  
 

2.1.3.2 National Strategies and Response on Gender and SGBV 
There is a Uganda Gender Policy which makes gender responsiveness mandatory for development practitioners. 
The policy conforms to the regional and global obligations on GEWE that Uganda is party to. In addition, GoU 
put in place various national laws, policies and action plans that directly address GBV. For example, the National 
Action Plan (NAP) for implementing the UN Security Council Resolution 1325, 1820 and the Goma Declaration 6 
on violence against women defines a systematic framework for national actions and monitoring systems to 
assess progress and impact of anti-GBV interventions at all levels. The policies and strategies put in place 
included: Uganda Gender Policy (2007); Gender Action Plan. 2014 – 2017; National Policy and Elimination Plan 
on Gender Based Violence 2014; UNDP Uganda Gender Equality Strategy 2014 – 2017; National Male 
Involvement Strategy for the Prevention and Response to Gender Based Violence in Uganda (May 2017); 
Guidelines to Implement the Policy on Prevention and Response to Sexual Harassment (2018 - to be approved); 
National Referral Pathway, Guidelines for establishment and management of GBV shelters; GBV Coordination 
Forum and National Gender Based Violence Database (NGBVD); National Policy on Disability, 2003; Domestic 
Violence Act 3, 2010; Prohibition of FGM Act 5, 2010; and Multi-media Strategy Against Gender Based Violence, 
2016 among others. In addition, the MoES developed and issued a set of guidelines on dealing with VAC in 
schools. The Uganda Police Force established a GBV Directorate at the Uganda Police Headquarters, 
developed guidelines to respond to GBV cases and established SGBV desks at District Police stations. 
 

                                                           
91 UNFPA, 2017 
92 Social Progress Index (SPI) Report 2017 
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2.2 The Role of External Assistance 
Uganda still relies on development assistance to supplement its budget. External assistance flows to Uganda 
have averaged at about USD 760 million annually between 2001 and 2014. This included both grants and loans. 
The NDP recognises the important role played of Official Development Assistance (ODA) provided by partner 
governments and International Organisations in Uganda’s recovery, growth and poverty eradication efforts. 
Official development aid corresponded to about 10 percent of Uganda’s gross national income (GNI).93  
 
Although aid as a proportion of government expenditure fell significantly as domestic revenue increased, the 
Plan also recognised that in the short to medium term development assistance continues to have an important 
role to play. Multilateral aid contributed a greater share than bilateral. The major multilateral institutions included 
the International Development Association (IDA) of the World Bank, African Development Bank, IFAD, Global 
Fund and the European Union (EU). Some of the leading bilateral donors were the UK, Norway, Ireland, 
Denmark and Germany. Many emerging economies have become important providers of development 
assistance. The trend was reinforced by the transition of some developing countries from being aid recipients to 
being aid donors such as Brazil, Russia, India, China, and South Africa, popularly called the BRICS). Currently 
amongst the group of emerging donors, only China and South Korea committed significant support. The 
government’s data on aid flows suggested that the finance received from these sources was still less than 10 
percent of all development assistance. 
 
      Figure 4: Contribution of Development Assistance to National Budget, Uganda94 

 

      Source: Approved Budget estimates. Ministry of Finance. Planning and Economic Development 

 
In the past, over 98 percent of UNFPA non-core resources came from small group of traditional bilateral 
donors95. The Uganda Country Office was moving to diversify and broaden its partnership base to include 
emerging market economies as well as exploit the potential of multilateral institutions including the European 
Union. World Bank and African Development Bank. A Resource Mobilisation Team and Strategy was in place to 
spearhead the mobilisation of financial resources for co-financing and enhance advocacy on the International 
Conference on Population and Development (ICDP) agenda and the UNFPA mandate in Uganda.96 
 
  

                                                           
93 Donor Mapping Report. Twesiime Fredrick of TAG Consulting for the UNFPA 
94 Approved Budget estimates. Ministry of Finance. Planning and Economic Development 
95 Donor Mapping Report. Twesiime Fredrick of TAG Consulting for the UNFPA 
96 Donor Mapping Report. Twesiime Fredrick of TAG Consulting for the UNFPA 
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CHAPTER 3: UNFPA Response and Programme Strategies 
 

3.1 United Nations and UNFPA Strategic Response 
The UNCT97 works in partnership with and supports the GoU towards achieving its national development 
priorities and results. The partnership was guided by the UNDAF (2016-2020) for Uganda. The development of 
the framework was led by the GoU and guided by the United Nations Development Group (UNDG) programming 
and other related international principles, including a human rights based approach, the 2030 Agenda for 
Sustainable Development to ensure greater focus on transformational results.  
 
The UNDAF (2016-2020) focused on 3 strategic areas of Governance. Human Capital Development (HCD), and 
Sustainable and Inclusive Economic Development (SIED). The priorities were aligned to GoU’s defined Theory of 
Change (ToC) articulated in its Vision 2040. This recognized that good governance, respect for human rights, 
promotion of gender equality, environmental sustainability and the building of a strong human capital base were 
the foundation for sustainable economic development and long-term growth (Refer to Figure 5).  
 
Figure 5: United Nations and UNFPA Strategic Response 

 
 

Vision 2040: A Transformed Ugandan Society from a Peasant 
to a Modern and Prosperous Country within 30 years 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 
The UNDAF articulated 12 outcomes that cut across the 3 strategic intents outlined above. UNFPA contributed to 
4 outcomes, specifically Outcome 1.3 on Institutional development, transparency and accountability; Outcome 
2.2 on Health: Outcome 2.4 on Addressing GBV and Violence against Children (VAC); and Outcome 2.5 on HIV 
and AIDS response.  The UNCT implemented UNDAF through the Delivering as One (DaO)98 approach. UNDAF 

                                                           
97 UNCT comprises of 22 resident and non-resident UN agencies.  
98 DaO is an initiative by the United Nations aimed at making the UN better coordinated and more efficient and effective. Within countries 
the UN aims to achieve this through having one leader, one programme, one budget framework, one voice and one house/shared 
common services. 

Strategic Intent # 2: Human 
Capital Development 
 
By end 2025: Uganda’s socio-
economic transformation is 
driven by high quality human 
capital reflected in a cohesive 
society that is in demographic 
transition which is peaceful, 
secure, respectful of human 
rights and gender equality as 
well as protective of the 
environment and natural 
resources; driven by people who 
are healthy, well informed, free 
from prejudice and 
discrimination, participating 
equally in decision making, and 
entrepreneurial; and a highly 
skilled, innovative, competitive, 
productive workforce that has 
integrity. 

Strategic Intent # 3: Sustainable & 
Inclusive Economic Development   
 
By end 2035: Uganda has achieved 
sustainable and inclusive Economic 
Development that is private Sector 
driven, environmentally responsive and 
provides equal opportunities to women, 
men and vulnerable groups 
underpinned by: a diversified 
production that is responsive to local, 
national and international demand; a 
competitive, favorable and regionally-
integrated trade; a modern. Green, 
adaptable, 
production-oriented, equitable and 
accessible infrastructure; and decent, 
secure and equitable employment 
opportunities that match the demand. 
 
 
 

Strategic Intent #1: Governance 
 
By 2020: Good Governance is the 
backbone of social and economic 
transformation of Uganda where: a 
constitutionally driven: Rule of Law 
ensures full separation of powers, 
guarantees peace, gender equality/ human 
rights and equitable access to justice; a 
participatory democratic system ensures 
transparent and credible electoral 
processes; effective, efficient and 
innovative institutions with functional 
decentralized structures that are run by 
well-informed leaders and ensures 
equitable access to quality services and a 
culture of accountability is entrenched in 
the national value system with zero 
tolerance for corruption. 
 
 
 
 

Uganda NDP’s 

Strategic Intent 
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programming is under One leader- an empowered Resident Coordinator (RC) and an empowered UNCT that 
works together with clear accountability. Some of the key gains of the approach included joint programming and 
convergence around special target groups and geographic areas.  
 

3.2 UNFPA Response through the Country Programme 
UNFPA Country Programme articulated the organisation’s contribution to achieving national priorities, goals and 
results as set out in the UNDAF. The Programme, which followed a five-year cycle, was harmonised with the 
UNDAF and with country programmes of other UN organisations.  The CP8 contributed to the UNFPA Global 
goal of the Strategic Plan, 2018-2021, which is to “achieve universal access to sexual and reproductive health, 
realise reproductive rights, and reduce maternal mortality to accelerate progress on the agenda of the 
Programme of Action of the International Conference on Population and Development, to improve the lives of 
women, adolescents and youth, enabled by population dynamics, human rights and gender equality”.    

 

3.2.1 UNFPA Previous Cycle Strategy, Goal and Achievements 
The 7th GoU/UNFPA Country Programme (CP7) was originally from 2010 to 2014 but had a one year extension to 
the end of 2015 in order to align the 8th CP to the programming cycle of UNDAF II (2016-2020). In terms of 
programmatic focus, the CP7 was initially designed (as guided by the UNFPA Global Strategic Plan) around three 
priority areas of (a) Population and Development, (b) Reproductive Health and (c) Gender Equality and Reproductive 
Rights. This design guided programme implementation for two years (2010-2011). Following a mid-term review of 
the UNFPA Global Strategic Plan in 2011, the CP7 was revised to align with the revised UNFPA Global Strategic 
Plan, the latter which adopted a refined strategic focus on SRHR, and on supporting greater progress towards 
Millennium Development Goal (MDG) 5 and the ICPD agenda.  
 
Under the SRH component, UNFPA supported (a) development of national policies and guidelines on SRH; (b) 
procurement and distribution of contraceptives through the alternative distribution mechanism to channel FP 
commodities to private not-for-profit organizations; (c) securing government commitment to increase budget for FP; 
(d) sponsorship of trainee midwives; and (e) establishment of youth-friendly services in schools and health facilities. 
Under gender, the programme contributed to number of policies towards prevention of GBV, FGM; mainstreaming of 
GBV prevention and response in the health, justice, social development and security sectors; increased service 
delivery of GBV response services. In PD, the programme contributed to the undertaking and in-depth analysis of 
the 2011 Uganda Demographic and Health Survey and the national panel surveys (2012, 2013) as well as the 2014 
National Population and Housing Census. It also fostered a paradigm shift towards support for FP among political 
leaders through modelling of the DD; and supported advocacy efforts to ensure passing of the National Population 
Council Act, 2014. The evaluation of the CP7 in 2014 identified the need to: (a) address the fistula backlog; (b) 
ensure adequate staffing for midwifery and FP at health facilities; (c) scale up maternal and perinatal death review, 
emergency obstetric care, youth friendly services, comprehensive SE and HIV/AIDS prevention for high-risk 
populations; (d) expand demand generation to reach underserved communities; and strengthen the commodity 
supply management system; (e) implement  GBV related policies, monitor and report on international instruments; (f) 
strengthen management information systems to provide regular data; (g) generate evidence to inform decision-
making.  
 
The key lessons learnt from CP7 were: (a) building strategic partnerships with the GoU, UN agencies, donors and 
Civil Society Organisations (CSOs) galvanises national support for the ICPD agenda; (b) working directly with DLGs 
increases ownership and sustainability of programme interventions; and (c) strengthening community engagement 
for social norm change is key in addressing gender-based violence and in promoting abandonment of female genital 
mutilation. 
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3.2.2 Current UNFPA Country Programme 
The CP8 provided support for the key priority interventions in SRH focusing on Maternal Health, FP and 
HIV/AIDS prevention; AY; GEWE; and PD. The delivery of the programme utilised the national, sectoral and 
decentralised channels to achieve programme results. The CP8 had four Strategic Outcomes namely: 
 
1. Strategic Outcome 1 (SRH): Increased availability and use of integrated sexual and reproductive health 

services, including family planning, maternal health and HIV, that are gender-responsive and meet human 
rights standards for quality of care and equity in access. 

2. Strategic Outcome 2 (AY): Increased priority on adolescents, especially on very young adolescent girls, in 
national development policies and programmes, particularly increased availability of comprehensive 
sexuality education and sexual reproductive health. 

3. Strategic Outcome 3 (GEWE): Advanced gender equality, women’s and girls’ empowerment and 
reproductive rights, including for the most vulnerable and marginalised women, adolescents and youth. 

4. Strategic Outcome 4 (PD): Strengthened national policies and international development agendas through 
integration of evidence-based analysis on PD and their links to sustainable development, sexual and 
reproductive health and reproductive rights, HIV and gender equality. 

 
The outputs under each strategic outcome and the linkage to the high level UNDAF Strategic Outcomes and the 
National Priority (under NDP II) are shown in Table 5. 
 
Table 5: Uganda Country Programme: Strategic Outcomes and Operational Outputs 

National Priority (under NDP II): Enhance Human Capital Development. Key results area: Increase access to high-quality health services 

UNDAF Outcome 2.2: By end 2020, universally accessible, effective and efficient health systems delivering preventive, promotive, curative and 
rehabilitative services that are contributing to: reduced mortality and morbidity, especially among children, adolescents, pregnant women and other 
vulnerable groups; and sustained improvement in population dynamics. 
UNDAF Outcome 2.5: By end 2020, a multi-sectoral HIV/AIDS response that is gender and age-responsive, well-coordinated, effective, efficient and 
sustainably financed, to reverse the current trend and reduce the socio-economic impact of HIV and AIDS. 

UNFPA Strategic Outcomes Programme Outputs 

Strategic Outcome 1 (SRH): Increased availability and 
use of integrated sexual and reproductive health 
services, including family planning, maternal health and 
HIV, that are gender-responsive and meet human rights 
standards for quality of care and equity in access 

Output 1: National and district governments have the capacity to 
deliver comprehensive high-quality maternal health services, 
including in humanitarian settings. 

Output 2: National and district governments have the capacity to 
increase the demand for and the supply of modern contraceptives. 

Output 3: Increased national capacity to deliver integrated sexual 
and reproductive health and HIV/AIDS prevention programmes that 
are free of stigma and discrimination. 

Strategic Outcome 2 (AY): Increased priority on 
adolescents, especially on very young adolescent girls, 
in national development policies and programmes, 
particularly increased availability of comprehensive 
sexuality education and sexual reproductive health. 

Output 1: Increased national capacity to conduct evidence-based 
advocacy/ interventions for incorporating adolescents and youth 
sexual reproductive health needs in national laws, policies and 
programmes, including humanitarian settings. 

Strategic Outcome 3 (GEWE): Advanced gender 
equality, women’s and girls’ empowerment and 
reproductive rights, including for the most vulnerable and 
marginalised women, adolescents and youth. 

Output 1: National and district governments have the capacity for 
the protection and advancement of reproductive rights and delivery 
of multi-sectoral gender-based violence prevention and response 
services, including in humanitarian settings. 

Strategic Outcome 4 (PD): Strengthened national 
policies and international development agendas through 
integration of evidence-based analysis on population 
dynamics and their links to sustainable development, 
sexual and reproductive health and reproductive rights, 
HIV and gender equality. 

Output 1:  National institutions and district governments have the 
capacity for the production and the use of disaggregated data on 
population, sexual and reproductive health and gender-based 
violence for the formulation and monitoring of evidence-based 
policies, plans and programmes, including in humanitarian settings. 

 
UNFPA implemented CP8 of UNFPA support to the GoU which responded to the national priorities as articulated 
in the Vision 2040, the NDP II (2015/16-2019/20), the UNDAF (2016-2020), and the UNFPA Global Strategic 
Plans 2014-2017 and 2018-2021. The CP8 supported the GoU in delivering Sustainable Development Goals 
(SDGs) particularly Goal 3: Health; Goal 4: Education; Goal 5: Gender; Goal 16: Peaceful societies; and Goal 17: 
Partnerships.   
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The implementation of the CP8 was operationalized through the Country Programme Business Plan (2016-2020) 
which was an instrument for joint accountability for the results between GoU and UNFPA. The role of UNFPA 
was complementary to that of GoU. The CP8 covered 43 districts including 25 core districts with the worst 
SRHR indicators. The original 25 core districts are: Abim, Adjumani, Amudat, Amuria, Amuru, Apac, Bududa, 
Bukedea, Bulambuli, Bundibugyo, Kaabong, Kaberamaido, Kanungu, Katakwi, Kibuku, Kiryandongo, Kitgum, 
Kotido, Kween, Moroto, Moyo, Nakapiripirit, Napak, Ngora and Yumbe. The impact of refugees on the 
GoU/UNFPA CP8 was not foreseen at the time of signing of the Business Plan of the CP8. However, UNFPA CO 
had been pro-active to respond to protracted and widespread refugee influx by mobilising additional resources 
and by strengthening its presence in the field. For the period 2018, UNFPA mobilised US$ 500,000 for rapid 
response and an additional US$ 2.2 million for Central Emergency Response Fund (CERF) unfunded emergency 
projects.  
 
Theory of Change and Programmatic Focus: The CP8 focused on the afore-mentioned four outcomes and six 
outputs covering SRH, AY, GEWE and PD and there were various key interventions linked to each output. The 
Theory of Change was reconstructed by the Evaluation Team and the diagrammatic representation is shown in 
Figure 6.  
 
Figure 6: Theory of Change for 8th GoU/UNFPA CP (Reconstructed) 
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Detailed descriptions of the linkages between results (outcome and output indicators) and interventions are 
found under Effectiveness (EQ 4 and 5), where an evaluation of the Results and Intervention logic for the 
different strategic outcome areas have been made. 
 
The Evaluation Team consulted various documents namely: NDP II, UNFPA Global Strategic Plans (2014-2017 
and 2018-2021), UNFPA Country Programme Document, UNFPA Business Plan, UNFPA Country Office Annual 
Reports (2016 - 2019), Evaluation Report for CP7, UNDAF 2016-2020 and UNDAF Mid-Term Review Report 
among others. In addition, the ET held consultations with the UNFPA CO technical staff on their thematic areas. 
The major change made was to include an end point for all outputs and strategic outcome statements for CP8 
that is end of 2020 so that they are time bound.  
 

3.2.3 Country Programme Financial Structure 
3.2.3.1 Allocation of Budget, 2016-2020 
UNFPA initially committed US $ 88.4 million over the five years of the programme of assistance to the GoU 
(2016-2020), of which USD 32.4 million (37 percent) was to be obtained from regular resources and USD 56 
million (63 percent) through co-financing modalities and/or other resources. The GoU committed a total of $75 

National Priority: By 2020, enhanced Human Capital Development. Key results area: Increased access to high-quality health services 
UNDAF Outcome 2.2: By end 2020, universally accessible, effective and efficient health systems delivering preventive, promotive, curative and rehabilitative services that are contributing to: 

reduced mortality and morbidity, especially among children, adolescents, pregnant women and other vulnerable groups; and sustained improvement in population dynamics 
UNDAF Outcome 2.5: By end 2020, a multi-sectoral HIV/AIDS response that is gender and age-responsive, well-coordinated, effective, efficient and sustainably financed, to reverse the 

current trend and reduce the socio-economic impact of HIV and AIDS. 
UNFPA Global Strategic Outcome 1:                         UNFPA Global Strategic Outcome 2:                             UNFPA Global Strategic Outcome 3:                        UNFPA Global Strategic Outcome 4:  

 
 
 

Strategic Outcome 2: 
Adolescents and Youth - 
Increased priority on adolescents, 
especially on very young adolescent 
girls, in national development 
policies and programmes, 
particularly increased availability of 
comprehensive sexuality education 
and sexual and reproductive health 
by the end of 2020. 

Strategic Outcome 1: Sexual 
and reproductive health - 

Increased availability and use of 
integrated sexual and reproductive 
health services, including family 
planning, maternal health and HIV 
that are gender-responsive and 
meet human rights standards for 
quality of care and equity in access 
by the end of 2020. 

Strategic Outcome 3: Gender 

Equality and Women’s 

Empowerment - Advanced 

gender equality, women’s and girls’ 

empowerment and reproductive 

rights, including for the most 

vulnerable and marginalised 

women, adolescents and youth by  

the end of 2020. 

Strategic Outcome 4: Population 
Dynamics - Strengthened national 

policies and international 
development agendas through 
integration of evidence-based analysis 
on population dynamics and their links 
to sustainable development, sexual 
and reproductive health and 
reproductive rights, HIV and gender 
equality by the end of 2020. 

Output 1: National and district 

governments have capacity to 
deliver comprehensive high-quality 
maternal health services, including 
in humanitarian settings by the end 
of 2020. 

Output 2:  National and district 

governments have capacity to 
increase demand for and supply of 
modern contraceptives by the end 
of 2020 

Output 3:  Increased national 

capacity to deliver integrated 
sexual and reproductive health and 
HIV/AIDS prevention programmes 
that are free of stigma and 
discrimination by the end of 2020. 

 

Output 1:  Increased national 

capacity to conduct evidence-based 
advocacy/ interventions for 
incorporating adolescents and 
youth sexual reproductive health 
needs in national laws, policies, and 
programmes, including 
humanitarian settings by the end of 
2020. 
 
 

 

Output 1:  National institutions 

and district governments have 
capacity for the protection and 
advancement of reproductive 
rights, and delivery of multi-
sectoral gender-based violence 
prevention and response services, 
including in humanitarian settings 
by the end of 2020. 
 
 

 

Output 1: National institutions and 

district governments have capacity 
for production and use of 
disaggregated data on population, 
sexual and reproductive health and 
gender-based violence, for 
formulation and monitoring of 
evidence-based policies, plans and 
programmes, including in 
humanitarian settings by the end of 
2020 

 

Key Interventions Key Interventions Key Interventions Key Interventions 
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000 ($ 15 000 per year) as a contribution to UNFPA Global Core Resources/ Fund as well as counterpart funding 
to the programme in form of in-kind contributions such as equipment, transport, human resources/personnel, 
premises, recurring and non-recurring support cost except as provided by UNFPA and/or other UN agencies. 
The financial resources for the 5 years were distributed as showcased in Table 6. 
 
Table 6: Allocation of Budget 2016-2020 (US$) 

Strategic Plan Outcome Area    Funding Source 
Allocation 

 

Regular 

Resources 

Other 

Resources 

Total Regular Other Total as % of Total 
Budget 

1 Sexual and Reproductive Health 21,700000 25,000,000 46,700,000 46% 54% 53% 

2 Adolescents and Youth 2,000000 10,000,000 12.000,000 17% 83% 14% 

3 Gender Equality and Women’s 
Empowerment 

3,000,000 15,000,000 18,000,000 17% 83% 20% 

4 Population Dynamics 4,200,000 6,000,000 10,200,000 41% 59% 12% 

Programme Coordination and 
Assistance 

1,500,000 - 1,500,000 100% 0% 2% 

Total 32,400,000 56,000,000 88,400,000 100% 100% 100% 

 
The SRH component accounted for the highest allocation (53 percent) of which 46 percent was financed by 
regular resources and 54 percent by other resources.  The GEWE component followed with 20 percent of the 
budget allocation but with only 17 percent to be financed by regular funds. The AY component accounted for 14 
percent of the budget but with 17 percent coming from regular funds. The PD component was allocated only 12 
percent of the budget but with a significant part (41 percent) to be financed by regular funds. The allocations are 
provided in Figure 7.  
 
 
Figure 7: Allocation as Percentage of Total Budget 

 

 

3.2.3.2 Evolution of Overall Budget and Expenditure, 2016 - Mid 2019 
The budget and expenditure evolution over the five year review period for the evaluation is shown pictorially in 
Figure 8. It was observed that there was a reduction of both budget and expenditure in 2017 and 2018 compared 
to 2016.  
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Figure 3: Evolution of overall budget and expenditure 

 

 

3.2.3.3 Collected/Cash Available and Utilisation by Origin of Funds  
The total collected/ cash available between 2016 and Mid-2019 was higher for Trust Funds /mobilized sources 
than the regular ones. The same pattern was true in 2016, 2017, 2018 and part of 2019 as shown in the data in 
Figure 9.    
               Figure 9: Resources Mobilised and Utilised by Origin of Funds (2016 - Mid 2019) 

 
                         Key: TF = Trust Funds/ Mobilised Funds; RR = Regular/ Core Resources 

 

3.2.3.4 Mobilised Resources by Development Partner 

The Government of Sweden has contributed the largest share (22 percent) of UNFPA funding, 6 percent of this 
was allocated towards the heath sector and 16 percent towards GBV. Government of Denmark followed with 16 
percent also towards the health sector, gender and GBV and then UNFPA HQ with 11 percent allocated towards 
all sectors. The funding priorities of donors99 were in response to GoU needs and priorities as enshrined in 

                                                           
99 UNFPA Donor Mapping Report 2016 
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government’s overarching development frameworks such as the NDP and Vision 2040. Table 7 showcases the 
mobilised resources per development partner /source over the period under review. 
 
Table 7: Mobilised resources per Development Partner/Source 
Partners of UNFPA Sector Overview Funding Period Committed 

Amount ($) 
Contrib’tn 

(%) 

SIDA Health Improving MNCH and  Adolescent Health Nov. 2015 –  Nov. 
2018 

4,700,000 5.66 

SIDA GBV UN Joint Programme on GBV 
Total fund to the programme: $ 
28,750,004 

2018 - 2023 13,572,396 16.36 

KOICA Adolescent Health Prevention of teenage pregnancy and 
child marriage 

May 2016 - 2018 5,000,000 6.03 

UK/DFID Health Strengthening national capacity for FP 
uptake through policy regulation, financing 
and sustainable FP planning  

2017 – 2021 3,900,602 4.70 

Denmark Health/ Humanitarian 
Response/ Gender/ 
Young People, GBV 

Women, Adolescents and Youth Rights 
and Empowerment 

2018 – 2022 
 

13,000,000 15.67 

European Union GBV Spotlight Initiative to Eliminate VAWG, 
including SGBV and HP (5 RUNOs) 
Total to Joint Programme = $42,449,024 

2019 - 2020 4,987,971 6.01 

Packard Foundation Young People 
Enterprise 

Towards youth enterprises Aug. 2015 - Early 
2018 

750,000 0.90 

Irish Aid HIV/AIDS Joint UN Programme on HIV/AIDS 
(JUPSA) 

Jun. 2016 - 2020 2,700,000 3.25 

Kao Cooperation, 
Japan 

Menstrual Hygiene 
Management 

Grant to Eco Smart Pads (U) Ltd. Funds to 
improve sanitary pads 

 22,962 0.03 

Norway   2016 - 2017 1,926,239 2.32 

Austria  ADA 2135-00/2018 Expires Nov. 30, 2021 3,682,044 4.44 

Netherlands Health Advancing Sexual Reproductive Health 
and Rights (SRHR) in West Nile & Acholi 
Sub-regions 

Oct. 2019 – Sep. 2023 7,364,095 8.88 

CERF 
(UOF28/87/42) 

Humanitarian Response 18-UF-FPA-013 2016 - 2019 1,868,774 2.25 

CERF (UOG35/99) Humanitarian Response 19-UF-FPA-019 2018 - 2019 1,594,704 1.92 

CERF (UOG58/42) Humanitarian Response  2016 and 2018 2,256,315 2.72 

TF USA (USA46)   2016 265,626 0.32 

UNDP Multi- Partner 
Trust Fund 

 MPTF Project No. 00101638 & 
MPTF Project No. 00111644 

2016 - 2019 3,721,250 4.49 

UNAIDS  UBRAF/18-19/UNFPA/Ctry/BRM/05  & 
UBRAF/18-19/UNFPA/Ctry/BRM/05A 

2016 - 2019 723,560 0.87 

UNICEF (UNJ18)   2016 - 2019 2,000,132 2.41 

UNFPA core and 
non-core Resources 
(NB: several 
partners are 
contributing 
towards this) 

Health/ Gender/ Young 
People/ Data/ Human 
Rights 

Core funds from UNFPA HQ for 2018. 
Also includes earmarked resources for 
UNFPA supplies, Maternal UNFPA Health 
Fund, Regional funds, Innovations, HIV 
etc 

2016 - 2019 8,930,307 10.76 

    82,966,977 100 

 

3.2.3.5 Cash Available/Allocated versus Expended Resources, 2016 - Mid 2019 

UNFPA developed annual Resource Mobilisation Plans based with an indicative budget needed to deliver on 
each of the four strategic outcome areas as stipulated in the 8th Country Programme. The CP8 made good use of 
mobilised resources over the four-year period under review with an overall implementation rate of 97 percent. 
Outcome 2 (Adolescents and Youth) expenditure as compared to the mobilised resources was the highest with 
an implementation rate of 98 percent.  Table 8 shows the details of resources available/allocated and expended 
per outcome over the period 2016 - Mid 2019. 
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Table 8: Mobilised versus Expended Resources for 2016-2019 

 
 
 

  

Outcome 2016 2017 2018 2019 Total $ 2016 2017 2018 2019 Total $ 2016 2017 2018 2019 Total

Sexual Reproductive Health (SRHR) 10.7    9.5      8.4      6.3      34.90 8.5      8.0      8.4      8.9      33.80 79% 84% 100% 141% 97%

Adolescent Sexual Reproductive 

Health and Rights (AYSRH) - 2.5      2.7      3.4      3.0      11.60 3.2      3.2      3.5      1.6      11.40 126% 117% 103% 53% 98%

GEWE Human Rights GBV and 

Harmful Practices 2.2      1.4      1.2      4.3      9.13    1.8      1.6      1.4      3.7      8.50    82% 114% 114% 86% 93%

Population Dynamics 0.7      0.1      0.3      0.8      1.85    0.6      0.1      0.4      0.8      1.85    92% 100% 133% 94% 100%

Programme Coordination and 

Assistance 0.0      0.0      0.0      0.2      0.29    0.0      0.0      0.1      0.1      0.20    100% 100% 125% 50% 69%

Total - USD 16.08 13.72 13.37 14.60 57.8    14.08 12.87 13.75 15.05 55.75 88% 94% 103% 103% 97%

Cash Available/Allocated Expenditure Implementation rate %
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CHAPTER 4: EVALUATION FINDINGS  
 

4.1 Relevance: Evaluation Questions 1, 2 and 3  
EQ1: To what extent is the CP8 is aligned to national priorities (including Vision 2040, NDP II), new generation 
UNDAF, sectoral priorities; coherence with needs of target groups, goals of the ICPD Programme of Action, 
SDGs, and UNFPA Strategic plans (2014 – 2017; 2018 – 2022)? 
EQ2: To what extent has UNFPA been able to respond/adapt to changes in national needs and contexts, 
including humanitarian emergencies? What was the quality of such a response? 
EQ3: To what extent has the programme integrated gender and human rights-based approaches? 
 
The CP8 was developed in consultation with a wide spectrum of partners, including the government, civil society 

and other development partners, United Nations organisations, academia and the private sector.100 The 

beneficiaries who were further consulted by the IPs so as to customise interventions according to their needs, is 
summarised in Annex 8. The CP8 was aligned with national priorities, as outlined in Uganda Vision 2040, 
National Development Plan II (2015/2016-2019/2020), the United Nations Development Assistance Framework 
(2016-2020) and the UNFPA Strategic Plan 2014-2017, and contributed to harnessing the DD while taking into 
account the lessons learned from the previous country programme.  
 

“All thematic sectors (SRH, AY, GEWE and PD) of the CP8 fit in very well within the wider context of the 
agenda of the GoU. It is also in line with the SDGs and Agenda 2063”, reported a KI respondent at the 
national level. 

 

The CP8 response was informed by evidence of priority population needs.101 The direct beneficiaries of the 

programme were women and young people, especially adolescent girls, PLWD and most at risk populations 
MARPs). The CP8 targeted districts with poor SRH indicators. However, during the implementation of CP8, sub-
national beneficiaries especially DLGs reported that there were instances of limited regular downstream 
consultations to check on their changing needs.  
 

“There were meetings held in 2015 and 2016 between our district officers and UNFPA about the 
district’s priorities. However, when the programme started and continued, there was less consultations 
held with us since UNFPA was no longer channelling money direct to the district as it had been the case 
in the previous country programme. As such some of our new needs could not be attended to”, reported 
a DLG key informant, Kitgum District. 

 

4.1.1 Sexual and Reproductive Health 
 

4.1.1.1 SRH Relevance 
The development of CP8 programmatic interventions was based on validated baseline data on SRH arising from 
service data, national socio-economic and SRHR policies; the National Development Plan (II); UNFPA Strategic 
Plan (2011 - 2016); as well as global priorities, including the MDGs and later, SDGs, and the ICPD Plan of 
Action. There was alignment with local contexts and strategic priorities across jurisdictional levels facilitated 
responsiveness of interventions for SRH-specific health indicators.  
 
Specifically, the SRH outputs 1, 2 and 3 of the CP8 was aligned to the National Health Policy II (2010/11 - 
2019/20); Health Sector Strategic Plan (HSSP) III (2015/16 - 2019/20); Uganda Family Planning Costed Plan 
(2015-2020); Uganda Reproductive Health Commodity Security Strategic Plan (2009/10 - 2013/14); National 
SRHR and HIV Integration Strategic Plan; National Obstetric Fistula Strategy.   
 

“The SRH component of CP8 is well aligned to the national priorities and those at regional and 
international levels. SRH supports the reduction of maternal mortality and the target is to reduce 

                                                           
100 GoU-UNFPA 8th Country Programme Business Plan (2016-2020) 
101 Uganda Demographic Health Survey 2016. 
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maternal mortality to 135 per 100,000 births by 2030 through addressing issues of obstetric care and 
teenage pregnancy, among others”, said a KI respondent at the national level. 

 
These outputs were also aligned to the National Policy on HIV and AIDS (2011); National HIV and AIDS 
Strategic Plan (2015/16 - 2019/20); Uganda HIV/AIDS Prevention and Control Act (2014); National Condom 
Programming Strategy (2013 - 2015); and Revised Reproductive Maternal Neonatal Child Health (RMNCH) 
Sharpened Plan. UNFPA contributed to the development of the above policies and strategies. The outputs also 
relate to various guidelines namely: WHO Consolidated Guideline on Self-Care Interventions for Health: SRHR; 
Road Map for Accelerating the Reduction of Maternal and Neonatal Mortality and Morbidity in Uganda 2006-
2015 (GoU/MoH); Implementation Guide for the National Strategy for Integration of SRHR and HIV (2017 - 
2021); National Integrated Prevention of Mother to Child Transmission of HIV Policy Guidelines; and Maternal 
and Perinatal Death Surveillance and Response (MPDSR) guidelines, 2017. 
 
The SRH component addressed the needs of the beneficiaries in the UNFPA supported districts. Beneficiaries 

who were interviewed during the FGD sessions102 in seven districts all reported that IPs made consultations with 

them prior the commencement of activities. 
 

“The implementing partner consulted our communities on their needs first. The representatives of the 
beneficiaries requested for health/medical services and they were granted e.g. FP, HIV/AIDS testing 
and cervical cancer screening. Communities identified SGBV as a serious problem and the partner 
trained us how to handle it”, said adult women during an FGD session in Ruyonza sub-county, 
Kyegegwa District. 

  

4.1.2 Adolescents and Youth 
The Adolescent and Youth output 1 of the CP8 was aligned to the following policies, strategies and frameworks: 
National Adolescent Health Strategy (2011-2015); National SE Framework (2018); National Strategy to End Child 
Marriage and Teenage Pregnancy (2014/2015 - 2019/2020); Adolescent Health Policy and Service Standards 
(May 2012); Multi-sectoral Framework for Adolescent Girls (2017/18 - 2021/22); WHO Global Accelerated Action 
for the Health of Adolescents (2017) - Guidance to Support Country Implementation; UN Uganda Adolescence 
and Youth Strategy (2010 - 2020). The formulation of the some of the interventions under AY was informed by 
the Report on the Formative Research Ending Child Marriage and Teenage Pregnancy in Uganda (2015). The 
output also related to other documents such as the Sexuality Education minimum package for the out-of-school 
young people; Uganda Violence Against Children Survey Findings from a National Survey (August 2018); 
Implementation Guide for the National Strategy for Integration of SRHR and HIV (2017 - 2021). 
The AY component was relevant to the needs of the adolescents and youth. Those who were consulted during 
the district visits confirmed that they were consulted by the IPs about their priorities. 
 

“The implementing partner consulted us (the girls) about our needs and they trained some trainers of 
trainers who taught us about early pregnancies, early marriages, school drop outs, how to avoid STIs 
and engage with village saving and loan associations”, reported adolescent girls during an FGD session 
in Omugo sub-county, Arua District.  

 
In terms of the changing environment, CP8 has particularly responded to the increasing humanitarian challenges 
of the past few years especially the influx of refugees (including adolescents and youth) from the neighbouring 
countries of South Sudan and Democratic Republic of Congo.  
 

4.1.3 Gender Equality and Women’s Empowerment 
The CP thematic component on Gender Equality and Women Empowerment (GEWE) shared similar strategic 
intent with UNDAF (2015-2020), UNFPA Strategic Plans (2014-2017; 2018-2022), National Development Plan II 
(NDP II, 2016-2020), and Vision 2040 (2013). These recognised and prioritized gender equality and 
empowerment of women as a means to inclusive growth and social development. The thematic component was 
also aligned to the sustainable development agenda, particularly SDG 5 on gender equality and empowerment of 

                                                           
102 Annex 8: FGD Analysis - summaries 
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all women and girls. The strategic interventions proposed are based on SDG indicators and targets for example 
indicator 5.1.1 on legal frameworks for gender equality and non-discrimination, indicator 5.2.1 on violence 
against women from an intimate partner. 
 
The CP in terms of design and content was aligned to existing gender equality policies including the Revised 
National Policy on Elimination of Gender Based Violence in Uganda (2019); The National Male Involvement 
Strategy for Prevention and Response to Gender Based Violence in Uganda (2017); and the National Strategy to 
End Child Marriage and Teenage Pregnancy (2014/2015 – 2019/2020) which all have strategic actions aimed at 
reducing gender inequality, promoting women empowerment, and eliminating harmful practices. It suffices to 
note that UNFPA through the CP GEWE component in partnership with other UN agencies and other 
development partners was at the helm and provided strategic technical leadership in developing and supporting 
dissemination of most of the policy frameworks and plans aimed at GEWE. UNFPA also supported mechanisms 
to contribute to elimination all forms of GBV/discrimination of women and girls.  
 

4.1.3.1 Coherence with Needs of Target Groups  

The CP8 GEWE thematic component responded to existing gendered inequalities and women rights violations. 
More than 1 in 5 women aged 15-19 years had experienced sexual violence compared to 8 percent of men, 
while 56 percent of ever-married women and 44 percent of ever-married men had experienced spousal violence. 
There were high levels of tolerance for wife beating, with 49 percent of women and 41 percent of men agreeing 
that it is justified for a man to beat his wife for some given reasons. Several communities were practicing FGM 
with the national prevalence standing at 0.3 percent. Among FGM survivors, 52 percent reported experience of 
both mutilation and sexual violence. Reporting and service seeking behaviour following experience of violence 
was poor. Only 33 percent of women and 30 percent of men sought help to end the violence or get a service, 
with majority seeking help from their own families.103 Child and early marriage was prevalent. Forty-nine percent 
of women ages 20-24 were married before turning 18 years.104 The teenage pregnancy rate was high, standing 
at 25 percent.105 There was evidence on causal pathways between GBV, SRHR and HIV. For example, a 
significant proportion of pregnant women reported experience of violence and were more likely to develop 
obstetric complications such as hypertension and premature rupture of membranes.106 It was also evident that 
child marriage and teenage pregnancy increased the risk of STIs, HIV/AIDS, cervical cancer, gender-based 
violence, persistent and enduring inequalities, social stigma and isolation.107 This necessitated integrative and 
holistic programming.  
 
EQ2: To what extent has UNFPA been able to respond/adapt to changes in national needs and 
contexts, including humanitarian emergencies? What was the quality of such a response? 
The evaluation found out that UNFPA largely responded or adapted to the changes in national needs and 
contexts. For example, the agency was able to effectively respond to the emerging multiple women and child 
rights abuses among the refugee population. Although GBV incidents remain underreported, in 2017 alone 5,001 
new incidents were identified, managed, documented, and reported across 12 refugee settlements. This 
happened in the face of the weak and at times non-existent protection systems.108 The programme responded by 
improving response to needs of survivors by providing quality essential services and trainings.  
 
UNFPA was also able to respond to emerging practices meant to maintain FGM, particularly cross-border FGM. 
The agency supported partners to hold dialogues with border communities which resulted, among other things, 
the passing of the Alakas resolution on cross border FGM. Discussions with stakeholders revealed that UNFPA 

                                                           
103 Uganda Bureau of Statistics (UBOS) and ICF. 2018. Uganda Demographic and Health Survey 2016. Kampala, 
Uganda and Rockville, Maryland, USA: UBOS and ICF. 
104 Uganda Bureau of Statistics 2016, The National Population and Housing Census 2014 – Main Report, Kampala, 
Uganda.  
105 Uganda Bureau of Statistics (UBOS) and ICF. 2018. Uganda Demographic and Health Survey 2016. Kampala, 
Uganda and Rockville, Maryland, USA: UBOS and ICF. 
106 Kaye DK, Mirembe FM, Bantebya G, Johansson A, Ekstrom AM (2006). Domestic violence during pregnancy and risk of low birth 
weight and maternal complications: a prospective cohort study at Mulago Hospital, Uganda. Trop Med Int Health, 11(10), 1576-84.  
107 SPRINT Training on the Minimum Initial Services Package (MISP) for Sexual Reproductive Health in Crisis: A Course for Coordination 
Team, 2013. 
108 GBV IMS annual report for Uganda refugee settlements and urban Kampala. January — December 2017. 

https://reliefweb.int/sites/reliefweb.int/files/resources/64127.pdf  

https://reliefweb.int/sites/reliefweb.int/files/resources/64127.pdf
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would have benefitted more if it took a strategic step to harmonize its efforts to address cross-border FGM with 
its sister agency in Kenya. UNFPA should also take keen interest in emerging internal migration patterns of 
families that practice FGM. It should also pay attention to refugees migrating to Uganda from high FGM 
practicing countries like Somalia. This has programme implications as efforts to eliminate the practice can no 
longer be limited to traditional FGM practicing communities.         
 
The evaluation identified several context specific challenges and needs that have to be paid attention to further 
strengthen GEWE response. There were changes in the manifestation of SGBV in Karamoja region brought 
about by the disarmament programme. Most notable, field discussions with key informants revealed that before 
disarmament, youth were perceived as the source of wealth through cattle raiding (to restock kraals). However, 
with after disarmament, the focus had turned to girls through early/child marriage as the source of restocking of 
kraals. This was seen as an alternative path to the gain of livestock wealth. Slow adjustment to alternative forms 
of livelihoods, as a consequence of disarmament, also contributed to idleness of youth and the burden of 
alcoholism which was a key risk factor for SGBV.109 In Busoga sub-region, field discussions revealed that sugar 
cane growing increased exponentially and generated multiple risks for SGBV such as school dropout, teenage 
pregnancy and food insecurity. These needed to be adequately studied and understood for effective GBV and 
SRHR programming.  
 

“Yes, such incidents occur, you can be surprised to see a young girl pregnant and when you ask, what 
happened they will tell you that she was raped while going to the shop or to fetch water, or when she 
was coming back from school. Sugar cane growing has contributed to high levels of famine in this 
region because our husbands think that 300,000Ugx is a lot of money and they rent out their land for 
years yet 300,000Ugx cannot even sustain them for two weeks because they just drink alcohol. Hence 
living the family in absolute poverty with no food and land for farming,” reported adult women during an 
FGD session, Iganga district. 

 
There was emerging evidence on climate change as a risk factor for GBV.110 Field discussions revealed that 
climate change effects such as drought erodes livelihoods, resilience, and coping mechanisms of local 
communities. Consequently, women and girls engaged in negative coping including exchange of sex for food. 
Time poverty also increased during this period since women and girls had to spend more time collecting water 
and firewood. Similarly, some studies showed that the oil and gas sub-sector in Uganda and the construction of 
associated infrastructures including the oil pipeline had unintended outcomes that exacerbate risk factors and 
drivers for GBV and VAC.111  
 
Response to refugee influx: During the CP8, Uganda experienced an unprecedented influx of refugees, mainly 
from South Sudan and the Democratic Republic of Congo, much more than had been anticipated at the time of 
designing of the CP8. The evaluation indicated that the Uganda UNFPA CO particularly responded rapidly, 
effectively and efficiently to the increasing humanitarian challenge over the years; enabled by their field presence 
as well as strong partnership with other partners, especially government and other UN agencies. The DLG 
authorities in the refugee hosting districts visited confirmed the active, swift and effective involvement of UNFPA 
in emergency interventions. 
 

“UNFPA has been supporting various IPs in the refugee settlement camps in Arua district for many 
years and the district leadership appreciates the support so far provided”, reported a KI participant in 
Arua town, Arua District 

 
In this light, the evaluation found that the CP8 interventions were aligned to the Health Sector Integrated 
Refugee Response Plan (2019-2022) and the Comprehensive Refugee Response Framework (CRRF), thereby 
addressing the needs of beneficiaries, particularly those of women, adolescents and youth.  
 

                                                           
109 WHO (2006). Intimate Partner Violence and Alcohol.  World Health Organization, Geneva Switzerland.  

https://www.who.int/violence_injury_prevention/violence/world_report/factsheets/fs_intimate.pdf  
110 UNFPA (2018). Vulnerability to drought: Building resilience for women and young people in Uganda. Issue Brief 06. Special Edition, 
July, 2018.  
111 Bukuluki, P and Mugisha, J. (2013). Governance and Livelihoods in Uganda’s oil rich Albertine Graben. International Alert. 

https://www.who.int/violence_injury_prevention/violence/world_report/factsheets/fs_intimate.pdf
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“Our community groups were consulted by the implementing partner about our needs in August 2018 
and then the implementing partner conducted a training that lasted three days in December 2018”, 
reported adult women refugees during an FGD session in Mireiyi refugee settlement Adjumani District. 
 
“We were consulted by CARE about their future activities in our locality and after they went through the 
sub-county office. Following the consultations, they conducted training on prevention of early marriages, 
teenage pregnancies and GBV; family planning; survival skills through income generating activities; and 
school drop-outs”, reported adult women in Omogo sub-county in Arua District.  

 
Response to changing global funding: The CO experienced significant reduction in funding during 2017/2018, 
apparently a global situation. As illustrated in Figure 9, the CO has since responded to this challenge by 

mobilising more through various initiatives.112 

 
For example, during the evaluation period, the UNFPA mobilised a total of US$ 48.5m from the United Kingdom 
(U$ 3.9m), Government of Sweden ( US$ 18.3m); the Government of Denmark (US$ 13m); the Netherlands 
(US$ 1.9m); Irish government (US$ 2.7m), European Union (Us$ 4.99m) and the Austrian government (Us$ 
3.7m). The amount of resources raised appeared to be trending the annual amount indicated in the Business 
Plan, as shown in Table 7 on page 21. 

 
EQ3: To what extent has the programme integrated gender and human rights based approaches? 

The overall programming of CP8 and resource mobilisation was approached from the angle of gender equality 
and rights programming. Right from the onset, the CP8 adopted the key principles of the 2030 Agenda, including: 
(a) the protection and promotion of human rights; (b) the prioritization of leaving no one behind and reaching the 
furthest behind first; (c) strengthening cooperation and complementarity among development, humanitarian 
action and sustaining peace; (d) reducing risks and vulnerabilities and building resilience; (e) ensuring gender-
responsive approaches at all levels of programming; and (f) a commitment to improving accountability, 
transparency and efficiency. These principles helped to anchor the CP8 conceptualization and implementation 
into dimension of integration of gender and human rights based approach in all its work with partners and 
communities. 
 
For example, the EU Spotlight Initiative, a multi-year elimination of violence against women and girls programme, 
provided an entry point for provision of SRHR, GBV, harmful practices (FGM and child marriage) and HIV 
services. Through the EU Spotlight Initiative and the UN Joint Programme on GBV (2018-2023), UNFPA and 
other UN agencies in partnership with GoU unequivocally put gender equality and the human rights based 
approach at the core of SRHR, GBV and harmful practices.  
 
Furthermore, the GoU/UNFPA CP supported the integration of SGBV and SRHR/HIV in programmes targeting 
young people such as the Empowerment and Livelihoods for Adolescents (ELA) programme, the Youth 
Enterprise Model (YEM), Involvement of Men in Accountable Practices (IMAP), and Let Girls Be Girls Campaign, 
a campaign using teenage pregnancy using gender and human rights based approach as an entry point to 
address GBV, harmful practices, fistula, maternal death, and increase uptake of FP. The ELA programme 
showed significant impact in reducing adolescent sex, pregnancy and births by 76 percent. 
 
The CP8 also supported through funding and technical assistance (TA) development and implementation of 
several policies that mainstream gender and rights. The National GBV Policy and Action Plan, the Costed 
RMNCH Plan, the National Male Involvement Strategy, the National Strategy for Ending Child Marriage, the 
National Policy for Sexual Reproductive Health and Rights all had at their core gender and human rights based 
programming principles. For example, the National Policy for SRH and Rights included a strong focus on SRHR 
for adolescents and clearly linked SRHR to GBV, HIV and programming to address harmful practices (especially 
child marriage and teenage pregnancy). This increased opportunities for delivering FP services to 
adolescents/young people under 15 years of age that had been left out as the focus had remained on women of 
reproductive age. Similarly, the MoH in partnership with UNFPA trained 40 trainer of trainers from MoH, districts, 
IPs both in humanitarian and development in Minimum Initial Service Package (MISP) for SRHR and clinical care 

                                                           
112 UNFPA Donor Mapping Report 2016 
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prevention and management of GBV survivors. This was a clear indication of addressing gender and rights in 
SRH/GBV and HP in development and humanitarian settings.  
 
The programme facilitated creation of community level structures for example Male Action Groups (MAGs), 
IMAP, and SASA! Community activists who delivered or linked communities to integrated prevention and 
response services. For example, UNFPA also worked with young entrepreneurs to develop software applications 
namely SafePal, The Zone, and GetIN to scale up access to SRHR/HIV and SGBV information and linkage to 
services. These innovations were rolled out to selected districts across the country. The programme also 
supported efforts that strengthened capacities for response services in the sectors of health, police, judiciary, 
and psychosocial care. In emergency contexts, UNFPA recruited and deployed midwives in service delivery 
points serving refugee settlements and maintained functional ambulance systems to facilitate referrals to 
facilitate meeting the rights of refugees to SRHR and FP in line with gender and human rights principles.113   
 
The integrated approach contributed to increased access and uptake of SRH/HIV and SGBV services. In 2017, 
894 survivors of FGM accessed integrated related services including management of fistula, information on 
SGBV, SRHR.114 It also strengthened linkages and collaborations across sectors, increased knowledge on timely 
reporting for GBV prevention and response among health workers, improved handling of GBV cases among 
health workers and JLOS actors, and less burden to survivors.115 In some UNFPA supported districts, GBV has 
been integrated in district work plans and budgets, though challenges remained in realizing release of funds to 
implement activities.   
 
Effective integrated delivery of services was however hindered by capacity gaps and skills among service 
providers on integrated SRHR/HIV and GBV services delivery, health systems challenges specifically on supplies 
stock outs and attrition/transfer of staff, unavailability of services at referral points, and inadequate human 
resource. Also, existing capacity to deliver services did not match with the demand that was created for services. 
Furthermore, there was no clear guidelines on integrated delivery of rights. The stakeholders were grappling with 
figuring out what an integrated package of services entailed and how to effectively deliver it. Within the 
integration of gender equality and rights, limited systematic attention was paid to exploring the intersections 
between violence against women and violence against children (VAC).  

 
4.1.4 Population Dynamics 
The PD component was aligned to Vision 2040 which clearly articulates a middle-income state for Uganda by 
2030. Through the consultative processes it was realized that Uganda could realise a DD unless the youthful 
population were translated into a resource that could contribute to the economic growth of the country. The PD 
component was further aligned to NDP II as it clearly referred to the harnessing of the DD as well as the 
demographic transition, human capital pillar, skilling of the young people, contribution of FP to achieving the DD 
and ensuring that the girl child remained in school. It was further observed that all these aspects were aligned to 
the frameworks such as The Africa That We Want 2060. Uganda aspires to become a middle-income country by 
2040 with a GDP per capita of US$ 9,500. The current GDP per capita is US$ 825. The country recognized that 
its population was a resource but 47.9 percent was below 15 years or 75 percent were below 30 years. To 
transform this population into economic dividend the government targeted investments in the young population 
and created a productive youth bulge to contribute to economic development. 
 
Consultative meetings were held with government and partners around population issues. The basis of the 
results was the ICPD, 2014 Census, the UDHS 2016 as well as household survey data, which brought out 
specific areas that required interventions. During the development of the CP8 using the available evidence, the 
different partners came together and brought out key issues around population that needed to be incorporated in 
the CP. It was realized that Vision 2040 was already encapsulating issues that needed urgent attention, for 
example issues around the young population and how the young population could be harnessed into a dividend. 
At that time, the major issues coming out were the high dependency, the child-dependency rates and the young 
population. It was realized through an interrogation of population data that the country had a high dependency 

                                                           
113 UNFPA 2018 Annual Report – Uganda  
114 UNFPA 2017 Annual Report – Uganda  
115 UNFPA 2016 Annual Report – Uganda  
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rate and not a youth bulge, i.e. people that could participate in the economy. The ICPD was useful in that it 
provided areas in PD that the country was progressing well and those that it was not. This helped guide the 
consultative processes into areas that needed urgent attention. Some of the issues that came up as priorities 
besides the youthful population was maternal health, teenage pregnancy. This informed the processes for the 
development of the PD component in the CP8.   
 

4.2 Effectiveness: Evaluation Questions 4 and 5 
EQ4: To what extent did the interventions supported by UNFPA in all programmatic areas contribute to the 
achievement of planned results (outputs and outcomes)? Were the planned geographic areas and target groups 
successfully reached?  
EQ5:  What are the key lessons learnt and best practices that can contribute to knowledge base of the UNFPA 
and partners and be applied in future programme and policy development? 
 

4.2.1 Sexual and Reproductive Health 

4.2.1.1 The Intervention and Results logic for Sexual reproductive health 
The Strategic outcome 1 (SRH) had three outputs namely: Output 1: National and district governments have 
capacity to deliver comprehensive high quality maternal health services, including in humanitarian settings; 
Output 2: National and district governments have capacity to increase demand for and supply of modern 
contraceptives; and Output 3: Increased national capacity to deliver integrated SRH and HIV/AIDS prevention 
programmes that are free of stigma and discrimination.  
 
Table 9 below displays the indicators for the three outputs and interventions designed to achieve them as well 
the extent to which the indicators were achieved. 
 
Output 1 aimed to enhance capacities of the health system to carry out emergency obstetric care; to prevent, 
detect and report maternal and neonatal death; and to prevent and repair obstetric fistula. UNFPA supported 
both national and district local governments by building capacity of health workers at all levels, through training 
and strengthening coordination and support supervision. Furthermore, UNFPA provided equipment and other 
support infrastructure required for emergency obstetric care, post abortion care, obstetric fistula management; 
the MISP for Reproductive Health in humanitarian settings; as well as perinatal  death reporting and surveillance. 
Furthermore, UNFPA provided financial and technical support to (a) towards advocacy initiatives for increased 
government financial and human resources for maternal health and family planning; (b) the MoH to establish a 
performance monitoring scorecard mechanism to ensure access to high-quality care according to human rights 
principles; (c) both national and local governments to establish strong partnerships and coordination 
mechanisms to enhance integration of SRHR interventions, including preparedness and response in 
humanitarian settings; (d) the Nurses and Midwifery Council to strengthen the midwifery programme and provide 
equipment to health facilities for provision of emergency obstetric care. 
 
Output 2 focused on ensuring adequate stock of reproductive health, especially FP, commodities at health 
facilities and increased uptake of SRH (FP) services. As such, major investments were in the following 
interventions: (a) increased government financial support for SRH, especially FP; (b) strengthening human 
resources for health to increase the coverage of service delivery points that are capable of providing quality FP 
services. This included providing technical and financial support towards training of health workers at health 
facilities and the community, as well as advocating for a policy of task-shifting in the area of SRH; (c) technical 
capacity was provided to develop the FP CIP which has enhanced fundraising using the gap analysis. The CIP 
laid out the government’s proposed strategies to increase access to FP, reduce unmet need and increase the 
modern CPR from 26 percent to 50 percent by 2020. (d) UNFPA supported financially and technically, the design 
and scaling up of the Alternative Distribution System for FP commodities, thus opening up the private sector 
window to distribute free FP commodities through the Alternative Distribution Mechanism. This has increased 
availability of commodities in rural and hard-to-reach areas (d) UNFPA invested in demand-creation for FP 
services, e.g. through the use of community champions and other community resource persons; (e) through the 
community-based distribution strategies community outreaches, social marketing and social franchising, 
stakeholders have been able to expand access to remote and hard to reach areas. 
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Output 3 aimed to strengthen condom programming at national and subnational levels; establishing functional 
regional hubs for SRH/HIV for MARPs and having a costed strategic plan for SRH/HIV integration. To strengthen 
condom programming, UNFPA supported implementation of the 10-step strategic approach to comprehensive 
condom programming, including training of health workers in quantification; establishing an electronic condom 
logistic distribution system; UNFPA supported the establishment of regional hubs through infrastructure 
development, provision of equipment and supplies and training of health workers. UNFPA supported ministries of 
health, education and gender and social development to deliver integrated and coordinated HIV and SRH 
programmes for young people; in particular in providing technical support in the development of an integration 
strategy, and implementation of integrated SRH/HIV services at facility and communities – through training of 
health workers, and strengthening data management systems. UNFPA championed the use of religious and 
cultural institutions to scale up social and behavioural change interventions; and the use of evidence to improve 
HIV and sexually-transmitted infections programming for young people.  
 

4.2.1.2 Evaluation of the Results and Intervention Logic for SRH Component  

The theory of change underlying the SRH component, as outlined in the CPD is generally based on a sound 
intervention logic. The strategic outcome and the three outputs which are contributing to the attainment of the 
outcome were articulated well.  Although the CP implementation period (2016-2020) was indicated in the 
introduction of the CP Business Plan, it would have been useful to indicate the end point/year in the outcome 
statement so that it is clear when the attainment of the outcome is expected. The linkages between activities for 
planned interventions for the outputs were clear as well as linkages between outputs and the outcome. The 
indicators for outcome and outputs were sufficient to measure the progress. However, some output indicators 
were stated as categorical; requiring only “Yes” or “No” as the only options for measuring achievement. These 
categorical measurements fell short of clearly defining the quality, processes and parameters of measurement. 
As the indicator on MISP - proportion of humanitarian settings where ‘Minimum Initial Service Package’ is 
implemented, the target set (10) was lower than the baseline (50) and no particular reason was documented. In 
the course of the CP implementation, three additional indicators were added against the outcome and output 1 
respectively which was a good decision. The reason for their addition was to have them act as proxy indicators. 
There was no evidence of stated assumptions in the CP Business plan which was a major omission.   
 
The strategic interventions for increasing the national and district capacity to deliver comprehensive high quality 
maternal health services were: Functionalization of HC IVs; provision of basic amenities and infrastructure to 
support EmONC services; enhancing performance of midwifery services in underserved areas; functionalization 
of Maternal and Perinatal Death Surveillance Response (MPDRS) committees at community, health facility and 
district level; strengthening the national capacity for obstetric fistula management including social reintegration. 
The key interventions for improving the capacity to increase the demand for and supply of modern contraceptives 
were: community-based distribution of FP commodities; increasing demand and uptake of FP services; provision 
of technical support to improve commodity forecasting, procurement and supply chain management system at 
national and district levels. The interventions for increased national capacity to deliver integrated SRH and 
HIV/AIDS prevention programmes were: Strengthening the comprehensive condom programming at national and 
sub-national levels; expanding coverage of SRH/HIV programming for key populations; and strengthening 
SRH/HIV integration at policy, systems and service delivery levels. The CO provided adequate human, financial, 
material and management resources which were required for the implementation of various interventions and 
eventual achievement of quality SRH services.   
 
Progressive improvement in some of the outcome indicators over the years [skilled birth attendance from 59 
percent in 2011116 to 73 percent in 2016117; CPR from 35 percent in 2016 to 36.3 percent in 2018118 and couple 
years of protection (CYP) from US$ 217k in 2016 to US$ 409k in 2019119] is evidence that SRH interventions 
were contributing to the outcome and impact results in reducing maternal morbidity and mortality and ensuring 
planned families. 
 

                                                           
116 Uganda Demographic Health Survey, 2011 
117 Uganda Demographic Health Survey, 2016 
118 Performance Monitoring and Accountability (PMA2020) (April-May 2018) Round 6 
119 MoH/UNFPA M&E data 
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4.2.1.3 Achievement of Planned Results   
Altogether, the evaluation assessed performance of 11 output indicators linked to the above 3 outputs and the 
underlying interventions. The results are summarised in Table 9. Nine out of the 11 (82 percent) output indicators 
met the defined targets while 2 (18 percent) did not.  
 
The sections that follow describe achievement of targets by thematic areas under SRH, namely, maternal health, 
FP and SRH/HIV Integration.  
 
Table 9: Summary of Achievements for SRH 

UNFPA Strategic plan outcome 1 (Sexual and Reproductive Health): Increased availability and use of integrated 

sexual and reproductive health services, including family planning, maternal health and HIV, that are gender-responsive 

and meet human rights standards for quality of care and equity in access 

Outcome Indicators for CP8 

 Percentage of births attended by skilled health personnel Baseline: 58; Target: 80 

 Contraceptive prevalence rate Baseline: 30; Target: 50 

 Number of new and continuing users of modern FP methods (proxy of above; not in Business Plan or RIM) Baseline 

243,868 (new users); Target 275,868 

 Percentage of women and men aged 15-49 years who used a condom at last high risk sex (sex with a non-marital, non-

cohabiting partner) Baseline: 35; Target: 50 

Output Indicators, 

Baseline and 

Targets 

Key Interventions Achievements by Q3 of 2019 against Output 

Indicator Targets 

Remarks 

Output 1:  National and district governments have capacity to deliver comprehensive high quality maternal 

health services, including in humanitarian settings 

 

Percentage of health 

facilities in target 

districts with capacity to 

provide emergency 

obstetric care. Baseline: 

65;  

Target: 70% for HC III 

            60% for HC IV 

          100% for hospital 

Functionalise Health Centre 

(HC) IVs 

 

Provide the Basic amenities 

and infrastructure to support 

provision of EmONC services 

in 25 UNFPA target districts 

with equipment as per MOH 

standards 

 

Provide technical support for 

continuous quality 

improvement of SRH services 

with special focus on 34 target 

districts 

 

Enhance performance of 

midwifery services in 

underserved areas 

Achievement (%)   

8% of HC IIIs with capacity to provide EmONC 

(below target by 72%); 

 

7% of HC IVs with capacity to provide EmONC 

(below target by 53%); 

 

7% of hospitals with capacity to provide 

EmONC (below target by 93%) 

 

 

Existence of a 

functional national 

system for maternal 

death surveillance and 

response.  

 

Baseline: No; Target: 

Yes 

Functionalize MPDRS 

committees at community, 

health facility and district level 

Achievement: Yes  

Proportion of maternal 

deaths notified through 

the Ministry of Health 

(e.g. through HMIS, 

Functionalize MPDRS 

committees at health facility 

and district level to report 

through DHIS II 

Achievement: 

2018: T =50%; Actual (A) =56%; Achieved 

112% 

2019: T =75%; A =65%; Below target by 10% 

Proxy for 

the 

above 

indicator; 
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UNFPA Strategic plan outcome 1 (Sexual and Reproductive Health): Increased availability and use of integrated 

sexual and reproductive health services, including family planning, maternal health and HIV, that are gender-responsive 

and meet human rights standards for quality of care and equity in access 

Outcome Indicators for CP8 

 Percentage of births attended by skilled health personnel Baseline: 58; Target: 80 

 Contraceptive prevalence rate Baseline: 30; Target: 50 

 Number of new and continuing users of modern FP methods (proxy of above; not in Business Plan or RIM) Baseline 

243,868 (new users); Target 275,868 

 Percentage of women and men aged 15-49 years who used a condom at last high risk sex (sex with a non-marital, non-

cohabiting partner) Baseline: 35; Target: 50 

Output Indicators, 

Baseline and 

Targets 

Key Interventions Achievements by Q3 of 2019 against Output 

Indicator Targets 

Remarks 

Maternal Deaths 

Surveillance and 

Response system) - 

proxy of the above 

 otherwise 

not in the 

CPD 

Number of fistula cases 

treated annually.  

 

Baseline: 2000; Target: 

5,000 

Strengthen national capacity 

for obstetric fistula 

management including social 

reintegration 

Achievement 

2016: T =3,000; A =1,350: 45% of target 

achieved 

2017: T =3,500; A =2,045:  58% of target 

achieved  

2018: T =4,000; A =1,793:  45% of target 

achieved 

2019: T =4,500: A =1,686: 38% of target 

achieved 

 

Existence of Midwifery 

workforce policies 

based on the ICM - 

WHO standards exist 

Enhance performance of 

midwifery services 

Achievement: Yes  

Costed national action 

plan(s) to scale-up 

maternal and newborn 

health services exists 

as a result of an 

emergency obstetric 

and newborn care 

 Achievement: Yes  

Proportion of 

humanitarian settings 

where ‘Minimum Initial 

Service Package’ is 

implemented.  

Baseline: 50;Target: 10 

Strengthen national capacity 

for emergency preparedness 

and response to ensure 

implementation of 

SRH/Minimum Initial Service 

Package (MISP) for 

Reproductive Health in 

humanitarian settings 

Achievement 

2016: T =80%;  Actual =55%  - Behind target 

2017: T =85%;  A =100% - Achieved; target 

exceed by 15% 

2018: T =90%:   A =100% - Achieved; target 

exceed by 10% 

2019: T =100%: A =100% - Achieved  

 

Output 2: National and district governments have capacity to increase demand for and supply of modern 

contraceptives 

 

Percentage of health 

facilities in target 

districts without stock-

outs of at least three 

family planning 

methods.   

Community-Based 

Distribution, social marketing 

of FP commodities 

 

Achievement: 

2016: T =45%: Actual =45% - Achieved 100% 

of target 

2017: T =50%: A =45%120 - Below target 

2018: T =60%: A =74%121 - Achieved; target 

exceed by 14% 

 

                                                           
120 Carried from previous year since no SDP survey was conducted in 2017 



33 
 

UNFPA Strategic plan outcome 1 (Sexual and Reproductive Health): Increased availability and use of integrated 

sexual and reproductive health services, including family planning, maternal health and HIV, that are gender-responsive 

and meet human rights standards for quality of care and equity in access 

Outcome Indicators for CP8 

 Percentage of births attended by skilled health personnel Baseline: 58; Target: 80 

 Contraceptive prevalence rate Baseline: 30; Target: 50 

 Number of new and continuing users of modern FP methods (proxy of above; not in Business Plan or RIM) Baseline 

243,868 (new users); Target 275,868 

 Percentage of women and men aged 15-49 years who used a condom at last high risk sex (sex with a non-marital, non-

cohabiting partner) Baseline: 35; Target: 50 

Output Indicators, 

Baseline and 

Targets 

Key Interventions Achievements by Q3 of 2019 against Output 

Indicator Targets 

Remarks 

Baseline: 75; Target: 90 2019: T =70%: A =74%122 - Achieved; target 

exceeded by 4% 

Proportion of health 

facilities in target 

districts with at least 

two staff that can offer 

both short-term and 

long-acting methods.  

 

Baseline: 85;Target:100 

Train of health professionals 

to provide a high-quality 

method mix in family planning, 

according the family planning 

human rights protocol and 

latest edition of 2016 MEC 

wheel 

Achievement:  

2016: T =61%; Actual =61%: Fully achieved  

2017: T =65%; A =65%: Fully achieved  

2018: T =70%: A =85%: Achieved - target 

exceeded by 15%  

2019: T =75%: A =77%: Achieved - target 

exceeded by 2% 

 

Number of target 

districts with at least 

four elements of 

demand generation for 

family planning.  

 

Baseline: 8;Target: 1 

Increase demand and uptake 

of family planning service 

 

Achievement:  

2016: T =20; Actual =15 - Below target by 5% 

2017: T =25: A =26 - Achieved; exceeded 

target by one district  

2018: T = 25: A = 26 - Achieved; exceeded 

target by one district 

2019: T = 25: A = 26 - Achieved; exceeded 

target by one district 

 

Existence of a national 

functional logistics 

management 

information system for 

forecasting and 

monitoring reproductive 

health commodities.  

 

Baseline: No; Target: 

Yes 

Provide technical support to 

improve commodity 

forecasting, procurement and 

supply chain management 

system at national and district 

levels 

Achievement:  

2016: T =No: Actual =No - On track 

2017: T =No: A =Yes - Achieved earlier than 

planned 

2018: T =No: A =Yes - Achieved earlier than 

planned 

2019: T =No: A =Yes Achieved earlier than 

planned 

 

 

Output 3: Increased national capacity to deliver integrated sexual and reproductive health and HIV/AIDS 

prevention programmes that are free of stigma and discrimination 

 

Uganda achieves 

implementation stage of 

the UNFPA 10-step 

strategic approach to 

comprehensive condom 

programming.  

 

Baseline: No (8/10); 

Strengthen the condom 

programme at national and 

sub-national levels 

Achievement:  

2016: T =7: Actual =8 - exceeded target 

2017: T =8: A =8 - Fully achieved 

2018: T =10: A =9 - below target 

2019: T =10: A =9 - below target 

 

                                                                                                                                                                                     
121 SDP survey 2018 
122 SDP survey 2018 
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UNFPA Strategic plan outcome 1 (Sexual and Reproductive Health): Increased availability and use of integrated 

sexual and reproductive health services, including family planning, maternal health and HIV, that are gender-responsive 

and meet human rights standards for quality of care and equity in access 

Outcome Indicators for CP8 

 Percentage of births attended by skilled health personnel Baseline: 58; Target: 80 

 Contraceptive prevalence rate Baseline: 30; Target: 50 

 Number of new and continuing users of modern FP methods (proxy of above; not in Business Plan or RIM) Baseline 

243,868 (new users); Target 275,868 

 Percentage of women and men aged 15-49 years who used a condom at last high risk sex (sex with a non-marital, non-

cohabiting partner) Baseline: 35; Target: 50 

Output Indicators, 

Baseline and 

Targets 

Key Interventions Achievements by Q3 of 2019 against Output 

Indicator Targets 

Remarks 

Target: Yes (10/10) 

Number of functional 

regional hub /networks 

supporting sexual and 

reproductive health and 

HIV services for most–

at–risk populations.  

Baseline:0; Target:5 

Expand coverage of SRH/HIV 

programming for key 

populations and at risk young 

people to achieve optimal 

coverage 

Achievement: 

2016: T =3: Actual =5 - exceeded target by 2 

additional hubs 

2017: T =5: A =5 - Fully achieved (100%) 

2018: T =5: A =7 - Achieved 140% of target 

2019: T =5: A =7 - Achieved 140% of target 

 

 

Number of costed 

national and district 

strategies/plans that 

integrate sexual and 

reproductive health and 

HIV. 

Baseline: 2; Target: 9 

Strengthening SRH/HIV 

integration at policy, systems 

and service delivery levels 

Achievement: 

2017: T =8: Actual =6 - Below target by 2 

2018: T =9: A =15 - Exceeded target by 5 more 

strategies developed 

2019: T =9: A =15 - Exceeded target by 6 more 

strategies developed  

 

 
4.2.1.2.1 Achievement of Maternal Health Indicators 
(a) Emergency Obstetric and Neonatal Care   
Basic EmONC (BEmONC) is critical to reducing maternal and newborn death.123 This care, which can be 
provided with skilled staff in health centres, large or small, includes the capabilities for carrying out seven signal 
functions (SF) of EmONC. Comprehensive emergency obstetric and newborn care (CEmONC), typically 
delivered in hospitals, includes all the basic functions above, plus capabilities for two other functions namely 
performing caesarean sections and safe blood transfusion. The SF for EmONC consist of life-saving treatments 
and procedures including administering parenteral antibiotics (SF1), administering uterotonic drugs (SF2), 
administering anticonvulsants (SF3), manual removal of placenta (SF4), removal of retained placenta products 
(SF5), assisted vaginal delivery (SF6), newborn resuscitation (SF7), cesarean sections/delivery (SF8) and blood 
transfusion (SF9).124 UNFPA supported MoH to ensure that HC IIIs carry out BEmONC and HC IVs and hospitals 
perform CEmONC.   
 
The capacity of health facilities to provide EmONC was still low (8 percent for HC IIIs; 7 percent for HC IVs) 
compared to the BEmONC targets set in 2016 (80 percent of HCIIIs; 80 percent of HC IVs and 100 percent of 
hospitals). The limited capacity for EmONC provision was related to inadequate staffing of critical cadres 
(midwives, anaesthetists, medical doctors and laboratory attendants); poor provision of the basic amenities (e.g. 
medical equipment; essential drugs and supplies) and infrastructure ((lighting, water, sanitation, examination and 
waiting rooms).125  
 

“This is a HC IV facility but we do not have anaesthetist or blood bank, so for those patients who require 
caesarean sections we just refer them to the nearest hospital,” reported a KI respondent in Arua District.   

                                                           
123 Setting standards for Emergency Obstetric and Newborn Care, UNFPA 2014. 
124 Monitoring Obstetric Care: Handbook (WHO, UNFPA, UNICFF, AMDD), 2009 
125 UNFPA Country Office Annual Reports 2016, 2017, 2018 
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The main underlying factor for this poor performance was the absence of vacuum extractors in several health 
facilities. If the target health facilities were equipped with the vacuum extractors, or if this equipment was 
removed from the assessment criteria, the overall performance of this indicator would jump to 56 percent.126 
Whereas the functionality of HC IVs improved by 10 percent from 58 percent in 2016 to 68 percent in 2019 
(January - October) in UNFPA supported districts, those with the capacity to carry out EmONC) was 7.8 
percent.127 This implies that the risk of mothers getting complications during labour and delivery remained high, 
despite improvement in the functionality of HCIVs.128  
 
The number of HC IVs was fewer than HC IIIs and the majority of HC IVs did not have anaesthetists and 
laboratory staff, lacked facilities for blood storage which meant that caesarean sections and blood transfusion 
could not be carried out. It was reported that UNFPA focused more in upstream than downstream activities. 
 

“UNFPA invested more in upstream activities such as support to MoH in formulation of SRH policies 
and guidelines than in downstream ones such health staffing, equipping health facilities, setting up 
blood transfusion facilities, which would have had more direct impact on the capacity for EmONC”, said 
one KI at the national level. 

 
For significant improvement of EmONC provision to happen, UNFPA needs to invest in advocacy in the following 
game changers: 

 strong advocacy to MoH and DLGs for the recruitment and deployment of critical staff cadres to those HC 
IVs without - anaesthetists, laboratory attendants /technicians, theatre attendants, medical officers 

 upgrading of some HC IIIs into HC IVs especially in the hard-to-reach areas to improve coverage 

 provision of essential medical equipment items and especially those directly related to EmONC 

 setting up of a sustainable ambulance referral system to allow mothers with complications to be referred 
from lower level HCs to higher ones        

 
“The current ambulance referral system in Adjumani is addressing the needs of pregnant mothers 
especially those who get complications and have to be referred to a higher level health facility”, said a 
KI respondent, Adjumani District. 

 
(b) Maternal and Perinatal Death Surveillance Response (MPDSR) 
UNFPA supported MoH in the implementation of MPDSR cycle at national and sub-national levels with emphasis 
of strengthening maternal death notification, quality reviews and responsiveness to recommendations as part of 
the key indicators for improving service delivery in health facilities. UNFPA supported the compilation and 
dissemination of the Annual MPDSR Report (September 2019) to ensure continued quality improvement.129   
 
There was increased awareness among stakeholders on the use of MPDSR as a quality improvement tool for 
mitigating occurrence of maternal deaths.130 However, the functionality of MPDSR Committees at district and 
health facility level remained a key challenge and the main weaknesses were as follows:  

 Majority of facility MPDSR committees were not fully constituted and non-functional. 

 The MDPSR committees at both district and facility levels were not well oriented on the process of MPDSR, 
the formulation of the MPDSR committee, the roles of the members and the reporting mechanism to MOH.  

 The revised tools were not available at both district and facility levels. 

 Inadequate technical support supervision provided by the some district MPDSR committees to health 
facilities; and this was because the district MPDSR committees were not functioning. 

 
In order to improve the MPDSR system further, the following things need to be advocated by UNFPA in liaison 
with MoH: 131   

                                                           
126 UNFPA Country Office Annual Report, 2018. 
127 UNFPA Country Office Annual Reports 2016,2017, 2018, 2019 
128 UNFPA Country Office Annual Report, 2018. 
129 MoH: Annual MPDSR Report (September 2019) 
130 MoH: Annual MPDSR Report (September 2019) 
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 Strengthen the MPDSR committees at district and facility level through orientation of the members about 
their roles and responsibilities on the committees 

 Strengthen the community level intelligence/surveillance for maternal deaths 

 Encourage and monitor pregnancy mapping and tracking by VHTs and 

 Orient political/technical leaders on the importance of MPDSR and safe motherhood 
 
(c) Fistula 
The prevalence of fistula (obstetrics and GBV related) in Uganda is 2 per cent, with 1,900 new cases happening 
annually, and a backlog of 200,000 cases unattended.132 UNFPA supported the government ministries to 
strengthen the national capacity for obstetric fistula management including social reintegration. UNFPA with 
other partners through the National Fistula Technical Working Group supported the review and costing of the 
fistula strategy to align to the national and international policies.  
 

“UNFPA has supported the government ministries to strengthen the national capacity for obstetric fistula 
management including social reintegration”, reported one KI respondent at the national level. 

 
The goal of the National Obstetric Fistula Strategy is to accelerate prevention and management of obstetric 
fistula in Uganda.133 It has three objectives namely: to reduce the incidence of obstetric fistula; to reduce the 
prevalence of obstetric fistula, and to reintegrate all women affected by obstetric fistula into social life. There are 
two priority areas of prevention and treatment. The objective of the prevention priority is reduce the incidence of 
obstetric fistula while the treatment priority is to reduce prevalence of obstetric fistula. Awareness creation and 
visibility of the fistula problem and the need to address it at national, district and community levels was done 
through fistula walks, community dialogues and commemoration of the National Fistula Day. Through the UNFPA 
Maternal Health Thematic Fund, support was provided for training of surgeons, provision of equipment and 
fistula repairs at the national referral, regional hospitals and selected Private Not for Profit facilities. The 
achievement of fistula repair (cases repaired versus annual targets) was 45 percent (2016), 58 percent (2017), 
45 percent (2018) and 38 percent (2019)134, but there is still limited coverage and the backlog is still huge. It was 
reported that the women with fistula were stigmatized, lived in isolation and did not come out openly.  
 

“Living with a leaking hole in my private parts was a nightmare. I was never comfortable and people did 
not want to be near me because I was always leaking and smelling. I would just stay indoors most of the 
time before I had a repair”, narrated an FGD participant in Layamo sub-county, Kitgum District. 

 
There is inadequate awareness within the communities about the importance of fistula repair and limited 
re-integration of the fistula survivors into the general community”, reported on KI respondent at the 
national level.                                                                                                                                                                                                                                                       

 
It was reported that limited funding for fistula repair was a major concern to be addressed by UNFPA and other 
players.  
 

“With USAID pulling out to support fistula work in Uganda, there is reduced funding for fistula and 
UNFPA is now the only development partner left supporting interventions on fistula. UNFPA’s 
contribution should include advocacy to continue to support fistula repair which is integrated into the 
routine services at general and referral hospitals and the re-integration of survivors into their 
communities”, said one KI respondent at the national level 

 
 

                                                                                                                                                                                     
131 MoH: Annual MPDSR Report (September 2019) 
132 National Obstetric Fistula Strategy, MoH. 
133 National Obstetric Fistula Strategy, MoH. 
134 UNFPA Country Office Annual Report 2018. 
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UNFPA hands over demonstration equipment items for maternal health improvement to Ministry of Health, 
Uganda. Photo by UNFPA/Uganda 

 
 
(d) Minimum Initial Service Package 
The CO planned to establish a MISP for Reproductive Health in emergency settings to help mitigate risks in the 
event of an onset of humanitarian crises.135 The planned targets were well achieved for each year in 2017 (118 
percent), 2018 (111 percent) and 2019 (100 percent). All humanitarian settings have MISP implemented as per 
the defined package by the SPHERE project. With support from UNFPA, MISP was implemented in the nine 
major refugee settlements (Arua, Moyo, Yumbe, Adjumani, Kiryandongo, Rwamwanja, Kyangwali, Nakivale and 
Oruchinga) for the three major refugee influx emergencies from South Sudan, DR Congo and Burundi.136 As a 
result of the above, the affected population especially women and girls were able to access SRH information and 
services, adolescent SRH services, FP services, emergency reproductive health kits and dignity kits.  
 

“At the health facility within this refugee camp, we always get ante-natal and family planning services; 
this is the case for women and girls whether refugees or not”, reported an FGD participant at Mireiyi 
Refugee Settlement, Adjumani District. 

 
There were some challenges which affected the effective delivery of SRH services in humanitarian settings 
namely: (a) Delayed approval from the National Drug Authority (NDA) of the RH kits leading to a delay in 
procurement and shipment of the kits. The CO had an advocacy meeting with NDA's Executive Director that 
facilitated the process; (b) Lack of storage infrastructure in new refugee settlements which led to some delays in 
service provision. The CO provided medical tents in order to facilitate SRH services provision. Additional tents 
were set up for women and youth spaces; and (c) Large refugee influxes which were much more than planned 
for numbers led to overstretching of resources to serve the large population.  

 
(e) Challenges in Maternal Health: The main challenges encountered in maternal health were inadequate funds 
which limited the implementation coverage; human resources issues related to recruitment; poor staff retention 
and staff absenteeism which affected accessibility and quality of services; stock out of commodities, supplies and 

                                                           
135 UNFPA Business Plan 2016-2020. 
136 UNFPA Country Office Annual Reports 2017, 2018, 2019. 
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equipment at service delivery points hence hindering the provision of a method mix and quality services; 
bureaucracy at implementing partner level delayed implementation of interventions.  
 
(f) Achievement of Strategic Outcomes in Maternal Health 
Trends in health facility deliveries: Facility-based deliveries have been used as a proxy for skilled birth 
attendance (SBA). The assumption for the use of the proportion of health facility deliveries as a proxy for SBA is 
that the birth attendants at health facilities have the necessary competent skills to provide care during childbirth 
and are trained, accredited and skilled health professionals (such as midwives, clinical officers, doctors, or 
nurses).137 The skilled health professional must also be supported by appropriate standards of practice 
(education, training and regulation), and operates within an enabling environment (a functioning health system, 
comprising six building blocks).  The proportion of facility-based deliveries improved from 47 percent in 2016 to 
58 percent in 2019 in UNFPA-supported districts which indicated that mothers were continuing to come to health 
facilities to deliver (refer to Figure 10).  
 
Figure 10: Trends in Expected Deliveries in Health Facilities (Proxy for SBA) 

 
 
However, the quality of obstetric care might have been below the expected standard, given that the proportion of 
health facilities in the target districts which were able to offer all the signal functions of EmONC was 8 percent for 
HC IIIs and 7 percent for HC IVs and hospitals compared to the targets of 70 percent of HC IIIs, 60 percent of 
HC IVs and 100 percent of hospitals.138 As afore-mentioned, the critical factors undermining the ability of health 
facilities to offer all signal functions of the EmONC were inadequate staffing level of critical cadres, inadequate 
provision of the basic amenities and infrastructure. 
 

4.2.1.2.2 Achievement of Family Planning Indicators 
Family Planning is a flag-ship programme for UNFPA. UNFPA facilitated MoH to develop the Uganda Family 
Planning Costed Plan (2015-2020); Uganda Reproductive Health Commodity Security Strategic Plan (2009/10 - 
2013/14). Universal access to safe, affordable and voluntary FP methods is central to realizing the transformative 
goal of achieving zero unmet need of FP. Reducing unmet need for contraception would prevent around 30 
percent of maternal deaths, reduce child mortality by up to 20 percent, and avert over one million abortions in 
Uganda.139  Additionally, FP contributes to universal education, women’s empowerment, prevention of HIV, 
poverty reduction, and environmental sustainability, making it one of the most cost-effective health and 
development interventions needed to achieve Vision 2040. The NDP II recognized FP as a key and integral 
factor in poverty reduction, by supporting realization of a DD - a necessary factor for Uganda to attain a middle 
income country status by 2040.140  

                                                           
137 Definition of skilled health personnel providing care during childbirth: The 2018 joint statement by WHO, UNFPA, UNICEF, ICM, ICN, 
FIGO and IPA. 
138 UNFPA Country Office Annual Reports 2016, 2017, 2018 
139 Family Planning Investment Case for Uganda. 
140 National Development Plan II. 
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(a) Supply Component 
All of the planned targets  under FP were achieved: (i) by the time of the CPE, 74 percent of health facilities 
registered no stock-outs of at least 3 FP common methods compared to a target of 70 percent set for 2019); (ii) 
at least 77 percent of target health facilities had at least two staff that had been trained and had the knowledge 
and skills to offer both short-term and long-acting FP methods relative to a target of 75 percent for 2019; (iii) a 
functional national logistics management information system for forecasting and monitoring reproductive health 
commodities was in place. It was reported that the supply side of FP received more investment from UNFPA than 
the demand side.   
 

“UNFPA has been a major player and at the forefront of ensuring an adequate supply of FP 
commodities in the country”, said a one KI respondent at the national level. 

 
(b) Demand Component 
All targets relating to adequacy of FP commodities, of human resource capacity and a functional supply chain 
system were met; as well as targets for demand creation into the community. Interventions for demand 
generation often contribute to sustained high levels, or increased levels of FP uptake.141  Although all the number 
of districts supported to implement demand creation exceeded the targets much earlier on, the achievement 
remained stagnant for the rest of the programme cycle. It was reported that some women had got empowered as 
far as FP was concerned – in terms of attitude toward FP, and/or use of FP. 
 

“The women in our area been empowered with knowledge on family planning and are aware of the 
traditional FP methods (abstinence, breastfeeding) and modern methods (pills, condoms, implants, 
intra-uterine device) and making good diets. Those who have never got pregnant are able to delay 
getting pregnant and able to say no to sex when approached”, said an FGD participant in Omugo sub-
county, Arua District. 

 
UNFPA therefore needs to invest in the advocacy for demand side of FP which means support to MoH and other 
IPs on interventions aimed at increasing the awareness of the public about FP. Some of the interventions 
include: outreaches by VHTs/community health workers or health facility staff; use of local radios and television 
programmes; Information Education and Communication (IEC) materials (eg, leaflets/brochures) distributed at 
health facilities; and FP programme logos placed on all forms of materials, from T-shirts to health facility signs.   
 
(c) Achievement of Strategic Outcomes in FP 
Generally, FP indicators improved with CPR increasing from 35 percent in 2016 to 36.3 percent in 2018.142 
Performance Monitoring and Accountability (PMA2020) uses innovative mobile technology to support low-cost, 
rapid-turnaround surveys to monitor key indicators for FP. PMA2020/Uganda is led by the Makerere University’s 
School of Public Health at the College of Health Sciences, in collaboration with the Uganda Bureau of Statistics 
and the MoH. Overall direction and support was provided by the Bill & Melinda Gates Institute for Population and 
Reproductive Health at the Johns Hopkins Bloomberg School of Public Health and funded by the Bill & Melinda 
Gates Foundation. 
 
The unmet need for FP also declined from 28 percent in 2016143 to 26.0 percent in 2018.144  The percentage of 
health facilities reporting no stock-out of at least 3 FP commodities in the last 3 months was 47 percent in 
2018145 compared to the baseline of 45 percent in 2015.  It was reported that there were some health facilities 
which experienced stock-outs while others did not. 
 

                                                           
141 Independent Thematic Evaluation: UNFPA Support to Family Planning, 2008-2013     
142 Performance Monitoring and Accountability (PMA2020) (April-May 2018) Round 6 
143 UBOS, 2016 
144 Performance Monitoring and Accountability (PMA2020) (April-May 2018) Round 6 
145 MoH: Service Delivery Point survey, 2018 
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“In some instances, we run out of FP items at this health facility and are forced to borrow from the 
nearby facilities”, reported a HC III in-charge in Kitgum District. 

 
The success of UNFPA in the supply side of FP contributed to a continuous improvement in the CYP, from the 
time when the programme started in 2016 up to 2019 as shown in Figures 11. 
 
Figure 11: Total CYP in CP8 (in 25 core districts)* 

 

 
Source: MoH/UNFPA M&E data 
*The figure for 2019 is based on linear extrapolation.  

 
(d) Challenges: The specific challenges encountered in achieving targets related to FP146 were inadequate 
capacity at service delivery points in logistics management information system (LMIS) due to limited human 
resource for supply chain management; the existence of dissenting views from key stakeholders, especially 
religious, cultural and community leaders, on contraception, and particularly for young people. It was reported 
that the inter-religious leaders’ platform that was facilitated by UNFPA assisted to harmonize faith-based leaders’ 
position and align to government policy on contraception at national and district levels.  
 

“The Muslim leaders in West Nile districts have worked closely with Reproductive Health Uganda and 
DHO on matters related to SRH especially FP services so that our members benefit from those 
services”, said a KI respondent in Arua town, Arua District. 

 

4.2.1.2.3 Achievement of Integrated SRH and HIV/AIDS prevention Indicators 
(a) Condom programming 
UNFPA’s 10-step approach for comprehensive condom programming (CCP) has the development phase (steps 
1-4) and the implementation phase (steps 5-10).147  The 10 steps are shown in Table 10. 
 
 Table 10: Ten Steps for CCP 

No. Description of Steps 

 Developmental Phase 

Step 1 Establish a national condom support team 

Step 2 Undertake a situation analysis 

Step 3 Develop a comprehensive and integrated national strategy for male and female condoms 

Step 4 Develop a multi-year operational plan and budget 

 Implementation Phase 

Step 5 Link the multi-year operational plan with the national commodity security plan 

Step 6 Mobilize financial resources 

Step 7 Strengthen human resources and institutional capacity 

Step 8 Create and sustain demand for condoms 

                                                           
146 UNFPA Annual Report 2018.  
147 UNFPA Comprehensive Condom Programming: A guide for resource mobilisation and country programming.  
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No. Description of Steps 

Step 9 Strengthen advocacy and engage the media 

Step 10 Monitor programme implementation routinely, conduct research and evaluate outcomes 

 
UNFPA supported government on the comprehensive condom programming using this strategic approach to 
scale up CCP that encourages the participation of donors and international agencies while placing ultimate 
responsibility for decision-making and implementation in the hands of national partners.148 
 
UNFPA CO was on track on the achievement of the target for implementation stage of the UNFPA 10-step 
strategic approach in 2016 (114 percent) and in 2017 (100 percent) until 2018 and 2019 when there was under-
achievement of the same (9/10). It was reported that GoU funding for condom supply was limited. 
 

“The main constraint has been the inadequate GoU funding towards mobilizing internal resources for 
condom supplies which at the moment is almost 100 percent funded by donors. If external funding for 
condoms ceased, there would be a huge crisis and its attendant implications”, said a KI respondent at 
the national level. 

 
(b) Challenges: The main challenges encountered in CCP149 included the inadequate supply chain for condoms 
which continued to be a barrier to access and to meet the demand that had been created. The total market 
approach (TMA) also resulted in a reduced number of public sector condoms. TMA means that all three sectors - 
public, social marketing, and commercial - work together to increase condom use for all population segments and 
grow the market in a responsible way.  
 
(c) MARPs or key population programming 
One of interventions for key population programming was to support integration of SRH and key issues for 
adolescents, young people and MARPs into national HIV strategic and planning frameworks and resource 
mobilisation strategies.150 The CP’s main focus areas aimed to reach marginalised populations including MARPs 
[commercial sex workers; Lesbian, Gay, Bisexual, Transgender, and Intersex (LGBTI); uniformed forces, long 
distance transport community, fisher folk] through:   

 Supporting the implementation of the National MARPs programming Framework for delivery of 
comprehensive package on HCT, Condom, SMC, STI, FP, SBCC, etc. This activity involves MARPs 
mapping around selected hubs, development/review and utilization of programme delivery and monitoring 
tools, programme reporting, MARPs community engagement 

 Strengthening HIV prevention programming in hotspots/urban areas to reduce on new HIV infections  
 
UNFPA CO was on track on the establishment of functional regional hub /networks supporting SRH and HIV 
services for MARPs and achieved beyond the annual targets set (167 percent in 2016, 100 percent in 2017, 140 
percent in 2018 and 2019).151 With UNFPA support, MoH led a process for developing standardized key 
population (KP) training tools that also stipulated the standard package of SRH/HIV services for KPs. 
 
(d) Challenges in MARPs programming: Challenges in MARPs programming152 included the lack of political 
support which resulted to the silencing of KP voices in various fora; the exclusion of particular groups of KPs 
specifically commercial sex workers, men who have sex with men (MSM) and LGBTI from the revised HMIS tools 
which in turn led to lack of data on key populations.  
 
(e) SRH/HIV integration  
Integrating SRH and HIV/AIDS policies, programmes and services is considered essential for meeting 
international and national goals and targets including the SDGs particularly Goals 3, 5 and the integration of HIV 

                                                           
148 UNFPA Annual Report 2016.  
149 UNFPA Annual Report 2018.  
150 UNFPA Business Plan 2016-2020.  
151 UNFPA Annual Reports 2016, 2017, 2018, 2019.  
152 UNFPA Annual Reports 2017, 2018.  
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services into SRH services has been increasingly promoted153. UNFPA has been a key partner and a leader in 
promoting integrated SRH and HIV programming and particularly supported the MoH in the development of the 
revised National SRHR/HIV and SGBV Integration Strategy (2017) which guides integrated programming, and 
resource mobilisation by stakeholders engaged in SRHR/HIV and SGBV programming.154 It was reported that 
there were national level governance and coordination structures which included the Integration Technical Core 
Team comprising of membership from the AIDS Control Programme and Reproductive Health Units of MoH and 
UN agencies (UNFPA, WHO and UNICEF and UNAIDS); National SRHR/HIV Task Team and the National 
SRHR/HIV Stakeholder’s Forum.  
 

“Under the leadership of MoH, there are technical platforms to support coordination, promote adherence 
to standards and facilitate learning”, said one KI respondent at the national level. 

 
These national level governance structures supported the districts to implement the policy, strategy and 
operational guidelines on SRH/HIV/GBV integration. At the sub-national level, the implementation of 
SRH/HIV/GBV integration was still weak especially at health service delivery points due to low staffing levels for 
midwives and nurses.155  
 
(f) Challenges in SRH/HIV integration: 
The main challenges encountered in SRH/HIV integration156 include the following: 

 Protracted policy development and endorsement processes which in turn delayed the process of 
implementation of the developed policies 

 Weak support for SRH under the Global Fund (GF) HIV component; 90 percent of the current GF HIV 
funding supports HIV commodities, which left limited funding for prevention activities 

 Human resource capacity gaps for integrated services, specifically SGBV services at health facilities. 
Majority of the health workers were not trained on SGBV thus affecting the quality of services and evidence 
collection. Retention of the few who were trained was also a challenge. UNFPA supported and plans to 
continue to advocate and scale up establishment of regional mentorship teams stationed at regional referral 
hospitals in order to build the capacity of staff to deliver integrated SRH/HIV and SGBV services 
 

4.2.2 Adolescents and Youth 

4.2.2.1 The Intervention and Results logic for Adolescent and Youth Programming 

The Strategic outcome 2 (Adolescents and Youth) had one output namely: Increased national capacity to 
conduct evidence-based advocacy/interventions for incorporating adolescents and youth SRH needs in national 
laws, policies, and programmes, including humanitarian settings.  
 
This output focused on enhancing life skills and empowerment of young people; and SE for both in-school and 

out-of-school young people; and provision of adolescent-friendly health services  

With regard to supporting life skills and youth empowerment, UNFPA used an Innovation Accelerator (Up 

Accelerate) programme, to support Ugandan youth to develop business solutions to address SRHR challenges 

in their community with seed funding, business training, technical guidance and mentorship. In addition, UNFPA 

supported, financially and technically, the Creation of safe and support spaces for adolescents: UNFPA 

supported the establishment of safe spaces and support groups for both in-school and out-of-school youth and 

adolescents. The safe and support spaces usually offer private and confidential meeting environment in which 

adolescents share or are equipped with correct knowledge on SRH including FP, and is often stocked with SRH 

products such as sanitary pads. In the same spaces adolescent girls are given basic training in financial literacy. 

Furthermore, in the safe spaces, adolescent boys are sensitized on menstruation and menstrual hygiene so that 

they could support female students and create a less stigmatizing environment at school. The safe spaces were 

                                                           
153 WHO, UNFPA, IPPF, UNAIDS, and UCSF. 2009. “Sexual and Reproductive Health and HIV Linkages: Evidence review and 

recommendations.” www.unfpa.org/sites/default/files/pub-pdf/linkages_evidence_2009.pdf 
154 UNFPA Annual Progress Report, 2018 
155 Environmental Scanning, Partner and Resource Mapping for Sexual and Reproductive Health/HIV/Gender Based Violence Integrated 
Programmes in Uganda, UNFPA January, 2019 
156 UNFPA Annual Report 2018.  
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also linked to health facilities and health workers. As such, through the safe spaces, adolescents had access to 

health professionals on SHRH information and services. 

Participation in leadership and economic activities: A number of young people were also reached with life skills 

education and socio-economic activities, through school health and sanitation club activities, YSLA groups/girls 

socio-economic empowerment platforms among others 

Sexuality Education (SE): During the year, UNFPA supported the development and mainstreaming the National 

SE Framework for both in and out-of-school youth, including mainstreaming SE into the national curricula for 

secondary schools and development of SE guidelines for out-of-school youth. UNFPA supported provision of 

quality, adolescent-friendly services, as part and parcel of an integrated health services (Strategic Outcome 1)  

 

4.2.2.2 Evaluation of the Results and Intervention Logic for Adolescents and Youth Component  

The theory of change underlying the adolescent and youth component, as outlined in the CPD is not properly 
based on a sound intervention logic. Although the statements for the strategic outcome and the single output 
were articulated well, the strategic outcome indicator is at low level and narrow as it reads: Percentage of young 
women and men aged 15-24 years who correctly identify ways of preventing sexual transmission of HIV.  
Although the C8P implementation period (2016-2020) is indicated in the introduction of the CP Business Plan, it 
would have been useful to indicate the end point/year in the outcome statement so that it is clear when the 
attainment of the outcome is expected. The linkages between activities for planned interventions for the output 
were clear and may lead to the achievement of the output indicators but when put together the results were 
equivalent to an increased capacity for evidence-based advocacy and interventions. There was no evidence of 
stated assumptions in both the CP Document and the CP8 Business plan which was a major omission.   
 
The CO did its best to provide the human, financial, material and management resources which were required for 
the implementation of various interventions and eventual achievement of quality adolescent SRH and youth 
friendly services.  
 

4.2.2.3 Achievement of Planned Results   
Altogether, the evaluation assessed performance of 4 output indicators and the underlying interventions. Three 
out of the 4 (75 percent) output indicators met the defined targets while 1 (25 percent) did not. The details of the 
indicators, baseline and target values, key interventions and level of annual achievements are shown in Table 
11. 
 
The three output indicators which met the defined targets by the time of the CPE, related to provision of life skills 
for adolescent girls, SE and youth participation in decision making. Provision of ASRH through youth friendly 
services in health facilities was lagging below the set targets for 2019, even though judgement was based mainly 
on the number of health workers trained in provision of adolescent-friendly health services only. 
 
Table 11: Summary of achievements for Adolescents and Youth 
 Strategic plan outcome 2 (Adolescents and Youth): Increased priority on adolescents, especially on very young adolescent girls, in 

national development policies and programmes, particularly increased availability of comprehensive sexuality education and sexual 

and reproductive health. 

Outcome Indicators for CP8 

Percentage of young women and men aged 15-24 years who correctly identify ways of preventing sexual transmission of HIV 

Baseline: 45; Target: 75 

Output Indicators, 

Baseline and 

Targets 

Key Interventions Achievements by Q4 of 2018 against Output 

Indicator Targets 

Remarks 

Output 1: Increased national capacity to conduct evidence-based advocacy/interventions for incorporating adolescents 

and youth sexual reproductive health needs in national laws, policies, and programmes, including humanitarian 

settings. 

 

Number of marginalised 

adolescent girls reached by 

life skills programmes that 

Life skills and 

empowerment for very 

vulnerable young people 

Achievement: 

2016: T = Not set; Actual (A)= 277648 

2017: T =343,972; A =400,760; Achieved; target 

Signature 

indicator; 

target not 
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 Strategic plan outcome 2 (Adolescents and Youth): Increased priority on adolescents, especially on very young adolescent girls, in 

national development policies and programmes, particularly increased availability of comprehensive sexuality education and sexual 

and reproductive health. 

Outcome Indicators for CP8 

Percentage of young women and men aged 15-24 years who correctly identify ways of preventing sexual transmission of HIV 

Baseline: 45; Target: 75 

Output Indicators, 

Baseline and 

Targets 

Key Interventions Achievements by Q4 of 2018 against Output 

Indicator Targets 

Remarks 

build their health, social, or 

economic assets with 

UNFPA support 

out of school 

 

 

exceeded by 17% 

2018: T =410,296; A =496,100: Achieved; target 

exceeded by 21% 

2019: T =476,620; Actual  = 558,770157; Achieved, target 

exceeded by 12.6% et 

2020: T =560,520; Actual 

set in 2016 

Number of participatory 

platforms that advocate for 

increased investments in 

adolescents and youth, 

within development and 

health policies and 

programmes.  

 

Baseline: 0; Target:3  

Support platforms for 

youth engagement and 

participation 

Achievement: Not yet 

2019: T = 3; Actual = 5 functional youth groups; Target 

achieved 

 

 

 

 

Number of national curricula 

that integrate 

comprehensive sexuality 

education in line with 

international standards.  

 

Baseline: 1; Target: 4 

Support school-based 

Sexuality Education 

 

Support sexuality 

education for out of school 

Achievement: 

2016: T 0; Actual0 

2017: T 1; Actual 1158   

2018: T 3;; Actual 2159 

2019: T 3 Actual 4160; Achieved; exceeding target by one 

2020: 4 = 1. Final integrated lower secondary school 

curriculum, 2. Teacher’s training curricula integrating SE, 

3. A Sexuality Education minimum package for the out of 

school young people, 4. Vocational Training Institutions 

model curriculum. 

 

Proportion of health 

facilities in target districts 

providing adolescent-

friendly health services as 

per national protocol.   

Baseline: 100% hospitals 

and 45% health centres;  

Target: 100% hospitals and 

100% health centres 

Support development and 

implementation of 

supportive AYSRH 

policies/strategies 

 

 

Achievement: 

2016: T =54%: Actual =42%; below target 

2017: T =66%: A =80%: Achieved exceeding target by 

20% 

2018: T =78%; A =65%: Not achieved 

2019: T =78%: A =65%: Not achieved 

 

 
(a) Life Skills and Empowerment of Youth 
UNFPA strengthened efforts towards empowerment of young people through asset building including social, 
education, health and economic assets as well as supporting mentorship activities for young people especially 
vulnerable adolescent girls in over 25 districts in the country.161 In addition, UNFPA supported life skills training 
and empowerment of out-of-school youth through ELA clubs and supporting their re-entry into formal education.  
 

“The ELA club members under BRAC have been empowered with knowledge about income generating 
activities (e.g. bakery, goat rearing, and beads); saving within groups”, reported FGD participants in 
Moroto town, Moroto District. 

 

                                                           
157 UNFPA CO tracking report 
158 Draft SE framework 
159 Launch of SE framework, and integration of SE in secondary school curriculum  
160 SE materials, in addition to above; also, SE guidelines for out-of-schools 
161 UNFPA Annual Reports 2016, 2017, 2018.  
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These efforts greatly strengthened the ability of girls to be able to address challenges like teenage pregnancy, 
child marriage and GBV.  
 

“The life skills about health life style has helped us (adolescent girls) to avoid early and forced 
marriages, GBV, FGM, HIV infections and substance abuse”, reported FGD participants in Amudat 
District. 

  
There were on-going government agricultural/livelihood programmes such as Operation Wealth Creation (OWC), 
National Agricultural Advisory Services (NAADS), Youth Livelihood Programme (YLP), Uganda Women 
Empowerment Programme (UWEP) etc which were benefitting the youth among others.162 UNFPA should 
support MoH and MGLSD to integrate SRH services into these programmes and there is a big opportunity of 
reaching many young people given their country-wide reach. 
 
(b) Sexuality Education (SE) 
The SE is aimed at empowering the young people of Uganda to be better prepared to prevent and protect 
themselves against infections (HIV, STDs and non-communicable diseases), sexual abuse, early sexual debut, 
teenage/unplanned pregnancies and school dropout; able to immediately respond, mitigate and get desired relief 
when they are infected, abused, engaged in unplanned early sexual activities; able to embark on recovery and 
rehabilitation of themselves to reduce the long-term effects of such dangerous experiences and return to an 
educational track. UNFPA undertook advocacy and capacity development to improve access to comprehensive 
sexuality education for in-school and out of school young people.163 The process entailed engagements with 
multiple stakeholders, notably the MoES, MGLSD, various religious leaders, and the National Curriculum 
Development Centre (NCDC) on integration of comprehensive SE in the school based education curriculum in 
accordance with international standards. MoES finally took several steps towards institutionalising SE in higher 
schools, beginning with a landmark launch of the National SE Framework in 2018; and development of the SE 
Operational Guidelines in 2018, which guided all SE related work in the country.164 Aspects of SRHR and GBV 
were integrated into the curricula for lower secondary classes (senior one to senior four). The development of 
resource materials (training guides) for teachers and SE package for pupils was in progress at the time of CPE. 
With support from UNFPA, MGLSD validated the SE guidelines for out-of-school young people, and the Youth 
Engagement Strategy on SRHR as well as harmonising the SE guidelines with the National Parenting 
Guidelines.165 However, it was reported that the GoU met opposition from some religious institutions on the 
content of SE in schools. 
 

“There is still a level of resistance from sections of faith based organisations, and differences of opinion 
within the public on the age-appropriateness of information, content and terminologies meant for CSE in 
primary schools. There is need for continuous dialogue between UNFPA and MoES on one hand and 
the faith based organisations on the other to reach a common ground”, said a KI at ministry level at the 
national level. 

 
(c) .Adolescent Sexual Reproductive Health and Rights (ASRHR) 
UNFPA facilitated the MoH to develop SRHR policy and this was approved and cleared by the Ministry of 
Finance, Planning and Economic Development (MoFPED) with an issuance of certificate of financial implication. 
The SRHR Youth Engagement Strategy was validated by the MGLSD Technical Working Group (TWG) pending 
approval by top management. The provision of integrated SRHR information and services to young people was 
meant to be through youth friendly services (YFS).  
 
The CO supported interventions to build capacity for the provision and integration of YFS in the health facilities 
and schools.166 UNFPA supported MoES and IPs to create SRHR responsive environments, strengthened 
menstrual health management by learners, safe spaces in schools to improve counselling support for learners 
and integration of SRHR in district school inspection tools. MoH built the capacity of health workers to deliver 

                                                           
162 Ministry of Gender, Labour and Social Development: Annual Performance Report 2018.  
163 UNFPA Annual Reports 2016, 2017, 2018.  
164 UNFPA Annual Report 2018.  
165 UNFPA Annual Report 2018.  
166 UNFPA Annual Reports 2016, 2017, 2018.  
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youth friendly activities and conduct outreaches to reach young people in hard-to-reach communities. However, 
the provision of YFS was limited given the few youth friendly corners /spaces that existed in health facilities, 
schools and communities.  
 

“Some studies in Uganda and elsewhere have shown that youth corners /spaces have been found to be 
very costly and the integration of YFS in routine health services is recommended”, said a KI respondent 
at the national level.  

 
(d) Platforms for Advocacy and Decision Making 
UNFPA continued to support social innovations, which were led by young people and aimed at improving and 
increasing access to SRHR information and services through the development of online and digital platforms for 
SRH/HIV learning and information. With UNFPA support, the GetIN and SafePAL mobile applications were 
scaled up in two districts and they reached out to pregnant girls who were supported to access maternal and 
post-partum FP using the mobile application. It was reported that the online and digital applications became a 
potential of reaching many young people with information on SRHR due to the technological advances and 
increasing use of social media.  
 

“We use interpersonal communication to mobilise young people on community dialogues and social 
media. We know that social media is a huge online platform in terms of reaching young people with 
SRHR information”, said a KI respondent at the national level. 

 
 (e) Challenges: Some notable challenges experienced included the following:  

 Resistance from religious leaders to the introduction and institutionalisation SE such that they continued to 
undermine SE by calling upon administrators of religious founded schools not to accept the rollout of SE. 
UNFPA continued to support the MoES to continue engaging religious leaders to reach a consensus on this 
issue 

 There was a slow pace of implementation of upstream activities due the restructuring within the MoH. 
Nevertheless, this issue was sorted out after the appointment of a focal point on school health. 

 

4.2.3 Gender Equality and Women’s Empowerment 
4.2.3.1 The Intervention and Results logic for Gender Equality and Women’s Empowerment  

 
EQ4: To what extent did the interventions supported by UNFPA in all programmatic areas contribute to the 
achievement of planned results (outputs and outcomes)? Were the planned geographic areas and target groups 
successfully reached?  
EQ5:  What are the key lessons learnt and best practices that can contribute to knowledge base of the UNFPA 
and partners and be applied in future programme and policy development?  
 
Strategic outcome 3 (GEWE) had one output namely: National and district governments have the capacity for the 
protection and advancement of reproductive rights, and delivery of multi-sectoral gender-based violence 
prevention and response services, including in humanitarian settings. The output interventions are as follows: (a) 
support behavioural change strategies for addressing gender-based violence, female genital mutilation, teenage 
pregnancies, and child and forced marriage; (b) support advocacy for integration of gender-based violence 
prevention and response, and human rights in sexual and reproductive health programmes; (c) advocate for 
enforcement of policies and laws on gender-based violence; (d) provide technical support to the Ministry of 
Gender, Labour and Social Development and civil society to develop and implement multi-sectoral service 
standards and protocols that meet human rights standards; (e) support the MGLSD and civil society to monitor 
implementation, track accountability and report on sexual and reproductive health and rights commitments in 
regional and international instruments, including by using the Gender Score Card. 
 
4.2.3.2 Evaluation of the Results and Intervention Logic for GEWE  
The CPE team noted that for GEWE, there was a clear strategic linkage between planned interventions and the 
outputs. The output and strategic actions generally contributed to the outcome. The evaluation identified areas 
for improvement in some measures used to track progress. Measurements of the functionality of national inter-
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agency coordination body on GBV and FGM, and that of accountability, tracking, and reporting systems to follow-
up on reproductive rights obligations were stated as categorical; requiring only “Yes” or “No” as the only options.  
These categorical measurements fell short of clearly defining the quality, of processes and parameters of what 
constituted a functional coordination and accountability system.  Similarly, although the outcome indicator: 
“percentage of women aged 15-49 years who think that a husband/partner is justified in hitting or beating his 
wife/partner under certain circumstances” was relevant and aligned to DHS indicators, it was limited to largely 
capturing physical violence yet the CP8 conceptualized GBV to broadly encompass several forms including 
sexual, emotional and economic violence. CP8 also and particularly the programmes used to operationalize it 
drew clear linkages between GBV and harmful practices such as early and child marriage. This outcome 
indicator did not also provide the opportunity to measure the dynamics of power relations (power analysis) 
inherent in participation of women in making important decision making including those that affected their SRHR. 
Furthermore, although in the investment plan, the breakdown of interventions was more exhaustive in relation to 
gender equality and GBV in particular, apart from the indicator on FGM declarations, the output indicators in the 
Table 12 on GEWE did not clearly state indicators on social norm change indicators. The only indicator on social 
norm change in relation to GBV was therefore at outcome level and none at the output level.  
 

4.2.3.3 Planned results and Achievements under GEWE 

On the whole, as evidenced by the data showcased in Table 12, with regard to the performance of the output 
indicators, the majority (3 out of 4) of the output indicators under GEWE were achieved at 100 percent with one 
of these indicators; “number of national SRH plans, policies and programmes integrating gender-based violence 
prevention, protection and response interventions” over achieved (150 percent). Key informants attributed this to 
the implementation of the country programme in a participatory government-led process involving strategic 
partnerships with key government MDAs. 
 
However, the output indicator on FGM community declarations targets for the year 2017 2018 and 2019 was not 
met. Target was fully achieved in 2016 (only...  Achievement of the targets may have been affected by the 
reported surge in cases and change in practices (e.g. cross border and secrecy in carrying out FGM in hiding). 
Stakeholders attribute this to lack of consistent funding of FGM programming that affected the level and intensity 
of sustained social mobilisation and social norm change. Consistent, sustained funding and technical assistance 
for FGM abandonment campaigns and social norm change is critical to avoid relapses and push back.     
 
Table 12: Summary of Achievements for GEWE 
Strategic plan Outcome 3 (Gender Equality and Women’s Empowerment): Advanced Gender equality, women’s and girls’ 
empowerment and reproductive rights, including for the most vulnerable and marginalized women, adolescents and youths 

Outcome Indicators for CP8 
Advanced gender equality, women’s and girls’ empowerment and reproductive rights, including for the most vulnerable and marginalized 
women, adolescents and youth. 
Percentage of women aged 15-49 years who think that a husband/partner is justified in hitting or beating his wife/partner under certain 
circumstances. Baseline: 60; Target: 4 

Output Indicators, Baseline 
and Targets 

Key Interventions Achievements by Q4 of 2018 against Output 
Indicator Targets 

Remarks 

Output 1: National institutions and district governments have capacity for the protection and advancement of 
reproductive rights, and delivery of multi-sectoral gender-based violence prevention and response services, including in 
humanitarian settings 

 

Existence of a functioning 
accountability, tracking and 
reporting system to follow up on 
the implementation of 
reproductive rights 
recommendations and 
obligations.   
Baseline: No; Target: Yes 

Support the MGLSD and civil 
society to monitor 
implementation, track 
accountability and report on 
sexual and reproductive 
health and rights 
commitments in regional and 
international instruments, 
including by using the 
Gender Score Card.  
 
Advocate for enforcement of 
policies and laws on gender-
based violence 

Achievement:  
2016: T = Yes; Actual =Yes; Achieved 100% 
2017: T = Yes; Actual =Yes; Achieved 100% 
2018: T = Yes; Actual =Yes; Achieved 100% 
2019: T = Yes; Actual =Yes; Achieved 100% 
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Strategic plan Outcome 3 (Gender Equality and Women’s Empowerment): Advanced Gender equality, women’s and girls’ 
empowerment and reproductive rights, including for the most vulnerable and marginalized women, adolescents and youths 

Outcome Indicators for CP8 
Advanced gender equality, women’s and girls’ empowerment and reproductive rights, including for the most vulnerable and marginalized 
women, adolescents and youth. 
Percentage of women aged 15-49 years who think that a husband/partner is justified in hitting or beating his wife/partner under certain 
circumstances. Baseline: 60; Target: 4 

Output Indicators, Baseline 
and Targets 

Key Interventions Achievements by Q4 of 2018 against Output 
Indicator Targets 

Remarks 

Number of national sexual and 
reproductive health plans, 
policies and programmes 
integrating gender-based 
violence prevention, protection 
and response interventions.  
Baseline:2; Target: 4   

Support advocacy for 
integration of gender-based 
violence prevention and 
response and human rights 
in sexual and reproductive 
health programmes  
 

Achievement: 
2016: T = 4 sector plans integrate the programme 
areas of GBV and RR in all the sectors (MoH, 
MGLSD, MOES, JLOS Police, UPDF, and FBO 
consortium); 
                         Actual =7; Achieved 175% 
2017: T = Not set 
2018: T = Not set 
2019: T = 11; Actual 11; achieved 

 

Existence of a functioning 
national interagency 
coordination body on gender-
based violence and female 
genital mutilation, including in 
humanitarian response.  
Baseline: No; Target: Yes 

Provide technical support to 
the Ministry of Gender, 
Labour and Social 
Development (MGLSD) and 
civil society to develop and 
implement multi-sectoral 
service standards and 
protocols that meet human 
rights standards 

Achievement: 
2016: T = Yes (coordination mechanism integrates 
all aspects of GBV, FGM & GB in emergencies) 
2017: T = Yes; Actual =Yes; Achieved 100% 
2018: T = Yes; Actual =Yes; Achieved 100% 
2019: T = Yes; Actual =Yes; Achieved 100% 
 

 

Number of communities 
supported by UNFPA that 
declare the abandonment of 
female genital mutilation.  
Baseline: 51; Target: 100 

Support behavioral change 
strategies for addressing 
gender-based violence, 
female genital mutilation, 
teenage pregnancies and 
child and forced marriage 
 

Achievement:  

2016: T = 15; Actual =15; Achieved 100% 
2017: T = 35; Actual =20; Achieved 57% 
2018: T = 55; Actual =33 Achieved 60% 
2019: T = 75; Actual = 46; Not achieved 

 

4.2.3.2 Achievements of strategic outcomes under GEWE 

There is evidence to show that the programme contributed to the outcome indicator for the CP8, that is 
“advanced gender equality, women’s and girls’ empowerment and reproductive rights, including for the most 
vulnerable and marginalized women, adolescents and youth.” The evaluation of the bridging phase of Joint 
Programme on GBV (JPGBV) reported a reduction in percentage of women who approved of wife beating, from 
29 percent to 21 percent in Karamoja and 27 percent to 15 percent in the Northern region.167 Qualitative 
evaluation findings showed some changes in norms that justify and normalize wife beating. Some sections of the 
communities understood that wife beating as a form of violence and not a mechanism of disciplining.  

 
“In the past men and women used to have disagreements and these were being solved through 
violence. Men had that thinking that they should punish the women for what they have done. But now, 
men think of other means of resolving their differences, they have come to learn that when they beat 
their wives, they are harming them… it is not a punishment as they earlier thought”, reported FGD 
participants from community activists, Moroto District. 

 
The programme has made significant contributions to transformation of attitudes, values, norms that 
perpetuate GBV, FGM, and, child and forced marriage. Community level discussions revealed that men 
were adopting gender equitable practices specifically balancing power in relationships, shared decision making, 
and decrease in control over their partner’s choices. Sections of the community disassociated FGM to 
marriageability of girls. Some families supported adoption of alternative rites of passages to adulthood, 
specifically attending school.  Field discussions revealed awareness on FGM and its consequences and that 
some people stopped engaging in FGM.  
 

                                                           
167 United Nations Joint Programme on Gender Based Violence Evaluation of the Bridging Phase Report 2017.  
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“The community members now know the complications brought about by FGM among girls including 
difficulties in childbirth, excessive bleeding after FGM which can lead to death”, reported during an FGD 
session for adult men, Moroto District. 
 

“Since the introduction of SASA activities, there has been a noticeable reduction in cases of GBV for 

example, beating of wives, quarrelling and FGM practice…The community members know the dangers 

of GBV and the complications brought about by FGM among girls…and communities are aware about 

the law on prevention of FGM. There has been a reduction of cross-border FGM, that is girls crossing 

into Kenya for ‘cutting’ ”, reported during an FGD session for SASA community activists, Moroto District. 

 
Similar findings were reported by a 2016 Uganda Bureau of Statistics study that indicated a decrease in the 
prevalence of FGM from 50 percent to 13 percent in Sebei region and from 95 percent to 67 percent in Karamoja 
region. Sections of the community attributed obstetric complications to FGM.    
   
To achieve the above shifts, the programme utilized effective evidence-based strategies for the prevention of 
GBV and other harmful practices such as male involvement, and community social mobilisation. Under male 
involvement, the programme supported formation of community level male engagement structures such as 
Male Action Groups (MAGs), Role Model Men (RMM). For example, in 2017 and 2018 development years, 
UNFPA and partners established 115 MAGs under the Women Adolescents and Youth Rights and 
Empowerment (WAY) programme inclusive of young men and boys. These played a critical role in raising 
awareness on and promoting healthy and safe relationships and communities for women and girls.  
 

“Some men have learnt the value of sharing domestic roles, taking children to school through SASA 
activities”, reported by adult men during an FGD session, Moroto District. 
 
“Men have learnt to control their anger (GBV) while at home and how to approach wife and children in a 
friendly way”, reported by adult men during an FGD session, Kyegegwa District. 
 

While this strategy made numerous contributions, UNFPA had not fully tapped into opportunities for working 
with men. There are several best practices that have been demonstrated as effective in Uganda in engaging 
men in prevention of GBV including “REAL Fathers”, an effective, mentoring initiative to build young fathers’ 
positive parenting practices and prevent men’s violence in the home. The REAL Fathers Initiative is a culturally 
informed, tested intervention in Northern Uganda and Karamoja to prevent intimate partner violence, improve 
couple communication, prevent violence against children and improve parenting168. REAL Fathers Initiative 
targets young fathers aged 16 to 25 years with toddler children aged 1 to 3 years enrolling them into a 
mentorship programme lasting six and seven months.169  
 
CP8 was heralded by stakeholders for adopting and scaling up models that have been tested and found to be 
effective in community mobilisation to reduce intimate partner violence particularly SASA!170, public 
denunciation of FGM, music dance and drama (MDD), multi media campaigns, community dialogues were 
utilized to build a critical mass of the population addressing GBV, FGM, and child and forced marriage. These 
were largely delivered by trained community volunteers, including SASA! community activists (CAs), peer 
educators, mentors, and cultural and religious leaders. These were also empowered to develop cultural gender 
principles that align with gender equality and non-discrimination and update referral systems to allow for case 
management in traditional courts. As a result, the Karimajong Gender Principles Book and Acholi Gender 
Principles Booklet were produced.  
 

                                                           
168 REAL Fathers Endline Report. December 2018. Washington, D.C.: Institute for Reproductive Health, Georgetown University, and Save 

the Children for the U.S. Agency for International Development (USAID). 
169 The REAL fathers Initiative implemented by Georgetown University aimed to reduce IPV and harsh punishment of children among 

young fathers in post conflict Northern Uganda through a mentoring programme. An impact evaluation (RCT) found reductions in both IPV 
and physical child punishment. 
170 SASA! was evaluated using a community cluster randomised trial which ran over four years from 2008-2011 and found to be effective 

at reducing violence physical partner violence, as well as reducing the social acceptance of physical and sexual violence in intimate 
partnerships. 
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Music, dance and drama, and games and sports in FGM prevalent districts were effective at attracting young 
people in and out of school.171 This builds on existing evidence that underscores the utility of theatre in 
addressing myths and influencing behavior.172 Community dialogues were equally effective since agreed upon 
actions informed development of Actions Plans with clear responsibility centres that were to be held accountable 
for results. Community resource persons, specifically SASA! change agents created peer support groups that 
have since evolved into multi-purpose initiatives for “improving socio-economic wellbeing and maintaining the 
momentum as GBV change agents”.173   
      
Public declaration against FGM was reported as a key contributor to abandonment of FGM. These were 
preceded by inclusive dialogue processes to ensured community buy-in.  Key informants revealed that this 
contributed to sustenance of commitments made. The engagement of key community leaders, the public 
celebration of the declaration in presence of government officials and high profile supporters were also critical in 
influencing individuals to accept abandonment of FGM. UNFPA progressively moved towards achieving its target 
of number of communities declaring FGM abandonment with 68 out of 100 (68 percent) communities, which 
openly made such declarations. Notwithstanding this achievement, it fell short of the targets. Some key 
informants reported that there was a surge in the prevalence of FGM in some communities in the 2019 and this 
could be attributed to particularly the short-term nature of interventions, limited scope and geographical 
coverage, and lapses in funding for activities.  
 

“We have been supporting communities to abandon FGM, however this year we have seen a 
resurgence of the practice”, said a key informant at the national level.  

 
Field discussions indicated that the changes in practices around FGM and inconsistent funding affected 
sustained awareness and social mobilisation required for social norm change. Similar findings have been 
reported elsewhere.174  
 
While the use of community social mobilisation strategies resulted into important shifts in attitudes and 
behavior, the evaluation and monitoring reports identified gaps in implementation of evidence-based models 
that constrained realization of more concrete results. The inadequate time and funding (including in some cases 
inconsistent funding) for programming affected reaching universal coverage or coverage needed to at least 
reach the critical mass required to spur social diffusion and create a social movement. This also affected the 
level of adherence to collective principles for social norm programming, including systematically working across 
the socio-ecological model and change matrix, using an intersectional, gender power analysis, ensuring 
sustained commitment, and supporting and investing in staff and community activists or facilitators.175 This had 
a direct effect on fidelity to the approaches and has the potential to constraining social diffusion.176  
 
Given that inadequacy of funds remained a challenge, UNFPA CO could benefit advocating for the use of 
evidence based approaches that attract use of considerably less resources. For example, Indashyikirwa model 
brings together recent learning in the field of GBV prevention targeting couples in the communities. The model 
provides 22 total sessions with each session taking three hours. A quantitative impact evaluation of the model 
showed that women who participate in the Indashyikirwa couples’ curriculum, compared to women in the control 
group, experience a significant reduction in experience of physical and/or sexual Intimate Partner Violence (IPV) 
at both the interim 12-month point and the final 24-month outcome measure. Men who participated in the 

                                                           
 

 
172 UNFPA & UNICEF 2017. Lessons from the field. Companion Booklet to the 2016 Annual Report of the UNFPA-UNICEF Joint 

Programme to End Female Genital Mutilation/Cutting: Accelerating Change Phase I and II (2008–2017) 
173 Good Practices under the UNJPGBV  
174 Joint Evaluation of the UNFPA-UNICEF Joint Programme on the Abandonment of Female Genital Mutilation: Accelerating Change 

Phase I and II (2008–2017) 
175 Community for Understanding Scale Up (CUSP). (2017). On the cusp of change: Effective scaling of social norms programming for 

gender equality. 
176 Community for Understanding Scale Up (CUSP). (2017). On the cusp of change: Effective scaling of social norms programming for 

gender equality. 
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couples’ curriculum also reported significantly reduced perpetration of physical and/or sexual IPV compared to 
men in the control group, at both the interim 12-month assessment and with a significant intervention effect 
sustained at 24 months.177 
 
Furthermore, UNFPA to some extent systematized or standardized the scale up of evidence-based 
approaches. However, the CP8 implementation did not made optimal use of the contributions of the ExpandNet 
framework on scale up.178 The framework provides a conceptual framework, parameters and systematic steps 
for scale up interventions that have demonstrated effectiveness.  
 
Public denunciation of FGM has been a key strategy for eliminating FGM. However, there was limited emphasis 
on supporting communities to fulfil and sustain their commitments. Key structures such as monitoring networks 
and committees who played a key role in countries like Burkina Faso in sustaining the community commitment 
to abandoning FGM179 were not tapped into or adapted to work in the Uganda context. 
 
UNFPA’s multi media campaigns were effective in targeting several audiences. However, interactions with IPs 
and key informants revealed that there were inadequate efforts meant to ensure that all campaigns were as a 
norm and best practice informed by formative studies. Furthermore, the evaluation found that the messages 
were skewed towards awareness raising for behavioral change and not strong on building community level 
social movements that hold duty bearers and government accountable for provision of survivor centered 
services. The reach of print and visual media remained limited, specifically in some districts of Karamoja. Some 
campaigns were one-off. Evidence elsewhere has shown that one-off awareness campaigns are ineffective.180  
 
Several stakeholders appreciated the active involvement of cultural and religious structures and noted that it was 
contributing to prevention efforts. However, it was noted that cultural structures such as the Karamoja Elders 
Association (KEA) contribution was sub-optimal because they did not have district specific structures, no clear 
work plan/activities and consistent budget to enable them engage with the Kraal leaders and elders in the 
affected districts. Similarly, religious leader’s engagement was rated positively as a good practice. It was also 
noted in discussions at DLG and community level that the programming with religious leaders needed to be 
systematically structured with clear work plans, targets, deliverables, budgets and mechanisms to hold them 
accountable for results.  
 
The 8th CP made contributions towards the strengthening of policy, legal, and accountability 
frameworks on GEWE. This contribution was through supporting processes meant to develop and or revise 
existing laws or policies. For example, in 2017, UNFPA supported a research on the Drivers of GBV in Uganda 
and results informed the amendments of the National Elimination of GBV Policy and its associated Plan. The 
policy provides a systematic framework for all efforts towards GEWE, human rights, male engagement, multi-
sectoral approach, and integrative programming. UNFPA also provided technical and financial assistance to 
MGLSD to develop the National Male Involvement Strategy for the Prevention and Response to GBV (2017), 
which deliberately seeks to harmonize and guide activities and models for male engagement in prevention and 
response to GBV. In 2016, the MGLSD was supported to develop a Multimedia Strategy against Gender Based 
Violence (2016) meant to promote and sustain community participation in the prevention of GBV.  
 
Furthermore, UNFPA supported the implementation of relevant laws and policies on gender equality and women 
empowerment through training of duty bearers and producing simplified versions of the laws, specifically the Anti-
Female Genital Mutilation Act (2010). In the 2016 development year, 994 newly elected district counselors, 238 
cultural leaders, 102 religious leaders, 74 district technical staff were trained on the correct application of relevant 
laws on GBV and their roles and responsibilities. Field discussions and monitoring reports showed improvement 

                                                           
177 Kristin Dunkle, Erin Stern, Sangeeta Chatterji, and Lori Heise (2019). Indashyikirwa programme to reduce intimate partner violence in 

Rwanda: Report of findings from a cluster randomized control trial. http://careevaluations.org/wp-content/uploads/Indashyikirwa-
evaluation.pdf  
178 WHO & EXPANDNET (2010). Nine steps for developing a scaling-up strategy 
179 UNFPA & UNICEF 2017. 17 was to end FGM. Lessons from the field. Companion booklet to the 2016 Annual Report of the UNFPA-

UNICEF Joint Programme to End Female Genital Mutilation/Cutting: Accelerating Change.  
180 Fulu, Kerr-Wilson et al (2014); Arango et al (2014) 

http://careevaluations.org/wp-content/uploads/Indashyikirwa-evaluation.pdf
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in legal literacy among the population, improved the application and interpretation of the laws by statutory actors, 
and deterrence from perpetration of violence and engagement in harmful practices like FGM.   
 
There were still gaps in the legislations that impact on realization of gender equality and women economic 
empowerment. For example, neither the Penal Code nor the Domestic Violence Act (DVA) currently criminalizes 
marital rape. The DVA only considers persons in a “domestic relationship” with a perpetrator to be potential 
victims of “domestic violence”181. The Succession Act only permits widows of men who die intestate to inherit 15 
percent of their deceased husband’s estate (and homestead). The Employment Act limits sexual harassment to 
an employer or his representative and does not recognize physical, sexual and verbal abuse by co-workers. 
Similarly, the provisions on “spousal consent” in the Land Act fall short of recognizing co-ownership of land 
between spouses, which would permit women to control family land alongside their husbands.182 There were bills 
aimed at women empowerment and gender equality that stalled over the years without being passed by 
Parliament e.g. the Marriage and Divorce Bill (2011) and the Sexual Offences Bill (2011).  
 
UNFPA’s engagement with MGLSD and civil society strengthened implementation of multi-sectoral 
interventions. This was achieved through developing multi-sectoral initiatives such as Spotlight Initiative to 
Eliminate Violence against Women and Girls, funding multi-sectoral GBV coordination at national and select 
DLGs, supporting development of multi-sectoral guidelines and protocols, and funding multi-sectoral 
mechanisms such as GBV shelters and special GBV court sessions.  
 
Some of the concrete outcomes included a functioning national inter-agency coordination body on GBV and 
FGM, integration of GBV in seven sector plans such as that of the MoH, MGLSD, MoES, JLOS, and Uganda 
Peoples Defense Forces (UPDF). In 2016, thirty-two target districts integrated GBV in their development plans 
and half of these districts allocated funds for implementing GBV/FGM activities. However, the ET team did not 
find evidence on the release of the allocated funds. There was limited change in budgeting structures and 
modalities of implementation of MDAs. Consequently, some MDAs continued to operate in silos. MDAs and IPs 
lacked the requisite capacity to coordinate multi-sectoral efforts. There were parallel and a t times competing 
coordination structures. Multi-sectoral efforts were limited by the absence of an integrated and comprehensive 
data system on GBV and other harmful practices. Although there were concrete plans under the Spotlight 
Initiative GBV programme to address these gaps, they were still in process and had not yet impacted on the data 
systems. Also, collaborations with non-GBV traditional sectors for example Ministry of Water and Environment 
(MWE), Ministry of Agriculture, Animal Industries and Fisheries (MAAIF), Ministry of Energy and Mineral 
Resources among others were limited yet these ministries are strategic entities in terms of addressing some of 
the drivers and risk factors for GBV. Furthermore, accountability mechanisms for ensuring adoption of multi 
sectoral programming particularly to hold top management of ministries accountable were non-existent. There 
was no clear structure that could hold top management particularly Permanent Secretaries (Chief Accounting 
Officers for ministries) to ensure compliance to multi-sectoral programming for GBV and harmful practices. Such 
a structure could be located at the level of the Prime Minister’s Office that has the mandate to hold top 
management of ministries accountable because all permanent secretaries of relevant ministries are at best at the 
same level. 
  
While the CP8 championed multi-sectoral response to GBV, guidance on implementation of this framework 
remained limited in some aspects. For example, within JLOS, efforts to counter the backlash that survivors and 
witnesses experienced following participation in special court sessions were inadequate.  Although special court 
sessions resulted into positive outcomes, it was reported that they were not been effective in deterring repeat 
perpetration due to lenient punishments.  
 

“Many people got community service as a penalty; this is not enough to deter the practice”, said a key 
informant respondent at the national level. 
 

The participants recognized the importance of GBV shelters that were put in place in the different target districts. 
However, they argued that they were limited to a few districts which undermined cross sectoral referrals and 

                                                           
181 See McLean L and Bukuluki P. (2016). Uganda GBV Diagnostic Report for the World Bank. Kampala, Uganda. 
182 McLean L and Bukuluki P. (2016). Uganda GBV Diagnostic Report for the World Bank. Kampala, Uganda. 
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protection from further harm. The evaluation noted that there was limited investment in programmes meant to 
support reintegration of survivors of violence from shelters to the community.  
 

“GBV survivors need safe, functional spaces that provide comfort. Currently this is not the case. This 
limits the level of protection to the survivors”, reported a key informant respondent, Moroto District. 

    
The programme has supported the MGLSD and civil society to monitor, report and track accountability 
towards global norms on gender equality and women empowerment. This was through preparation and 
presentation of reports on the implementation of international instruments and national legislations such as UN 
Secretary General’s report on FGM183, development of accountability tracking tools such as the Accountability 
Tracking Tool for Human Rights Based Approach, drafting of responses to Country Reports on global norms, and 
trainings on monitoring systems for example the FGM online global monitoring system.  As a result, the different 
reports on gender equality commitments informed the development of the MGLSD 2016-2020 Social 
Development Sector Plan. Despite progress realized, there were challenges to address particularly with 
community level oversight and accountability mechanisms. The beneficiaries lacked the requisite information and 
competency to demand for accountability for their rights and services.  
 
The programme has strengthened data systems on GBV and other harmful practices. This was achieved 
through harmonizing and integrating the different databases that collect data on GBV and other harmful 
practices. For example, UNFPA supported efforts to redesign the Uganda SAUTI Helpline to handle both GBV 
and VAC cases. It also initiated efforts of linking the GBV MIS in refugee settlements to the National Gender 
Based Violence Data Base (NGBVD). UNFPA has also strengthened data systems through extending the reach 
of management information systems, specifically the NGBVD and supporting data analysis and its utilisation. As 
of November 2018, the NGBVD had been extended to 99 districts out of 124. Actors in 36 districts had been 
trained on the case management component of the NGBVD.  
 
While there was progress, there were still gaps to be addressed. The NGBVD had not achieved universal district 
coverage. There were challenges related to compatibility and linkages to other databases and information 
management systems e.g. GBV cases reported at health facilities were not captured by the NGBVD. This calls 
for the development of a multi-sectoral data set.  In addition, efforts to analyse and disseminate data to inform 
policy and programming remained inadequate.184  
 
UNFPA has strengthened GBV response services particularly in refugee settlements.   
The agency contributed to delivery of medical, mental health and psychosocial support (PSS), legal and justice, 
and safety and security services. This was achieved through development or strengthening of referral pathways, 
training of the health care workforce and security personnel, supporting safe spaces for women and girls such as 
GBV shelters, and pilot testing special court sessions.    
 
Several achievements were realized. In 2018, 1754 SGBV survivor’s in refugee settlements accessed quality life-
saving care services with 56 percent receiving appropriate clinical care within 72 hours. UNFPA facilitated the 
procurement of health system supplies, including delivery beds, emergency reproductive health kits, and dignity 
kits. In the 2018 development year, forty service delivery points in refugee settlements were supported to provide 
clinical management of rape services. In emergency settings still, ninety personnel were trained on MISP.185 In 
2018, 14 special court sessions were held where 875 cases were cause listed, 788 cases disposed, while 37 
cases were adjourned to most convenient sessions in 2019.  
 
Field discussions indicated improved awareness and change in practices related to GBV in settlements. This was 
an indication that the programme was succeeding in changing knowledge, attitudes and practices at the 
community level. 
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“The women have been empowered with knowledge about their rights and can relate well with their 

spouses; the cases of forced sex among spouses has reduced. …They have done counselling of 

people in the community especially people who prepare alcohol and those who consume it and as a 

result the production of alcohol has reduced significantly. The behaviour and attitude towards other 

people has significantly changed such that there is peaceful co-existence regardless of the differences 

in tribes”, reported by adult women during an FGD session, Mireiyi refugee settlement, Adjumani 

District. 

 

Although progress was made, the evaluation identified several challenges and or gaps. Discussions with 
stakeholders revealed that there was a limited number of qualified professionals to handle psychosocial needs of 
survivors. Where Psychosocial Support (PSS) was provided, it did not adequately involve deeper therapeutic 
engagement to facilitate healing, empowerment and recovery. The capacity to diagnose and manage GBV-
related trauma remained low.186 In regard to referral, access to referral points remained a challenge due to the 
distance and costs involved. Linkages between health care facilities and community based services department 
of DLGs remained weak. Furthermore, effectiveness of accountability and feedback mechanisms was sub-
optimal.   
 
The CP8 has facilitated women and adolescent girl’s empowerment. This was achieved through supporting 
innovations that provide effective solutions to women and girls empowerment such as ELA clubs and Farmer 
Field and Life Skills schools. FGDs with ELA club members and mentors revealed improvements in livelihoods, 
life skills, awareness of GBV and menstrual hygiene practices. 
 

“The ELA club members have been empowered with knowledge about income generating activities (e.g. 

bakery, goat rearing, and beads, saving within groups, good customer care)… We now know the value 

of FP, menstrual hygiene and prevention of HIV; dangers of rape and GBV and their prevention”, 

reported by FGD participants from ELA clubs, Moroto District. 

 
“The club activities will continue since members have got the knowledge and skills for making the books 

and selling them”, said FGD participants from an ELA club, Iganga District) 

 

“Our members reported reduction of cases of early and forced marriages and GBV. The life skills about 

health life style have helped girls to avoid FGM, HIV infections, alcohol and substance abuse. The ELA 

members have got knowledge about financial literacy which has improved their handling of money 

within homes”, reported by FGD participants from an ELA club, Amudat District. 

 

“The programme has changed lives in the communities since cases of GBV are now being handled and 

the number is reducing”, reported FGD participants from mentors of ELA clubs, Mireiyi refugee 

settlement, Arua District. 

 

Evaluation reports provided evidence on significant improvements in the lives of women and adolescent girls 
following participation in the empowerment programmes. For example, an end of project evaluation for the Better 
Lives for Girls project found that girls who had participated in ELA clubs had improved access to SRHR 
information. The access had increased from 77 percent at baseline (2016) to 84.8 percent in 2019, exceeding 
the target of 81 percent. At the same time, utilization to SRH services increased from 19 percent at baseline to 
27 percent in 2019. There was a statistically significant reduction in prevalence of teenage pregnancy from 7 
percent at baseline (2016) to 3.9 percent in 2019, far better than the target of 6 percent.187    
 

                                                           
186 Also see World Bank (2019). Assessment of Gender Based Violence and Violence Against Children Prevention and Response 
Services in Uganda’s Refugee-Hosting Districts. World Bank, Kampala. 
187 Evaluation for Better Life for Girls Project, 2019  
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Empowerment and Livelihood for Adolescents (E LA) club girls during a session in a Manyata, Karamoja Region. 
Photo by UNFPA/Uganda. 

 
 

4.2.4 Population Dynamics 
4.2.4.1 The Results and the Intervention Logic for PD Component 
 
Strategic outcome 4 (PD) has one output namely: National institutions and district governments have the 
capacity for the production and the use of disaggregated data on population, sexual and reproductive health and 
gender-based violence for the formulation and monitoring of evidence-based policies, plans and programmes, 
including in humanitarian settings. The output interventions focused on the following: (a) providing technical 
support and logistics to ministries and local governments to generate, communicate and utilize evidence for 
planning and decision-making; (b) providing financial support to the Uganda Bureau of Statistics and research 
institutions to generate evidence through in-depth analysis of survey and census data; mapping demographic 
and geographic disparities and prepare for the 2020 census; and (c) strengthening management information 
systems for health, education, gender-based violence, vital statistics and humanitarian crisis profiling. 
 

4.2.4.2 Evaluation of the Results and Intervention Logic for PD Component 
The strategic outcome and the output of the PD component were coherent and well-focused with baseline and 
measureable targets and achievements as well as SMART indicators. The theory of change for this component 
was based on a comprehensive intervention logic. Similar to the observations made earlier in this report, 
although the implementation period of the 8th CP that is, 2016-2020 was provided in the introduction of the CP 
Business Plan, it would have been prudent to indicate the end point/year in the outcome statement so that it is 
clear when the attainment of the outcome is expected. It is observed that the relationships between activities for 
planned interventions for the output were clear. This was similarly observed with respect to the linkages between 
the output and the outcome. The measurement indicators articulated in the indicator framework were sufficient to 
measure the progress made with regard to PD. During the implementation period, two indicators were added to 
the indicator framework for the PD component, one focusing on the DD and another on the Atlas dashboard. 
These additions helped to improve the measurement capability of the indicator framework. The strategic 
interventions with regard to the PD component were to support ministries and local governments to generate, 
communicate and utilise evidence for planning and decision-making, support the Uganda Bureau of Statistics 
and research institutions to generate evidence through in-depth analysis of survey and census data; mapping 
demographic and geographic disparities and prepare for the 2020 census and third to strengthen management 
information systems for health, education, gender-based violence, vital statistics and humanitarian crisis profiling.  
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The data in Table 13 provides the summary of achievements under the PD component of the CP8.  
 
Table 13: Summary of Achievements for PD 

Strategic plan outcome 3 (Population and Development): Strengthened national policies and international development 

agendas through integration of evidence based analysis on population dynamics and their links to sustainable development, 

sexual and reproductive health and reproductive rights, HIV and Gender equality. 

Outcome Indicators for CP8 

Number of national, sectoral and district plans that fully integrate population dynamics.  Baseline: 15; Target: 30 

Output Indicators, 

Baseline and Targets 

Key Intervention (broad 

activity) 

Achievements by Q4 of 2018 against Output Indicator 

Targets 

Output 1: National institutions and district governments have capacity for production and use of disaggregated data on 

population, sexual and reproductive health and gender-based violence, for formulation and monitoring of evidence-based 

policies, plans and programmes, including in humanitarian settings 

Number of functional 

national and district data 

management systems that 

allow for mapping of 

demographic and 

geographic disparities and 

socioeconomic 

inequalities. 

Strengthen management 

information systems for 

health, education, gender-

based violence, vital 

statistics and humanitarian 

crisis profiling. 

Achievement:  

2016: T = 2 (IMIS, NGBVD); Actual =2; Achieved 100% 

2017: T = 3 (IMIS, NGBVD, HMIS); Actual =3; Achieved 100% 

2018: T = 5 (IMIS, NGBV, HMIS, CRVS, EMIS); Actual = 5; 

Achieved 100% 

2019: T = 6 (IMIS, NGBV, HMIS, CRVS, EMIS, LOGICS); 

Actual = 5 (IMIS, NGBV, HMIS, CRVS, EMIS); Achieved 83% 

Number of in-depth 

analytical reports on 

sexual and reproductive 

health and youth-related 

themes from census and 

survey data. 

Support the Uganda Bureau 

of Statistics and research 

institutions to generate 

evidence through in-depth 

analysis of survey and 

census data; mapping 

demographic and 

geographic disparities and 

prepare for the 2020 census. 

Achievement: 

2016: T = 1; Actual =1; Achieved 100% 

2017: T = 2; Actual =4; Achieved 200% 

2018: T = 2; Actual =4; Achieved 200% 

2019: T = 3; Actual =4; Achieved 133%  

Proportion of 

humanitarian crises in 

which assessments reflect 

adequate population, 

sexual reproductive health 

and gender based 

violence data profiling. 

Provide technical support to 

use data in planning in 

humanitarian settings. 

Achievement: 

2016: T = 50%; Actual =0; Achieved 0% 

2017: T = 60%; Actual =100%; Achieved 167% 

2018: T = 60%; Actual =100%; Achieved 167% 

2019: T = 60%; Actual =100%; Achieved 167% 

Demographic dividend is 

mainstreamed and 

implemented at national 

and sub-national level 

(Existence of national 

development plans which 

explicitly integrate 

demographic dynamics, 

including changing age 

structure, population 

distribution and 

Implement DD using multi-

sectoral approach. 

Achievement: 

2016: T = 4; Actual = 4; Achieved 100% 

2019: T = 8; Actual = 8; Achieved 100% 
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Strategic plan outcome 3 (Population and Development): Strengthened national policies and international development 

agendas through integration of evidence based analysis on population dynamics and their links to sustainable development, 

sexual and reproductive health and reproductive rights, HIV and Gender equality. 

Outcome Indicators for CP8 

Number of national, sectoral and district plans that fully integrate population dynamics.  Baseline: 15; Target: 30 

Output Indicators, 

Baseline and Targets 

Key Intervention (broad 

activity) 

Achievements by Q4 of 2018 against Output Indicator 

Targets 

urbanization). 

Existence an up-to-date 

data system 

(Atlas/dashboard) for 

mapping out or illustrating 

vulnerability at district 

level and below. 

Support the development of 

a system to enhance access 

to disaggregated population 

data. 

Achievement: 

2016: None 

2019: T = 12; Actual = 12; Achieved 100%1 

1 = Available 12 Costed Implementation Plans (CIPs) in districts; popularised in Thematic Working Groups (TWGs) and disseminated in various platforms. 

 
4.2.4.3 Achievement of Planned Results 
The most central achievement for the PD component in the review period was work around the DD. In this 
regard, UNFPA supported the GoU to provide evidence on required investments for harnessing the DD. Based 
on the evidence from the census (2014), the UDHS (2016) and the Uganda National Household Survey 
(2016/17), the DD roadmap was launched during 2018. UNFPA through the National Planning Authority and 
National Population Council supported the modelling of the DD. Managing the youthful population in Uganda 
requires that the DD and structural change are harnessed to drive more rapid and sustainable economic growth.  
The modelling shows that Uganda’s demographic indicators and emerging economic opportunities can be turned 
into a sizeable DD that can propel the country to achieving the socioeconomic transformation envisaged in Vision 
2040.   
 
Further to this work, UNFPA supported the development of the DD compliance tools. The DD compliance tools 
were used to assess compliance of sectors and districts in integrating DD indicators in the national, sector and 
district planning and budgeting frameworks. The districts that complied were issued with certificates of 
compliance for the implementation of the DD. In this regard, during 2019 the district compliance ranged from 46 
percent to 68 percent. In the same vein, sector compliance to the integration of DD indicators ranged between 65 
percent and 89 percent. This was evidence that the DD had been institutionalized in national planning and 
budgeting frameworks. In support of the initiatives around the DD, the following were achieved during the review 
period:   

 In-depth analysis of data from existing datasets such as census 2014, UDHS and UNHS to model the 
contribution of SRH to harnessing of the DD. The purpose of these reports was to provide evidence for the 
DD in Uganda. The reports were widely used by all stakeholders including national government, districts and 
CSOs  

 Modelling the contribution of FP to the SDGs. These reports showed the importance of closing the gap in 
unmet need for FP towards the realization of SDG goals and targets. Access to FP was a critical component 
of reproductive rights. Family planning also provided multi-faceted benefits to women and their families. In 
addition, it was also realized that FP was the first pillar of the DD  

 In addition, an SDG dashboard was developed to monitor performance of the targets 

 UNFPA supported the development of the National Costed Implementation Plan for FP and district FP-CIPs 

 FP was the first pillar of the DD, therefore, UNFPA supported the integration of FP in the sector and district 
frameworks to ensure the allocation, release and expenditure on FP 

 Through evidence, UNFPA supported the development of the FP Atlas and dashboard. This helped in the 
identification of areas of disparity 

 At district level, UNFPA supported the engagement of district leaders to integrate FP/DD/ SRH and GBV 
indicators and resources to reach the last mile and ensure nobody was left behind 



58 
 

 UNFPA supported FP resource-tracking and the results of which were used to engage with parliamentary 
committees on health and finance to advocate for increase in resources for SRH and FP 

 In addition, UNFPA supported the harmonization and strengthening of GBV/SRH information management 
systems including HMIS, NGBVD, EMIS, JLOS data system, Child help line and the GBV helpline  

 

 
Launch of the Rise Programme in Kampala. Photo by UNFPA/Uganda 

 
These achievements demonstrated that UNFPA was supporting the GoU in planning and decision making to 
realise the ‘Future Uganda’ and the ‘Africa We Want’, a programme to popularize Agenda 2063- through 
investment in young people.  
 
As evidenced by the data showcased in Table 13, with regard to the performance of the output indicators, 2 out 
of 5 of the output indicators under PD were achieved beyond the target; another 2 of the output indicators were 
achieved at 100 percent while 1 output indicator was under-achieved at 83 percent.  
 
The two indicators that were achieved beyond the target were as follows: number of in-depth analytical reports 
on SRH and youth-related themes from census and survey data; and the proportion of humanitarian crises in 
which assessments reflect adequate population, SRH and GBV data profiling. The two indicators that were 
achieved at 100 percent target were: that the DD is mainstreamed and implemented at national and sub-national 
level and existence of an up-to-date data system. The single indicator that was under-achieved at 83 percent 
was that regarding the number of functional national and district data management systems that allow for 
mapping of demographic and geographic disparities and socio-economic inequalities. 
 
It should be noted the under achievement was associated with the indicator dealing with the number of functional 
national and district data management systems that allowed for the mapping of demographic and geographic 
disparities whereby by 2019, 5 out of the 6 (83 percent) databases had been successfully set up and were 
functional. The reasons for under achievement are articulated in section 4.2.4.3 as challenges in DD 
programming. The 5 functioning databases were the Integrated Management Information Systems (IMIS), 
National Gender Based and Violence (NGBV), Health Management Information Systems (HMIS), Civil 
Registration and Vital Statistics (CRVS), Education Management Information System (EMIS) and LOGICS.  
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In addition, sector and district investments in education and health contributed evidence for advocacy and 
engagement to implement the newly launched DD roadmap to accelerate harnessing of the DD in Uganda. In 
addition, skilling and job creation as well as highlighting areas of inequality that required investments facilitated 
the realisation of the DD in Uganda.  
 

4.2.4.3 Challenges in PD programming 
The challenges experienced during the review period included that the overwhelming demand for constituency 
specific data by Parliament slowed the pace for the production of other in-depth reports. It was noted that the 
Constituency reports would equally bring out constituent disparities and call for action from the Members of 
Parliament. In the same year, the handing over of the Civil Registration and Vital Statistics (CRVS) from the 
Uganda Registration Services Bureau (URSB) to the National Identification Registration Authority (NIRA), a 
government-led process was not finalised during the year as earlier anticipated. Against this background, UNFPA 
continued exploring with NIRA on the harmonisation of the information management systems with unique 
identifiers to ease reporting on access to services by individuals, at the same time. In addition, one major 
challenge was around sustaining commitment by leadership to invest in key pillars of the DD, especially in the 
allocation and disbursement of domestic resources. Furthermore, whereas evidence was provided to highlight 
inequalities in the country, sectors and districts were still challenged to move from the business as usual mode.  
 

4.2.5 Leaving No One Behind 
Were the planned geographic areas and target groups successfully reached? 
 
UNFPA CO is committed to the approach of ‘Leaving No One Behind’ which is one of the programming principles 
of the UN Sustainable Development Group (UNSDG).188  
 

4.2.5.1 Identification of Hard-to-Reach Population 
The CO operated in regions and districts where the developmental problems were highest.189  These included all 
the eight districts of the Karamoja region and some districts in the Acholi sub-region which were recovering from 
the effects of the recent civil war by the Lord’s Resistance Army. The CO used a composite index to identify 
these areas which have the hard-to-reach populations. The varying discourses on the definition of “hard-to-
reach” suggest that within the broad categories of hard-to-reach groups in Uganda such as the Batwa, Ik, 
Tepeth, Benet, people with disabilities, refugees, there are sub-categories of harder-to-reach and hardest-to-
reach sub-groups.190  If not well identified and supported, these categories can still affect service access and 
usability even within a well-organized SRH service delivery system. UNFPA in liaison with MoH commissioned a 
study in 2018191 to identify these groups and the metaphor of an onion-peeling helped to unravel the layers of 
hard-to-reach as they emerge from the broad categories of hard-to-reach groups as shown in Figure 12. 
 

                                                           
188 https://unsdg.un.org/resources/leaving-no-one-behind-unsdg-operational-guide-un-country-teams-interim-draft 
189 UNFPA Uganda Country Programme Document, 2016-2020 
190 MoH, Minimum SRHR and Related Social Services Package for Hard-to-Reach and Vulnerable Groups in Uganda, 2018      
191 MoH, Minimum SRHR and Related Social Services Package for Hard-to-Reach and Vulnerable Groups in Uganda, 2018      
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Figure 12: Layers of Hard-to-Reach 

 
Source: MoH, Minimum SRHR and Related Social Services Package for Hard-to-Reach and Vulnerable Groups in Uganda, 2018 

 
(a) Hard-to-reach are forgotten by omission, stereotyping, exploitation or due to geographical location, policy 
and other structural factors. This group bears thoughts, behaviours and attributes that are widely accepted by the 
general public, and because they are accepted, they seem to represent the entire group. 
 
(b) Harder-to-reach can be categorized as those individuals who, for some reasons, are disengaged by 
marginalization. These groups lack an active voice and place in society. Examples include mountain 
communities such as the Batwa (Kisoro and Bundibugyo Districts), Tepeth (Moroto District), Ik (Kaabong 
District), Benet (Kween District), and nomadic/pastoralist communities (Karamoja region and other districts in the 
cattle corridor). They may be difficult to reach but not disengaged or hard to hear. 
 
(c) The hardest-to-reach often identify with the marginalized groups, but due to their intersecting identities, they 
may experience further marginalization and isolation. Some individuals in this layer exist because of the 
limitations imposed by existing national policies and laws that drive them underground. Examples of people in 
this category include drug users, individuals with different sexual orientation, girls subjected to FGM whose 
families keep them from public view to avoid legal consequences.  
 

4.2.5.2 Approaches to reach the Hard-to-Reach Groups 
The CO made some attempts to provide services for the hard-to-reach groups using a number of approaches192 
namely the Integrated package of SRHR services; SRHR voucher scheme; Village Health Teams for FP uptake; 
Peer education; SRHR outreaches for young people; Start Awareness Support and Action (SASA)!; Male Action 
Groups and Role Model Men among others. 
  

 Integrated package of SRHR services: MoH with support from UNFPA developed an Integrated SRHR 
package by life cycle for hard-to-reach populations, hence specifically targeting the marginalized 
populations.193  The Integrated SRHR package was designed to address some of the personal, geographical 
and structural issues. By implementing the integrated package of rights, UNFPA sought to galvanize 
political, financial and public support to ensure universal access to SRH and rights.  An example of 
integrated approaches to SRHR service uptake was the SIDA funded UNFPA programme: “Enhanced 
Delivery of Integrated Sexual Reproductive Health and Rights Services in Districts with High Maternal 
Mortality Burden in Uganda”, which was implemented in the Karamoja and Acholi regions between 2015 and 
2018. The integrated RHR package was applied in the Karamoja region which has a number of hard-to-
reach areas and marginalised groups such as the Ik in Kaabong District. 

                                                           
192 MoH, Minimum SRHR and Related Social Services Package for Hard-to-Reach and Vulnerable Groups in Uganda, 2018      
193 Ministry of Health, Uganda: Minimum Sexual and Reproductive Health and Related Social Services Package for Hard-to-Reach and 
Vulnerable Groups in Uganda 

HARDER-TO REACH

e.g. PWD, especially albino, 

little persons; women 

controlled by men, raped 

victims, women governed 

by sharia law norms, 

adolescents 

HARDEST –TO-REACH
e.g., mentally ill, individuals with 

multiple disabilities, victims of 
FGM, sexual minorities, injecting 
drug users, women with fistula 

BROAD CATEGORIES of HARD-
TO-REACH & Vulnerable 

groups 
E.g., Batwa, IK, Tepeth,  Benet,  

PWD, refugees  
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 SRHR voucher scheme for increased service uptake: Vouchers are recognised as an important 
component in the drive to achieve universal health coverage. The Reproductive Maternal Newborn Child and 
Adolescent Health (RMNCAH) engagement project, which was implemented from 2015-2017 utilised the 
voucher system to increase the availability and access of FP services and maternal health services. 

 

 Village Health Teams for FP uptake: UNFPA and MoH have used the Village Health teams (VHT) strategy 
over the years to increase utilisation of services in development and refugee settlements, especially to 
youth.  An assessment revealed that this approach facilitated/expanded access to FP significantly in 
Uganda.194  
 

 Peer education: UNFPA has previously implemented programmes using peer education approaches for 
years. Research studies have revealed that peers were the primary source of SRH information for young 
people and that programmes with peer educators can positively influence young people’s attitudes and 
knowledge.195 
 

 SRHR outreaches for young people: Under the WAY programme, which was implemented by UNFPA and 
partners in West Nile and Acholi regions (2018 2022), the outreaches and services were designed to 
respond to the needs of young people with a focus on establishing provider initiated contraception 
counselling and services for hard to reach populations, including young people, refugees etc.196 
 

 SASA!: This is an evidence based community approach to support shared power and decision making 
promoting healthy life choice. The methodology is a community mobilisation intervention designed to prevent 
violence against women and HIV while promoting SRHR. SASA! is focussed on gender and protection thus 
making it relevant to hard-to-reach-reach populations such as the Karimojong. Furthermore, in humanitarian 
programming, community mobilisation and working with community activists through programming such as 
SASA! provided a framework to support power analysis and community dialogue to facilitate the process of 
transformation of harmful social norms.197  
 

 Male Action Groups: The MAGs support engagement of men and boys as role models, agents of change, 
clients and mentors of men and boys on GBV prevention, promotion of gender equality, human rights, FP 
and SRHR, and linked survivors to services yielding increased support from men on prevention of gender 
based violence.198  The approach of using MAGs was useful in the Karamoja region in that MAGs became 
imbedded within the community structures. In this regard, MAGS were part and parcel of community-based 
activism networks formed to raise awareness on positive fatherhood and educating community members 
about healthier and more equitable behaviours for men and women. Through a community participation 
approach, individuals were identified by community members and leaders based on criteria such as; those 
who keep their children in school, those seen to be responsible members of society, involved in supporting 
families, community advocacy, including even those known to be violent. 

 

4.2.5.3 Service Delivery for Special Groups 
Among the groups of people with special needs were people with different forms of disabilities and MARPs/key 
populations including commercial sex workers. The majority of health facilities did not cater for the needs of 
people with different forms of disabilities (physical, deaf, dumb and blind) due to lack of adequate infrastructure 
such user-friendly walking ramps, lack of health staff who were specifically trained to handle the blind, deaf and 
dumb. UNFPA needs to advocate to MoH, MoES and MGLSD to ensure that different service delivery 
approaches are established for these groups in order to have universal service coverage. Some key informants 

                                                           
194 https://www.advancingpartners.org/sites/default/files/uganda_expanding_access_family_planning_services_community_level.pdf 
195 https://www.jhsph.edu/research/centers-and-institutes/research-to-prevention/publications/peereducation.pdf 
196 Denmark/Uganda Country Portfolio Performance Review of WAY programme, October 2019 
197 SASA! was evaluated using a community cluster randomised trial which ran over four years from 2008-2011 and found to be effective 

at reducing violence, physical partner violence, as well as reducing the social acceptance of physical and sexual violence in intimate 
partnerships. 
198 UNFPA Country Office Annual Reports 2017, 2018 
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and FGD respondents proposed the use of community camping approaches that involve teams staging in a 
community for several days to ensure that they reach out to them in times that rhyme with their availability and 
needs.  
 

Therefore, during the next CP9 programming, UNFPA should advocate and support efforts of the GoU at 
national and DLG levels to develop strategies for ‘client-centred approaches’ which should ensure that the hard-
to-reach, harder-to-reach and hardest-to-reach categories of populations who are not effectively targeted by the 
traditional routine service delivery are also covered.   
 

4.2.6 Unintended Results 
 
It should be noted that the study did not observe or establish any unintended results during the implementation 
of this evaluation.  
 

4.2.7 Lessons Learnt 
The key lessons learnt that can contribute to the knowledge base of the UNFPA and partners and be applied in 
future programmes and policy development included the following: 
 
Partnership with DLGs 
(a) The implementation modality of GoU/UNFPA CP being known by the DLGs right at the beginning is key to 

success. 
(b) In those districts where CSOs were accommodated at district offices, there was improved mutual trust and 

enhanced coordination.  
(c) The presence of UNFPA staff within districts enhanced the visibility of UNFPA and improved coordination, 

sub-national level partnerships and quality assurance.   
 
Thematic areas 
(a) Strategic engagement with key sectors at senior management level produces quick results. 
(b) Engaging religious and cultural leaders at individual entity level ensures that the voices of each is captured 

and consensus is attained to reduce on divergent views. 
(c) Cross border issues related to FGM are still a challenge and requires more strategic engagement at all 

levels with active participation of UN agencies in Kenya and Uganda, cross border local governments and 
cross border communities. 

 

4.3 Efficiency: Evaluation Questions 6 and 7 
EQ6: How and to what extent has the Country Office made use of its funding, personnel, administrative 
arrangements, time and other inputs to optimise achievement of results described in the 8th CP? 
EQ7: To what extent did the intervention mechanisms (partnership strategy; execution/implementation 
arrangements; JP modality) foster or hinder the achievement of the programme outputs, including those 
specifically related to advancing gender equality and human rights as well as those with gender and human 
rights dimensions? 
 

4.3.1 Funding Modalities, Reporting and Administrative Arrangements 
UNFPA has a clear and robust system for ensuring checks and balances, and to ensure that IPs are accountable 
for deliverables in a timely manner.  The ET established that there was a strong and consistent system at 
UNFPA CO to review quarterly work plans, partner financial and programme reports and provide required 
feedback mainly on completeness, quality of reporting and absorption/utilisation rates of the funds. UNFPA CO 
ensured that regular audits were carried out and made public in line with good financial management practices. 
Leadership of UNFPA also took bold actions to reduce operational and transactional costs to improve efficiency 
by reducing the number of IPs from 50 in 2017 to 20 by 2018. Similarly, UNFPA was heralded by key 
stakeholders including other UN agencies for spearheading the integrated approach and the Integrated Field 
Support Strategy that contributed to financial and programmatic efficiency by reducing duplication and 
operational costs as well as increasing interactions and feedback between UNFPA CO and IPs particularly in the 
districts.  
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The M&E function within UNFPA provided a commendable framework for tracking the alignment of IPs’ work 
plans with the Results Matrix by the adoption of the Global Programme System (GPS). The GPS contributed to 
fast tracking of assessment of the level of adherence of IPs’ work plans to the Results Matrix. However, some 
key informants noted that the GPS had some challenges; in some cases it did not provide accurate information 
and had to be complemented by a manual tracking system for analysis of alignment of IP work plans. Therefore, 
an ingenious hybrid mechanism that applies the GPS and complemented by manual analysis is required.  
 

4.3.2 Utilisation of Funds  
Analysis of trends in the utilisation of funds of CP8 from 2016 to 2019 showed a commendable improvement in 
the utilisation of funds as shown in Figure 13 and Table 14. 
 

Figure 13: Trends in Annual Utilisation of Funds 

 

Source: ATLAS Financial Dashboard Summary (2016-19) 
Key: Green colour represents adequate utilisation of funds; Yellow colour represents sub-optimal utilisation 
*Note that the annual utilisation rates for 2019 for Oct – Nov are based on linear extrapolation.  

Table 14: Trends in Annual Utilisation of Funds 

 

Year 
 

Jan 
 

Feb March April May June July Aug Sept Oct Nov 

2019 97% 97% 97% 100% 100% 97% 97% 97% 98% 98% 
 

98% 
 

2018 97% 97% 94% 100% 97% 97% 97% 97% 94% 100% 
 

100% 
 

2017 86% 94% 92% 92% 92% 92% 97% 92% 100% 92% 
 

97% 
 

2016 94% 89% 89% 89% 89% 89% 83% 89% 89% 94% 
 

94% 
 

Source: ATLAS Financial Dashboard Summary (2016-19) 
Key: Green colour represents adequate utilisation of funds; Yellow colour represents sub-optimal utilisation 
*Note that the annual utilisation rates for 2019 for Oct – Nov are based on linear extrapolation.  

75%

80%

85%

90%

95%

100%

Jan Feb March April May June July August Sept Oct Nov

A
nn

ua
l u

til
is

at
io

n 
ra

te
s

2016 2017
2018 2019



64 
 

However, the ET identified areas for improvement. Almost all IPs observed that there was delayed disbursement 
of funds and this reduced the time available for them to engage in quality implementation of activities for a given 
quarter. Some partners noted that funds were received late, yet they needed time to implement, report and do 
accountability. In extreme cases, this left only half of the time to implement activities for the quarter thus affecting 
the quality and fidelity to implementation modalities.  
 
In addition, the modalities of transfer of funds to districts and holding districts accountable posed a challenge. 
Apart from MGLSD that had signed MoUs with districts which enabled transfer of funds, other MDAs such as 
MoH had not yet done so and this has affected the ability of these MDAs to transfer funds in a timely and efficient 
manner to DLGs particularly for supervision, capacity building and coordination of activities.  Challenges linked to 
lack of clear modalities for transfer of funds to DLGs made some MDAs with mandates to operate at national 
level to engage in direct implementation of activities at the community level which undermined the spirit of 
decentralization. 
 

4.3.3 Personnel  
Interactions with IPs revealed some challenges related to staffing and operational budgets versus programmatic 
activities and workload. Although this challenge affected almost all IPs, it was more pronounced particularly for 
IPs that received relatively small budgets. UNFPA CO generally uses a principle of operational costs not being 
more than 10 percent of the total budget to ensure that the largest part of the budget is for programmatic 
activities. However, this left IPs that had small budgets with limited funds to finance recruitment of staff. UNFPA 
CO should consider on a case by case basis balancing of programmatic and operational costs particularly 
enabling IPs that have small budgets but with a unique niche and expertise to recruit key technical staff 
commensurate to the workload. 
 

4.3.4 Partnership Strategy, Implementation Arrangements and Joint Programming  
UNFPA was proactive in partnering with other UN agencies on Joint programmes (e.g. UNJPGBV, 
JUPSA/KARUNA, ECM, FGM, SRH/HIV/GBV, EU Spotlights Initiative on GBV, SRHR and Harmful Practices) to 
enhance effectiveness and efficiency. This coupled with DaO provided a framework that enhances coordination, 
consultation, joint planning and implementation among UN agencies. Joint Programmes also reduced duplication 
of efforts at national and sub-national levels. This needs to be further strengthened given that it enhances 
efficiency.  
 
Consultations at the national and DLG levels revealed some areas for improvement that had potential to affect 
efficiency in service delivery. It was noted that UNFPA changed the previous model of partnerships and 
disbursement of funds during CP7. Initially, DLGs were considered as IPs and UNFPA CO used to disburse 
funds directly to DLGs to support District AWPs. The funds were meant to support coordination, supervision, 
outreaches and trainings. Some of these functions, particularly coordination were being funded through the 
strategic partners (MGLSD), and KIIs revealed that efforts were underway to do the same through MoH. 
However, the downward side of it was that these efforts focus more on sectoral functions and less on cross-
cutting functions critical for effective and efficient multi-sectoral coordination and accountability. There were also 
a few cases in some projects where funds were disbursed through IPs and this was perceived by DLG officials to 
undermine their mandate to coordinate, supervise and hold IPs accountable. Generally disbursing funds through 
MDAs such as NPC (as it is for the districts in the Karamoja region), MoH and MGLSD was a good strategy for 
reducing operational costs linked to having all districts as IPs. However, it required expediting signing of MoUs 
between districts and all relevant MDAs. Similarly, although signing MoUs between ministries (e.g. MOH, 
MGLSD) and DLGs was seen as being helpful, key informants noted that the roles/mandates of MDAs was policy 
formulation, technical assistance, support supervision and quality assurance. The MDAs did not have the legal 
mandate to hold DLGs accountable to implement activities or to demand and make them account for funds 
received. This mandate lies with the Ministry of Local Government (MoLG) which could hold Chief Administrative 
Officers and DLG staff accountable. MoLG was not engaged as a strategic partner of UNFPA in implementing 
the CP. The government’s financial year (1st July - 30th June) is different from that for UNFPA (1st January - 
31st December) and this mismatch further complicated the synchronization of quarterly fund transfers. However, 
despite the challenges above, gender and human rights dimensions were clearly visible and reflected in the 
planning and operational modalities of CP8 programmes and strategies both at the national and DLG levels. 
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The KIIs also revealed concerns at DLG level particularly about IPs that did not have field presence and have no 
partnerships with Community Based Organisations (CBOs) at the district or community level. Such IPs were 
perceived by DLGs not to be effective and efficient. They missed many critical coordination meetings and hardly 
had enough time to contribute to capacity building and mentoring of DLG staff and community structures. 
Therefore local/field presence would be made a pre-condition for selection of CSOs to work as potential IPs. At 
the very least, if an IP was highly specialized, it would be required to work in partnership with some CBOs that 
had been vetted and recommended by the DLGs.  
 

4.3.5 Coverage 
Key informants raised issues related to expansion, spreading thinly versus consolidation and increasing 
coverage of interventions in the current districts of operation. It was noted that in many districts, full coverage of 
all sub-counties and districts had not been achieved. Universal coverage for districts, sub-counties and parishes 
or villages was partly affected by funding and staffing constraints. Given that some models particularly for 
behavioral change requires reaching a critical mass for optimal diffusion to occur and social norm change, 
UNFPA should consider moving more towards consolidation and achieving universal coverage in contiguous 
districts/areas.  
 
UNFPA CO had a clear strategic direction in relation to the implementation of the humanitarian-development-
peace nexus and integrated it in its programmes in humanitarian settings. The goal was to foster strengthening 
the self-reliance of refugees by increasing their contribution to local development, decrease the need for long-
term care and maintenance programmes, and reduce the potential for conflict between the hosts and refugees. 
Using its comparative advantage in integrated SRHR/HIV/GBV programming, UNFPA was actively involved in 
implementation of the Refuge and Host Population Empowerment (REHoPE) framework that sought to address 
the humanitarian and development needs of refugee-hosting districts in Uganda. UNFPA developed a strategy to 
guide systematic strengthening and implementation of the humanitarian-development peace nexus in all its 
SRHR, AY, GEWE and PD programmes in refuge hosting districts.  
 

4.3.6 Decentralized Offices  
By the time of the CPE, the CO operated two Decentralized Offices; one in Moroto that oversaw the Karamoja 
region and Eastern region and another in Gulu that oversaw the Northern and West Nile regions supported by 
field offices particularly in the humanitarian settings. Operating Decentralized Offices was considered by 
stakeholders as a key strategy for fostering visibility, technical assistance and enhancing the functions of 
coordination, sub-national level partnerships and quality assurance. However, the ET noted a number of areas 
for improvement. The Decentralized Offices were only two at the moment and had not expanded despite the 
expansion of the number of districts from the original 25 core districts to more than 40 districts. This number 
seemed to be on the rise partly because of the interests of donors in terms of geographical areas of operation 
and the consistent creation of new districts by the GoU. Similarly, the staffing in Decentralized Offices was low 
compared to the bigger geographical scope covered. It was therefore important to consider in the short term, the 
recruitment of at least one additional staff in Moroto and Gulu offices to beef up existing Decentralized Offices as 
plans were being made to open additional ones to cope with the rate of expansion. The strategy of posting staff 
in district field offices or sites was appreciated by DLG officials and needs to continue and should be 
consolidated.  
 
Field presence was also in the form of the Women, Adolescents and Youth (WAY) programme. The five-year 
programme (2018-2022) enabled women and young people among refugee and host communities to live 
healthy, productive lives and contribute to their communities’ development by strengthening their access to SRH 
and GBV prevention services. It was implemented in the districts of Arua, Yumbe, Moyo, Adjumani, Kitgum, 
Lamwo, Agago and Amuru, where SRH challenges and high prevalence of GBV were further complicated by the 
influx of refugees from South Sudan. The WAY programme was implemented by UNFPA and its partners namely 
MoH, MGLSD, CARE International, Communication for Development Foundation Uganda, Reach A Hand 
Uganda and Outbox. Through the Integrated Field Support and the WAY programme, UNFPA had over the past 
two to three years managed to register and expand its field presence. In addition, IFS facilitated increased 
interaction and timely feedback between UNFPA and the IPs in the field. 
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4.4 Sustainability: Evaluation Questions 8 and 9 
EQ8: To what extent did the programme build capacity for Government structures and other partners to be able 
to maintain the change made by the programme interventions, if any? To what extent have the partnerships built 
by UNFPA promoted national ownership of supported interventions, programmes and policies? 
 
EQ9: What are the main comparative strengths of UNFPA in Uganda; and how can these strengths and lessons 
learned from the previous CPs be used for strategic positioning for future CP development in humanitarian and 
development nexus, in the era of new generation UNDAF and changing aid environment? 
 

4.4.1 Ownership and Sustainability of Interventions 
The implementation of the CP8 was government-led and guided by a comprehensive partnership strategy that 
fostered development of key strategic partnerships with key government MDAs, DLG departments, and 
communities. The partnership strategy facilitated active involvement of stakeholders at different levels and 
enabled them to actively contribute and also understand their roles in the planning, implementation, monitoring, 
and reporting on the programme activities.    
 
The elements which indicated ownership and sustainability of interventions and results included the following:  
(a) Use of existing structures: The CP8 was implemented through existing national and district structures and 
mandates. UNFPA’s strengthening of existing structures ensured that the ownership of the programmes was 
assured.  
 

“The technical capacity of district structures which has been built is an asset which will continue to be 
utilized”, reported a KI participant at district headquarter, Arua District 

  
(b) Technical support to MDAs: UNFPA provided technical support to the MDAs such as MoH, MGLSD, MoES; 
Uganda AIDS Commission (UAC); NPC among others and the technical capacity built had the potential to allow 
these institutions to carry on implementing the various interventions in future. 
 
(c) Capacity building of frontline workers: UNFPA invested in the capacity building of frontline workers in the 
districts through various trainings. Examples of the training conducted under the CP8 included training 
government planners in data and planning, health workers in delivery of RH and FP services, training fistula 
surgeons for routine fistula repair. The training targeted the personnel who were already in public service. In the 
short and medium term, these technical staff should be able to apply the skills they gained even with the end of 
UNFPA support. 
 

“The technical capacity of district staff has been built after training by the IPs under the thematic 
components”, reported a KI participant, Kitgum District. 

 
 
(d) Use of existing CSO Partners: The planned programme interventions were implemented by CSO partners 
with active participation of DLGs and communities. Field discussions and monitoring reports revealed that this 
resulted into increased ownership of the interventions. However, some challenges threatened sustainability 
efforts. Some IPs did not have field offices in some districts and their presence was not felt since the staff came 
in for a short time and got out. There were also weaknesses in the process of transitioning to new partners. It 
was observed that it was abrupt and inhibited the potential of building on previous gains as agencies with desired 
experience were replaced. An example in point was the IPs which were handling FGM interventions in the Sebei 
region. Targeting of grassroot CBOs had been limited yet such agencies were critical for community level 
effective response. DLGs also had challenges with coordinating refugee services because of the overlapping 
coordination structures with OPM.     
 
The programme utilised community driven approaches that allowed communities to take lead on local activism 
for gender equality and empowerment of women and girls. For example, this led to the establishment of MAGs in 
a number of districts (Amudat, Adjumani, Arua, Kyegegwa among others). Evidence from the field showed that 
these structures had the potential to continue implementing activities even when formal support ends. For 
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example, in 2016 International Rescue Committee (IRC) community mobilisation programme for social norm 
change was phased out and only resumed in 2019. The agency found that the change agents that they were 
working with previously were still active.   
 

“In Karamoja, though we closed in 2017 due to funds, the CAs continued to work, they had internalized 
their role in the communities… when we resumed activities in May 2019, those CAs were still active and 
we just took them over”, said a KI respondent, Moroto District.  

 
The programme built the capacity of the DLGs, CSOs, and community structures on integrative delivery of rights. 
However, the challenges related to staff attrition, staff transfer, and low absorption capacity of staff trained, 
particularly by DLGs of Amudat and Moroto undermined capacity building as a facilitator for sustainability of 
achievements gained.  
 

4.4.2 Strategic Positioning of UNFPA for Future CP Development 
UNFPA’s niche is the provision of high quality data on all the thematic components of the Country Programme 
and being able to support other UN agencies on their data needs. The latter was in line with one of the three key 
enablers for efficiency interventions defined by the UN Sustainable Development Group (UNSDG) Business 
Innovations Group (BIG] namely: Mutual Recognition, which, once endorsed, allows one UN entity to obtain 
services from another UN entity if the latter can provide services more efficiently.199 The other comparative 
advantages of UNFPA were:  

 Leadership in supporting the GoU to harness the DD which was key to the attainment of Uganda’s goal 
to become a middle income country by 2030  

 Leadership in policy advocacy for FP and Reproductive Health Commodity Security right from national 
to headquarter level 

 Leadership  in the implementation of the humanitarian-development-peace nexus and its integration in 
programmes in humanitarian settings 

 Leadership in the coordination of joint UN programmes (eg. JPGBV, JP on Abandonment of FGM, 
JPECM, Integrated SRH/HIV/GBV programme)200   

 
Some of the key lessons learnt from CP7201 were that building strategic partnerships with the GoU, UN agencies, 
donors and CSOs galvanises national support for the ICPD agenda; and that working directly with DLGs 
increases ownership and sustainability of programme interventions. Given the above comparative advantages 
and the previous lessons learnt, UNFPA is strategically positioned to play an active role in the development of 
the new generation UNDAF (2021-2025) - the UN “Sustainable” Development “Cooperation” Framework 
(UNSCF).202 According to the interviews held with some key national level stakeholders, UNFPA has a pivotal 
role to influence the strategic decisions that will be made by UNCT during the design and implementation of the 
UNSCF. However, this requires UNFPA’s pro-active and continuous engagement with all key stakeholders within 
the existing coordination fora. 
  

4.5 Coordination: Evaluation Question 10 
EQ10: To what extent has UNFPA CO contributed to the functioning and consolidation of UNCT coordination 
mechanisms? To what extent were the coordination mechanisms for the Country Programme functional?  
 

4.5.1 Coordination within UNCT 
The UNFPA CO contributed positively to the UNCT and applied its comparative advantage for the effective and 
efficient running of the UN coordination mechanisms. UNFPA is an influential key player and since 2016, it has 
held key responsible positions in various committees and technical working groups contributing to the country’s 
development agenda. Both UN agencies and GoU MDAs appreciated the important role UNFPA played in 
bringing multi-disciplinary strategic partners together to increase the efficiency and effectiveness of the country’s 
development agenda. The active contribution was evident from the role UNFPA played in participating as chair, 

                                                           
199 https://unsdg.un.org/2030-agenda/business-operations 
200 United Nations Development Assistance Framework (UNDAF) Mid-term Review Report, 2018 
201 GoU/UNFPA 7th CP Evaluation Report 
202 https://sdg.iisd.org/news/un-publishes-guidance-on-revamped-undaf/ 
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co-chair, lead and member in technical working groups, thematic groups and joint initiatives. These included: 
HDP’s group; MoH SRH/HIV/GBV integration TWG; MoH MCH cluster group; MoH Planning TWG, MoH 
Supervision, Monitoring, Evaluation and Research TWG (SMEAR); and MGLSD GBV TWG, 
 
All key UN agencies who responded to the interviews indicated the important role UNFPA played in the country’s 
overall development agenda, contributing effectively to improving UNCT coordination mechanisms, particularly 
strengthening advocacy in several areas was useful to other UN agency members.  
 
UNFPA actively participated in the United Nations Development Coordination mechanisms namely: UNCT, PMT, 
OMT, IASC, H4, UNAC; CMG, M&E Group, UNCG. UNFPA Co-Leads with UNICEF on the Strategic Intent Pillar 
(SIP) on Human Capital Development (HCD) as well as being one of UNCT Leads (WHO, UNFPA) on the 
Outcome Result Group (ORG) 2.2 for Health and UNCT Co-Leads (UNFPA, UNICEF) ORG 2.4 for GBV and 
Violence Against Children under UNDAF. However, the Mid-Term Review of UNDAF 2016-2020 in 2018 showed 
that some ORGs were not fully functional as expected and recommended SIP heads facilitate greater 
harmonization of planned interventions at ORG level to realise greater efficiency gains. In this regard, UNFPA 
needs to actively advocate within the UNCT for improved functioning of ORGs.  
 

4.5.2 Coordination at National Level 
UNFPA has a robust and comprehensive partnerships strategy for the advancement of the ICPD agenda in the 
context of the Post-2015 SDG Agenda. The CP8 has a documented coordination structure which is shown 
diagrammatically in Figure 14.  
 
Figure 14: Coordination Mechanism for the GOU/UNFPA CP8 

 
 
The roles and responsibilities of various MDAs were well articulated. The overall GoU coordinator for CP8 is still 
the NPC whose role was to promote, coordinate, advocate for and monitor and evaluate the overall CP. In 
addition, NPC is still the current Chair of the Evaluation Reference Group. Through the provision of funds and 
technical support, UNFPA facilitated the coordination role of NPC whereby the latter was supposed to have 
quarterly meetings with the Outcome Managers (MoH for Outcomes 1 and 2; MGLSD for Outcomes 3; and NPC 
for Outcome 4). However, the feedback from key informant interviews indicated that NPC was not able to 
exercise its full coordination role due to limited funds availed. This had in turn led to not all quarterly meetings 
being held as required. The inadequate funding had to some extent also constrained the technical oversight by 
MoH, MGLSD and NPC over the different CSO IPs they were mandated to supervise in their respective sectors.  
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The coordination role of UNFPA was also highly commended in the following:  

 UNFPA supported full functionality of SRH/HIV coordination platforms at MoH through the National Task 
Team on SRH/HIV integration and in 8 districts allowing key actors to identify and make input to the 2019 
district and national level priorities for integration 

 As a result of UNFPA guidance, leadership and support, the inter-agency gender-based violence 
coordination body and National GBV Reference Group was functional 

 In humanitarian settings, UNFPA effectively performed its role of Co-Lead (with UNHCR) of the GBV 
working group at National Level and in refugee settlements.  

 

4.5.3 Coordination at District Level 
At the DLG level, the Chief Administrative Officer (CAO) is mandated to supervise all IPs in his/her district. 
UNFPA made good progress in improving support for coordination roles of DLGs particularly in the Karamoja 
region by channeling funds through NPC. In addition, UNFPA made substantial progress with MGLSD taking 
action to channel coordination funds to a number of DLGs. Memoranda of Understanding were signed between 
MGLSD and the DLGs concerned. Negotiations were still on-going between UNFPA and MoH for the latter to 
take similar action. However, the feedback from key informant interviews showed that the funds channeled 
through the ministries were used more on sectoral coordination rather than multi-sectoral coordination. In some 
cases, the coordination funds had been provided to DLGs by some IPs. The latter situation led to some tension 
between the two parties and also undermined the supervisory /technical oversight of DLGs over IPs to hold them 
accountable. UNFPA needs to explore more avenues of how to channel coordination funds to DLGs while at the 
same time ensuring a proper accountability system.   
 
Interviews with DLGs and IPs indicated that the presence of UNFPA staff in the Decentralized Offices in Moroto 
town (Karamoja and Eastern regions); Gulu Municipality (Acholi sub-region and West Nile region) was highly 
appreciated and had to a large extent improved the interlocution between DLGs in those regions and UNFPA. 
Nevertheless, the technical staff in those offices were overstretched in covering wide geographical areas. As 
more funds become available, UNFPA should to strengthen the current Decentralized Offices with human 
resources and establish more in other in regions.    
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CHAPTER 5: Conclusions 
 

5.1 Strategic Level 
 
1. The GOU/UNFPA’s 8th Country Programme was well aligned to national and international development 
priorities. The CP effectively responded to the changing environment and needs including humanitarian 
settings. UNFPA is a strategic partner to the GoU, other UN agencies and leading bilateral agencies.  
CP8 was relevant and strategically aligned to national and international development frameworks. Wide 
stakeholder consultation at national and sub-national levels during the design of the CP8 enhanced ownership 
and relevance. The CP8 was responsive to changing national needs and environment especially in the 
increasing refugee influx and other emergencies (floods, landslides and drought). However, there were emerging 
needs such as climate change effects as a risk factor for GBV and harmful practices (early and child marriage), 
migration and cross-border movements (in relation to FGM) which needed more attention. 
 
Origin: EQ1, 2; evaluation criteria: relevance, responsiveness 
Recommendation: Strategic level R1. 
 
2. UNFPA provided strategic leadership and advocacy for integrated programming with a focus on 
gender, human rights based approaches and leaving no one behind. The policies developed included: 
Revised National Policy on Elimination of Gender Based Violence in Uganda; National Male Involvement 
Strategy for Prevention and Response to Gender Based Violence in Uganda; and the National Strategy to 
End Child Marriage and Teenage Pregnancy. Integrated programming was strong particularly at national 
level, but required further strengthening at the sub-national level. 
Most national policies and guidelines mainstreamed gender and human rights based approaches. However, 
there were capacity gaps in leadership and the implementation of the integrated programming particularly at the 
district and community level. The CP8 adopted approaches that ensured equity by using the composite index to 
target regions and districts with the worst indicators. However, the targeting of hard-to-reach communities 
(nomads, people with different types of disabilities, fishing communities, people leaving in mountainous areas 
and most-at-risk populations) was relatively weak and required adopting differentiated service delivery models 
that effectively respond to the unique needs and contexts of these populations. 
 
Origin: EQ3 and 4; evaluation criteria: relevance, effectiveness 
Recommendation: Strategic level R6. 
Recommendation: Strategic level R8. 
 
3. UNFPA was an active member of the UNCT and was a valued strategic partner of GOU and other key 
stakeholders. UNFPA embraced DaO under UNDAF more so within the context of UN Joint Programmes. 
The CP had a well-articulated coordination framework for the implementation of the programme at 
national and sub-national levels. However, fidelity to the coordination framework was not consistently 
followed particularly at the sub-national level. 
However, NPC’s effective coordination role was constrained by limited funding and instances of parallel 
coordination structures at DLG level whereby some IPs disbursed funds for coordination to DLGs. This created 
tension between IPs and DLGs and also had the potential to undermine the oversight role of NPC and DLGs 
over IPs.  
 
Origin: EQ10 and 6; evaluation criteria: coordination and efficiency 

Recommendation: Strategic level R2 
Recommendation: Strategic level R3. 
 
4. UNFPA geographical expansion provided opportunities to GoU and UNFPA to fulfill their mandates. 
However, the expansion was done at the risk of programmes being spread thinly which constrained 
consolidation of programmes and services in the core districts. The two Decentralized Offices in Moroto 
and Gulu are insufficient to cater for the Karamoja, Eastern, northern and West Nile regions.  
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Expansion had the potential to increase operational costs. Similarly, expansion was done without commensurate 
increase of the Decentralized Offices which had implications for the Decentralized Offices’ capacity to provide 
oversight and quality assurance effectively and efficiently. The use of the Integrated Field Support (IFS) 
facilitated visibility of UNFPA and improves programmatic coordination between IPs and UNFPA at DLG level. 
However, IFS was constrained by the few Decentralized Offices and low staffing levels in Decentralized Offices 
and in the field. 
 
Origin: EQ6, 7 and 10; evaluation criteria: efficiency and coordination  
Recommendation: Strategic level R7. 
 
5. UNFPA had a robust financial management and tracking system that facilitated programmatic and 
financial accountability. However, there were delays between requisition of funds by IPs and 
disbursement by UNFPA and this affected timely and quality implementation of interventions. The 
different planning/ financial years for government (July - June) and UNFPA (January - December) posed 
a challenge. UNFPA CO should review the length of time between requisition and disbursement of funds 
to enhance efficiency.  
UNFPA had a clear and robust system of ensuring checks and balances, and that IPs were accountable for 
deliverables and funds disbursed in a timely manner but it required further strengthening to reduce the time 
between requisition and disbursement of funds. Modalities of transfer of funds to districts and holding them 
accountable posed a challenge. Apart from MGLSD that had signed MOUs with districts, other MDAs had not yet 
done so. 
 
Origin: EQ6 and 10; evaluation criteria: efficiency and coordination  
Recommendation: Strategic level R4. 
 
6. The Intervention logic in the results framework was quite robust but some areas needed 
strengthening. 
There was a clear strategic linkage between planned interventions and the outputs. The output and strategic 
actions generally contributed to the outcomes. However, some output indicators were stated as categorical; 
requiring only “Yes” or “No” as the only options for measuring achievement.  These categorical measurements 
fell short of clearly defining the quality, processes and parameters of measurement.  Some outcome indicators 
particularly in GEWE and AY were narrowly defined and therefore fell short of the progress towards the 
outcomes. In addition, the lack of documented assumptions for the intervention logic undermined the input-
output-outcome causal linkages.  
 
Origin: EQ4; evaluation criteria: effectiveness 
Recommendation: Strategic level R5. 
 
7. Data as a foundation for evidence based programming was well articulated in the CPD. However, the 
investment in data in terms of human and financial resources was sub-optimal. 
Staffing for data management across all programmes and at strategic level was low. Consequently, the workload 
was heavy on the existing staff who were expected to cross check that there was alignment of IP work plans to 
the results matrix, to oversee research, learning and knowledge management. 
 
Origin: EQ4 and 6; evaluation criteria: effectiveness and efficiency 
Recommendation: Strategic level R9. 
 

5.2 Programmatic Level 
 
Conclusion 1: Although SBA improved over the years, the quality of obstetric care was low. 
The low quality of obstetric care implied that some mothers and newborns could have been getting complications 
during delivery or even experiencing deaths. Not all EmONC signal functions were carried out by some HC IIIs 
and HC IVs. 
 
Origin: EQ 4; Evaluation criteria: effectiveness; Programmatic Recommendation (PR) 1. 
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Conclusion 2: The MPDSR guidelines, 2017 were useful to guide implementation of MPDSR activities. 
The MPDSR system was functional but it needed further strengthening to attain full utility especially at 
sub-national level.  
 
Origin: EQ 4; Evaluation criteria: effectiveness; PR 2. 

 
Conclusion 3: The National Obstetric Fistula Strategy was valuable to guide fistula management. The 
current model for addressing obstetric fistula through treatment camps achieved results sub-optimally 
but it was not sustainable due to the substantial financial resources required. In addition, limited 
attention was given to the re-integration of fistula survivors. 
Treatment of obstetric fistula cases through treatment camps yielded results in terms of reducing the backlog and 
but did not achieve the annual repair targets set. The number of fistula survivors who were re-integrated into their 
communities was very minimal and it was important that they were assisted to regain their dignity in society. 
 
Origin: EQ 4; Evaluation criterion: effectiveness; PR 3. 

 
Conclusion 4:  UNFPA played a key facilitation role in development of the Uganda Family Planning 
Costed Plan (2015-2020) and the Uganda Reproductive Health Commodity Security Strategic Plan 
(2009/10 - 2013/14). There was unmet need for FP reduced over the years. However, there were still 
persistent FP commodity stock-outs experienced across the UNFPA supported districts which 
compromised access to FP services. 
The FP interventions saw the uptake of FP services and commodities increase. However, occasional stock-outs 
were still experienced, due to weak systems for stock re-distribution (inter- and intra-district), commodity 
quantification and forecasting, and inadequate logistic management information system for FP commodities.  
 
Origin: EQ 2; Evaluation criterion: effectiveness; PR 4. 

 
Conclusion 5: Despite the passage of the National Sexuality Education Framework 2018, intervention in 
comprehensive sexuality education did not bear the intended result of SE integration in the school based 
education curriculum because of considerable resistance and differences in understanding amongst 
stakeholders. 
There was resistance from faith based institutions and cultural leaders which led to minimal achievement in 
integration of SE in the primary school curriculum. 
 
Origin: EQ 4: Evaluation criterion: effectiveness; PR 14. 

 
Conclusion 6: Integrated SRH outreaches for youth in specific convergence points were more 
sustainable than stand-alone youth facilities such as youth friendly corners. 
While adolescents and youth preferred free-standing facilities to services based within facilities, it was observed 
that youth friendly corners or spaces were expensive and not sustainable and therefore the YFS should be 
integrated into the routine health services. 
   
Origin: EQ 4: Evaluation criterion: effectiveness; PR 9. 
 
Conclusion 7: Use of digital and online platforms had the potential to increase access by adolescents 
and youth to SRH information. 
By supporting digital innovation driven by young people, UNFPA was able to engage young people through 
technology and online platforms to increase their access to SRH information and services.  
 
Origin: EQ 4; Evaluation criterion: effectiveness; PR 5. 
 
Conclusion 8: Significant achievements with regard to the development of policies such as the Revised 
National Policy on Elimination of Gender Based Violence in Uganda; and the National Male Involvement 
Strategy for Prevention and Response to Gender Based Violence in Uganda), strategies and laws for 
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prevention and response to GBV, harmful practices and gender inequality was made. However, there 
were gaps in implementation. 
The GoU made clear policy commitments to address GBV and the national policy set out clear mandates for 
government and other actors. Policies were also supplemented by a set of useful guidelines and protocols. 
However, there were resource and capacity constraints to implement the policies and guidelines.   
 
Origin: EQ 4; Evaluation criteria: effectiveness; PR 8 

 
Conclusion 9: Harmful/hegemonic masculinity remained a challenge to the realization of GEWE. 
Despite the successes in social mobilisation, social norm change particularly in respect to harmful/hegemonic 
masculinity (patriarchal norms) that contribute to GBV and harmful practices remained a challenge to the 
realization of GEWE. Without shifting these norms which existed among some service providers as well as 
communities, significant progress of reducing prevalence of GBV was limited. 
 
Origin: EQ 4; Evaluation criteria: effectiveness; PR 6. 

 
Conclusion 10: Integrated women and girl’s empowerment and livelihood strategies were effective in 
reducing the risk and vulnerability to GBV and harmful practices. However, focus on gender 
transformative programming and power analysis needs further strengthening. 
Combining economic empowerment for women and girls with gender transformative programming integrated with 
SRHR was effective in reducing risks and vulnerability to GBV and harmful practices including early and child 
marriage. However, the package needed to be standardized and context specific. Women, youth and adolescent 
strategies were stronger at SRHR integration but relatively weak at gender transformative programming and 
power analysis. 
 
Origin: EQ 4; Evaluation criterion: effectiveness; PR 7. 

 
Conclusion 11: Scale up of coverage for GBV prevention interventions was sub-optimal. 
There were several promising GBV prevention and response interventions. However, the key challenge was how 
to scale these up country-wide. Some of the most effective interventions were on a relatively small scale and 
tended to show impact on direct beneficiaries. The key priorities were to understand how to diffuse the impact 
beyond direct beneficiaries and what kinds of platforms that could be used to implement interventions at scale. 
 
Origin: EQ 4: Evaluation criteria: relevance, effectiveness; PR 10. 
Origin: EQ 4: Evaluation criteria: relevance, effectiveness; PR 11. 
 
Conclusion 12: There were a number of gaps, challenges, and limitations with the legislation of gender 
equality related policies and laws (Marriage and Divorce Bill (2011) and the Sexual Offences Bill (2011) at 
national level. 
Despite the many policies and laws aimed at promoting gender equality and women empowerment, there were 
bills that stalled over the years e.g. the Marriage and Divorce Bill (2011) and the Sexual Offences Bill (2011). 
There were some areas where legislation did not fully protect women and girls, for example: neither the Penal 
Code nor the Domestic Violence Act (DVA) currently criminalizes marital rape. The DVA only considers persons 
in a “domestic relationship” with a perpetrator to be potential victims of “domestic violence” (marriage, co-
habitation and domestic workers).  
 
Origin: EQ 4; Evaluation criteria: effectiveness; PR 12. 
 
Conclusion 13: Significant progress was achieved in the provision of evidence on the required 
investments for harnessing the DD and the development of the demographic dividend compliance tools. 
The National Demographic Dividend Roadmap was valuable in guiding implementation of activities 
related to DD. 
Challenges remained particularly in relation to adequate funding and capacity building at the DLG level. 
 
Origin: EQ 4: Evaluation criteria: effectiveness; PR 13. 
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CHAPTER 6: Recommendations 
 

Based on the conclusions, the following recommendations were developed in a consultative process, as a result 
of a participatory discussion with key informants, a workshop held with the CPE management and CO and follow-
up rounds of validation with the evaluation reference group. The timeframe for the implementation of the 
recommendations has also been indicated under short-term, medium-term and long-term period.  
 

6.1 Strategic Level 
 

Short-term period 
 
1. During the design and implementation of the 9th CP, priority should be given to wide consultations 
with key stakeholders at all levels during programme implementation, consolidation of strategic 
partnerships, and responsiveness to the changing environment and needs in development and 
humanitarian settings. 
 
Operational Implications: The 9th CP should be absolutely aligned to international, national and sub-national 
priorities and needs as well as being responsive to the changing environment. UNFPA and its partners should 
ensure wide and continuous consultations with key stakeholders at all levels including marginalized, hard-to-
reach and most vulnerable populations. The strategic partnerships have worked well and should continue in the 
9th CP with UNFPA making the best use of its comparative advantage in resource mobilisation from regular and 
new sources. Technical implication - CO to support MDAs on the adoption of appropriate methods to 
continuously reach and consult the marginalized, hard-to-reach and most vulnerable populations; Financial 
implication - CO to ensure that adequate financial resources are available to respond to the changing 
environment and needs.   
 
Priority: High; Time Frame: Short-term; Target level: UNFPA CO, MDAs, DLGs and IPs; Based on 
Conclusion: 1 
 
2. There is need for the UNFPA CO to continue building and strengthening partnerships with other UN 
Agencies under the umbrella of DaO so that resources can be sourced and pooled together to support 
joint activities of the UNCT thereby enhancing the added value of UNFPA. Partnerships with bilateral 
development partners and MDAs should be strengthened. UNFPA should proactively explore strategic 
partnerships with other MDAs like MAAIF, MWE, Ministry of Energy and Mineral Resources (MoEMR) and 
OPM (Directorate of Disaster Preparedness) that have mandate to address drivers of GBV and harmful 
practices related to climate change effects, environmental degradation, informal mining, oil and gas sub-
sector and emergencies. 
 
Operational Implications: The technical implications are (a) under DaO, UNFPA should continue to optimally 
make use of its comparative advantage as a data and evidence driven agency and the leader in integrated 
programming anchored on gender and human rights as well as an agency with technical expertise multi-sectoral 
programming and the humanitarian aid-development nexus; (b) UNFPA should deliberately create strategic 
alliances with MDAs to increase opportunities for holistic programming for GBV prevention and elimination of 
harmful practices. This should be preceded by formative assessments on the GBV-harmful practices climate 
change and environmental degradation nexus in development and humanitarian settings; and analysis of risk 
factors for GBV, gender inequality and human rights violations in the expanding oil and gas sector, informal 
mining as well as during emergencies.  
 
Priority: High; Time Frame: Short-term; Target level: UNFPA CO, MDAs, DLGs and IPs; Based on 
Conclusion: 3 
 
3. The next CP (9) should continue and further strengthen the existing multi-sectoral coordination 
framework that guided CP8. It should streamline coordination to eliminate any possibilities of parallel 
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coordination frameworks that have potential to undermine the multi-sectoral coordination structure and 
mandate at national and sub-national levels. 
Operational Implications: The technical implications are (a) There is need to review and streamline the 
mechanisms for transfer of coordination funds to the DLG to ensure timely access to these funds but at the same 
time facilitate oversight and accountability for DLGs and IPs; (b) There is need to ensure that one of the major 
scores in the selection of potential IPs should be the physical presence in regions and districts of operation. 
Relevant DLGs should also participate in vetting IPs that will implement activities in their areas of jurisdiction. 
This will further improve and strengthen relationships between IPs and DLGs.  
 
Priority: High; Time Frame: Short-term; Target level: UNFPA CO, NPC, MDAs, DLGs; Based on Conclusion: 
3 
 
4. There is need to strengthen the financial management system to facilitate programmatic and financial 
accountability by paying particular attention to innovative strategies aimed at reducing time between 
requisition and disbursement of funds to IPs. UNFPA CO should have dialogue with MDAs on strategies 
of strengthening financial and programme accountability of DLGs. The CO should also review the 
current financial disbursement mechanisms to DLGs particularly to facilitate supervision, coordination 
and holding IPs accountable for results and deliverables. 
 
Operational Implications: The technical implication is that there is need for training including coaching and 
mentoring of all IPs on the financial management systems, procedures, and accountability and reporting 
requirements of UNFPA. Particular attention should be given to the analysis of workload of IPs in relation to the 
staffing. The human resource implication is that the staffing at the finance unit at UNFPA should be strengthened 
to enhance timely review of financial reports and feedback to IPs. 
 
Priority: High; Time Frame: Short-term; Target level: UNFPA CO; Based on Conclusion: 5 
 
5. There is need to further strengthen the intervention logic in the results framework to ensure that it 
includes all the relevant outcome and output indicators as well as stronger alignment of interventions to 
the outcomes and outputs. Assumptions should also be explicitly factored into the intervention logic. 
 
Operational Implications: The technical implication is that there is need to review current intervention logic to 
ensure a clearer strategic linkage between outcomes, outputs and planned interventions for each thematic 
component. As much as possible, CP9 should go beyond stating indicators in categorical form (yes, no) to 
strengthen measurements of the quality of outputs and the processes. Particularly for some outcome indicators 
of GEWE and AY, there is need to ensure that output and outcome indicators capture all critical elements and 
planned interventions that contribute explicitly contribute to towards achievement of the outcomes.  
 
Priority: High; Time Frame: Short-term; Target level: UNFPA CO; Based on Conclusion: 6 
 

Medium-term period 
 
6. Strong strategic leadership and capacity building is needed to support integrated programming at 
national and the sub-national levels. 
 
Operational Implications: There is considerable appreciation and efforts to adopt strategies for integrated 
programming in SRHR/ HIV, GEWE and PD particularly at the national level. However, there are capacity gaps 
and challenges in leadership and implementation of the integrated programming approach at sub-national level. 
The technical implication is that advocacy by the CO among top leadership of MDAs and DLGs for integrated 
programming should be a major priority for the next CP. There is need to systematize, standardize, monitor and 
establish accountability mechanisms for integrating gender equality, rights and gender transformative 
programming in existing GoU programmes.  
 
Priority: High; Time Frame: Medium-term; Target level: UNFPA CO, MDAs, DLGs and IPs; Based on 
Conclusion: 2 
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7. Given the current wide geographical scope of operation; currently covering more than 40 districts to 
make strategic decisions about consolidation vs. expansion. UNFPA CO should review and consider 
consolidation by intensifying intra-district and sub-county coverage in existing districts rather than 
scattering interventions and therefore spreading thinly. The CO should establish 2 separate DOs for 
eastern region and West Nile regions and increase the number of staff to two in each of the existing two 
DOs. 
 
Operational Implications: The financial and human resource implications are that as resources become 
available, the strategic focus should be on increasing the number of staff at DOs and field offices. This will 
increase visibility, technical assistance and quality assurance at regional and DLG levels where it is needed 
most.  
 
Priority: High; Time Frame: Medium-term; Target level: UNFPA CO; Based on Conclusion: 4 
 
8. In order to strengthen equity, the human rights based approach and leaving no one behind, the next 
CP should actively advocate for use of the differentiated service delivery model to facilitate effective 
response to the peculiarities of needs and diverse contexts of hard-to-reach populations and 
communities. 
 
Operational Implications: Service delivery and programming models for the general population rarely 
effectively target hard to reach communities such as nomads, people with different types of disabilities, fishing 
communities, people leaving in mountainous areas, most-at-risk populations and the LGBTI. The technical 
implication is that UNFPA CO should lobby MDAs, DLGs and partners to make deliberate efforts to explore 
different specialized and context specific models that are effective in reaching these groups and communities. 
The CO should advocate for the application of lessons learnt from HIV and AIDS programming where adoption of 
these models has increased effectiveness of targeting and meeting the needs of hard-to-reach population groups 
and communities.   
 
Priority: High; Time Frame: Medium-term; Target level: UNFPA CO, MDAs, DLGs; Based on Conclusion: 2 
 
9. UNFPA CO and its partners should ensure that the next CP continues to strengthen focus on data and 
evidence-based programming. This will increase the comparative advantage of UNFPA and further 
increase its credibility among multi-lateral and bilateral donors as well as among the key government of 
Uganda sectors.  
 
Operational Implications: The financial and human resource implications are that there is need to deliberately 
mobilize resources to increase investment in data with a focus human and systems at CO, among strategic 
MDAs and at DLGs. At UNFPA Country Office, more support is needed to ensure balance between workload and 
staffing to foster effective and quality research, monitoring, learning and knowledge management. 
 
Priority: High; Time Frame: Medium-term; Target level: UNFPA CO, NPC, MDAs, DLGs; Based on 
Conclusion: 7 
 

6.2: Programmatic Level 
 

Short-term period 
 
1. UNFPA should actively engage MoH to functionalize HC IVs and upgrading of some HC IIIs into HC IVs 
in order to ensure high quality of obstetric care. 
 
Operational Implications: The technical implication is that the CO should actively advocate and invest in 
capacity building for the following interventions: functionalizing HC IVs as CEmONC centres and HC IIIs as 
BEmONC centres including the upgrading of some HCIIs to HCIIIs; deployment of appropriately skilled human 
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resource for health (midwives, anaesthetists, medical doctors and laboratory staff) including review of the staffing 
structure and norms; advocating and supporting the recruitment of above critical staff cadres; and the 
establishment of blood transfusion services (physical space and equipment for blood storage) and infrastructural 
capacity to perform caesarean sections (theatre rooms, equipment, lighting, running water and sanitation) in all 
HC IVs. There are human resource and financial implications due to the deployment of above health staff and 
the health infrastructure. 
 
Priority Level: High; Time Frame: Short-term; Target: UNFPA CO, MoH; Based on programmatic 
conclusion (PC) 1 
 
2. UNFPA should support MoH to improve the robustness of the MPDSR system.  
 
Operational Implications: The technical implication is that the CO should engage MoH for the strengthening the 
MPDSR committees at national level and district; strengthening the community level intelligence/surveillance for 
maternal deaths; encouraging pregnancy mapping and tracking by VHTs; strengthening the 
accountability/feedback systems for health at community and national level (‘baraza’, RMNCAH score card); and 
orienting political/technical leaders on the importance of MPDSR and safe motherhood. 
 
Priority Level: High; Time Frame: Short-term; Target: UNFPA CO, MoH; Based on PC 2 
 
3. Fistula repair should be integrated into other routine health services and more attention should be 
given to the re-integration of fistula survivors in the general community.  
 
Operational Implications: The technical implication is that the CO should engage MoH to ensure that treatment 
interventions are integrated and supported through routine health care in health facilities with special support and 
training. The intervention should be linked to efforts to prevent obstetric fistula, to raise community awareness on 
fistula and to generate demand through community mobilisation. UNFPA should mobilize resources to support 
MoH and other actors in the scale up the re-integration of fistula survivors through obstetric fistula counselling 
and care. 
 
Priority Level: Medium; Time Frame: Medium-term; Target: UNFPA CO, MoH, DLGs; Based on PC 3. 
 
4. MoH in liaison with UNFPA should support the scale up of interventions /mechanisms that address 
persistent FP commodity stock-outs by operationalizing the re-distribution strategy. 
 
Operational Implications: The technical implication is that UNFPA should support MoH with the scale up of 
interventions /mechanisms aimed at addressing FP commodity stock-outs. These should include the following: 
strengthening systems for FP stock status tracking and implementing the re-distribution strategy (inter- and intra-
district); supporting community-based distribution of contraceptives; building capacity for forecasting of RH 
supplies down to HC III level; strengthening the logistic management information system for commodities to the 
last mile; and strengthening the one warehouse strategy to deliver an adequate FP method mix. 
 
Priority level: High; Time Frame: Short-term; Target: MoH, UNFPA CO; Based on PC 4 
 
5. Continue the meaningful engagement of young people in all levels of adolescent and youth 
programming including the scale up investment in innovations by young people in use of digital and 
online platforms and other approaches to increase access of SRH information. 
 
Operational Implications: The technical implication is that the CO should advocate for strengthened 
opportunities and platforms for adolescents and young people as effective advocates for their own SRH, for 
gender equality and to address their rights. This should involve capturing their priorities and insights in 
developing approaches to stimulate demand creation among their peers. Due to the increasing use of digital and 
online platforms, including social media by young people themselves, they should be involved in the design of 
these platforms. 
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Priority Level: High; Time Frame: Short-term; Target: UNFPA CO, MoH, MGLSD, IPs; Based on PC 7. 
 
6. The CO should advocate for significant investment and systems strengthening to foster consistent 
and sustained social norm change targeting service providers, leaders and local communities. For these 
campaigns to be more effective, they should be informed by formative research. 
 
Operational Implications: For harmful social norms to be addressed effectively, there must be sustained social 
norm change campaigns with good level of coverage to facilitate reaching a critical mass of community activists 
and to facilitate social diffusion. This should involve increasing the number of community activists and MAGs 
among others as well as building strong support systems following the socio-ecological model. The financial 
implication is that UNFPA should support formative research to assess the situation in specific communities 
which is essential prior to developing appropriate and effective interventions. 
 
Priority Level: High; Time Frame: Short-term; Target: UNFPA CO, MGLSD; Based on PC 9. 
 
7. UNFPA and its partners should consider streamlining and standardizing the integrated SRHR/HIV/GBV 
package of services for women, youth, and adolescent groups but with strong focus on vocational skills 
training, IGAs combined with gender transformative programming and power analysis. 
 
Operational Implications: The technical implication is that UNFPA and IPs should review, strengthen and 
standardize the current integrated SRHR/HIV/GBV package of services to increase its focus on vocational skills 
training and IGAs. UNFPA should invest in building capacity of human resources of MDAs, DLGs and CSOs in 
gender transformative and power analysis programming component in groups should also be strengthened to 
address drivers and risk factors for GBV inherent in patriarchal norms. 
 
Priority Level: High; Time Frame: Short-term; Target: UNFPA CO, MoH, MGLSD, MoES; Based on PC 10.  
 

Medium-term period 
9. Build further capacity for integration of youth and gender friendly services within health facilities and 
communities. 
 
Operational Implications: The next CP should leverage resources for greater investment in establishing the 
capacity of health care workers to provide integrated youth and gender friendly SRH services and to undertake 
effective community outreach to generate demand.  
 
Priority Level: Medium; Time Frame: Medium-term; Target: UNFPA CO, MoH, MGLSD; Based on PC 6.10. 
The CO should advocate for and support the development of a clear, realistic and feasible scale up 
strategy and plan for effective GBV prevention and response interventions country-wide in order to 
create a strong impact in the reduction of GBV and harmful practices. 
 
Operational Implications: Advocacy efforts should be made to explore the use of the Expandnet model 
developed by WHO and that has proved to guide scale up in low and middle income country settings. The 
technical implication is that UNFPA should advocate for and support the use of these models to be adopted for 
scale up by other agencies and partners. It should invest in building capacity of key human resources in MDAs, 
DLG and CSOs to effectively use evidence based models for scale up of interventions. 
 
Priority Level: Medium; Time Frame: Medium-term; Target: UNFPA CO, MGLSD, MoH, DLG; Based on PC 
11. 
 
11. UNFPA in conjunction with MGLSD, MoH and MoES should strengthen current efforts to streamline 
and harmonize the different databases on GBV and VAC at national and sub-national levels. 
 
Operational Implications: The technical implication is that UNFPA in partnership with other UN agencies and 
MGLSD should support the NGBV database to be functional through expanding its district coverage. This will 
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require financial investments in building the capacity of human resources and addressing infrastructural gaps 
(equipment, ensuring constant internet connectivity). 
 
Priority Level: High; Time Frame: Medium-term; Target: UNFPA CO, MGLSD, DLG; Based on PC 11 
 
12. UNFPA and partners should foster targeted advocacy campaigns with Cabinet, Parliament and 
religious and cultural leaders as well as civil society and media to catalyse the process of passing the 
Bills (protection of women and children against human rights violations) into Law by Parliament and to 
be assented to by the relevant authority. 
 
Operational Implications: UNFPA and partners should invest financial and human resources to effectively 
engage key stakeholders in government, parliament, civil society, media as well as religious and cultural leaders 
to expedite the passing of relevant legislation that increases the protection for women and girls through 
championing gender equality and the rights based approach. The technical implication is that the CO should 
advocate for the review of existing legislation to address the gaps in the protection of women and children from 
human rights violations. 
 
Priority Level: Medium; Time Frame: Medium-term; Target: UNFPA CO, MDAs, Media; Based on PC 12. 
 

Long-term Period 
 
13. The country programme should focus on the momentum built on the DD as this a vehicle for the 
realization of Uganda as a middle-income country by 2040. In this regard, the CO should advocate for 
and support to increase and ensure adequate resource mobilisation for PD to match the current needs.  
 
Operational Implications: UNFPA should advocate and popularize PD issues to ensure that it is prioritized for 
funding by government and donors. There is need to build the technical capacity of human resources at DLG 
level to effectively make use of DD compliance tools.  
 
Priority Level: High; Time Frame: Long-term; Target: UNFPA CO, NPC; Based on PC 13 
 
14. UNFPA should engage the MoES to develop an advocacy and stakeholder engagement plan to 
address SE and find common ground for SE integration in the primary school education curriculum.  
 
Operational Implications: The technical implication is that UNFPA CO should engage more robustly with the 
key stakeholders to identify common ground on SE integration and to build capacity. This should achieve some 
bottom-line agreements on what to include, age appropriateness of content, and on sensitive terminologies. An 
advocacy and stakeholder engagement plan should be developed to reach the MoES, faith based organisations 
and other conservative communities.  
 
Priority Level: Medium; Time Frame: Long-term; Target: UNFPA CO, MoES; High; Based on PC 5. 
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1. INTRODUCTION 

The 8th Country Programme (2016 – 2020) of UNFPA support to the Government of Uganda responds 

to national priorities as articulated in the National Strategic Vision 2040, the National Development 

Plan II (2015/16 – 2019/20), the United Nations Development Assistance Framework (2016-2020), 

the UNFPA Strategic Plans 2014-2017, and 2018 - 2021. The UNDAF is based on four Strategic 

Results Areas (SRAs) namely: (i) Transformative Governance; (ii) Human Capital; (iii) Sustainable 

and Equitable Economic Growth; and (iv) Environmental Sustainability, Land Management and 

Human Security. UNFPA contributes to SRAs (i), (ii) and (iv).  

 

This 8th Country Programme (CP8) is operationalized through a Business Plan signed in 2015 

between the GoU and UNFPA, which is the instrument for joint accountability between GoU and 

UNFPA. Therefore, this endline evaluation assesses joint accountability of results between UNFPA 

and GoU. In addition, using the lessons learned, it will inform future decision making, in particular, 

the development of the next Country Programme.   

The UNFPA Evaluation Policy requires Country Programmes to be evaluated a year before the end of 

the running Country Programme, particularly for a large Country Programmes like GoU/UNFPA 

CP8, and especially in a context of changing priorities. According to the business model of UNFPA 

Strategic Plan (SP) 2014-2017, as well as the SP 2018 - 2022, Uganda is placed in the red quadrant as 

a low income country, implying the Country Programme was designed to apply four programming 

strategies at the national and sub-county levels, namely: (a) advocacy and policy dialogue/advice; 

(b) knowledge management; (c) capacity development; and (d) service delivery.  

 

The evaluation is expected to be designed and implemented in accordance with the UNFPA 

methodological Handbook (https://www.unfpa.org/EvaluationHandbook). The handbook is a practical 

guide to help the evaluation team apply methodological rigour throughout the different phases of the 

evaluation. It is expected that the evaluation team is well acquainted with the Handbook at inception 

stage of the CPE. 

 

2. COUNTRY CONTEXT 

Uganda’s population has grown from 9.5 million in 1969 to 34.6 in 2014 (Census, 2014). It is 

projected to reach 75 million by 2040. With an annual population growth rate of 3%, Uganda has one 

of the fastest growing population in the world. The high population growth rate is attributed mainly to 

a high fertility rate. Although the fertility rate in Uganda has dropped from 6.2 in 2011 to 5.4 in 2016 

(UDHS, 2016), Uganda’s current level of fertility is still one of the highest in sub-Saharan Africa. 

There has also been a decline in mortality indices. Under-five or Child Mortality Rate (CMR) has 

decreased from 137 deaths in 2006 to 64 deaths per 1,000 live births in 2016 (UDHS, 2006; 2016). 

Maternal Mortality Ratio (MMR) has also decreased from 435 in 2006 to 336 deaths per 100,000 live 

births in 2016 (UDHS, 2006; 2016).  

The decline in fertility rate has been slower than the decline in CMR and MMR. Consequently, the 

population of Uganda has increasingly become younger. Today, 68% of the population is below the 

age of 24 years; and about half (48%) of the population consist of young people under the age of 15 

years.  

The main underlying reasons for the high fertility rate is the high unmet need for family planning. 

Access to family planning in Uganda is inadequate, with unmet need standing at 28% (UDHS, 2016), 

one of the highest in sub-Saharan Africa. Modern Contraceptive Prevalence Rate among married 

women remains low despite the increase from 26% in 2011 to 35% in 2016 (UDHS, 2006; 2016).   
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Key bottlenecks to contraceptive use include limited access to SRH information and services by 

women and adolescents due to a weak health system, including inadequate number of skilled staff to 

provide a wide range of methods and youth friendly services. As such, approximately 25% of 

adolescent girls become pregnant before the age of 19, with teenage pregnancy rate of 25% (UDHS, 

2016), which is one of the highest in Sub-Saharan Africa. Teenage pregnancy contributes up to 28% 

of maternal deaths in Uganda.  

 

Sixty-five percent of Ugandan youth in the age bracket of 20-24 are unemployed; whereas 90 percent 

of those above 25 years are either unemployed or underemployed. Thus child dependency ratio in 

Uganda remains high, currently standing at 103 children per 100 working population. This hampers 

the ability of the family and the Government to provide basic needs and social services such as food, 

shelter, clothing, education, health, safe water and health services. 

Nevertheless, the proportion of people living below the national poverty line has declined from 39 per 

cent in 2002 to 19.7 per cent in 2011. Although the poverty level has risen again to 21% in 2018 

(UNHS203, 2018), this achievement surpasses the country’s Millennium Development Goal target of 

25 per cent.   

Maternal mortality ratio has also decreased from 438 per 100,000 live births in 2011 to 368 per 

100,000 live births in 2016 (UDHS, 2011; 2016). Up to 28 per cent of maternal deaths are attributed 

to young girls aged 15-24 years. This is could partly be attributed to the increase in skilled birth 

attendance, which has increased increased from 42 per cent in 2006 to 73% per cent in 2016 (UDHS, 

2006; 2016). However, Socio-cultural factors and gender inequality continue to deter access to 

services, especially in rural communities. Poorly coordinated community mobilization, along with 

inadequate male involvement in health, restricts women and young people from utilizing available 

services.  

HIV prevalence increased from 6.4 per cent in 2005 to 7.3 per cent in 2011, and fell down again to 

6.2% in 2017 (UPHIA, 2017). However, it remains higher among women, particularly in mid-

northern central, south-western regions (UPHIA, 2017). Key drivers of HIV infections include risky 

sexual behaviour, low comprehensive knowledge on HIV, low individual risk perception and low 

access to services by most-at-risk populations. Weak integration of services, inadequate human 

resources and stock-outs of condoms and test kits further constrain HIV/AIDS prevention efforts.  

High rates of sexually transmitted infections, sexual violence and unsafe abortion continue to affect 

the sexual reproductive health of adolescents. A number of factors – socio-cultural norms; low school 

attendance for girls; household poverty; lack of comprehensive sexuality education, both in schools 

and communities; and low coverage of youth friendly services at health facilities – force girls into 

early sexual relationships, early marriage and early child bearing, and constrain efforts to reduce 

teenage pregnancy.   

Uganda has a strong policy and legal framework to promote gender equality. However, the 

implementation of the policies, as well as monitoring and reporting on recommendations from treaty 

bodies, remains weak. The prevalence of gender-based violence is high, with half of men and women 

aged 15 – 49 having experienced physical violence in 2016 since the age of 15. Although the national 

prevalence of female genital mutilation is only 1 per cent, it is much higher in certain communities 

Uganda is currently facing Africa’s largest refugee crisis with a total of 1,326,750 refugees from 

South Sudan and the Democratic Republic of Congo. The refugee crisis shows no sign of 

abating. Eighty-six per cent of the refugees are women and children while 60% of the refugee 

population are children under 18 years of age.  Out of those, 52% are women, 35% are estimated 

                                                           
203 UNHS: Uganda National Household Survey 
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to be young people (age 10-24), and about 37% are of reproductive age. The government has 

made refugee-hosting areas a national priority through the Settlement Transformative Agenda 

(STA) which is aligned to the National Development Plan II. The rapidly increasing number of 

refugees in the country has resulted in limited access to sexual and reproductive health care 

services and rights of women, girls and youth in refugee and host communities.   
  

Uganda consistently collects census and survey population data; it has administrative information 

systems that provide data on sexual reproductive health, gender-based violence and HIV. However, 

national capacity for in-depth analysis of the data is limited; the administrative data is not regularly 

updated and analysed to inform decision-making. Although improving, the use of data on population 

dynamics to inform planning, policy formulation, implementation and monitoring remains low, both 

at national and district levels.   

3. UNFPA PROGRAMMATIC SUPPORT TO GOVERNMENT OF UGANDA 

The eighth Country Programme (CP) is being implemented by a wide spectrum of partners, including 

the Government, civil society, academia and the private sector at national level and in 25 districts. It 

is aligned with national priorities, as outlined in National Vision 2040, National Development Plan II 

(2015/2016-2019/2020), the United Nations Development Assistance Framework (2016-2020) and 

the United Nations Population Fund (UNFPA) Strategic Plan (SP) 2014-2017, and contributes to 

harnessing the demographic dividend while taking into account the lessons learned from the previous 

country programme. The programme supports the Government of Uganda in delivering the 

Sustainable Development Goals particularly: - Goal 3: Health; Goal 4: Education; Goal 5: Gender; 

and Goal 16: Peaceful Societies. The specific programme linkage to the National Development Plan, 

United Nations Development Assistance Framework, UNFPA SP and SDGs is elaborated under each 

of the programme outputs.  

 

Direct beneficiaries of the programme are women and young people, especially adolescent 

girls, and most at risk populations. Targeting especially districts with poor sexual reproductive 

health indicators, the programme also addresses humanitarian preparedness and response.  

The country programme contributes to204: - 

 

Outcome 1: Sexual and reproductive health  

Output 1: National and district governments have the capacity to deliver comprehensive high-

quality maternal health services, including in humanitarian settings.  
Interventions focus on the following: -  

(a) supporting advocacy for increased government financial and human resources for maternal 

health and family planning;  

(b) building a national accountability mechanism, including by scaling up maternal death 

surveillance and response, and establish a performance monitoring scorecard mechanism to 

ensure access to high-quality care according to human rights principles;  

(c) supporting national and local governments in establishing strong partnerships and effectively 

coordinate integrated sexual reproductive health and rights interventions, including 

preparedness and response in humanitarian settings; 

(d) strengthening the midwifery programme and provide equipment to health facilities for 

provision of emergency obstetric care, post abortion care, obstetric fistula management and 

the Minimum Initial Service Package for Reproductive Health in humanitarian settings.  

 

                                                           
204 United Nations Population Fund Country Programme for Uganda (2016-2020) – See the “Results and 
Resources Framework for Uganda (2016-2020)”  
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Output 2: National and district governments have the capacity to increase the demand for and the 

supply of modern contraceptives.  
Interventions focus on the following: - 

(a) policy advocacy for task shifting and sharing among service providers, improving availability 

of integrated maternal health and family planning services;  

(b) advocacy for progressive increment of resources to implement family planning scale -up 

plans;  

(c) technical and financial support to improve commodity forecasting, procurement and supply 

chain management system at national and district levels;  

(d) establishment of effective coordination mechanisms for family planning programmes;  

(e) training of health professionals to provide a high-quality method mix in family planning, 

according to the new family planning human rights protocol; and  

(f) support of community health extension workers’ strategy to increase demand for family 

planning services.  

 

Output 3: Increased national capacity to deliver integrated sexual and reproductive health and 

HIV/AIDS prevention programmes that are free of stigma and discrimination.  

Interventions focus on the following: - 

(a) support ministries of health, education and social development to deliver integrated and 

coordinated HIV and sexual and reproductive health programmes for young people;  

(b) mobilize religious and cultural institutions to scale up social and behavioral change 

interventions;  

(c) generate evidence to improve HIV and sexually-transmitted infections programming for 

young people; and  

(d) support implementation of the 10-step strategic approach to comprehensive condom 

programming, including for most-at-risk populations.  

 

Outcome 2: Adolescents and youth  

Output 1: Increased national capacity to conduct evidence-based advocacy/ interventions for 

incorporating adolescents and youth sexual reproductive health needs in national laws, policies 

and programmes, including humanitarian settings.  
Interventions focus on the following:  

(a) advocate for the integration of comprehensive sexuality education in curricula for secondary 

schooling, teacher training (primary and secondary), vocational training and in developing a 

minimum package for out-of-school youth;  

(b) support ministries of health, gender and education to coordinate adolescent sexual 

reproductive health initiatives and to provide youth-friendly services, especially for 

vulnerable adolescent girls, including in humanitarian settings;  

(c) support youth networks to facilitate participation of young people in development processes, 

particularly in matters of sexual reproductive health and rights;  

(d) promote evidence based social and behavioral change communication to address social norm 

barriers to adolescent sexual and reproductive health. 

 

Outcome 3: Gender equality and women’s empowerment  

Output 1: National and district governments have the capacity for the protection and advancement 

of reproductive rights, and delivery of multi-sectoral gender-based violence prevention and 

response services, including in humanitarian settings. Interventions focus on the following:  

(a) support behavioral change strategies for addressing gender-based violence, female genital 

mutilation, teenage pregnancies, and child and forced marriage;  

(b) support advocacy for integration of gender-based violence prevention and response, and 

human rights in sexual and reproductive health programmes;  

(c) advocate for enforcement of policies and laws on gender-based violence;  

(d) provide technical support to the Ministry of Gender, Labour and Social Development and 

civil society to develop and implement multisectoral service standards and protocols that meet 

human rights standards;  
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(e) support the Ministry of Gender, Labour and Social Development and civil society to monitor 

implementation, track accountability and report on sexual and reproductive health and rights 

commitments in regional and international instruments, including by using the Gender Score 

Card.  

 

Outcome 4: Population dynamics  

Output 1: National institutions and district governments have the capacity for the production and 

the use of disaggregated data on population, sexual and reproductive health and gender-based 

violence for the formulation and monitoring of evidence-based policies, plans and programmes, 

including in humanitarian settings.  
Interventions focus on the following:  

(a) support ministries and local governments to generate, communicate and utilize evidence for 

planning and decision-making;  

(b) support the Uganda Bureau of Statistics and research institutions to generate evidence through 

in-depth analysis of survey and census data; mapping demographic and geographic disparities 

and prepare for the 2020 census; and 

(c) strengthen management information systems for health, education, gender-based violence, 

vital statistics and humanitarian crisis profiling.  

 

In contributing to all the above areas, the programme adopted a mode of engagement focusing on the 

following strategies: -  

i) advocacy and policy dialogue/advice;  

ii) capacity development; 

iii) knowledge management and innovation; and  

iv) service delivery in limited cases. 

 

The implementation of the eighth GOU-UNFPA Country Programme is operationalized through 

Country Programme Business Plan which is an instrument for joint accountability for results 

between GoU and UNFPA. The role of UNFPA is complementary to that of GoU. UNFPA 

has risen to its commitment by contributing resources to support implementation of the CP8. 
The implementation of the programme is through the national and decentralized channels to 

achieve programme results. The 8th GoU-UNFPA CP currently covers 38 districts, including 25 

core districts with the worst SRHR indicators, namely Kween, Moyo, Nakapiripirit, Napak, Ngora, 

Yumbe, Abim, Adjumani, Amuria, Amuru, Apac, Bududa, Bukedea, Bulambuli, Bundibugyo, 

Kaberamaido, Kaabong, Kanungu, Katakwi, Kibuku, Kiryandongo, Kitgum, Kotido, Amudat, and 

Moroto.  

 

The impact of Refugees on the GoU/UNFPA CP8 was not foreseen at the signing of the 

Business Plan of the CP8. Nevertheless, UNFPA has effectively responded to the protracted and 

widespread refugee influx by mobilizing more resources and by strengthening its presence in the 

field. For period 2018, UNFPA mobilized US$500,000 for rapid response, and additional US$ 

2.2 million for CERF unfunded emergency project. Today, UNFPA has a total seven 

decentralized offices covering all refugee hosting districts and the most hard-to-reach districts. 
 

 

4. OBJECTIVES AND SCOPE OF EVALUATION 

The Country Programme Evaluation (CPE) will contribute to the accountability of UNFPA for results, 

as well as analyze the relevance and performance of the 8th UNFPA-GoU Country Programme for 

Uganda 2016-2020. It is envisaged that the evaluation will also improve on the strategic positioning 

of the UNFPA Country Office in Uganda, facilitate organizational learning and support evidence-

based programming.  
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The CPE will assess the programme’s contribution to achieving development results at the country 

level, including constraining and facilitating factors of programme design and performance. The 

evaluation will apply appropriate methodology for assessing principle cross-cutting elements of equity 

and vulnerability, gender equality and human rights in the programmes/projects of this cycle. It will 

be based on the guiding principles, norms and standards for evaluations adopted at UNFPA, and will 

use specific evaluation criteria and evaluation questions.  

4.1 Objectives  

The overall objectives of the evaluation are: 

i) Enhanced accountability of UNFPA to its donors, partners and other stakeholders for the 

relevance and performance of the country programme; 

ii) Broadened evidence base, including lessons learned and practical recommendations, for input 

into the ninth (9th) programme cycle (2021-2025). 

Specifically, the evaluation seeks to achieve the following objectives:  

1. To provide an independent assessment of the progress of the programme towards 

the expected outputs and outcomes set forth in the results framework of the country 

programme 

2. To provide an assessment of the country office positioning within the developing 

community and national partners, in view of its ability to respond to national needs 

while adding value to the country development results 

3. To provide an assessment of the extent to which programme implementation 

frameworks and modalities have enabled or hindered achievement of the 

programme outputs    

4. To draw key lessons from past and current cooperation and provide a set of clear 

and forward-looking options leading to strategic and actionable recommendations 

for the next programming design 
 

4.2 Timeframe 

Within the framework of the above evaluation objectives, the CPE will cover the period from 

2016 to 2020.  
 

4.3 Geographic scope 

The evaluation will focus primarily on the 8th GoU-UNFPA CP 25 core districts where most of the 

resources of the CP have been focused, namely the following districts205: Kween, Moyo, 

Nakapiripirit, Napak, Ngora, Yumbe, Abim, Adjumani, Amuria, Amuru, Apac, Bududa, Bukedea, 

Bulambuli, Bundibugyo, Kaberamaido, Kaabong, Kanungu, Katakwi, Kibuku, Kiryandongo, Kitgum, 

Kotido, Amudat, and Moroto) 7 refugee hosting districts which fall outside the 25 core districts. 

These are the districts where all/most of 4 thematic intervention areas have been implemented, namely 

(a) Sexual Reproductive Health; (b) Adolescents and Youth; (c) Gender Equality and Women 

Empowerment; and (d) Population Dynamics. Other districts will be considered on the basis of 

special programmes were or are being implemented in the course of the programme cycle, e.g. 

Kampala and Mubende. 

 

                                                           
205 New districts have been created out of some of the original 25. The evaluation will focus on the traditional districts, including all those 

have been created out of them  
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5. EVALUATION CRITERIA AND QUESTIONS 

In line with the methodology for CPEs as set out in the UNFPA Evaluation Office Handbook on How 

to Design and Conduct Country Programme Evaluations (2019)206  the following aspects will be 

covered viz Relevance, Effectiveness, Efficiency, Sustainability and Coordination, as defined below: - 

 

 Relevance - To both national priorities and UNFPA policies and strategies, and how they 

address different and changing national contexts.  

 Effectiveness - The extent to which intended outputs have been achieved and the extent to 

which these outputs have contributed to the achievement of the outcomes.  

 Efficiency - In terms of how funding, personnel, administrative arrangements, time and other 

inputs contributed to, or hindered the achievement of results.  

 Sustainability - The extent to which the benefits from UNFPA support are likely to continue, 

after it has been completed.  

 Coordination - The extent which UNFPA has contributed to the coordination mechanism of 

the United Nations Country Team, the extent to which the Country Programme is aligned to 

the UNDAF in the country; and the extent to which the UNFPA Country Office is 

coordinating with other UN agencies in the country, particularly in the event of potential 

overlaps. 

 

Key evaluation questions to be asked should include the following:   

a. Relevance 

i) To what extent the CP8 is aligned to national priorities (including Vision 2040, NDP 

II), new generation UNDAF, sectoral priorities; coherence with needs of target 

groups207, goals of the ICPD Programme of Action, SDGs, and UNFPA Strategic 

plans (2014 – 2017; 2018 – 2022)? 

ii) To what extent has UNFPA been able to respond/adapt to changes in national needs 

and contexts, including humanitarian emergencies? What was the quality of such a 

response? 

iii) To what extent has the programme integrated gender and human rights based 

approaches? 

  

b. Effectiveness 

i) To what extent did the interventions supported by UNFPA in all programmatic areas 

contribute to the achievement of planned results (outputs and outcomes)208? Were the 

planned geographic areas and target groups successfully reached? 

ii) What are the key lessons learnt and best practices that can contribute to knowledge 

base of the UNFPA and partners and be applied in future programme and policy 

development? 

 

                                                           
206 https://www.unfpa.org/EvaluationHandbook 
207 To what extent has UNFPA ensured that the varied needs of vulnerable and marginalized populations, including adolescents and youth, those 

with disabilities and hard-to-reach communities, have been taken into account in both the planning and implementation of all UNFPA-supported 

interventions under the country programme?  
208 Include an assessment of how well signature interventions (including Male Action Groups, Women’s Safe Spaces, SASA!) were implemented, 

relative to minimum standards 

https://www.unfpa.org/EvaluationHandbook


91 
 

c. Efficiency 

i) How and to what extent has the Country Office made use of its funding, personnel, 

administrative arrangements, time and other inputs to optimize achievement of results 

described in the CP? 

ii) To what extent did the intervention mechanisms (partnership strategy; 

execution/implementation arrangements; joint programme modality) foster or hinder 

the achievement of the programme outputs, including those specifically related to 

advancing gender equality and human rights as well as those with gender and human 

rights dimensions? 

 

d. Sustainability 

i) To what extent did the programme build capacity for Government structures and 

other partners to be able to maintain the change made by the programme interventions 

if any? To what extent have the partnerships built by UNFPA promoted national 

ownership of supported interventions, programmes and policies? 

ii) What are the main comparative strengths of UNFPA in Uganda209; and how can these 

strengths and lessons learned from the previous CPs be used for strategic positioning 

for future CP development in humanitarian and development nexus, in the era of new 

generation UNDAF and changing aid environment?  

 

e. Coordination 

i) To what extent has UNFPA Country Office contributed to the functioning and 

consolidation of UNCT coordination mechanisms? 

 

The final evaluation questions and the evaluation matrix will be finalized by the evaluation team in 

the design report. 

 

6. METHODOLOGY AND APPROACH 

6.1 Evaluation approach 

 

The evaluation will adopt an inclusive, transparent and participatory approach, involving a broad 

range of partners and stakeholders at both national and sub-national levels. The evaluation will ensure 

the participation of women, girls and youths in particular, those from vulnerable groups of targeted 

populations.   

The methodological design will include: an analytical framework; a strategy for collecting and 

analyzing data; specifically designed tools; an evaluation matrix; and a detailed work plan. 

 

The evaluation team will develop the evaluation approach and methodology, including corresponding 

tools for collecting data, generally guided by the following: -  

 

a) The Evaluation Handbook: “How to Design and Conduct a Country Programme Evaluation 

at UNFPA”, 2019 

b) United Nations Evaluation Group (UNEG)’s (i) Norms and Standards for Evaluation; (ii) The 

UN Ethical Guidelines for Evaluators; (iii) Integrating Human Rights and Gender Equality in 

Evaluations 

 

                                                           
209 In the context of the new aid environment and in the era of new generation UNDAF? 
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The evaluators will be required to sign the Code of Conduct Prior to participating in the evaluation 

Exercise 

 

6.2 Methodology  

The CPE will be designed in such a way that will meet the objectives of the evaluation that are 

stipulated in section 4 above, by using a contribution analysis. Accordingly, t\he evaluation team will 

reconstruct the logic behind the country programme interventions (theory of change) for the period 

under evaluation from planning documents and represent it in a diagram to be presented in the 

inception report. The Theory of Change (ToC) reflects the conceptual and programmatic approach 

taken by UNFPA over the period under evaluation including the most important implicit assumptions 

underlying the change pathway. The ToC will include the types of intervention strategies or modes of 

engagement used in program delivery, the principles/guiding interventions, the elements of the 

intervention logic, the type a level of expected changes and the external factors and influence and 

determine the causal links depicted in the theory of change diagram. The ToC will be tested during 

the field and data collection phase. 

 

Evaluators will analyse and interpret the logical consistency of the chain of effects: linking 

programme activities and outputs with changes in higher-level outcome areas, based on observations 

and data collected along the chain. This analysis should serve as the basis of a judgment by the 

evaluators on how well the programme under way is contributing to the achievement of the intended 

results foreseen in the country programming documents. 

 

The finalization of the evaluation questions that will guide the evaluation should clearly reflect the 

evaluation criteria and indicative evaluations questions listed in the present terms of reference. They 

should also draw on the findings from the reconstruction of the intervention logic of the country 

programme. The evaluation questions will be included in the evaluation matrix (see Annex 7) and 

must be complemented by sets of assumptions that capture key aspects of the intervention logic 

associated with the scope of the question. The data collection for each of the assumptions will be 

guided by clearly formulated quantitative and qualitative indicators also indicated in the matrix. 

 

Data Collection 

The evaluation will use both qualitative and quantitative methods for data collection, including 

document review, group and individual interviews, focus groups and field observations as appropriate. 

The evaluation will consider both secondary and primary sources for data collection.  

 

Secondary sources will inform the desk review that will focus primarily on programme reviews, 

progress reports, monitoring data gathered by the country office in each of the programme 

components, evaluations and research studies conducted and large scale and other relevant data 

systems in country. Primary data collection will include semi-structured interviews at national and 

subnational level with beneficiaries, government officials, representatives of implementing partners 

and civil society organizations and other key informants.  

 

Field visits will be conducted on sample basis during which focus group discussions will be 

conducted with beneficiaries and observations will provide additional primary data. The evaluators 

will be required to take into account ethical considerations when collecting information. The 

evaluation team is expected to spend three weeks in Uganda meeting with stakeholders at national and 

sub-national levels. The proposed field visit sites, stakeholders to be engaged and interview protocols 

will be outlined in the inception report to be submitted by the evaluation team. When choosing sites to 

visit, the evaluation team should make explicit the reasons for selection. The choice of the locations to 
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visit at sub-national level needs to take into consideration the implementation of UNFPA’s program 

components in those areas and done in consultation with the evaluation manager and ERG. 

 

Data validation  

The evaluators will use a variety of methods to ensure validity of the data collected. Besides a 

systematic triangulation of data sources and data collection methods and tools, validation of data will 

be sought through regular exchanges with the UNFPA programme staff and the Evaluation Reference 

Group. A validation workshop with members of the ERG and other key stakeholders will be conducted at the 

end of the field phase. 

 

Data Analysis 

The evaluation team will use a variety of both quantitative and qualitative methods to ensure that the 

results of the data analysis are credible and evidence-based. The analysis will be made at the level of 

programme outputs and corresponding components and their contribution to outcome level changes. 

The evaluation team is expected to ensure that 

i. All findings and conclusions are substantiated by evidence 

ii. bases for interpretations and conclusions are carefully described 

iii. Analyses are presented against the evaluation questions/objectives and the indicators in the 

evaluation matrix 

iv. Analyses are transparent about the sources and quality of data 

v. Cause and effect links between an intervention and its end results are explained and any 

unintended outcomes highlighted 

vi. Results are disaggregated by different target groups, including region, age and sex where 

applicable and feasible 

vii. Analysis presented against contextual factors 

 

Limitations to the methodology 

 

The evaluation team will identify possible limitations and constraints during the data collection phase 

and present mitigating measures in the draft report. 

 

7. EVALUATION PROCESS 

The CPE will be undertaken in five phases, each of them involving several steps, with respective 

deliverables. Quality assurance measures should be integrated in all the phases to ensure high quality 

work. 

  

Preparatory phase 

This phase, managed by the UNFPA Country Office, will include: - 

 Drafting of evaluation ToR and securing approval from the EO  

 Establishing an Evaluation Reference Group (ERG) 

 Selection, prequalification and hiring of the evaluation team 

 Preparing the initial set of documentation for the CPE, including list of Atlas projects, 

stakeholder map which is the annex to the TOR), programme and financial data, all corporate 

and country specific reports e.g. Country Office Annual Report (COAR) 

 A stakeholder map - the Evaluation Manager will prepare a preliminary mapping of 

stakeholders relevant to the evaluation (to be provided to the evaluation team) 
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The preparation phase may include a short scoping mission to the UNFPA Country Office by the 

Evaluation Team Leader to gain better understanding of the development context, UNFPA 

programme and partners, refine the evaluation scope, identify potential sites for field visits etc. 

a. The Design phase 

 During the design phase, the Evaluation Team will perform the following tasks: - 

 A review of all relevant documents available at the UNFPA Country Office, Regional Office 

and Headquarters levels regarding the 8th UNFPA Country Programme 

 Mapping of stakeholders relevant to the CPE, including state and civil society stakeholders 

and indicating the relationships between different sets of stakeholders; the stakeholder map 

will be used for stakeholder sampling for data collection 

 Reconstruction of the intervention logic of the programme, i.e. the theory of change meant to 

lead from planned activities to the intended results of the programme 

 Finalization of the list of evaluation questions and preparation of the evaluation matrix 

 Development of a data collection and analysis strategy, as well as a concrete work plan for the 

field phase 

Once all the interviewees and field trips have been identified by the evaluators, the UNFPA 

Evaluation Manager (together with the country office staff) will organize the required logistical 

arrangements. 

At the end of the design phase, the evaluation team will produce an evaluation design report 

summarizing the results of the above-listed steps and tasks. This report must demonstrate how the 

evaluators have understood the purpose and objectives of the CPE, its scope and criteria, the country’s 

development context and programme intervention logic, selected evaluation questions, and should 

convincingly illustrate how the evaluators intend to carry out the evaluation and ensure its quality. 

The design report must include the evaluation matrix, stakeholders map, final evaluation questions 

and indicators/criteria, evaluation methods to be used, information sources, approach to and tools for 

data collection and analysis, calendar work plan, including selection of field sites to be visited – 

prepared in accordance with the UNFPA Handbook “How to Design and Conduct a Country 

Programme Evaluation” and the structure of the final report. The design report should also present 

the reconstructed programme intervention cause-and-effect logic linking actual needs, inputs, 

activities, outputs and outcomes of the programme. The design report will be reviewed by the ERG 

and approved by the Evaluation Manager and UNFPA Regional Evaluation Adviser before the CPE 

field phase commences. 

b. Field phase 

After the design phase, the Evaluation Team will undertake a three-week mission in the country to 

collect and analyse the data required in order to answer the evaluation questions consolidated at the 

design phase, and to analyze the findings with a view to formulate preliminary conclusions. Fieldwork 

will commence with a briefing to CO staff on the evaluation. At the end of the field phase, the Evaluation 

Team will provide the UNFPA country office with a debriefing presentation on the preliminary results 

of the evaluation, with a view to validating these preliminary findings and testing tentative 

conclusions and/or recommendations. 

 

c. Reporting phase 

During this phase, the Evaluation Team will continue the analytical work initiated during the field 

phase and prepare a first draft of the final evaluation report, taking into account comments made by 

the country office at the debriefing meeting. This first draft final report will be submitted to the 

Evaluation Reference Group for written comments. Comments made by the ERG and consolidated by 

the UNFPA Evaluation Manager will then allow the Evaluation Team to prepare a second draft of the 

final evaluation report.   
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This second draft report will form the basis of a validation and dissemination seminar, which should 

be attended by the country office, as well as all the key programme stakeholders (including key 

national counterparts). The second draft of the final report will be reviewed by the Regional 

Monitoring and Evaluation Adviser including comments provided by the Country Office staff and 

stakeholders. The final report will be drafted shortly after the workshop, taking into account 

comments made by the programme stakeholders.  

 

d. Quality Assurance 

The Reporting Phase closes with the three-stage evaluation quality assessment (EQA) of the final 

evaluation report. The EQA process involves: (a) a quality assessment of the final evaluation report 

by the CO evaluation manager; (b) a quality assessment by the regional monitoring and evaluation 

adviser; (c) a final independent quality assessment by the Evaluation Office. 

 

The first level of quality assurance of all evaluation deliverables will be conducted by the evaluation 

team leader prior to submitting the deliverables to the review of the CO.  

 

The CO recommends that the evaluation quality assessment checklist (see below) is used as an 

element of the proposed quality assurance system for the draft and final versions of the evaluation 

report. The main purpose of this checklist is to ensure that the evaluation report complies with 

evaluation professional standards.  

 

Evaluation quality assessment checklist: 

 

 1. Structure and Clarity of the Report 

To ensure report is user-friendly, comprehensive, logically structured and drafted in accordance with international 

standards. 

2. Executive Summary   
To provide an overview of the evaluation, written as a stand-alone section including key elements of the evaluation, such 

as objectives, methodology and conclusions and recommendations. 

3. Design and Methodology 
To provide a clear explanation of the methods and tools used including the rationale for the methodological choice 

justified. To ensure constraints and limitations are made explicit (including limitations applying to interpretations and 

extrapolations; robustness of data sources, etc.) 

4. Reliability of Data 
To ensure sources of data are clearly stated for both primary and secondary data. To provide explanation on the credibility 

of primary (e.g. interviews and focus groups) and secondary (e.g. reports) data established and limitations made explicit.  

5. Findings and Analysis 
To ensure sound analysis and credible evidence-based findings. To ensure interpretations are based on carefully described 

assumptions; contextual factors are identified; cause and effect links between an intervention and its end results 

(including unintended results) are explained. 

6. Validity of conclusions 
To ensure conclusions are based on credible findings and convey evaluators’ unbiased judgment of the intervention. 

Ensure conclusions are prioritised and clustered and include: summary; origin (which evaluation question(s) the 

conclusion is based on); detailed conclusion. 

7. Usefulness and clarity of recommendations 
To ensure recommendations flow logically from conclusions; are targeted, realistic and operationally feasible; and 

are presented in priority order. Recommendations include: Summary; Priority level (very high/high/medium); Target 

(administrative unit(s) to which the recommendation is addressed); Origin (which conclusion(s) the recommendation is 

based on); Operational implications. 

8. SWAP - Gender 
To ensure the evaluation approach is aligned with SWAP. (guidance on the SWAP Evaluation Performance Indicator and 

its application to evaluation can be found at  http://www.unevaluation.org/document/detail/1452 and UNEG guidance on 

integrating gender and human rights more broadly can be found here: http://www.uneval.org/document/detail/980 ) 

  

The second level of quality assurance of the evaluation deliverables will be conducted by the CO 

evaluation manager.  

http://www.unevaluation.org/document/detail/1452
http://www.uneval.org/document/detail/980
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Finally, the evaluation report will be subject to assessment by an independent evaluation quality 

assessment provider. The evaluation quality assessment will be published along with the evaluation 

deliverables on the Evaluation Office website at:  

https://web2.unfpa.org/public/about/oversight/evaluations/ 

UNFPA Evaluation Office quality assurance system, based on the UNEG norms and standards and 

good practices of the international evaluation community, defines the quality standards expected from 

this evaluation. A key element is the evaluation quality assessment grid (EQA),210 which sets out 

processes with in-built steps for quality assurance and outlines for the evaluation report and the 

review thereof. The EQA will be systematically applied to this evaluation. 

 

e. Dissemination and Follow-up 

During this phase, the country and regional offices, as well as relevant divisions at UNFPA 

headquarters will be informed of the CPE results. The evaluation report, accompanied by a document 

listing all recommendations, will be communicated to all relevant units within UNFPA, with an 

invitation to submit their response. Once filled, this document will become the management response 

to the evaluation. The UNFPA Country Office will provide the management response within six 

weeks of the receipt of the final evaluation report. 

The evaluation report, along with the management response, and EQA of the report will be published 

in the UNFPA evaluation database within eight weeks since their finalization. The evaluation report 

will also be made available to the UNFPA Executive Board and will be widely distributed within and 

outside the organization. 

8. EXPECTED DELIVERABLES 

The Evaluation Team is expected to produce the following deliverables:  

a) Inception (design) report including at least: -  

i) detailed evaluation work plan; 

ii) a stakeholder map;  

iii) the evaluation matrix (including the final list of evaluation questions and 

indicators);  

iv) the overall evaluation design and methodology including sampling, with a 

detailed description of the data collection plan for the field phase. 

b) Debriefing note/preliminary report (Power Point) synthesizing the main preliminary findings, 

conclusions of the evaluation, to be presented and discussed with the country office just after 

the fieldwork phase. 

c) First draft of the final evaluation report, presented for inputs from the Evaluation Reference 

Group. 

d) A PowerPoint presentation of the results of the evaluation for the validation and 

dissemination seminar. 

e) A final report based on recommendations from the validation and dissemination seminar. 

 

9. INDICATIVE TIMEFRAME 

CPE Phase ad Task 
June July August September October November 

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Preparatory Phase 

Drafting of the Terms of Reference                         

                                                           
210 Annex 6 presents the Evaluation Quality Assessment Grid. 

https://web2.unfpa.org/public/about/oversight/evaluations/
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CPE Phase ad Task 
June July August September October November 

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 

Review and approval of Terms of 

Reference by ESARO and EO 
                        

Pre-qualification of consultants                         

Recruitment of the evaluation team                         

Design Phase 

Evaluation Reference Group (ERG) 

meeting 
                        

Understanding of the UNFPA strategic 

response, programmatic response 
                        

Submission of design/inception report 

by the evaluation team 
                        

Field Phase 

Data collection, analysis and debriefing                         

Reporting  phase 

1st draft final report                         

ERG meeting                         

Feedback to draft report                         

2nd draft final report                         

Feedback on 2nd draft final report                         

Final report                         

Dissemination and management response 

Quality assessment of final report                          

Dissemination among stakeholders                         

Management response preparation                         

 

10. COMPOSITION OF THE EVALUATION TEAM 

The evaluation will be conducted by an independent multidisciplinary evaluation team composed of 

two national experts and a national or international consultant for the position of evaluation team 

leader. The evaluation team is expected to have expertise covering each of the thematic area: i.e. a 

technical expert for each thematic area of the country programme – reproductive health, population 

and development, and gender211. The Team Leader is expected to have a solid background in one of 

the three thematic areas of the country programme (sexual and reproductive health; population and 

development; gender equality) and, in addition to his/her responsibilities as team leader, will also 

serve as a thematic specialist in the Evaluation Team—preferably as a sexual and reproductive health 

expert because of the number of indicators to be covered, and the working days allotted to this 

thematic area. The qualifications, experience and competencies of thematic specialists for each 

thematic area are described below. 

 

Roles and Responsibilities of the evaluation team  

 The team leader with be overall responsible for the evaluation process and the production of 

the draft and final evaluation reports. S/he will lead and coordinate the work of the evaluation 

team during all phases of the evaluation and be responsible for the quality assurance of all 

evaluation deliverables.  She/he will liaise with the Evaluation Manager at the CO on various 

issues related to successful completion of the evaluation exercise. 

                                                           
211 Adolescent and Youth SRH issues will be covered under SRH and Gender 
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 The Team Leader will have the requisite expertise in the development field and be 

experienced in conducting complex type of evaluations, like country programme evaluations, 

partnership evaluations, strategic evaluations, thematic multi-country evaluations. She/he will 

have overall responsibility for providing guidance and leadership in: development of the 

evaluation design including approach, methodology and workplan; drafting the design, draft 

and final reports, as well as brief summary for presentation at a dissemination workshop. The 

team leader will lead the CPE process and will provide guidance to the other team members. 

The team leader is also expected to be either the SRHR expert or the population expert.  

 

 A sexual and reproductive health expert (Consultant) will provide expertise in sexual, 

reproductive and maternal health (including family planning, HIV prevention, and human 

resource management in the health sector) and adolescent health. She/he will take part in the 

data collection and analysis work during the design and field phases. She/he will be 

responsible for drafting key parts of the design report and of the final evaluation report, 

including (but not limited to) sections relating to reproductive health and rights. 

 

 A population expert (Consultant) will provide expertise in population and development issues 

(including census, democratic governance, population dynamics, monitoring and evaluation, 

legal reform processes, national and local capacity development and the national statistical 

system). She/he will take part in the data collection and analysis work during the design and 

field phases. She/he will be responsible for drafting key parts of the design report and of the 

final evaluation report, including (but not limited to) sections relating to population and 

development. 

 

 A gender expert (Consultant) will provide expertise in gender equality issues (women and 

adolescents reproductive rights, prevention of discrimination and violence against women, 

etc). She/he will take part in the data collection and analysis work during the design and field 

phases. She/he will be responsible for drafting key parts of the design report and of the final 

evaluation report, including (but not limited to) sections relating to the national context and 

gender equality. 

 

11. QUALIFICATIONS AND EXPERIENCE OF THE EVALUATION TEAM 

a) Team Leader  

 At least a Master’s degree or equivalent in one of the following fields: Population studies, 

Statistics, Demography, Public health, Gender, Development Studies  

 10 years’ experience in conducting complex evaluations in the field of development aid for 

UN agencies and/or other international organizations including experience in leading 

evaluations 

 Substantive knowledge of sexual and reproductive health, population and development and 

gender equality 

 Good knowledge Uganda’s national development context  

 In-depth knowledge of evaluation methods, data collection and analysis 

 Excellent data analysis skills in qualitative and quantitative methods 

 Experience in carrying out country programme evaluations 

 Familiarity with UNFPA or UN operations 
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 Past experience as evaluation team leader in a related assignment(s). 

 Excellent analytical, writing and communication skills 

 Experience working with a multi-disciplinary team of experts 

 Excellent written and spoken English 

 Proven experience in policy development and analysis around reproductive health, gender, 

population issues and poverty reduction strategies for national consultants highly desirable 

 Experience and understanding of UN programming processes. Knowledge of   UN reforms is 

highly desirable. 

 Experience and skills in using evidence-based, knowledge base creation and ability to develop 

systems for improved performance. 

 Experience on evaluation of UN supported programmes will be an added advantage. 

 

Sexual and reproductive health expert 

 An advanced degree in Medicine or related fields, Health Economics, Epidemiology or 

Biostatistics. 

 Specialization in public health; 

 7 years’ experience in conducting evaluations in the field of development aid for UN agencies 

and/or other international organizations; 

 Substantive knowledge of sexual and reproductive health as a thematic area 

 Good knowledge of the national development context  

 Knowledge of evaluation methods, data collection and analysis 

 Excellent data analysis skills in qualitative and quantitative methods.  

 Familiarity with UNFPA or UN operations; 

 Excellent analytical, writing and communication skills 

 Experience of operations and response to humanitarian/crisis an advantage 

 Ability to work with a multi-disciplinary team of experts 

 Ability to provide deliverables on time 

 Excellent written and spoken English Language skills  

 

Population expert 

 An advanced degree in Population studies, Statistics or Demography. 

 7 years’ experience in conducting evaluations in the field of development aid for UN agencies 

and/or other international organizations; 

 Substantive knowledge of Population and development as a thematic area 

 Good knowledge of the national development context  

 Knowledge of evaluation methods, data collection and analysis 

 Excellent data analysis skills in qualitative and quantitative methods.  

 Familiarity with UNFPA or UN operations; 

 Excellent analytical, writing and communication skills 

 Experience of operations and response to humanitarian/crisis an advantage 

 Ability to work with a multi-disciplinary team of experts 

 Ability to provide deliverables on time 

 Excellent written and spoken English Language skills  

 

 

Gender and Development expert 

 An advanced degree in Gender and Development, Sociology, Social Work. 
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 7 years’ experience in conducting evaluations in the field of development aid for UN agencies 

and/or other international organizations; 

 Substantive knowledge of Gender Equality as a thematic area 

 Good knowledge of the national development context  

 Knowledge of evaluation methods, data collection and analysis 

 Excellent data analysis skills in qualitative and quantitative methods.  

 Familiarity with UNFPA or UN operations; 

 Experience of operations and response to humanitarian/crisis an advantage 

 Ability to work with a multi-disciplinary team of experts 

 Ability to provide deliverables on time 

 Excellent written and spoken English Language skills  

 

b) National Consultants 

 Master’s Degree in Population, Demography, Gender Studies, Public Health, Law, 

Development Studies related subject, or any other relevant field.  

 Experience in the evaluation of UN supported programmes will be an added advantage. 

 Proven experience in policy development and analysis around reproductive health, gender, 

population issues and poverty reduction strategies highly desirable. 

 Experience and skills in using evidence-based, knowledge base creation and ability to develop 

systems for improved performance.  

 Proven experience in programme evaluations and assessments. 

 Evidence of an analytical work in the subject matter. 

 Knowledge and experience with different funding modalities for support to the government. 

 Excellent report writing, communication, interviewing and computer skills. 

In summary, all Evaluation Team members should have in-depth knowledge of UNFPA 

programmatic areas and issues and challenges in the country. They should be committed to respecting 

deadlines of delivering outputs within the agreed timeframe. In addition, the members should be 

knowledgeable of issues pertaining to gender equality and human rights. The team might be assisted 

by a translator/interpreter, if deemed necessary. 

The work of the Evaluation Team will be guided by the Norms and Standards established by the UN 

Evaluation Group. Team members will adhere to the Ethical Guidelines for Evaluators in the UN 

system and the Code of Conduct also established by UNEG. The evaluators will be requested to sign 

the Code of Conduct prior to engaging in the evaluation exercise. 

 

12. REMUNERATION AND DURATION OF THE CONTRACT  

The evaluation team will share workdays (person-days) as per the following tentative plan: 
 

  Team 

Leadership* 

SRH 

Expert 

Gender 

Expert 

Population 

Expert 

Design phase 4 6 3 2 

Field phase 8 20 21 10 
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Reporting phase 8 15 10 5 

Dissemination including stakeholder meeting 1 1 1 1 

TOTAL (days) 21 42 35 18 

* The Team Leader is expected to be an expert in at least one of the thematic areas. He is allocated 21 working 

days for leading the team, additional to the time s/he will spend on specific thematic areas 

 

The consultants will be paid an agreed daily rate within the UN consultants scale based on 

qualification and experience. Workdays will be distributed between the date of contract signature and 

end date of evaluation. 

 

Payment of fees will be based on the delivery of outputs, as follows: 

 Upon approval of the design report;     20% 

 Upon satisfactory contribution to the draft final evaluation report; 40% 

 Upon satisfactory contribution to the final evaluation report;  40% 

 

All deliverables will be reviewed by reference group. Payments will be upon approval of deliverables 

by UNFPA.  

 

Daily subsistence allowance (DSA) will be paid per nights spent at the place of the mission following 

UNFPA DSA standard rates as follows:  

Payment of fees will be based on the delivery of outputs, as follows: 

 Upon approval of the inception report;     30% 

 Upon submission of a satisfactory draft final evaluation report;  50% 

 Upon submission of satisfactory final evaluation report;   20% 

 

Travel costs will be settled separately from the consultancy fees. 

 

13. MANAGEMENT AND CONDUCT OF THE EVALUATION  

The CPE will be conducted by an independent Evaluation Team whose members are pre-qualified 

by the UNFPA Evaluation Office, but will be managed by the Evaluation Manager of the UNFPA 

Uganda Country Office. The evaluation manager will oversee the entire process of the evaluation, 

from its preparation to the dissemination of the final evaluation report and manage the interaction 

between the team of evaluators and the reference group. He will serve as an interlocutor between 

evaluation team and the ERG, facilitate, and provide general and logistical support as needed for the 

evaluation. The evaluation manager will ensure the quality control of deliverables submitted by the 

evaluation team throughout the evaluation process, communicate this through the EQA process in 

collaboration with the ESARO M&E Advisor and prevent any attempts to compromise the 

independence of the team of evaluators during the evaluation process. 

 Although the Consultants will be hired as individuals, they will be expected to work as a team.  

 
Team leader 

The team leader has overall responsibility for quality assurance of the CPE. He/she is responsible for 

1. drafting of the CPE draft and final reports 

2. timely submission of the CPE reports 

3. quality assurance on the field work 

4. timely submission of the thematic reports 

Team members 
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Working under the direct guidance of the team leader, each team member is responsible for 

1. drafting the field work tools 

2. conducting the fieldwork 

3. drafting and submitting thematic reports to the team leader for clearance within agreed 

timelines 

As per UNFPA’s evaluation handbook, an Evaluation Reference Group (ERG) will be established 

and be tasked to provide constructive guidance and feedback on implementation and products of the 

evaluation, hence contributing to both the quality and compliance of this exercise. The ERG will be 

coordinated by the National Population Council (NPC) of the Ministry of Finance, Planning and 

Economic Development. The ERG will be composed of the evaluation manager and other relevant 

staff from; the UNFPA country office in Uganda; other staff from NPC; Uganda Bureau of Statistics; 

Ministry of Gender, Labour and Social Development; Ministry of Health; Ministry of Education; and 

Uganda Aids Commission.  

 

 

The main functions of the reference group will be: 

 To discuss the terms of reference drawn up by the Evaluation Manager; 

 To provide the evaluation team with relevant information and documentation on the 

programme; 

 To facilitate access of the evaluation team to key informants during the field phase; 

 To discuss the reports produced by the evaluation team; 

 To advise on the quality of the work done by the evaluation team; 

 Provide feedback on the findings, conclusion and recommendations from the evaluation into 

future programme design and implementation. 

 

The roles and responsibilities of the Regional M&E advisor are: 

 Provides support (backstopping) to evaluation manager at all stages of the evaluation;  

 Reviews and provides comments to the ToR for the evaluation;  

 Assists the CO evaluation manager in identifying potential candidates and reviews the 

summary assessment table for consultants prior to it being sent to the EO;  

 Undertakes the EQA of the draft final evaluation report;  

 Provides support to the dissemination of evaluation results.  

 

The roles and responsibilities of the HQ Evaluation Office are: 

 Approves ToR for the evaluation after the review and comments by the regional M&E adviser 

(to be included in the draft ToR sent to the EO);  

 Pre-qualifies consultants;  

 Undertakes final EQA of the evaluation report;  

 Publishes final report, EQA and management response in the evaluation database.  

 

14. BIBLIOGRAPHY AND RESOURCES 

The following documents will be provided to the consultants at the beginning of the evaluation 

1. UNFPA Strategic Plan (2014-2017): https://www.unfpa.org/sites/default/files/resource-

pdf/Strategic%20Plan%2C%202014-2017.pdf 

2. UNFPA Strategic Plan (2018-2021): https://www.unfpa.org/sites/default/files/pub-pdf/18-

044_UNFPA-SP2018-EN_2018-03-12-1244_0.pdf 

3. Uganda Country Office Annual Results Plans (2016, 2017, 2018, 2019) 

4. Uganda Country Office Annual Reports (COAR 2016, 2017, 2018) 

5. Uganda UNDAF (2014-2018) 

https://www.unfpa.org/sites/default/files/resource-pdf/Strategic%20Plan%2C%202014-2017.pdf
https://www.unfpa.org/sites/default/files/resource-pdf/Strategic%20Plan%2C%202014-2017.pdf
https://www.unfpa.org/sites/default/files/pub-pdf/18-044_UNFPA-SP2018-EN_2018-03-12-1244_0.pdf
https://www.unfpa.org/sites/default/files/pub-pdf/18-044_UNFPA-SP2018-EN_2018-03-12-1244_0.pdf
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6. Uganda UNDAF (2016-2020): http://ug.one.un.org/sites/default/files/reports/UNDAF%202016-

2020.pdf 

7. GoU/UNFPA 8th Country Programme Document (2016-2020) 

8. GoU/UNFPA 8th Country Programme Business Plan (2016-2020) 

9. Relevant national policy documents for each programmatic area 

10. Second National Development Plan (NDPII) 2015/16 – 2019/20: 

https://www.ugandainvest.go.ug/wp-content/uploads/2016/03/National-Development-Plan-

2015-16-to-2019-20.pdf 

11. Uganda Vision 2040 

12. UNFPA Uganda Resource Mobilization Strategy (2016 – 2020) 

13. UNFPA Uganda Partnership Engagement Plan (2016 – 2020) 

14. Implementing Partner Progress (Work plan) Reports 

15. Joint Programme Documents 

16. Reports on core and non-core resources 

17. Table with the list of Atlas projects 

18. GoU/UNFPA 7th Country Programme Evaluation Report 

19. Evaluation of the bridging phase of JPGBV 

20. Endline evaluation of Better Life for Girls Project (BL4G) 

21. Endline evaluation of Youth Enterprise Model (YEM) project  

22. Good Practices documentation: BL4G, JPGBV 

23. Mid Term Review of the Uganda United Nations Development Assistance Framework (UNDAF) 

2014-2018, (2018) 

24. Mid Term Review of the Uganda Health Sector Strategic and Investment Plan (UHSIP, July 2016-

2020) 

25. NEX audit reports (206, 2017, 2018) and SPOT Checks Reports (2018) 

26. Quarterly workplan monitoring visits reports for all Implementing Partners in all the programmatic 

areas 

27. Macro and Micro assessment reports of Implementing Partners 

28. Joint Programme Documents and Evaluation Reports where available 

29. Documentation on donor coordination mechanisms 

30. Donor reports 

31. Uganda Demographic Health Surveys, 2011, 2016: 

https://www.ubos.org/onlinefiles/uploads/ubos/UDHS/UDHS2011.pdf and  

https://www.ubos.org/onlinefiles/uploads/ubos/pdf%20documents/Uganda_DHS_2016_KIR.pdf 

respectively 

32. Uganda National Household Survey, 2018 

33. Handbook on ‘How to Design and Conduct a Country Programme Evaluation at UNFPA” (2019): 

https://www.unfpa.org/sites/default/files/admin-resource/UNFPA_Evaluation_Handbook_FINAL_pages.pdf 

34. UNEG Code of Conduct (2008) 

35. UNEG Ethical guidelines (2008)  

36. UNEG Guidance document – Integrating Human Rights and Gender Equality in Evaluations (2014)  

37. UNEG Norms and Standards (2016) 

 

15. ANNEXES  

1. Ethical Code of Conduct of UNEG/ UNFPA Evaluations 

Ethical Code of 

Conduct of UNEG_UNFPA Evaluations.docx
 

2. List of Atlas projects for the period under evaluation 

http://ug.one.un.org/sites/default/files/reports/UNDAF%202016-2020.pdf
http://ug.one.un.org/sites/default/files/reports/UNDAF%202016-2020.pdf
https://www.ugandainvest.go.ug/wp-content/uploads/2016/03/National-Development-Plan-2015-16-to-2019-20.pdf
https://www.ugandainvest.go.ug/wp-content/uploads/2016/03/National-Development-Plan-2015-16-to-2019-20.pdf
https://www.ubos.org/onlinefiles/uploads/ubos/UDHS/UDHS2011.pdf
https://www.ubos.org/onlinefiles/uploads/ubos/pdf%20documents/Uganda_DHS_2016_KIR.pdf
https://www.unfpa.org/sites/default/files/admin-resource/UNFPA_Evaluation_Handbook_FINAL_pages.pdf
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List of Atlas 

Projects.docx
 

3. Information on main stakeholders by areas of interventions 

The Stakeholder 

Map.docx
 

4. Outlines of the design and final evaluation reports 

Design report 

structure.docx

Final report 

structure.docx
 

5. Evaluation Quality Assessment template 

Evaluation Quality 

Assessment Template.docx
 

6. Management response template 

Management 

Response Template.docx
 

7. Evaluation Matrix Template 

Evaluation Matrix 

Template.docx
 

        

 

 

 

Annex 2: List of Persons/Institutions Visited 
 

S/N Names Gender Organisation /Location Designation 

1  Dr. Jotham Musinguzi M National Population Council Executive Director 

2  Pamela Kakande F Uganda Bureau of Statistics  Senior Statistician (Population & 
Health Statistics)/UNFPA FP 

3  Dr. Placid Mihayo M Ministry of Health Reproductive Health Coordinator 

4  Wilberforce Mugwanya M Ministry of Health M&E Officer 

5  Annet Kabarungi F Ministry of Gender, Labour and 
Social Development 

Principal Gender Officer/ UNFPA 
Focal Point  

6  Dr. Stephen O Wandera M Makerere University Head of Department 

7  Dr. Abel Nzabona M Makerere University Lecturer 

8  Birgithe Lund-Henriksen F UNICEF Chief, Child Protection 

9  Rebecca Nalumansi F Resident Coordinator’s Office FP Spotlight Initiative 

10  Jotham Mubangizi M UNAIDS Senior M&E Officer 

11  Susan Doreen F UN WOMEN  Focal person Joint Programme on 
GBV 

12  Kazuaki Kameda M UNHCR Dep. Representative 

13  Ellen Bajenja F ACORD Director 
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S/N Names Gender Organisation /Location Designation 

14  Delphine Pinault F CARE International Director 

15  Gilbert M Reach A Hand Uganda Chief of Staff 

16  Jackson Chekweko M Reproductive Health Uganda Executive Director 

17  Harriet Kezaabu  F International Rescue Committee Women Protection and 
Empowerment Coordinator 

18  Humpfrey Nabimanya M Reach a Hand Uganda Team Leader 

19  Alan Sibenaler M UNFPA  Country Office Representative 

20  Mareledi Segotso F UNFPA  Country Office Ag. Deputy Representative 

21  Dr. Edson Muhwezi M UNFPA  Country Office Assistant Representative 

22  Jacobson Maiken 
 

F UNFPA  Country Office Head Integrated Field Support & 
WAY Programme 

23  Dr. John Odaga M UNFPA  Country Office Programme Specialist M&E 

24  Abilio Alfeu 
 

M UNFPA  Country Office International Operations Manager 
(IOM) 

25  Rosemary Kindyomunda F UNFPA  Country Office National Program Specialist 
HIV/SRH 

26  Florence M. Tagoola 
 

F UNFPA  Country Office Programme Specialist, Population & 
Development 

27  Esther Cherop M UNFPA  Country Office Program Analyst FGM 

28  Moses Walakira M UNFPA  Country Office Programme Specialist FP 

29  Edith Akiror F UNFPA  Country Office Programme Analyst GBV 

30  Regina Mutiti F UNFPA  Country Office Finance Analyst 

31  Deborah Nakabira,  F UNFPA  Country Office Human Resources/Admin. Analyst 

32  Dorah Komugisha F UNFPA Country Office Admin. Associate 

33  Ambrose Walubo,  M UNFPA  Country Office Security Specialist 

34  Doreen Kyomuhangi F UNFPA  Country Office Programme Assistant GBV 

35  Prossy Nakanjako 
 

F UNFPA  Country Office Program Specialist Communications 

36  Martha Songa F UNFPA  Country Office Program Analyst, Advocacy, 
Partnership & Networking 

37  Prossy Nakabiito F UNFPA  Country Office HR Office, Consultant 

38  Denis Bakomeza,  M UNFPA Program Coordinator, Arua 

39  Patricia Nangiro,  F UNFPA Program Analyst GBV, Adjumani 

40  Ssekyewa Desmond,  M UNFPA  Program Analyst SRHR, Kyegegwa 

41  Logwee Alfred M Moroto District Chief Administrative Officer 

42  Dr. Saggaki Patrick   M Amudat Hospital Medical Superintendent Amudat 
Hospital and former DHO Amudat 
District 

43  Carol  F BRAC Amudat Project Officer  

44  Frida Amuron F Amudat District DCDO  

45  Franscica Kotol  F IRC Amudat Field Officer 

46  Charles Omuudu M Moroto District  DHO  

47  Onyait Michael  M IRC, Moroto Response Officer  

48  Ariko Angella Babra  F IRC, Moroto Programme Officer, Moroto 

49  TBD M Tapac Sub County, Moroto SAS 

50  TBD M Tapac Sub County, Moroto ACDO 

51  Dr. Bernadette 
Sebadduka 

F UNFPA DO, Karamoja region Programme Specialist, Head DO 
Karamoja 

52  Jimmy  Dombo M UNFPA DO, Karamoja region Programme Assistant 

53  Sam Batuuka M DLG Iganga  DCDO 

54  Ademun Christine F BRAC Iganga Programme Officer, BRAC ELA Club 

55  Halima Namuwaga F BRAC Iganga Programme Assistant ELA 

56  Kisha Christine F BRAC Iganga Programme Coordinator ELA 

57  Joy Kisila F DHO Office, Iganga Senior Nursing Officer, MCH 

58  Ann Rose Baluka F DHO Office, Iganga Assistant DHO, MCH 

59  Christopher Kilama M DLG, Kitgum District Planner 

60  Margaret Aryemo,  F DLG, Kitgum Assistant DHO 
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S/N Names Gender Organisation /Location Designation 

61  James Okello P’Okidi M DLG, Kitgum District CDO 

62  Josephine Anek F CARE International, Kitgum Project Officer 

63  Albert Ongom M Reach a Hand Uganda, Kitgum Project Officer 

64  Pelosi Atoo F BRAC, Kitgum Ag. Reg. Coordinator / Programme 
Assistant 

65  Margaret Aryemo F DHO Office, Adjumani Assistant DHO 

66  Max Martin Mukula M DLG, Adjumani Chief Administrative Officer 

67  Salome Amuge F LWF, Adjumani  Team Leader 

68  Elizabeth Kaboyo F LWF, Adjumani  Protection Coordinator 

69  Paul Oola M CARE International, Adjumani Male Engagement Officer 

70  John Baptist M CARE International, Adjumani Male Engagement Assistant 

71  Robert Charles Ogwang M DLG, Arua Chief Administrative Officer 

72  Paul Bishop Drarebu M DLG, Arua Ag. DHO/ADHO, MCH 

73  Richard Obio,  M DLG, Arua District CDO 

74  Ismael Tuku M Lugbara Cultural Institution Prime Minister 

75  Sheikh Abujafar Karala M UMSC, Arua District Khadi 

76  Habib Aluma M UMSC, Arua Regional Secretary West Nile 

77  Cinderella Anena F CARE International, Arua Male Engagement Officer 

78  Levi Byaruhanga M IRC, Arua Regional Coordinator 

79  Dr. Lily Achayo F IRC, Arua Deputy Health Manager 

80  Dr. Alan Harogha M Omugo HC IV, Arua Medical Officer In-Charge 

81  Dr. Julius Balinda  M DLG, Kyegegwa District Health Officer 

82  Ezra Kalya Kasaija M DLG, Kyegegwa District CDO 
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Annex 3: List of Documents Consulted/Reviewed  
 
Annual Statistical Abstract Statistical Abstract (UBOS, 2018) 
Endline evaluation of Better Life for Girls Project (BL4G) UNFPA-KOIKA 
Evaluation Matrix Template 
Female Genital Survey Report, 2017 
Five (5)-Year Interagency SGBV Strategy Uganda, 2016-2020 
GBV Evaluation Uganda Case Study 
GBV Report FINAL 29 Nov 
GBV Report FINAL 29 Nov 
Good Practices documentation: BL4G, JPGBV 
GoU/UNFPA 8th Country Programme Document, 2016-2020 
GoU: National Development Plan II, 2016-2020 
GoU: National HIV and AIDS Strategic Plan, 2015/16 - 2019/20 
GoU: Uganda National Policy on HIV and AIDS, 2011 
GoU: Uganda Vision 2040 
GoU-UNFPA 7th Country Programme Evaluation Report 
GoU-UNFPA 8th Country Programme Business Plan, 2016-2020 
Guttmacher Institute, Unintended Pregnancy and Induced Abortion in Uganda, 2006 
Handbook on ‘How to Design and Conduct a Country Programme Evaluation at UNFPA 
HIV/AIDS Sero-Survey 2014 
Human Development Report (2013). UNHS 2012/13, UBOS 
Implementing Partner Progress (Work plan) Reports 
Information on main stakeholders by areas of intervention 
Joint Evaluation of the UNFPA-UNICEF Joint Programme on the Abandonment of FGM: Accelerating Change 
Phase I and II (2008–2017) 
List of Atlas projects for the period under evaluation  
Mid Term Review of the Uganda Health Sector Strategic and Investment Plan (UHSIP, July 2016-2020) 
Ministry of Gender, Labour and Social Development: Annual Performance Report, 2018 
Ministry of Gender, Labour and Social Development: Gender Action Plan, 2014-2017 
Ministry of Gender, Labour and Social Development: Uganda Gender Policy, 2007  
Ministry of Gender, Labour and Social Development: Uganda Violence Against Children Survey Report, 2018  
MoH: Family Planning Costed Implementation Plan (FP-CIP, 2015-2020 
MoH: Health Sector Development Plan (HSDP), 2015/16 - 2019/2020 
MoH: Implementation Guide for the National Strategy for Integration of SRHR and HIV, 2017 - 2021 
MoH: Maternal and Perinatal Death Surveillance and Response Guidelines, August 2017 
MoH: Mid Term Review of the Uganda Health Sector Strategic and Investment Plan, 2011-2014 
MoH: National Condom Programming Strategy, 2013-2015 
MoH: National Integrated Prevention of Mother to Child Transmission of HIV (PMTCT) Policy Guidelines, 2013 
National Budget Framework Paper (FY2017/18-FY2021/22) 
National mid-year population projections 2015-2050 (UBOS, 2018) 
National mid-year population projections 2015-2050 (UBOS, 2018) 
National Population Council: Harnessing Uganda’s Demographic Dividend: Evidence from National Transfer 
Accounts, July 2018 
National Population Council: Uganda Demographic Dividend Roadmap, December 2018 
National Population Policy (NPP), 2008 
National Population Policy Action Plan (NPPAP), 2011-2015 
Revised TOR for UGA.CPE _ version Sep 16-2145 hours 
Social Progress Index (SPI) Report, 2017 
Status of Uganda Population Report, 2018 
UBOS: National Population and Housing Census, 2014 
UBOS: Uganda Demographic Health Survey Reports (2011, 2016) 
UBOS: Uganda National Household Survey, 2016-17 
UBOS: Uganda Population-Based HIV Impact Assessment, 2016-2017.  ICAP/CDC/MOH, 2017 
Uganda Country Office Annual Reports (COAR 2016, 2017, 2018) 
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Uganda Country Office Annual Results Plans (2016, 2017, 2018, 2019) 
Uganda Demographic Health Surveys, 2011, 2016 
Uganda Demographic Health Surveys, 2011, 2016 
UNDP Human Development Report 2018 
UNEG Ethical guidelines (2008) 
UNEG Guidance document – Integrating Human Rights and Gender Equality in Evaluations (2014) 
UNEG Norms and Standards (2016) 
UNFPA Annual Progress Reports (2016, 2017, 2018, 2019) 
UNFPA Atlas Projects CP8 
UNFPA Donor Mapping Report, 2016 
UNFPA Mid-Term Evaluation_Report_20181005 
UNFPA Strategic Plan (2014-2017) 
UNFPA Strategic Plan (2014-2017) 
UNFPA Strategic Plan, 2014-2017 
UNFPA Strategic Plan, 2018-2021 
UNFPA Supplies Mid-Term Evaluation Report 
UNHS 2012/13 & UNHS 2016/17, UBOS 
UNHS 2012/13. UBOS 
United Nations: Report of Mid-Term Review of UNDAF (2016-2020) 
United Nations: UNDAF Strategic Plan, 2016 -2020 
UPHC 2014, UBOS 
USAID & Maternal and Child Health Programme: Maternal Mortality and HIV: An Overview. 
https://www.mchip.net/sites/default/files/Maternal%20Health_HIV%20Briefer.pdf 
WHO, UNFPA, UNICEF, AMDD:  Monitoring Emergency Obstetric Care:  A handbook, 2009 
 

 

https://www.mchip.net/sites/default/files/Maternal%20Health_HIV%20Briefer.pdf
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Annex 4: The Evaluation Matrix 
 

a) Population and Development 
 

Criteria Evaluation questions What to check Data Sources Data Collection methods 
 

Population and Development component 

Relevance EQ1: To what extent is the CP8 
aligned to national priorities 
(including Vision 2040, NDP II), 
new generation UNDAF, sectoral 
priorities; coherence with needs of 
target groups, goals of the ICPD 
Programme of Action, SDGs, and 
UNFPA Strategic plans (2014 – 
2017; 2018 – 2022)? 
 
 

 Review and compare priorities from 
UNFPA and Government of 
Uganda documents to establish the 
level of alignment of the CP8 PD 
focus to the National priorities and 
beneficiary need. 

 Evidence of CP8 contribution to the 
national development priorities.  

 Level of adherence to national 
related PD needs during CP8 
implementation 

 The choice of target groups for 
UNFPA supported interventions is 
consistent with identified and 
evolving needs as well as national 
priorities. 

 Extent to which the targeted people 
were consulted in relation to 
programme design and activities 
throughout the programme. 

 

 Strategic    Documents:  
- GoU/UNFPA 8th CPD, NDPII, Vision 

2040, UNDAF, Relevant Sector 
Strategic Plans (esp. Health, 
Education, Gender, JLOS & NPC) & 
District Development Plans. 
 
National level Stakeholders: 

- UNFPA CO staff, Other UN 
Agencies, IPs (Head Offices), 
Donors, and Focal Point Persons 
from relevant government agencies: 
NPC, POPSEC, UBOS, NPA, MoH, 
MoLG, MGLSD, MoJCA (JLOS) 
 
Chief Administrative Officers, District 
Health Teams (DHT), District 
Planner/Population Officers, DCDO, 
DEO, JLOS representatives (Police-
CFPU, Magistrates), IPs in field sites, 
Relevant community structures 
(cultural and religious leaders, local 
council representatives, community 
activists, Male Action Groups etc), 
and relevant programme 
beneficiaries (including women, men, 
young people). 
 

 Documents review 

 Key Informant Interviews 

 Focus Group Discussions (FGDs) 

 Field visits/ observations 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
•  Document Review 
•   Key Informant Interviews 
•   Focus group discussions 
•  Field          visits          and 

EQ2: To what extent has UNFPA 
been able to respond/adapt to 
changes in national needs and 
contexts, including humanitarian 
emergencies? What was the quality 
of such a response? 

 Evidence of taking into 
consideration, national and sub-
national levels, the needs of the 
target beneficiary institutions, and 
population groups including 
MARPs, PWDs, Refugees and 
IDPs 

EQ3: To what extent has the  Separate components are 
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Criteria Evaluation questions What to check Data Sources Data Collection methods 
 

programme integrated gender and 
human rights based approaches? 

integrated in planning with cross 
cutting aspects such as gender and 
equity and human rights based 
approaches.  

observations 

Efficiency (results against 
resources) organisational and 
Programmatic efficiency) 

EQ4: How and to what extent has 
the Country Office made use of its 
funding, personnel, administrative 
arrangements, time and other 
inputs to optimise achievement of 
results described in the 8th CP? 
EQ5: To what extent did the 
intervention mechanisms 
(partnership strategy; 
execution/implementation 
arrangements; joint programme 
modality) foster or hinder the 
achievement of the programme 
outputs, including those specifically 
related to advancing gender 
equality and human rights as well 
as those with gender and human 
rights dimensions? 

 Adequacy of resources 
(Financial, Personnel etc) to 
deliver the programme PD 
outputs/results 

 Appropriateness of the IPs 
selected to deliver the PD results  

 Timely transfer of funds  

 Effective mechanisms to control 
waste and fraud  

 Focus of UNFPA resources on 
high impact activities  
 

 

 Relevant Programme, Administrative 

and Financial Management 

Documents including: 

- AWPs 

- Project standard progress reports 

- Financial Reports   from 

Implementing      Partners and 

UNFPA   (Atlas reports) 

- Audit Reports for IPs 
- Field   Monitoring   Visit Reports 

 

 Stakeholders at National Level: 

 

- UNFPA s taf f  (including programme, 

finance/ administrative departments),   

- Representatives of IPs (Head 

offices), Representatives of Donors, 

Other UN agencies (esp. UNCT, 

UNDP, UN Women, UNICEF) and 

Government       agencies including;   

N P C / POPSEC, UBOS,    NPA,    

MoLG, MGLSD,   MOH, MOES,  

- District Level/ DLG: Chief 

Administrative Officers, Heads of 

DLG departments including Health, 

JLOS, Education, Planning. 

 Key Informant Interviews  

 Focus group discussions  

 Field visits and observations 

Effectiveness EQ6: To what extent did the 
interventions supported by UNFPA 
in all programmatic areas contribute 
to the achievement of planned 
results (outputs and outcomes). 

Data generation/ availability  
- Existence of new national Survey 

Reports supported by UNFPA 
(UDHS, National Household 
Surveys, Census, Population 

 Relevant Documents:     -  NDP     II, 

Relevant Sectoral Policies, 

Strategic       Plans, Annual Reports, 

MTRs etc  

 Document review  

 Key Informant Interviews  

 Focus group discussions  

 Field visits and observations 
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Criteria Evaluation questions What to check Data Sources Data Collection methods 
 

Where the planned geographic 
areas and target groups 
successfully reached? 
 

Projections/ modelling & National 
Panel Survey).  

- Availability of in-depth analytical 
reports (on Maternal Health (MH), 
Young People, GBV and SRHR) 
and district profiles from Census, 
UDHS and Panel Surveys.  

- Availability and access to Web-
based Integrated Management 
Information Systems. 

- Existence of gender statistics and 
Score Card. 

- District statistical Abstracts  
- Existence of functional integrated 

sectoral database at the District 
Level 
Data use for integration of 
population dynamics in relevant 
national and sub- national plans 
and programmes  
 

 Availability of National Planning 
Guidelines (for Sectors and LGs) 
that include integration of 
population dynamics in the plans. 

 Existence of manual to integrate 
population dynamics and utilised by 
the sectors and districts.  

 Existence of National, Sectoral and 
district Plans that integrate 
population dynamics.  

 Existence of District Action Plans 
that incorporate need for gender 
and population disaggregated data 
in the targeted districts. 
 

(esp. for Health, Education, Gender & 
POPSEC) 

- UNDAF and its work plans and 

progress reports 

- Annual Work Plans for IPs 

- Country           Programme Annual   
Review   Reports and
 Standard Progress 
Reports 

- Relevant Data bases at the national 

and DLG level including: HMIS, DHIS 

II, NGBV data base, EMIS, M&E data 

bases and Reports etc) 

- Other      Special Study Reports  

 National level Stakeholders: 

- UNFPA staff (leadership, programme 

and finance and administrative staff) 

- Representatives of Donors) 

- Other UN agencies (esp. UNCT, 
UNICEF, UNAIDS, WHO & UN 
Women) 

- Representatives of  Donors,  IPs 

(Head offices), and 

- Government agencies including; 

N P C /  POPSEC, UBOS, NPA, 

MoLG, 

MGLSD, MoH, MOES, 

- District Level/DLG: 

- Chief Administrative Officers, District 

Health Teams (DHT), District 

Planner/ Population Officers, DCDO 

& DEO, Field level IPs. 

 

- Programme beneficiaries including 

women, young people and men, and 
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Criteria Evaluation questions What to check Data Sources Data Collection methods 
 

Capacity and Advocacy for 
integration  

 Evidence of technical capacities for 
integration of population dynamics 
into plans and programmes among 
targeted National and District staff. 

 Existence of a functional Youth 
coordination structure /network for 
engaging young people in 
planning/policy dialogue and 
programme.  

 Leadership advocacy and 
champions’ mobilisation for support 
of population.  

 User-friendly PD advocacy and 
awareness materials produced and 
used by leadership. 

  The National Population Council 
Act passed by parliament. 

relevant community structures 

including cultural and religious 

leaders, local council 

representatives. 

 EQ7: What are the key lessons 
learnt and best practices that can 
contribute to knowledge base of the 
UNFPA and partners and be 
applied in future programme and 
policy development? 

 Innovative approaches 

 Key          lessons          in 
programming. 

 Good      practices      and lessons 
documented 

 Documents: 

- Programme documents 

- Quarterly      and      annual reports. 

- Field and progress reports 

- Good                      practice 
documentation 

- Documentaries 
- Evaluation Reports 
- Special Studies 
 

 National level Stakeholders: 

- UNFPA staff (leadership, programme 

and finance and administrative staff). 

- Other UN agencies  

 IPs (Head offices), and Government 

incl; NPC/POPSEC, UBOS, NPA, 

 Review documents 

 Key Informant Interviews 

 Focus Group Discussions 

 Field          visits          and 
observations 
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Criteria Evaluation questions What to check Data Sources Data Collection methods 
 

Academia (Makerere University 

Centre for Population and 

Development, EPRC), MoLG, 

MGLSD & MOH 

 District Level: District Level: 

Chief Administrative Officers, District 

Health Teams (DHT), District 

Planner/ Population Officers, DCDO 

& DEO, Field level IPs. 

Programme beneficiaries including 
women, young people and men, and 
relevant community structures 
including cultural and religious 
leaders, local council 
representatives. 

Sustainability EQ8: To what extent did the 
programme build capacity for 
Government structures and other 
partners to be able to maintain the 
change made by the programme 
interventions, if any? To what 
extent have the partnerships built 
by UNFPA promoted national 
ownership of supported 
interventions, programmes and 
policies? 
 
EQ9: What are the main 
comparative strengths of UNFPA in 
Uganda; and how can these 
strengths and lessons learned from 
the previous CPs be used for 
strategic positioning for future CP 
development in humanitarian and 
development nexus, in the era of 
new generation UNDAF and 

 Established sustainability 
mechanism for the programme. 

 The Likelihood of the programme 
and its benefits to be sustainable.  

  Established systems to continue 
the programme. 

  Capacity development including 
staff training.  

 Community and country ownership 
including financial resource 
commitments.  

 Partner organizations with 
sustainability plans. 

 Existence of Scale-up 
plans/strategies. 

   Documents: 
- Relevant Sectoral Policies and 

Strategic Plans 
- Annual   Work   Plans   for 

 Implementing Partners 

 Country Programme Reports  

 CPAP; AWPs; Reports; IP progress 

r e p o r t s , r e l e v a n t  sector 

strategic plans 

- Annual   Review   Reports and 

Standard Progress Reports 

 Country    Office    Annual Reports 
- Special Study reports 
- reports and mid-term review reports, 

Strategic plan evaluations for sectors 
including health, education, 
community/social sectors. 

 National Level Stakeholders: 

- UNFPA staff, Government, IPs    

 Documents review  

 Key informant interviews  

 Focus group discussions  

 Field visits and observations 
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Criteria Evaluation questions What to check Data Sources Data Collection methods 
 

changing aid environment? 
 

staff, District       leaders and Heads 

of Departments (Health, Education, 

Community Services, Planning,  

- Relevant Field level IPs.  

- Programme beneficiaries: including 
women, young people and men, and 
relevant community structures (e.g. 
LCs, Cultural and Religious Leaders, 
Community Activists, Male Action 
Groups). 

Coordination EQ10: To what extent has UNFPA 
Country Office contributed to the 
functioning and consolidation of 
UNCT coordination mechanisms? 

 Evidence of active participation in 
UN technical working groups; 
Evidence of participation & 
leadership in humanitarian 
coordination structures; Area of 
Responsibility (AoR) and SRHR, 
PD, GBV working groups at 
national & sub-national level., 
Evidence of leading role played by 
UNFPA in the working groups 
and/or joint initiatives corresponding 
to mandate areas; Evidence of 
sharing of information between UN 
agencies. 

 Evidence of joint programming 
initiatives (planning) & M&E.  

 Minutes of UNCT working groups 

 Programming documents regarding 
UNCT joint initiatives 

 Monitoring/evaluation reports of joint 
programmes and projects 

 Minutes of Humanitarian Country 
Team (HCT) and related 
humanitarian space for coordination 

 Minutes and relevant documents on 
UN and National level coordination 
mechanisms for SRH, GBV and HIV 
integration 

 UNDAF progress reports on 
coordination mechanisms 

 Minutes and Reports of relevant DLG 
Coordination Structures for thematic 
areas/issues 
 

 Documentary analysis 

 Interviews with UNFPA country 
office staff 

 Interview with the UNRC 

 Interviews with other United 
Nations agencies 
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b) Sexual and Reproductive Health and Rights 

 

Criteria Evaluation questions What to check 
 

Data Sources Data Collection methods 

Sexual Reproductive Health and Rights component 

Relevance 
 

EQ1: To what extent is the CP8 
is aligned to national priorities 
(including Vision 2040, NDP II), 
new generation UNDAF, sectoral 
priorities; coherence with needs 
of target groups, goals of the 
ICPD Programme of Action, 
SDGs, and UNFPA Strategic 
plans (2014 – 2017; 2018 – 
2022)? 

 Review and compare priorities 
from UNFPA and Government 
of Uganda National and sector 
specific plans to establish the 
level of alignment of the CP to 
SRHR priorities and 
beneficiaries’ needs. 

 Alignment to SRHR priorities in 
UNDAF and the NDP as well 
as sector policies and plans. 

 Evidence of CP alignment 
SDGs and ICPD.  
 
 

Documents 
 (ICPD; CPD; AWPs; CPAP) 

 Strategic    Documents: 

GoU/UNFPA 8th CPD;  

 Country         Programme 
 Results Matrix; 
 Revised             UNFPA 

Strategic Plan; 
 Final E v a l u a t i o n  o f  t h e  

GoU/UNFPA 8th CP; 
 GoU strategic documents (NDP 

II, Vision 2040, relevant 
s e c t o r  s t r a t e g i c  

 Plans, annual reports, mid-term 
reviews (for Health, 

 Social/Gender, Education, 
POPSEC, UAC etc.) 

 Programme reports; 

 Health facility records; 

 IP documents and records; 

 Target D i s t r i c t s  r ec o rd s  
and documents; 

 National Level Stakeholders: 
- UNFPA staff, Other UN 

agencies (e.g. UNDP, UNHCR, 

UNICEF & WHO) Relevant 

GOU Agencies including Office 

of the Prime Minister (OPM), 

MOH, MGLSD, MoES, MoJCA, 

 Document review 

 Key Informant Interviews at 
national and district level 

 Focus group discussions with 
beneficiaries at the community 
level 

 Field visits and observations 

EQ2: To what extent has UNFPA 
been able to respond/adapt to 
changes in national needs and 
contexts, including humanitarian 
emergencies? What was the 
quality of such a response? 
 

 Level of adherence to SRHR 
priorities in the UNFPA Global 
Strategic Plan and to the 
RMNCH plan and other sector 
specific priorities. 

  
Level of adaptation to the 
Refugee and Host Population 
Empowerment Strategic 
Framework (REHOPE) and the 
humanitarian aid-peace-
development nexus 
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Criteria Evaluation questions What to check 
 

Data Sources Data Collection methods 

NPC,  IPs    staff (HQ), 

Members of TWGs for SRH, FP 

and GBV Reference Group, 

District       leaders and Heads 

of Departments (Health, 

Education, Community 

Services, Planning, Relevant 

Field level IPs.  

 Programme beneficiaries: 
including women, young people 
and men, and relevant 
community structures (e.g. LCs, 
Cultural and Religious Leaders, 
Community Activists, Male 
Action Groups). 

EQ3: To what extent has the 
programme integrated gender 
and human rights based 
approaches? 

•     Review to establish if the CP 
addressed the needs of the 
most vulnerable populations 
including MARPs/key 
populations, PWDs, refugees, 
host populations, adolescents 
and young people.  

 National level Stakeholders: 
• UNFPA staff (leadership, 

programme and finance and 
administrative staff) 

 •Other UN agencies  
• IPs (Head offices), and 

Government 

 including;        NPC/POPSEC, 
UBOS,    NPA,   Academia, 
MoLG, MGLSD, JLOS (MoJCA) 
& MOH, MoES, Members of 
TWGs for SRH, FP and GBV. 

 

 District Level Stakeholders: 

 Chief Administrative Officers, 
District Health Teams (DHT), 
District Planner/Population 
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Criteria Evaluation questions What to check 
 

Data Sources Data Collection methods 

Officers, Community Services 
(DCDOs, Probation Officers, 
CDOs) & DEOs, Relevant Field 
level IPs. 

 

 Programme beneficiaries: 
including women, young people 
and men, and relevant 
community structures including 
VHTs, cultural and religious 
leaders, local council 
representatives, community 
activists etc 

Efficiency EQ4: How and to what extent 
has the Country Office made use 
of its funding, personnel, 
administrative arrangements, 
time and other inputs to optimise 
achievement of results described 
in the 8th CP? 
 
EQ5: To what extent did the 
intervention mechanisms 
(partnership strategy; 
execution/implementation 
arrangements; joint programme 
modality) foster or hinder the 
achievement of the programme 
outputs, including those 
specifically related to advancing 
gender equality and human rights 
as well as those with gender and 
human rights dimensions? 

 Adequacy of resources 
(Financial. Personnel etc) to 
deliver the programme RH out 
puts/results. 

 Appropriateness of the IPs 
selected to deliver the RH 
results. 

 Timely transfer of funds. 

 Effective mechanisms to 
control waste and fraud. 

 Focus of UNFPA resources on 
a key high impact activities. 

 Comparison of results achieved 
to the resources. Could the 
same outputs be achieved with 
less expenditure? 

• Relevant Programme 
Documents, Administrative and 
Financial Management 
Documents including: 

 AWPs; 
• Project standard progress 

reports; 

 Financial Reports   from 
Implementing      Partners and
 UNFPA      (Atlas 

 reports); 
• Audit Reports for IPs; 

 Field   Monitoring   Visit 

 Reports; 
 

 Stakeholders at National Level: 
 

 UNFPA staff (including 
programme, 
finance/administrative 

 Document review 

 Key informant interviews 

 Focus group discussions 

 Field visits and observations 
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Criteria Evaluation questions What to check 
 

Data Sources Data Collection methods 

 departments), Representatives 
of donors, IPs (Head offices), 
representatives of Donors, 
Other UN agencies and 

 Government       agencies 

 including;       NPC/POPSEC,  

 MGLSD,   MOH, MOES,  

 District Level/DLG: 
- Chief Administrative Officers, 

Heads of DLG departments 
including Health, JLOS, 
Education, Planning and 
Community Services. 

Effectiveness (achievement of 
results) 

EQ6: To what extent did the 
interventions supported by 
UNFPA in all programmatic areas 
contribute to the achievement of 
planned results (outputs and 
outcomes). Where the planned 
geographic areas and target 
groups successfully reached? 
 
 

 Percent (%) of Health Facility 
deliveries in target districts. 

 Evidence of supportive 
legislative, policy and financing 
environment for work of 
midwives. 

 Availability and use of revised 
national midwifery training 
curriculum. 

 Existence of amended Nurses 
and Midwifery Act 

 Handbook and Midwifery 
Implementation Plan. 

 Number of midwifery training 
institutions with capacity to train 
midwives (midwifery tutors, 
skills lab. practicum sites). 

 Number of Regional Referral 
Hospitals offering Fistula repair 

  Documents: 
 Annual Work  Plans for  

Implementing Partners Country           
Programme 

 Annual   Review   Reports 
 and    Standard    Progress 

 Reports 

 Country    Office    Annual 

 Reports 

 Other Study reports 
 Existing data bases at national 

and sub-national levels 
including: HMIS, DHIS II, UDHS 
database, Census data, EMIS, 
NGBV Database etc 

 
    Stakeholders at National Level: 
UNFPA staff  ( including 

programme, 
finance/administrative 

 Document review 

 Key informant interviews 

 Focus Group Discussions  

 Field visits and observations 
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Criteria Evaluation questions What to check 
 

Data Sources Data Collection methods 

services on routine basis. 

 Number of women treated for 
Fistula with UNFPA support. 

 Percent (%) of Hospitals and 
HC IVs with functional 
capacities for Post Abortion 
Care services (3 staffs trained 
& MVA kits). 

 Percent (% maternal deaths 
notified and audited in target 
districts. 

 Capacity of professional 
midwifery associations to 
represent midwives and 
midwifery profession. 

 Number of districts with 
capacity to implement MISP. 

departments),   
Representatives of donors, 
IPs (Head offices), 
representatives of Donors, 
Other UN agencies and 
Government       agencies 
including; NPC/POPSEC,  
MGLSD, MOH, MOES, National 
Association for Nurses and 
Midwives, Directors of Nurses 
and Midwifery Training Schools,  
District Level/DLG: 
Chief Administrative Officers, 
Heads of DLG departments 
including Health, JLOS, 
Education, Planning and 
Community. 
 
Programme beneficiaries: 
including women, young people 
and men, and relevant 
community structures including 
VHTs, cultural and religious 
leaders, local council 
representatives & community 
activists 

 EQ7: What are the key lessons 
learnt and best practices that can 
contribute to knowledge base of 
the UNFPA and partners and be 
applied in future programme and 
policy development? 

 Innovative approaches 

 Key        lesson        in 
programming 

 Good               practices 
Documented lessons and good 
practices 
 
 

 National Level Stakeholders: 
UNFPA                      staff, 
Government, IPs    staff, 

 District       leaders and Heads 
of Departments (Health, 
Education, Community 
Services), Planning, field level 
IPs,       

 Review documents, 

 Key Informant Interviews, 

 Focus Group Discussions, 

 Field          visits          and 
observations. 
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Criteria Evaluation questions What to check 
 

Data Sources Data Collection methods 

  Programme beneficiaries, 

 Relevant Field level IPs,  
 
Programme beneficiaries: 
including women, young people 
and men, and relevant 
community structures including 
VHTs, cultural and religious 
leaders, local council 
representatives, male action 
groups &community activists etc 

Sustainability EQ8: To what extent did the 
programme build capacity for 
Government structures and other 
partners to be able to maintain 
the change made by the 
programme interventions, if any? 
To what extent have the 
partnerships built by UNFPA 
promoted national ownership of 
supported interventions, 
programmes and policies? 
 
EQ9: What are the main 
comparative strengths of UNFPA 
in Uganda; and how can these 
strengths and lessons learned 
from the previous CPs be used 
for strategic positioning for future 
CP development in humanitarian 
and development nexus, in the 
era of new generation UNDAF 
and changing aid environment? 

 Established sustainability 
mechanism for the programme.  

 The Likelihood of the 
programme and its benefits to 
be sustainable. 

  Established systems to 
continue the programme. 

 Capacity development 
including staff training. 

 Community and country 
ownership including financial 
resource commitments Partner 
organizations with sustainability 
plans. 

Documents: 

 Relevant Sectoral Policies and 
Strategic Plans, 

 Annual   Work   Plans   for 

 Implementing Partners, 
 Country           Programme 

Reports, 
 AWPs; Reports; IP 
 progress r e p o r t s , r e l e v a n t  
 sector strategic plans, 

Annual   Review   Reports and 

Standard Progress Reports, 

 Country    Office    Annual 

 Reports, 

 Special Study reports, 

 reports and mid-term review 
reports, Strategic plan 
evaluations for sectors including 
health, education, 
community/social sectors, 

 
National Level Stakeholders: 

 Documents review Key 
informant interviews  

 Focus group Discussions  

 Field visits and observations 
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Criteria Evaluation questions What to check 
 

Data Sources Data Collection methods 

 UNFPA                      staff, other 
UN agencies, Government 
agencies including OPM, MOH, 
MGLSD, NPA etc, IPs    staff 
(HQ), 

 District       leaders and Heads 
of Departments (Health, 
Education, Community 
Services), Planning, field level 
IPs       and 

 Programme beneficiaries, 
 Relevant Field level IPs,  

 Programme beneficiaries: 
including women, young people 
and men, and relevant 
community structures. 

Coordination EQ10: To what extent has 
UNFPA Country Office 
contributed to the functioning and 
consolidation of UNCT 
coordination mechanisms? 

 Evidence of active participation 
in United Nations technical 
working groups. 

 Evidence of participation in 
humanitarian coordination 
structures. 

 Area of Responsibility (AoR) 
and SRHR technical working 
groups. 

 Evidence of the leading role of 
UNFPA in the technical working 
groups corresponding to its 
mandate areas. 

 Evidence of sharing of 
information between United 
Nations agencies. 

 Evidence of joint programming 

 Minutes of UNCT working 
groups, 

 Programming   documents 
regarding UNCT joint initiatives, 

 Monitoring/evaluation reports          
of          joint programmes and 
projects, 

 Minutes of Humanitarian 
Country Team (HCT) and 
related humanitarian space 

 for coordination. 
 Minutes and relevant 

documents on UN and National 
and DLG Level Coordination 
mechanisms for SRH, GBV and 
HIV integration. 

 

 UNDAF progress reports on 

 Documentary analysis 

 Interviews with UNFPA country 
office staff 

 Interview with the UNRC 

 Interviews with other United 
Nations agencies 
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Criteria Evaluation questions What to check 
 

Data Sources Data Collection methods 

initiatives (planning). 

 Evidence of joint 
implementation and monitoring 
of programmes 

coordination mechanisms. 
 

 National Level Stakeholders: 

 UNFPA                   staff, other 
UN agencies, Government 
agencies including OPM, MOH, 
MGLSD, NPA, IPs    staff (HQ) 
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c) Gender Equality and Women’s Empowerment 
 

Criteria Evaluation questions What to check for Data Sources 
 

Data Collection method 
 

Gender Equality and Women’s Empowerment component 

Relevance EQ1: To what extent is the CP8 is 
aligned to national priorities 
(including Vision 2040, NDP II), new 
generation UNDAF, sectoral 
priorities; coherence with needs of 
target groups, goals of the ICPD 
Programme of Action, SDGs, and 
UNFPA Strategic plans (2014 – 
2017; 2018 – 2022)? to gender and 
women empowerment? 
 
EQ2: To what extent has UNFPA 
been able to respond/adapt to 
changes in national needs and 
contexts, including humanitarian 
emergencies? What was the quality 
of such a response? 

 

 Review and compare priorities from 
UNFPA and Government of 
Uganda documents. 

 Evidence of alignment with 
international and regional 
instruments including SDGs and 
ICPD.  

 Evidence of adaptation to meeting 
the needs of the target populations 
including population in underserved 
areas and marginalised women 
including humanitarian settings and 
MARPs. 

 Cultural and context sensitivity.  

 Adaptation to changes in operating 
environment and needs of the 
beneficiaries. 
 
 
 
 
 
 
 

Documents: 

 Programme r e p o r t s  a n d  
documents. 

 Strategic         documents: including 
Vision 2040, NDP II and sector 
strategic plans, 

 District plans. 

 Grantee         organization 

documents and records,  

 Target districts records and 

documents, 

 Existing databases including NGBV 
database, HMIS, DHIS II, Police Crime 
Reports, UDHS and Census Data, 
AIDS Indicator Survey Data, Routine 
M&E data, etc. 

 National level stakeholders: UNFPA 

staff 

 IP staff, 

  GoU     staff     including MGLSD, 
MoLG, MoH, Education and MoJCA 
(Justice, Law and Order Sector) 
and National GBV Reference 
Group.  

 DLG Level Stakeholders: 

 Heads of Health, Community 
Services, Education, Police (CID & 
CFPU), Magistrates & Prosecutors, 
Field level IPs, 

 Programme beneficiaries (women, 

men, young people, and community 

 Document review  

 Focus group discussions 

 Key Informant Interviews 

 EQ3: To what extent has the 
programme integrated gender and 
human rights based approaches? 

 Review key documents;  

 Key Informant Interviews 

 Focus Group Discussions 

 Field visits and observations 
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Criteria Evaluation questions What to check for Data Sources 
 

Data Collection method 
 

structures including VHTs, 

community activists, male action 

groups, mentors / role models, 

cultural and religious leaders. 

 

Efficiency (Results against 
resources ) organisational and 
Programmatic efficiency) 

EQ4: How and to what extent has 
the Country Office made use of its 
funding, personnel, administrative 
arrangements, time and other inputs 
to optimise achievement of results 
described in the 8th CP? 
 
EQ5: To what extent did the 
intervention mechanisms 
(partnership strategy; 
execution/implementation 
arrangements; joint programme 
modality) foster or hinder the 
achievement of the programme 
outputs, including those specifically 
related to advancing gender equality 
and human rights as well as those 
with gender and human rights 
dimensions? 

 Adequacy of resources (Financial, 
Personnel etc.) to deliver the 
programme? 

 Appropriateness of the IPs selected 
to deliver programme results. 

 Timely transfer of funds.  

 Effective mechanisms to control 
waste and fraud. 

 Focus of UNFPA resources on a 
key high impact activities. 

 Comparison of results achieved to 
the resources. Could the same 
outputs be achieved with less 
expenditure? 

 Documents: 

 AWPs, Project standard progress 

reports, 

 Financial Reports from 

 Implementing Partners and UNFPA 
(Atlas reports), 

 Audit Reports for IPs, 

 Field monitoring reports, 

 Vision 2040, NDP II and sector 
strategic plans and annual reports, 
MTRs of sector plans, District plans 
and annual reports, 

  Grantee         organization 

documents and records, 

 

 National Level Stakeholders: 

 

 UNFPA staff (including 

finance/admin departments) 

 IP staff, 

  GoU     staff     including MGLSD, 
MoLG, MoH, Education and MoJCA 
(Justice, Law and Order Sector) 
and National GBV Reference 
Group.  

 DLG Level Stakeholders: 

 Heads of Health, Community 
Services, Education, Police (CID & 
CFPU), Magistrates & Prosecutors, 
Field level IPs 

 Document Review 

 Key informant interviews  

 Focus group discussions  

 Field visits and observations  
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Criteria Evaluation questions What to check for Data Sources 
 

Data Collection method 
 

 Programme beneficiaries: Women, 

men, young people, and relevant 

community structures including 

community and religious leaders, 

cultural leaders, Community 

Activists, Male Action Groups etc.   

Effectiveness EQ6: To what extent did the 
interventions supported by UNFPA in 
all programmatic areas contribute to 
the achievement of planned results 
(outputs and outcomes)? Where the 
planned geographic areas and target 
groups successfully reached? 
 
 
 

 Targeted districts plans and 
budgets that incorporate Gender-
Based Violence prevention/ 
response and reproductive rights 
interventions. 

 Number of Gender-Based Violence 
survivors utilising response 
services in targeted districts. 

 Number of sectors implementing 
the international instruments and 
national legislation (Domestic 
Violence Act, Penal Code Act and 
relevant GBV policies and Action 
plans) for GBV prevention and 
management.  

 Number of target districts that have 
a functional system in place to 
regularly record GBV incidence.  

 Number of selected GBV related 
policies/legislation passed into law 
by the Parliament of Uganda. 

 High level National Policy and 
political commitments on GBV 
prevention. 

 Availability and use of SOPs; 
referral pathways for GBV 
prevention and response. 

 Availability and use of 
policy/guidelines on clinical 

Documents: 

 Existing data bases/MIS 

 including DHIS II, HMIS, EMIS and 
GBV data base, Police Crime 
Reports, UDHS, Census data, etc. 

 Routine M&E data collected by IPs, 

 Project progress and monitoring 
reports. 

 

 National Level Stakeholders: 
 

 UNFPA staff (including finance / 
administrative departments) 

 IP staff, 

 GoU     staff     including MoGLSD, 
MoLG, MoH, Education and 
MoJCA (Justice, Law and Order 
Sector) and National GBV 
Reference Group,  

 DLG Level Stakeholders: 

 Heads of Health, Community 
Services, Education, Police (CID & 
CFPU), Magistrates & Prosecutors, 
Field level IPs, 

 Programme beneficiaries: Women, 
men, young people, relevant 
community structures including 
community and religious leaders, 
cultural leaders, community 

 Document review 

 Data extraction 

 Key informant interviews  

 Focus group discussions 

 Field visits and observations 
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Criteria Evaluation questions What to check for Data Sources 
 

Data Collection method 
 

Management of Rape, survivor 
centred approach, guidelines for 
Mental Health and Psychosocial 
Support (MHPSS).  

 Number of personnel in relevant 
sectors trained in GBV prevention 
and response programming in 
humanitarian and post-conflict 
situations. 

 Number of communities that 
declare the abandonment of 
FGM/C. 

 Legal awareness about FGM/C 
legislation. 

 Existence District and IP plans that 
integrate GBV prevention and 
response.   

 GBV in Pastoral outreach 
structures and school GBV 
prevention and response 
programmes. 

 Functional district and community 
structures for GBV prevention and 
response including District GBV 
prevention and response alliances, 
Community Groups (e.g. Male 
Action Groups, Community 
Activists, Community Action Teams 
etc) for GBV prevention and 
response. 

 Livelihood interventions that 
incorporate gender transformative 
elements.  

 Ordinances including by-laws and 
resolutions passed by the district 
and sub-national leadership, 

Activists, male action groups, para-
social workers 
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Criteria Evaluation questions What to check for Data Sources 
 

Data Collection method 
 

cultural and religious leaders. 

 Cultural and religious institutions 
that integrate GBV prevention and 
response in their strategic plans or 
work plans.  
 

 EQ7: What are the key lessons 
learnt and best practices that can 
contribute to knowledge base of the 
UNFPA and partners and be applied 
in future programme and policy 
development? 

 Innovative approaches 

 (e.g. SASA, Male Action Groups, 
ELA, Gender Transformative 
programming in women Economic 
Empowerment Programmes, 
GREAT, REAL Fathers etc) 

 Good      practices      and lessons 
learnt 

 Document Review including Peer 
Reviewed Publications and Routine 
M&E data/reports, 

 Documentaries, 

 Representatives from 

 UNFPA office, donors, other UN 
agencies, IPs and Government; 
staff of relevant DLG departments 
including Health, JLOS, Community 
Services, 

 Programme beneficiaries including 
women, men, young people and 
relevant community GBV 
prevention and coordination 
structures including Male Action 
Groups, Mentors, Community 
Activists, Cultural and Religious 
Leaders, Local Councils, Para-
legals etc. 
 

 Review documents 

 Key Informant Interviews 

 Focus Group Discussions, 

 Field visits and observations. 
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Criteria Evaluation questions What to check for Data Sources 
 

Data Collection method 
 

Sustainability EQ8: To what extent did the 
programme build capacity for 
Government structures and other 
partners to be able to maintain the 
change made by the programme 
interventions, if any? To what extent 
have the partnerships built by 
UNFPA promoted national 
ownership of supported 
interventions, programmes and 
policies? 
 
EQ9: What are the main 
comparative strengths of UNFPA in 
Uganda; and how can these 
strengths and lessons learned from 
the previous CPs be used for 
strategic positioning for future CP 
development in humanitarian and 
development nexus, in the era of 
new generation UNDAF and 
changing aid environment? 

 Established   sustainability 
mechanism       for       the 
programme 

 The   likelihood   of   the 
programme and its benefits to be 
sustainable 

 Established    systems    to 
continue the programme 

 Capacity        development 
including staff training 

 Community   and   country 
ownership           including 
financial                resource 
commitments 

 Partner organisations with 
sustainability plans 

Documents: 

 Routine M&E data collected by IPs, 

 Project progress and monitoring 

reports, 

 Project/programme evaluation 
reports, 

CPAP, AWPs, programme reports; IP 

Strategic Plans, Evaluation           

Reports, 

Routine M&E data. 

 

National Level Stakeholders: 

 

UNFPA staff (including finance / 

administrative departments) 

 IP staff, 

 Other UN Agencies. 

  GoU     staff     including MGLSD, 
MoLG, MoH, Education and MoJCA 
(Justice, Law and Order Sector) 
and National GBV Reference 
Group.  

 DLG Level Stakeholders: 

 Heads of Health, Community 
Services, Education, Police (CID & 
CFPU), Magistrates & Prosecutors, 
Field level IPs. 

 Programme beneficiaries: Women, 
men, young people, relevant 
community structures including 
community and religious leaders, 
cultural leaders. 

 Documents review 

 Key informant interviews 

 Focus group discussions 

 Field          visits          and 
observations 

Coordination EQ10: To what extent has UNFPA 
Country Office contributed to the 
functioning and consolidation of 

 Evidence of active participation in 
United Nations working groups and 
providing leadership on GBV 

Documents: 

 Minutes of relevant coordination 

structures and mechanisms at 

Documentary analysis, 

 Interviews with UNFPA 

 country office staff, 
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Criteria Evaluation questions What to check for Data Sources 
 

Data Collection method 
 

UNCT coordination mechanisms? integration with SRH and other 
services. 

 Evidence of participation and 
leadership in humanitarian 
coordination structures for GBV 
prevention and response. 

 Area of Responsibility (AoR) and 
GBV technical working groups at 
national level and sub-national 
levels. 

 Evidence of the leading role played 
by UNFPA in the technical working 
groups and/or joint initiatives 
corresponding to its mandate areas 
in relation to GBV prevention and 
response. 

 Evidence of joint programming 
initiatives (planning, implementation 
& M&E). 

National and district level, 

 Guiding documents for coordination 

structures including UNCT, IP 

coordination forums and GBV 

Reference Group minutes and 

reports etc. 

 

 Representatives     from UNFPA 

office, Other UN agencies, donors, 

IPs and Government (OPM, 

MGLSD, NPC, JLOS, MoES, 

NPA); staff    of 

 Relevant                    DLG 

 departments      including 

 Health, JLOS, Community Services 

& Education 
 
 

 Interviews with the 

 UNRC, 

 Interviews with other 

 United Nations agencies, 

 Focus group discussions with 
district and community Gender and 
GBV coordination structures. 
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   Annex 5: Stakeholders’ Map 

 
Donors Implementing Agencies Other partners Beneficiaries 

Maternal Health 

Strategic Plan outcome: Every woman, adolescent and youth everywhere, especially those furthest behind, has utilised integrated sexual and reproductive health services and exercised 

reproductive rights, free of coercion, discrimination and violence. 

Country programme outputs:   

1. National and district governments have the capacity to deliver comprehensive high-quality maternal health services, including in humanitarian settings. 

2. National and district governments have the capacity to increase the demand for and the supply of modern contraceptives. 

3. Increased national capacity to deliver integrated sexual and reproductive health and HIV/AIDS prevention programmes that are free of stigma and discrimination 

Atlas Project :UGA08HIV 

UNAIDS/UBRAF  Aids Information Centre 

 IRCU 

 MARPS, Young people at risk of HIV Nationally and in Amudat, 

Bududa, Gulu, Isingiro, Kampala, Katakwi, Namayingo, Yumbe) 

SIDA (Together for SRH)  Ministry of Health 

 Aids Information Centre 

 Inter-religious Council (U) 

 Ministry of Gender 

 

Global Fund, Global 
Financing Facility, 
US President’s Emergency 
Plan for AIDS Relief 
(PEPFAR), GAVI, European 
Union (EU), USIAD RITES 

 Adolescent girls and young people, pregnant and 

breastfeeding women, PLHIV, men who have sex with men 

(MSM), LGBTI, and sex workers (SWs). DLGs of Kampala, 

Isingiro, Katakwi, Amudat, Gulu, Namayingo, Bududa, Yumbe 

UNDP - MPTF Office (JUPSA)  Ministry of Health 

 Uganda Aids Commission, 

 Ministry of Gender, 

 District Local Governments 

Irish Aid, WHO, IOM, ILO, 
UNAIDS,UNDP,UNESCO,U
NHCR,UNWOMEN 
MoFPED, 

PLHIV, MARPS – Karamoja & vulnerable communities 

Young people, HIV +ve pregnant women, Health workers, 

health facilities,  

SIDA Regional programme  (SRH/HIV Linkages)  Kotido DLG 

 Moroto DLG 

 Amudat DLG 

 Nakapiripirit DLG 

 Abim DLG 

 Napak DLG 

 Kitgum DLG 

 Aids Information Centre 

 Uganda Aids Commission 

UNAIDS  Women, Boys, Girls, Couples, 

 Key Populations 

 Political leaders 

 In & Out of School 10-24 

 Cultural & Religious leaders 

UNDP - MPTF Office/Irish Aid 
JP UGA HIV/AIDS Support 

 Ministry of Health 

 Moroto DLG 

Ministry of Education 
FAO,ILO,IOM,UNAIDS 3 

Adolescent girls and boys, MARPS, Religious & cultural 
institutions, Refugees, HIV infected persons, pregnant 
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 Kotido DLG 

 Kaabong DLG 

 Ministry of Gender 

 Amudat DLG 

 Nakapiripirit DLG 

 Abim DLG 

 Uganda Aids Commission 

 Napak DLG 

 Straight Talk Foundation 

 IRC 

 BRAC 

 RAHU 

 AIC 

 DEX 
 

UNDP,UNESCO, UNHCR  
UNICEF,UNWOMEN, 
WHO  

mothers. 

Atlas Project : UGA08CMH 

US (Life-saving sexual reproductive health 
services) 

 ACORD 

 IRC 

 CARE 

 ACTION AID 

ARC Refugee women in Adjumani, Rwamwanja & Kyangwali, Arua. 

Multiple: Austria, Finland, Luxembourg, 
Netherlands, Private, Sweden, UK, Intel, Laerdal 
Foundation, Germany, GE Healthcare, Friends of 
UNFPA (Thematic Trust fund for  Maternal Health) 
(ZZT05/ZZT06) 

 Ministry of Health 

 Ministry of Education 

 Uganda  Mid-wifely Association, Fistula survivors, Mid-wifely 

Training Schools, Health facilities), Mothers, VHTs, Health 

workers 

Multiple: Ireland, Norway, Poland, Korea, Spain, 
Iceland, Australia, AFU, UN Foundation, Private 
Individual, European Voice, OnebyOne, JOICFP, 
Luxembourg, KATVIG APS  (Fistula) 

 Ministry of health RHU Health Facilities, Fistula Patients - National 

Embassy of Sweden (SIDA SEA 75)  Ministry of Health 

 Ministry of Education & Sports 

 Ministry of Gender, Labour and Social 
Development 

 Population Secretariat 

 World Health Organization 

 Reproductive Health Uganda 

 Straight Talk Foundation 

 Mid-wives, Community Extension Workers, Min-midwifery 
Association, Health Facilities, Health Workers, Women, Youth, 
Young girls,  
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 BRAC Uganda 

 Uganda Catholic Secretariat 

 Church of Uganda 

 Communication for Development 
Foundation Uganda (CDFU) 

 10 District Local Governments: 
Kaabong, Moroto, Abim, Napak, 

 Nakapiripirit, Amudat, Kotido, Gulu, 
Lamwo and Kitgum 

Norway/DFID (UNFPA) Global Programme on 
RMNCH 

 NPC 

 Ministry of Health 

 Marie Stopes Uganda 

 RHU 

 Uganda Catholic Secretariat 

 
UNICEF, WHO, MGLSD, 
JLOS UNWomen, FAO 
 
 
 
 
 
 
 
 

Young people & Women 

ADOLESCENT Youth Sexual Reproductive Health 

Strategic Plan outcome:: Every adolescent and youth, in particular adolescent 

girls, is empowered to have access to sexual and reproductive 

health and reproductive rights, in all contexts 

Country programme output:  Increased national capacity to conduct evidence based advocacy/interventions for 

incorporating adolescents and youth sexual reproductive health needs in national laws, 

policies and programmes, including humanitarian settings 

Atlas Project : UGA08AYP 

Denmark (Innovations)  Kanungu DLG 

 DEX 

 Reach a Hand Uganda 

 Young people in Kanungu and Kampala 

KAO Corporation OUTBOX ECOSmart Adolescent Girls in Kampala, Bundibugyo, Kasese and 
Ntoroko. 

United Kingdom – PreMDESA (Innovations) Outbox   Young Social Entrepreneurs in 8 target district 

 Women & girls at Risk of Sexual Violence & Abuse 
(Nationally) 
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Donors Implementing Agencies Other partners Beneficiaries 

GENDER/GBV&R 

Strategic Plan outcome: Gender equality, the empowerment of all women and 

girls, and reproductive rights are advanced in development and 

humanitarian settings 

Country programme output: National and district governments have the capacity for the protection and advancement of reproductive rights, and delivery of multi-
sectoral gender-based violence prevention and response services, including in humanitarian settings. 
Atlas Project :UGA08GBV 

Republic of Korea (KOICA)  Ministry of Gender 

 UBOS 

  Ministry of Health, 

 Ministry of Education and 

Sports 

  Ministry of Gender 

 BRAC 

 Straight Talk Foundation 

 Reproductive Health Uganda 

(RHU 

 Inter-Religious Council of 

Uganda (IRCU) 

 Reach a Hand Uganda 

(RAHU)  

Population Media Center 
(PMC) 

Adolescent Girls (10-19),Health Workers, Teachers, Religious 

& cultural leaders and Parents in 14 districts (Amuria, 

Bududa, Butaleja, Iganga, Kapchorwa, Katakwi, 

Mayuge) (Abim, Amudat, Kaabong, Kotido, Moroto, 

Nakapiripirit, Napak) 

 

UNICEF_UNFPA Global programme to End 
Child Marriage (Canada, EU, Italy, 
Netherlands, UK, UN Foundation) 

 BRAC 

 UNICEF 

 DEX 

  Young boys & Girls in Karamoja region. 

 Child mothers in the districts of Abim, Amudat, 
Amuria, Bududua, Butaleja,  Iganga, Kaabong, 
Kapchorwa, Katakwi, Kotido,  Mayuge, 
Moroto, Nakapiripirit and Napak, Kampala, 
Mubende and  Amuria. 
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UNDP - MPTF Office (EU-spotlight)  UBOS 

 Ministry of Health 

 Ministry of Gender 

 Ministry of Education 

 Ministry of Justice 

 BRAC 

 NPA 

 ACORD 

 IRCU 

 IRC 
OUT BOX 

UNICEF, UNWOMEN, 
UNHCR,EOC, JLOS 

 Women’s Rights Groups, parliament, women 
and girls in Kasese, Kitgum, Kyegegwa, 
Tororo 

SIDA (Joint Programme on GBV)  Ministry of Gender, 

 Ministry of Health 

 Ministry of Education 

 UBOS 

 NPA 

 NPC 

 MoJCA 
 
 

UPF, ODPP, JLOS 
secretariat, ULRC, 
Parliament of Uganda, 
Academia, CSOs, FBOs, 
Cultural Institutions, 
DLGs, Schools, 
Institutions of Higher 
learning, Media and 
Private sector 

GBV survivors, Young people, Sexually active males, 
Refugee population, Women and Men 50 years and 
above,  Health workers (Doctors, Clinical Officers and 

Midwives),  Psychosocial service providers, Social 
Workers and selected CSOs, Safety and security 
service providers (Police and Safe Shelters), Legal 
mediation and justice service providers (Prosecutors, 
State Attorneys, Magistrates and Judges; Selected 
CSOs and Informal justice mechanisms) , All Health 
Care providers, teachers, parents, cultural and religious 
leaders, private sector, at national level and in  districts 
of Abim, Amuria, Kaabong, Kaberamaido, Kiryandongo, 
Kotido, Napak, 
Nakapiripirit, Pader, Yumbe, Moroto, Gulu, Bundibugyo 
and Kampala.  

Norway (Joint Programme on GBV)  CARE 

 Ministry of Gender 

 Child Fund International 

 Action Aid 

 Ministry of Health 

 Gulu, Amuru, Kitgum, Pader, Kotido, Moroto, Kabong, 

Lira, Dokolo, Amuria, Moroto, Kaabong and Kotido. 

CANADA (Joint Programme on FGM)  Ministry of Gender UNICEF Adolescent Girls in Karamoja & Sebei 
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 Church of Uganda 

 NPC 

 Ministry of Health 

 Reproductive Health Uganda 

Denmark (WAY)  Ministry of Health 

 Communication for Devt 

 Reach a Hand 

 CARE 

 Ministry of Gender 

 DEX 

 Women (10-49), Young men (10-24), Health Care & GBV 

Service Providers, teachers, community activists, parents, 

religious and cultural leaders in the districts of Adjumani, 

Agago,  Arua,  Amuru, Kitgum, Lamwo, Moyo, Yumbe. 

 

UK DFID (RISE)  NPC 

 Ministry of Health 

 UBOS 

 Ministry of Gender 

 Ministry of Education 

 NPA 

 Marie Stopes Uganda 

 Makerere University 

 RAHU 

 Women, Adolescents and humanitarian communities in the 

districts of Abim, Amudat, Kaabong, Kotido, Moroto, 

Napak, Nakapiripirit, Yumbe, Adjumani, Moyo, Arua, 

Lamwo, Kyegegwa, Kikuube, Kamwenge, Kiryandongo, 

Nabilatuk, Isingiro, Koboko  

 

Packard Foundation  Straight Talk Foundation 

 DEX 

 Adolescent Youth in Kampala & Mubende 

Humanitarian (3006E)  CARE 

 LWF 

 ACORD 

 IRC 

 Refugees 

Canada/Norway (Humanitarian- Emergency 
Fund -ZZH06) 

ACORD  Refugees & Host communities of Palorinya Imvepi, 
Palabek , Kiryandongo,  Kyaka II  Kyangwali  

OCHA/CERF (Under-funded Emergency) IRC, CARE,ACORD, DEX 
 

 Congolese & South Sudanese Refugees in Uganda 
(Nyumanzi, Ayilo 1&2, Baratuku, Boroli, 
Alere, Olur 1&2, Mirieyi settlements in Adjumani 
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District; Kiryandongo Settlement, Rhino Camp  in Arua 
District) 

OCHA/CERF(Rapid Response) IRC, ACORD  South Sudanese Refugees: Elegu reception centre, 
Nyumanzi transit centre and Pagirinya, Maaji III 
settlements in Adjumani District Rhino Camp 
Settlement in Arua District Bidibidi Settlement in Yumbe 
District. 

POPULATION DYNAMICS 

Strategic Plan outcome: Everyone, everywhere, is counted, and accounted for, in the pursuit of sustainable development 

Country programme output: National institutions and district governments have the capacity for the production and the use of disaggregated data on population, sexual and 

reproductive health and gender based violence for the formulation and monitoring of evidence based policies, plans and programmes, including in humanitarian settings 
Atlas Project UGA08PD 
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Annex 6: Data Collection Tools 

 

UNFPA Uganda - Population and Development (PD) 
Key Informant Interview Guide for Implementers of the PD Component 

 
Key Informants 

 UNFPA PD staff; National Planning Council (NPC), National Planning Authority (NPA), Uganda Bureau of Statistics (UBOS), Makerere University 
Centre for Population and Applied Science (CDAP), Economic Policy Research Centre (EPRC) at Makerere University Kampala 

 Planning Departments of Ministry of Health; Ministry of Gender, Labour and Social Development, Ministry of Education and Sports, Ministry of Justice 
and Constitutional Affairs, Ministry of Local G 

 Chairpersons or Vice Chairpersons of District Planning Committees and Heads of Relevant DLG Departments including Health, Community Services & 
Education (Amudat, Amuria, Gulu, Kampala, Kitgum, Kiryandongo, Moroto Districts)  

General Introduction - Purpose of the evaluation 

I am (we are) part of a three-person team to evaluate GoU/UNFPA’s 8th Country Programme (2016-2020) to help UNFPA plan the next country programme. It is 
an independent evaluation and this is a confidential interview to understand how well UNFPA has positioned itself with the communities and national partners to 
add value to the country development results and to draw key lessons from past and current cooperation and provide clear options for the future. We will be 
talking to many stakeholders including beneficiaries and visiting districts of Kampala, Moroto, Amudat, Amuria, Gulu, Amuru, Adjumani, Arua, Kiryandongo and 
Kyegegwa. 
 

Core interview: objectives of the interview guide transformed into questions 

1. Objective: Rationale for the project and activities undertaken (needs assessments, value added, targeting of the most vulnerable, extent of 
consultation with targeted people, ability and resources to carry out the work, gender sensitivity) 

 
Possible questions: 

a. How did you decide to undertake this work, what were the indications that it would be effective and would reach the target population? 
b. Who was consulted regarding the design? 
c. What other actors have been involved, how does this activity contribute to that of others? 

 
2. Objective: Relevance of the project/activities to both national government and UNFPA policies and strategies and how they address different and 

changing national contexts 
 
Possible questions: 
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a. To what extent is the 8th Country Programme (CP8) aligned to national priorities (including Vision 2040, National Development Plan (NDP) II (2015/16-
2019/20)? 

b. To what extent is the CP8 aligned to national priorities (including new generation UNDAF, sectoral priorities, and coherence with needs of target 
groups? 

c. To what extent is the CP8 aligned to the SDGs and the International Conference on Population and Development (ICPD) Programme of Action and 
UNFPA Strategic plans (2014 – 2017; 2018 – 2022)? 

d. To what extent has UNFPA been able to respond/adapt to changes in national needs and contexts, including humanitarian emergencies? What was the 
quality of such a response? 

e. To what extent has the programme integrated gender and human rights based approaches? 
 
3. Objective: Efficiency of use of UNFPA resources (partners, staff, money, global experience) in terms of how funding, personnel, administrative 

arrangements, time and other inputs contributed to, or hindered the achievement of results. 
  
Possible questions: 

a. How and to what extent has the Country Office made use of its funding, personnel, administrative arrangements, time and other inputs to optimise 
achievement of results described in the 8th CP? 

b. To what extent did the intervention mechanisms (partnership strategy; execution/implementation arrangements; joint programme modality) foster or 
hinder the achievement of the programme outputs, including those specifically related to advancing gender equality and human rights as well as those 
with gender and human rights dimensions? 

 

4. Objective: Effectiveness of the approaches/activities/projects (The extent to which intended outputs have been achieved and the extent to which 
these outputs have contributed to the achievement of the outcomes). 

  
Possible questions: 

a. To what extent did the interventions supported by UNFPA in all programmatic areas contribute to the achievement of planned results (outputs and 
outcomes)? Were the planned geographic areas and target groups successfully reached? 

b. What are the key lessons learnt and best practices that can contribute to knowledge base of the UNFPA and partners and be applied in future 
programme and policy development? 

 
5. Objective: Sustainability of the benefits from UNFPA support likely to continue, after CP has been completed 
 
Possible questions: 
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a. To what extent did the programme build capacity for Government structures and other partners to be able to maintain the change made by the 
programme interventions, if any?  

b. To what extent have the partnerships built by UNFPA promoted national ownership of supported interventions, programmes and policies? 
c. What are the main comparative strengths of UNFPA in Uganda; and how can these strengths and lessons learned from the previous CPs be used 

for strategic positioning for future CP development in humanitarian and development nexus, in the era of new generation UNDAF and changing aid 
environment? 

 
6. Objective: Existence and functioning of coordination mechanisms 
  
Possible questions: 

a. To what extent has UNFPA Country Office contributed to the functioning and consolidation of United Nations Country Team (UNCT) coordination 
mechanisms? 

 
7. Objective: Interviewee recommendations  
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UNFPA Uganda - Population and Development (PD) 
Key Informant Interview Guide for Implementers of the PD Component 

 
Key Informants 

 Chairpersons or Vice Chairpersons of District Planning Committees & Heads of Relevant DLG Departments including Health, Community Services & 
Education (Amudat, Amuria, Gulu, Kampala, Kitgum, Kiryandongo, Moroto Districts)  

General Introduction - Purpose of the evaluation 

I am (we are) part of a three-person team to evaluate GoU/UNFPA’s 8th Country Programme (2016-2020) to help UNFPA plan the next country programme. It is 
an independent evaluation and this is a confidential interview to understand how well UNFPA has positioned itself with the communities and national partners to 
add value to the country development results and to draw key lessons from past and current cooperation and provide clear options for the future. We will be 
talking to many stakeholders including beneficiaries and visiting districts of Kampala, Moroto, Amudat, Amuria, Gulu, Amuru, Adjumani, Arua, Kiryandongo and 
Kyegegwa. 

Core interview: objectives of the interview guide transformed into questions 

1. Objective: Rationale for the project and activities undertaken (needs assessments, value added, targeting of the most vulnerable, extent of 
consultation with targeted people, ability and resources to carry out the work, gender sensitivity) 

 
Possible questions: 

a. How did you decide to undertake this work, what were the indications that it would be effective and would reach the target population? 
b. Who was consulted regarding the design? 
c. What other actors have been involved, how does this activity contribute to that of others? 

 
2. Objective: Relevance of the project/activities to both national government and UNFPA policies and strategies and how they address different and 

changing national contexts 
 
Possible questions: 

a. To what extent is the CP8 aligned to national priorities (including Vision 2040, National Development Plan (NDP) II (2015/16-2019/20)? 
b. To what extent is the CP8 aligned to national priorities (including new generation UNDAF, sectoral priorities, and coherence with needs of target 

groups? 
c. To what extent is the CP8 aligned to the SDGs and the ICPD Programme of Action and UNFPA Strategic plans (2014 – 2017; 2018 – 2022)? 
d. To what extent has UNFPA been able to respond/adapt to changes in national needs and contexts, including humanitarian emergencies? What was the 

quality of such a response? 
e. To what extent has the programme integrated gender and human rights based approaches? 
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3. Objective: Efficiency of use of UNFPA resources (partners, staff, money, global experience) in terms of how funding, personnel, administrative 

arrangements, time and other inputs contributed to, or hindered the achievement of results. 
  
Possible questions: 

a. How and to what extent has the Country Office made use of its funding, personnel, administrative arrangements, time and other inputs to optimise 
achievement of results described in the 8th CP? 

b. To what extent did the intervention mechanisms (partnership strategy; execution/implementation arrangements; joint programme modality) foster or 
hinder the achievement of the programme outputs, including those specifically related to advancing gender equality and human rights as well as those 
with gender and human rights dimensions? 

 
4. Objective: Effectiveness of the approaches/activities/projects (The extent to which intended outputs have been achieved and the extent to which 

these outputs have contributed to the achievement of the outcomes). 
  
Possible questions: 

a. To what extent did the interventions supported by UNFPA in all programmatic areas contribute to the achievement of planned results (outputs and 
outcomes)? Were the planned geographic areas and target groups successfully reached? 

b. What are the key lessons learnt and best practices that can contribute to knowledge base of the UNFPA and partners and be applied in future 
programme and policy development? 

 
5. Objective: Sustainability of the benefits from UNFPA support likely to continue, after CP has been completed 
 
Possible questions: 

a. To what extent did the programme build capacity for Government structures and other partners to be able to maintain the change made by the 
programme interventions, if any?  

b. To what extent have the partnerships built by UNFPA promoted national ownership of supported interventions, programmes and policies? 
c. What are the main comparative strengths of UNFPA in Uganda; and how can these strengths and lessons learned from the previous CPs be used for 

strategic positioning for future CP development in humanitarian and development nexus, in the era of new generation UNDAF and changing aid 
environment? 

 
6. Objective: Existence and functioning of coordination mechanisms 
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Possible questions: 
a. To what extent has UNFPA Country Office contributed to the functioning and consolidation of United Nations Country Team (UNCT) coordination 

mechanisms? 
 
7. Objective: Interviewee recommendations  
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UNFPA Uganda – Sexual Reproductive Health and Rights 

Key Informant Interview Guide for Implementers of the Programme 

 

Key Informants 
 UNFPA RH staff; UNFPA Humanitarian Team; Office of the Prime Minister (OPM); Ministry of Health; Ministry of Gender, Labour and Social Development; 

Ministry of Education and Sports; Ministry of Justice & Constitutional Affairs; NPC, NPA, UBOS, Makerere University SPH; Inter-Religious Council of 
Uganda & Heads of Relevant DLG Departments including Health, Community Services, Planning & Education, Police [CFPU, CID], Judicial Officers & 
Probation Officers) 

 CSO/NGO IPs (ACORD, AIC, BRAC, CARE, IRC, LWF, OUTBOX, RAHU, RHU, STF) 

General Introduction - Purpose of the evaluation 

I am (we are) part of a three-person team to evaluate GoU/UNFPA’s 8th Country Programme (2016-2020) to help UNFPA plan the next country programme. It is 
an independent evaluation and this is a confidential interview to understand how well UNFPA has positioned itself with the communities and national partners to 
add value to the country development results and to draw key lessons from past and current cooperation and provide clear options for the future. We will be 
talking to many stakeholders including beneficiaries and visiting districts of Kampala, Moroto, Amudat, Amuria, Gulu, Amuru, Adjumani, Arua, Kiryandongo and 
Kyegegwa. 

Core interview: objectives of the interview guide transformed into questions 

1. Objective: Rationale for the project and activities undertaken (needs assessments, value added, targeting of the most vulnerable, extent of 
consultation with targeted people, ability and resources to carry out the work, gender sensitivity) 

 
Possible questions: 

a. How did you decide to undertake this work, what were the indications that it would be effective and would reach the target population? 
b. Who was consulted regarding the design? 
c. What other actors have been involved, how does this activity contribute to that of others? 

 
2. Objective: Relevance of the project/activities to both national government and UNFPA policies and strategies and how they address different and 

changing national contexts 
 
Possible questions: 

a. To what extent is the CP8 aligned to national priorities (including Vision 2040, National Development Plan (NDP) II (2015/16-2019/20)? 

b. To what extent is the CP8 aligned to national priorities (including new generation UNDAF, sectoral priorities, and coherence with needs of target 

groups? 

c. To what extent is the CP8 aligned to the SDGs and the ICPD Programme of Action and UNFPA Strategic plans (2014 – 2017; 2018 – 2022)? 
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d. To what extent has UNFPA been able to respond/adapt to changes in national needs and contexts, including humanitarian emergencies? What was the 

quality of such a response? 

e. To what extent has the programme integrated gender and human rights based approaches? 
 
3. Objective: Efficiency of use of UNFPA resources (partners, staff, money, global experience) in terms of how funding, personnel, administrative 

arrangements, time and other inputs contributed to, or hindered the achievement of results. 
  
Possible questions: 

a. How and to what extent has the Country Office made use of its funding, personnel, administrative arrangements, time and other inputs to optimise 

achievement of results described in the 8th CP? 

b. To what extent did the intervention mechanisms (partnership strategy; execution/implementation arrangements; joint programme modality) foster or 
hinder the achievement of the programme outputs, including those specifically related to advancing gender equality and human rights as well as those 
with gender and human rights dimensions? 

 
4. Objective: Effectiveness of the approaches/activities/projects (The extent to which intended outputs have been achieved and the extent to which 

these outputs have contributed to the achievement of the outcomes). 
  
Possible questions: 

a. To what extent did the interventions supported by UNFPA in all programmatic areas contribute to the achievement of planned results (outputs and 

outcomes)? Were the planned geographic areas and target groups successfully reached? 

b. What are the key lessons learnt and best practices that can contribute to knowledge base of the UNFPA and partners and be applied in future 
programme and policy development? 

 
5. Objective: Sustainability of the benefits from UNFPA support likely to continue, after CP has been completed 
 
Possible questions: 

a. To what extent did the programme build capacity for Government structures and other partners to be able to maintain the change made by the 

programme interventions, if any?  

b. To what extent have the partnerships built by UNFPA promoted national ownership of supported interventions, programmes and policies? 

c. What are the main comparative strengths of UNFPA in Uganda; and how can these strengths and lessons learned from the previous CPs be used for 
strategic positioning for future CP development in humanitarian and development nexus, in the era of new generation UNDAF and changing aid 
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environment? 
 
6. Objective: Existence and functioning of coordination mechanisms 
  
Possible questions: 

a. To what extent has UNFPA Country Office contributed to the functioning and consolidation of United Nations Country Team (UNCT) coordination 
mechanisms? 

 
7. Objective: Interviewee recommendations  

 
 
 

  



122 
 

UNFPA Uganda – Sexual Reproductive Health and Rights 

Key Informant Interview Guide for Other Key Players 

 
UN Agencies, Donors, and Organizations that are not implementing the programme but are key players in the sector (Resident Coordinator, others in 
humanitarian assistance) 
 
General Introduction - Purpose of the evaluation 

I am (we are) part of a three-person team to evaluate GoU/UNFPA’s 8th Country Programme (2016-2020) to help UNFPA plan the next country programme. It is 
an independent evaluation and this is a confidential interview to understand how well UNFPA has positioned itself with the communities and national partners to 
add value to the country development results and to draw key lessons from past and current cooperation and provide clear options for the future. We will be 
talking to many stakeholders including beneficiaries and visiting districts of Kampala, Moroto, Amudat, Amuria, Gulu, Amuru, Adjumani, Arua, Kiryandongo and 
Kyegegwa. 
 

Core interview: objectives of the interview guide transformed into questions 

1. Objective: Rationale for the project and activities undertaken (needs assessments, value added, targeting of the most vulnerable, extent of 
consultation with targeted people, ability and resources to carry out the work, gender sensitivity) 

 
Possible questions: 

a. How relevant do you perceive UNFPA’s work to be in regard to national objectives and priorities including the humanitarian situation for refugees? 
b. How well does the UNFPA activities/work support the national structures that are in place?  

 
2. Objective: Relevance of the project/activities to both national government and UNFPA policies and strategies and how they address different and 

changing national contexts 
 
Possible questions: 

a. To what extent is the CP8 aligned to national priorities (including Vision 2040, National Development Plan (NDP) II (2015/16-2019/20)? 
b. To what extent is the CP8 aligned to national priorities (including new generation UNDAF, sectoral priorities, and coherence with needs of target 

groups? 
c. To what extent is the CP8 aligned to the SDGs and the ICPD Programme of Action and UNFPA Strategic plans (2014 – 2017; 2018 – 2022)? 
d. To what extent has UNFPA been able to respond/adapt to changes in national needs and contexts, including humanitarian emergencies? What was the 

quality of such a response? 
e. To what extent has the programme integrated gender and human rights based approaches? 
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3. Objective: Efficiency of use of UNFPA resources (partners, staff, money, global experience) in terms of how funding, personnel, administrative 

arrangements, time and other inputs contributed to, or hindered the achievement of results. 
  
Possible questions: 

a. Please comment how and to what extent has the Country Office made use of its funding, personnel, administrative arrangements, time and other inputs 

to optimise achievement of results described in the 8th CP? 

b. Please comment to what extent did the intervention mechanisms (partnership strategy; execution/implementation arrangements; joint programme 
modality) foster or hinder the achievement of the programme outputs, including those specifically related to advancing gender equality and human rights 
as well as those with gender and human rights dimensions? 

 
4. Objective: Effectiveness of the approaches/activities/projects (The extent to which intended outputs have been achieved and the extent to which 

these outputs have contributed to the achievement of the outcomes). 
  
Possible questions: 

a. To what extent did the interventions supported by UNFPA in all programmatic areas contribute to the achievement of planned results (outputs and 

outcomes)? Were the planned geographic areas and target groups successfully reached? 

b. What are the key lessons learnt and best practices that can contribute to knowledge base of the UNFPA and partners and be applied in future 

programme and policy development? 

 
5. Objective: Sustainability of the benefits from UNFPA support likely to continue, after CP has been completed 
 
Possible questions: 

a. To what extent did the programme build capacity for Government structures and other partners to be able to maintain the change made by the 

programme interventions, if any?  

b. To what extent have the partnerships built by UNFPA promoted national ownership of supported interventions, programmes and policies? 

c. What are the main comparative strengths of UNFPA in Uganda; and how can these strengths and lessons learned from the previous CPs be used for 
strategic positioning for future CP development in humanitarian and development nexus, in the era of new generation UNDAF and changing aid 
environment? 

 
6. Objective: Existence and functioning of coordination mechanisms 
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Possible questions: 

a. To what extent has UNFPA Country Office contributed to the functioning and consolidation of United Nations Country Team (UNCT) coordination 
mechanisms? 

 
7. Objective: Interviewee recommendations  
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UNFPA Uganda - Reproductive Health and Rights 
Focus Group Discussion for adolescents and youth  

 

General Introduction - Purpose of the evaluation 

I am (we are) part of a three-person team to evaluate GoU/UNFPA’s 8th Country Programme (2016-2020) to help UNFPA plan the next country programme. It is 
an independent evaluation and this is a confidential interview to understand how well UNFPA has positioned itself with the communities and national partners to 
add value to the country development results and to draw key lessons from past and current cooperation and provide clear options for the future. We will be 
talking to many stakeholders including beneficiaries and visiting districts of Kampala, Moroto, Amudat, Amuria, Gulu, Amuru, Adjumani, Arua, Kiryandongo and 
Kyegegwa.  In this FGD, I am (we are) looking at how effectively UNFPA has helped adolescents and youth to understand the issues in health. 

Core interview: objectives of the interview guide transformed into questions 

1. Objective: Rationale for the project and activities undertaken 
 
Possible questions: 

a. What were, and are your priority needs as far as adolescent sexual reproductive health is concerned? 
 
2. Objective: Relevance of the project/activities to both national government and UNFPA policies and strategies and how they address different and 

changing national contexts 
 
Possible questions: 
3. How well does the activity/work of UNFPA fit in with the adolescents and youth in this district? 
4. What effect do you think the work should have, with which groups? 
 
5. Objective: Efficiency of use of UNFPA resources (partners, staff, money, global experience) in terms of how funding, personnel, administrative 

arrangements, time and other inputs contributed to, or hindered the achievement of results. 
  
Possible questions: 
a. Did your work receive the needed support from UNFPA? 
b. Did the youth network receive any other support in connection with the UNFPA work and who provided this support? 
6. Objective: Effectiveness of the approaches/activities/projects (The extent to which intended outputs have been achieved and the extent to which 

these outputs have contributed to the achievement of the outcomes). 
 Possible questions: 

a. Can you provide examples of success of the approach/activity (e.g. box game, peer counseling) both long term and short term? 
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b. How useful are these activities to communicate the RH messages? 
c. What are the lessons and good practices that should be continued and/or replicated elsewhere? 

 
7. Objective: Sustainability of the benefits from UNFPA support likely to continue, after CP has been completed 
 
Possible questions: 

a. Can the youth networks carry on the work without UNFPA?  
b. What will help the youth networks to carry on the SRH work on their own? 

 
8. Objective: Existence and functioning of coordination mechanisms 
  
Possible questions: 

a. Do you work with other UN agencies and/or can you say how well the activities are coordinated, overlapping or gaps identified? 
 
9. Objective: FGD group recommendations  
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UNFPA Uganda - Reproductive Health and Rights 
Focus Group Discussion for women of reproductive age (15-54 years) / girls  

 

General Introduction - Purpose of the evaluation 

I am (we are) part of a three-person team to evaluate GoU/UNFPA’s 8th Country Programme (2016-2020) to help UNFPA plan the next country programme. It is 
an independent evaluation and this is a confidential interview to understand how well UNFPA has positioned itself with the communities and national partners to 
add value to the country development results and to draw key lessons from past and current cooperation and provide clear options for the future. We will be 
talking to many stakeholders including beneficiaries and visiting districts of Kampala, Moroto, Amudat, Amuria, Gulu, Amuru, Adjumani, Arua, Kiryandongo and 
Kyegegwa. In this FGD, I am (we are) looking at how effectively UNFPA has helped women / girls to understand the issues in health and access SRH and FP 
services. 

Core interview: objectives of the interview guide transformed into questions 

1. Objective: Rationale for the project and activities undertaken 
 
Possible questions: 

a. What were, and are your priority needs as far as sexual reproductive health and rights is concerned? 
 
2. Objective: Relevance of the project/activities to both national government and UNFPA policies and strategies and how they address different and 

changing national contexts 
 
Possible questions: 

a. How well does the activity/work of UNFPA fit in with the needs of women / girls in this district? 
b. What effect do you think the work should have, with women / girls? 

 
3. Objective: Efficiency of use of UNFPA resources (partners, staff, money, global experience) in terms of how funding, personnel, administrative 

arrangements, time and other inputs contributed to, or hindered the achievement of results. 
  
Possible questions: 

a. Did the women / girls or your groups receive the needed support from UNFPA? 
b. Did the women / girls or your groups receive any other support in connection with the UNFPA work and who provided this support? 

4. Objective: Effectiveness of the approaches/activities/projects (The extent to which intended outputs have been achieved and the extent to which 
these outputs have contributed to the achievement of the outcomes). 
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Possible questions: 
a. Can you provide examples of success of the approach/activity (e.g. box game) both long term and short term? 
b. How useful are these activities to communicate the SRH messages? 
c. What are the lessons and good practices that should be continued and/or replicated elsewhere? 

 
5. Objective: Sustainability of the benefits from UNFPA support likely to continue, after CP has been completed 
 
Possible questions: 

a. Can the women / girls or your groups carry on the work without UNFPA?  
b. What will help women / girls or your groups to carry on the SRH work on their own? 

 
6. Objective: Existence and functioning of coordination mechanisms 
  
Possible questions: 

a. Do you receive support from other UN agencies and/or can you say how well the activities are coordinated, overlapping or gaps identified? 
 
7. Objective: FGD group recommendations  
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UNFPA - Reproductive Health and Rights 
Focus Group Discussion for men and men action groups (MAGs)  

 

General Introduction - Purpose of the evaluation 

I am (we are) part of a three-person team to evaluate GoU/UNFPA’s 8th Country Programme (2016-2020) to help UNFPA plan the next country programme. It is 
an independent evaluation and this is a confidential interview to understand how well UNFPA has positioned itself with the communities and national partners to 
add value to the country development results and to draw key lessons from past and current cooperation and provide clear options for the future. We will be 
talking to many stakeholders including beneficiaries and visiting districts of Kampala, Moroto, Amudat, Amuria, Gulu, Amuru, Adjumani, Arua, Kiryandongo and 
Kyegegwa.  In this FGD, we are looking at how effectively UNFPA has helped men and men action groups (MAGs) to understand the issues in health and 
access SRH and FP services. 

Core interview: objectives of the interview guide transformed into questions 

1. Objective: Rationale for the project and activities undertaken 
 
Possible questions: 

a. What were, and are your priority needs as far as sexual reproductive health and rights is concerned? 
 
2. Objective: Relevance of the project/activities to both national government and UNFPA policies and strategies and how they address different and 

changing national contexts 
 
Possible questions: 

a. How well does the activity/work of UNFPA fit in with the needs of men and MAGs in this district? 
b. What effect do you think the work should have, with men /MAGs? 

 
3. Objective: Efficiency of use of UNFPA resources (partners, staff, money, global experience) in terms of how funding, personnel, administrative 

arrangements, time and other inputs contributed to, or hindered the achievement of results. 
  
Possible questions: 

a. Did the men or MAGs receive the needed support from UNFPA? 
b. Did the men and MAGs receive any other support in connection with the UNFPA work and who provided this support? 

4. Objective: Effectiveness of the approaches/activities/projects (The extent to which intended outputs have been achieved and the extent to which 
these outputs have contributed to the achievement of the outcomes). 
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Possible questions: 
a. Can you provide examples of success of the approach/activity (e.g. box game) both long term and short term? 
b. How useful are these activities to communicate the SRH messages? 

 
5. Objective: Sustainability of the benefits from UNFPA support likely to continue, after CP has been completed 
 
Possible questions: 

a. Can the men and MAGs carry on the work without UNFPA?  
b. What will help the men and MAGs to carry on the SRH work on their own? 

 
6. Objective: Existence and functioning of coordination mechanisms 
  
Possible questions: 

a. Do you receive support from other UN agencies and/or can you say how well the activities are coordinated, overlapping or gaps identified? 
 
7. Objective: Lessons learnt and best practices 
 
Possible questions: 

a. What would have done differently with the same resources?  
b. What was the most and least successful approach in the delivery of CP outputs?  
c. What are the lessons and good practices that should be continued and/or replicated elsewhere? 

 
8. Objective: FGD group recommendations  
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UNFPA - Reproductive Health and Rights 
Focus Group Discussion for refugees (women or men) 

 

General Introduction - Purpose of the evaluation 

I am (we are) part of a three-person team to evaluate GoU/UNFPA’s 8th Country Programme (2016-2020) to help UNFPA plan the next country programme. It is 
an independent evaluation and this is a confidential interview to understand how well UNFPA has positioned itself with the communities and national partners to 
add value to the country development results and to draw key lessons from past and current cooperation and provide clear options for the future. We will be 
talking to many stakeholders including beneficiaries and visiting districts of Kampala, Moroto, Amudat, Amuria, Gulu, Amuru, Adjumani, Arua, Kiryandongo and 
Kyegegwa.  In this FGD, I (we) want to understand how helpful this work has been for your community. (Services provided: dignity kits with soap, towels, etc., 
brochures on gender and RH rights, psychosocial counseling, SRH/HIV and FP services; ambulance referral service). 

Core interview: objectives of the interview guide transformed into questions 

1. Objective: Rationale for the project and activities undertaken 
  
Possible questions: 

a. What were, and are your priority needs? 
b. How well have you been consulted about your needs? 

 
2. Objective: Relevance of the project/activities to both national government and UNFPA policies and strategies and how they address different and 

changing national contexts 
 
Possible questions: 

a. Did you help plan the services you have received? 
b. What effect do you think the work should have, with which groups? 

 
3. Objective: Efficiency of use of UNFPA resources (partners, staff, money, global experience) in terms of how funding, personnel, administrative 

arrangements, time and other inputs contributed to, or hindered the achievement of results. 
  
Possible questions: 

a. Did you receive the services when you needed them? Were there delays? 
b. Did you receive what you expected? Were you consulted afterwards about your use of the items and services? 

4. Objective: Effectiveness of the approaches/activities/projects (The extent to which intended outputs have been achieved and the extent to which 
these outputs have contributed to the achievement of the outcomes). 
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Possible questions: 

a. Can you provide examples of success of the services or activities? 
b. How do you think the activities can be improved? 
c. What was helpful for you regarding your health (psychosocial support, learning, access to contraceptives, birth spacing)? 
d. Will the activities/services be useful in the future?  

 
5. Objective: Sustainability of the benefits from UNFPA support likely to continue, after CP has been completed 
 
Possible questions: 

a. Can you carry on the work without UNFPA?  
b. What will help you carry on the SRH work on your own? 

 
6. Objective: Existence and functioning of coordination mechanisms 
  
Possible questions: 

a. Do you receive support from other UN agencies and/or can you say how well the activities are coordinated, overlapping or gaps identified? 
 
7. Objective: Lessons learnt and best practices 
 
Possible questions: 

a. What would have done differently with the same resources?  
b. What was the most and least successful approach in the delivery of CP outputs?  
c. What are the lessons and good practices that should be continued and/or replicated elsewhere? 

 
8. Objective: FGD group recommendations 
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UNFPA Uganda – Gender Equality 
Key Informant Interview Guide for Implementers of Gender Equality Component 

 
Key Informants 
 UNFPA Gender Equality staff; Ministry of Gender, Labour and Social Development; Ministry of Health; Ministry of Education and Sports; Ministry of Justice 

& Constitutional Affairs; Directorate of Public Prosecution; Justice Law Order Sector (JLOS); Police Child and Family Protection Units; & Heads of Relevant 
DLG Departments including Health, Community Services, Planning & Education, Police [CFPU, CID], Judicial Officers & Probation Officers). 

 CSO/NGO IPs (ACORD, BRAC, CARE, IRC, LWF, RAHU, RHU). 

General Introduction - Purpose of the evaluation 

I am (we are) part of a three-person team to evaluate GoU/UNFPA’s 8th Country Programme (2016-2020) to help UNFPA plan the next country programme. It is 
an independent evaluation and this is a confidential interview to understand how well UNFPA has positioned itself with the communities and national partners to 
add value to the country development results and to draw key lessons from past and current cooperation and provide clear options for the future. We will be 
talking to many stakeholders including beneficiaries and visiting districts of Kampala, Moroto, Amudat, Amuria, Gulu, Amuru, Adjumani, Arua, Kiryandongo and 
Kyegegwa. 

Core interview: objectives of the interview guide transformed into questions 

1. Objective: Rationale for the project and activities undertaken (needs assessments, value added, targeting of the most vulnerable, extent of 
consultation with targeted people, ability and resources to carry out the work, gender sensitivity) 

 
Possible questions: 

c. How relevant do you perceive UNFPA’s work to be in regard to national objectives and priorities including the humanitarian situation for refugees? 
d. How well does the UNFPA activities/work support the national structures that are in place?  

 
2. Objective: Relevance of the project/activities to both national government and UNFPA policies and strategies and how they address different and 

changing national contexts 
 
Possible questions: 

a. To what extent is the CP8 aligned to national priorities (including Vision 2040, National Development Plan (NDP) II (2015/16-2019/20)? 

b. To what extent is the CP8 aligned to national priorities (including new generation UNDAF, sectoral priorities, and coherence with needs of target 

groups? 

c. To what extent is the CP8 aligned to the SDGs and the ICPD Programme of Action and UNFPA Strategic plans (2014 – 2017; 2018 – 2022)? 

d. To what extent has UNFPA been able to respond/adapt to changes in national needs and contexts, including humanitarian emergencies? What was the 

quality of such a response? 
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e. To what extent has the programme integrated gender and human rights based approaches? 
 
3. Objective: Efficiency of use of UNFPA resources (partners, staff, money, global experience) in terms of how funding, personnel, administrative 

arrangements, time and other inputs contributed to, or hindered the achievement of results. 
  
Possible questions: 

c. How and to what extent has the Country Office made use of its funding, personnel, administrative arrangements, time and other inputs to optimise 

achievement of results described in the 8th CP? 

d. To what extent did the intervention mechanisms (partnership strategy; execution/implementation arrangements; joint programme modality) foster or 
hinder the achievement of the programme outputs, including those specifically related to advancing gender equality and human rights as well as those 
with gender and human rights dimensions? 

 
4. Objective: Effectiveness of the approaches/activities/projects (The extent to which intended outputs have been achieved and the extent to which 

these outputs have contributed to the achievement of the outcomes). 
  
Possible questions: 

a. To what extent did the interventions supported by UNFPA in all programmatic areas contribute to the achievement of planned results (outputs and 

outcomes)? Were the planned geographic areas and target groups successfully reached? 

b. What are the key lessons learnt and best practices that can contribute to knowledge base of the UNFPA and partners and be applied in future 

programme and policy development? 

 
5. Objective: Sustainability of the benefits from UNFPA support likely to continue, after CP has been completed 
 
Possible questions: 

a. To what extent did the programme build capacity for Government structures and other partners to be able to maintain the change made by the 

programme interventions, if any?  

b. To what extent have the partnerships built by UNFPA promoted national ownership of supported interventions, programmes and policies? 

c. What are the main comparative strengths of UNFPA in Uganda; and how can these strengths and lessons learned from the previous CPs be used for 
strategic positioning for future CP development in humanitarian and development nexus, in the era of new generation UNDAF and changing aid 
environment? 
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6. Objective: Existence and functioning of coordination mechanisms 
  
Possible questions: 

a. To what extent has UNFPA Country Office contributed to the functioning and consolidation of United Nations Country Team (UNCT) coordination 
mechanisms? 

 
7. Objective: Interviewee recommendations  
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UNFPA - Gender Equality  
Focus Group Discussion for Beneficiaries (Separately for women, men, and young people, community structures including community activists, 

male action groups) 
 

General Introduction - Purpose of the evaluation 

I am (we are) part of a three-person team to evaluate GoU/UNFPA’s 8th Country Programme (2016-2020) to help UNFPA plan the next country programme. It is 
an independent evaluation and this is a confidential interview to understand how well UNFPA has positioned itself with the communities and national partners to 
add value to the country development results and to draw key lessons from past and current cooperation and provide clear options for the future. We will be 
talking to many stakeholders including beneficiaries and visiting districts of Kampala, Moroto, Amudat, Amuria, Gulu, Amuru, Adjumani, Arua, Kiryandongo and 
Kyegegwa.  In this FGD, we are looking at how effectively UNFPA has helped you to understand the issues related to gender equality and empowerment, 
gender based violence and harmful practices. 

Core interview: objectives of the interview guide transformed into questions 

1. Objective: Rationale for the project and activities undertaken 
 
Possible questions: 

a. What were, and are your priority needs as far as gender equality and empowerment? 
 
2. Objective: Relevance of the project/activities to both national government and UNFPA policies and strategies and how they address different and 

changing national contexts 
 
Possible questions: 

a. What were, and are your priority needs in respect to gender equality and women empowerment? 
b. How well were you consulted about your needs? Possible probes: How were you involved in the development of the programme? 

 
3. Objective: Efficiency of use of UNFPA resources (partners, staff, money, global experience) in terms of how funding, personnel, administrative 

arrangements, time and other inputs contributed to, or hindered the achievement of results. 
  
Possible questions: 

a. Were you receiving services in a timely manner/whenever you needed them?  
b. Did agency/ institution seek for your feedback on the services/activities being implemented?  
c. How well did the agency/institution use this feedback to improve services/activities? 
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4. Objective: Effectiveness of the approaches/activities/projects (The extent to which intended outputs have been achieved and the extent to which 
these outputs have contributed to the achievement of the outcomes). 

  
Possible questions: 

a. How well has the programme managed to support your gender equality and women empowerment needs? Possible probes: What changes has this 
programme brought about in your lives?  

b. What are the key lessons learnt and best practices that can contribute to knowledge base of the UNFPA and partners and be applied in future 
programme and policy development?  

c. Are there any changes that should be have been made in order to improve services or activities?   
 
5. Objective: Sustainability of the benefits from UNFPA support likely to continue, after CP has been completed 
 
Possible questions: 

a. Are you engaged in gender equality and women empowerment activities by other agencies or individuals?  
b. Do they work together? 

 
6. Objective: Existence and functioning of coordination mechanisms 
  
Possible questions: 

a. How well has the programme been able to work within existing community structures?  
b. Do you think the existing structures are able to take on work/part of the work that is being implemented? 

 
7. Objective: FGD group recommendations  
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Observation Guide 

Key issues to observe:   

 External environment (brief description).  

 Youth Friendly Spaces (Safety, Recreation Facilities, Games/Sports, TV). 

 Ease of access to services (location, transport access, surroundings etc.).  

 Standard Operating Procedures (SOPs). 

 Availability of (e.g. IEC/BCC) materials, leaflets and posters etc. (e.g., variety, numbers, documents to take away etc., language, attractiveness, 
relevance, range). 

 Availability of stocks for family planning commodities (including observing stock in and stock outs, medical Kits). 

 PEP Kits 

 Sufficiency of facilities: size, counseling/ consultation rooms, crowdedness, equipment (space for relaxation as well as service provision, whether all 
equipment is working, what sort of condition the rooms and equipment are in, etc.).  

 Functional sanitation services that offer privacy. 

 Referral Directories and forms. 

 Minutes of coordination meetings. 

 Clubs activities e.g. for ELA Clubs activities, Activities of Male Action Groups. 

 Evidence of trainings (E.g. Training materials in life skills, vocational skills, livelihood skills). 

 Income Generating Activities (IGAs). 

 Training equipment. 

 IPs reports and other relevant materials. 

 Services provided to beneficiaries. 

 Counselling rooms at Health Facilities and Police. 

 Police Forms and other Administrative Records. 

 Interactions between staff and clients. 

 Waiting times and streamlined flow of service provision/staff to client ratio. 
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Annex 7: CPE Agenda 
 

Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

 DESIGN PHASE 
  

Day 1  

(Thu. 3rd Oct. 

2019) 

11.00-16.00 

Evaluation team (ET) meeting 

Evaluation team internal 

meeting 

Metropole Hotel, 

Kampala 

N/A N/A Preparation of the briefing session 

with Deputy Country Rep.; review of 

individual agendas; Listing of 

documents to obtain from UNFPA 

office. 

Day 2 

(Fri. 4th Oct.) 

10.30-12.00 

Briefing meeting with Deputy Rep. 

Ms. Mareledi Segotso Country Office,  

Plot 12A 

Baskerville Ave, 

Kampala 

N/A N/A Presentation of the evaluation team; 

preliminary discussions; 

understanding the 8th CP; clarifying 

expectations 

12.00-13.00 

Briefing meeting with Human Resource 

Dept. 

Ms. Deborah Nakibira Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Clarifying contractual issues 

13.00-13.30 

Security training by Security Associate 

Mr. Ambrose Walubo Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Clarifying security issues to ET for 

smooth running of the evaluation 

process 

14.00-18.00 

ET internal work 

ET preparatory work Individual 

residences 

N/A N/A Understanding the 8th CP 

Day 3  

(Sat. 5th Oct.) 

08.00-18.00 

Document review and drafting design 

report 

Evaluation team internal work Individual 

residences 

N/A N/A Development of the design report 

Day 4 

(Sun. 6th Oct.) 

08.00-18.00 

Document review and drafting design 

report 

Evaluation team internal work Individual 

residences 

N/A N/A Development of the design report 

Day 5 

Mon. 7th Oct.) 

08.00-18.00 

Document review and drafting design 

report 

Evaluation team internal work Individual 

residences 

N/A N/A Development of the design report 

Day 6 

Tue. 8th Oct.) 

09.00-18.00 

CP Portfolio presentation by 

programmatic area 

Heads and technical officers 

of each programmatic area  

Country Office,  

12A Baskerville 

Ave, Kampala 

Head of Integrated 

Field Support; 

Head of Pop. & 

Dev’t; 

Head of Gender 

Equality; 

Head of SRH /HIV 

N/A Brief the evaluation team on the 

actual portfolio being implemented 

      

Day 7 08.00-18.00 Evaluation team internal work Individual N/A N/A Development of the design report 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

(Wed. 9th Oct.) Document review and drafting design 

report 

residences 

Day 8 

(Thu. 10th Oct.) 

08.00-18.00 

Document review and drafting design 

report 

Evaluation team internal work Individual 

residences 

N/A N/A Development of the design report 

Day 9 

(Fri. 11th Oct.) 

08.00-18.00 

Document review and drafting design 

report 

Evaluation team internal work Individual 

residences 

N/A N/A Development of the design report 

Day 10 

(Sat. 12th Oct.) 

08.00-18.00 

Document review and drafting design 

report 

Evaluation team internal work Individual 

residences 

N/A N/A Development of the design report 

Day 11 

(Sun. 13th Oct.) 

08.00-18.00 

Document review and drafting design 

report 

Evaluation team internal work Individual 

residences 

N/A N/A Development of the design report 

Day 12 

(Mon. 14th 

Oct.) 

08.00-18.00 

Document review and drafting design 

report 

Evaluation team internal work Individual 

residences 

N/A N/A Development of the design report 

Day 13 

(Tue. 15th Oct.) 

08.00-18.00 

Document review and drafting design 

report 

Evaluation team internal work Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Development of the design report 

Further consultation on design report Evaluation Manager Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Development of the design report 

Day 14 

(Wed. 16th 

Oct.) 

08.00-13.30 

Document review; make guides for 

interviews, FGDs and observation 

Evaluation team internal 

meeting 

Metropole Hotel, 

Kampala 

N/A N/A Development of the design report 

14.00 

Submit draft design report & meet 

Deputy Rep; EM 

Ms. Mareledi Segotso; 

Mr. John Odaga 

Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Submission of the design report for 

review by CO 

Day 15 

(Thu. 17th Oct.) 

09.00-12.00 

Receive and address the input & 

comments from EM on draft design 

Report 

Evaluation team internal work Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Improvement on the draft design 

report 

Day 16 

(Fri. 18th Oct.) 

08.00-18.00 

Further document review; address 

comments; finalise guides for FGDs, 

interviews & observation 

Evaluation team internal work Individual 

residences 

N/A N/A  

Day 17 

(Sat. 19th Oct.) 

08.00-18.00 

Further document review; address 

comments; finalise guides for FGDs, 

Evaluation team internal work Individual 

residences 

N/A N/A  
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

interviews & observation 

Day 18 

(Sun. 20th Oct.) 

08.00-18.00 

Finalise draft design report (including 

finalising guides for FGDs, interviews; 

annexes) 

Evaluation team internal work Individual 

residences 

N/A N/A  

Day 19 

(Mon. 21st 

Oct.) 

08.00-18.00 

Finalise draft design report (including 

finalising guides for FGDs, interviews; 

annexes) 

Evaluation team internal work Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Improvement on the draft design 

report 

Day 20 

(Tue. 22nd Oct.) 

08.00-17.00 

Finalise and submit 2nd draft Design 

Report to EM 

Evaluation team internal work Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Improvement on the draft design 

report 

11.00-12.00 

Consultation meeting with EM  

Mr. John Odaga Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Improvement on the draft design 

report 

Day 21 

(Wed. 23rd 

Oct.) 

08.00-18.00 

Prepare presentation, further document 

review and finetune guides for 

interviews & FGDs 

Evaluation team internal work Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Improvement on the draft design 

report 

Day 22 

(Thu. 24th Oct.) 

08.00-18.00 

Prepare initial presentation, further 

document review and fine-tune guides 

for interviews & FGDs 

Evaluation team internal work Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Improvement on the draft design 

report 

Day 23 

(Fri. 25th Oct.) 

0.88-18.00 

Incorporate comments on the Inception/ 

Design Report from EM and Regional 

Office  

Evaluation team internal work Metropole Hotel 

Kampala 

N/A N/A Finalisation of the design report 

Day 24 

(Sat. 26th Oct.) 

09.00-15.00 

Incorporate comments on the Inception/ 

Design Report from EM and Regional 

Office 

Team Leader Metropole Hotel 

Kampala 

N/A N/A  

16.00 

Submit Final draft Inception/ Design 

Report 

Team Leader Metropole Hotel 

Kampala 

N/A N/A  

Day 25  

(Sun. 27th Oct.) 

09.00-17.00 

Further document review 

Evaluation Team Individual 

residences 

N/A N/A  

Day 26  

(Mon. 28th 

Oct.) 

08.00-11.30 

Further document review; refining of 

tools; finalisation of workplan & CPE 

Evaluation Team Metropole Hotel 

Kampala 

N/A N/A  

12.00-15.00 Evaluation Manager Country Office,  N/A N/A To ensure smooth running of field 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

Meeting on logistical preparations for 

fieldwork phase  

12A Baskerville 

Ave, Kampala 

work activities 

15.30-18.00 

Further document review; refining 

annexes of design report 

Evaluation Team Individual 

residences 

N/A N/A  

Day 27 

(Tue. 29th Oct.) 

08.00-18.00 

Further document review; refining of 

tools; finalisation of workplan & CPE 

Evaluation Team Metropole Hotel 

Kampala 

N/A N/A  

Day 28 

(Wed. 30th 

Oct.) 

08.00-17.00 

Preparation of presentation to ERG 

Evaluation Team Metropole Hotel 

Kampala 

N/A N/A  

Day 29 

(Thu. 31st Oct.) 

10.00-11.00 

CP portfolio briefing by CO programme 

staff 

Dr. John Odaga, 

Evaluation Manager 

Country Office N/A N/A Detailed brief to the evaluation team 

(ET) on the actual portfolio being 

implemented & coordination of CP 

11.00-12.00 

CP portfolio briefing by CO programme 

staff 

Ms. Jacobson Maiken, 

Head Integrated Field Support 

& WAY Programme 

Country Office N/A N/A Detailed brief to the ET on the actual 

portfolio being implemented 

12.00-13.00 

CP portfolio briefing by CO programme 

staff 

Ms. Rosemary M. 

Kindyomunda, 

National Program Specialist 

HIV/SRH 

Country Office N/A N/A Detailed brief to the ET on the actual 

portfolio being implemented 

 14.00-15.00 

CP portfolio briefing by CO programme 

staff 

Programme Specialist Gender Country Office N/A N/A Detailed brief to the ET on the actual 

portfolio being implemented 

 15.00-16.00 

CP portfolio briefing by CO programme 

staff 

Ms. Florence M. Tagoola, 

Programme Specialist, Pop. & 

Development 

Country Office N/A N/A Detailed brief to the ET on the actual 

portfolio being implemented 

 16.00-18.00 

Further document review 

 

Evaluation Team Individual 

residences 

N/A N/A Evaluation Team 

Day 30 

(Fri. 1st Nov.) 

10.00-11.00 

CP portfolio briefing by CO programme 

staff 

Mr. Abilio Alfeu, 

International Operations 

Manager (IOM) 

Country Office N/A N/A Detailed brief to the evaluation team 

on management & coordination of 

CP 

11.30-13.00 

CP portfolio briefing by CO programme 

staff 

Ms. Esther, 

Program Analyst FGM 

 

Country Office N/A N/A Detailed brief to the evaluation team 

on the actual portfolio being 

implemented 

13.00-14.00 

Meeting with Evaluation Manager on 

field phase preparation 

Dr. John Odaga, 

Evaluation Manager 

Mr. Charles Mutalya 

Country Office N/A N/A Smooth running of the forthcoming 

field phase activities 

15.30-18.00 Evaluation Team Metropole hotel N/A N/A Improvement on the draft design 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

Further document review; revision and 

finalisation of draft Design Report 

Kampala report 

Day 31 

(Sat. 2 Nov.) 

0.900-18.00 

Preparation of power point presentation 

of Design Report  

Evaluation Team Metropole hotel 

Kampala 

N/A N/A A succinct and comprehensive 

summary of the Design Report for 

ERG members 

Day 32 

(Sun. 3 Nov.) 

0.900-18.00 

Preparation of power point presentation 

of Design Report  

Evaluation Team Metropole hotel 

Kampala 

N/A N/A A succinct and comprehensive 

summary of the Design Report for 

ERG members 

Day 33 

(Mon. 4 Nov.) 

09.00-14.00 

Present CPE Design Report in general 

briefing session (plenary) 

ERG members; 

CO technical heads 

NPC, Statistics 

House Plot 9 

Colville Street 

Kampala 

N/A N/A Present Design Report; validation of 

the evaluation matrix, the 

intervention logic, tools and the 

overall agenda 

14.30-18.00 

Incorporate comments on the Inception/ 

Design Report  

Evaluation team internal 

meeting 

Country Office N/A N/A Finalisation of the Design Report 

Day 34 

(Tue. 5 Nov.) 

08.00-09.00 

Finalise sections of final Inception/ 

Design Report 

Evaluation team internal work Country Office N/A N/A Finalisation of the Design Report 

09.00-10.30 

CP portfolio briefing by CO programme 

staff 

Dr. Edson Muhwezi, Assistant 

Representative 

Country Office N/A N/A Detailed brief to the ET on the actual 

portfolio being implemented 

12.00-13.00 

CP portfolio briefing by CO programme 

staff 

Ms. Edith Akiror, 

Programme Analyst GBV 

Ms. Doreen Kyomuhangi 

Country Office N/A N/A Detailed brief to the ET on the actual 

portfolio being implemented 

14.00-15.00 

 

Prossy Nakanjako, 

Program Specialist 

Communications 

Country Office N/A N/A Detailed brief to the ET on the actual 

portfolio being implemented 

16.00-17.00 

CP portfolio briefing by CO programme 

staff 

 

Ms. Martha Songa, Program 

Analyst, Advocacy, 

Partnership & Networking 

Country Office N/A N/A Detailed brief to the ET on the actual 

portfolio being implemented 

 

 

 

18.00 

Submit Final Inception/ Design Report 

Dr. Joshua Kembo 

Team Leader 

Metropole Hotel 

Kampala 

N/A N/A Receipt and approval of Design 

Report by EM 

 

 
FIELD PHASE 

Day 35 

(Wed. 6 Nov.) 

09.00-09.30 

Interviews with CO management staff 
Mr. Alan Sibenaler, 

Representative 

Country Office 

12A Baskerville 

N/A N/A Detailed brief to the evaluation team 

on management & coordination of 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

Ave, Kampala CP; 

Partnerships with other UN agencies 

as DaO and joint programmes. 

10.00-11.00 

Meeting at UNAIDS 

Dr. Jotham Mubangizi, 

Senior M&E Officer 

Cell: 0759523349 

UNAIDS, 

Shimoni Road, 

Kampala 

Output 3 of SRH Criteria 2, 

4 and 7 

Implementing partner and focal 

person on Joint SHR/HIV/GBV 

integrated programme; 

Lead on Joint UN Program of 

Support on HIV/AIDS (JUPSA) 

11.30-12.30 

Meeting at WHO (NB: same building. 

with UNAIDS) 

Dr. Olive Sentumbwe 

Focal person on Joint SHR/ 

HIV/GBV programme 

WHO, Shimoni 

Road, Kampala 

PU0014 

Output 3 of SRH, 

Output 1 of GEWE 

Criteria 2, 

4 and 7 

Implementing partner and focal 

person on Joint SHR/HIV/GBV 

integrated programme 

14.00-15.00 

Meeting at UNICEF 

(Interviewer – Paul K, In-charge on 

Gender Equality) 

 

Ms Mahoua Parums 

Deputy Representative 

Focal person, Joint Program 

on Abandonment of FGM 

UNICEF, Plot 9 

George Street 

Kampala 

PU0081 

Output 1 of GEWE 

Criteria 2, 

4 and 7 

Implementing partner and focal 

person on Joint program on 

Abandonment of FGM;  

Joint SHR/HIV/GBV integrated 

programme;  

14.00-15.00 

Meeting at UNHCR 

(Interviewer – John M, In-charge of 

SRH) 

  

Mr. Kazuaki Kameda, 

Dep. Representative 

 

HIV/AIDS Focal person 

UNHCR, Plot 

11/13, Mackenzie 

Close, Off 

Mackenzie Vale, 

Kololo, Kampala 

Output 3 of SRH Criteria 2, 

4 and 7 

Implementing partner of CRRF;  

Implementing partner on HIV/AIDS  

and beneficiary on capacity building 

activities to deliver quality 

HIV/AIDS services for PLHIV & 

vulnerable people 

14.00-15.00 

Meeting at National Population Council 

(NPC) 

(Interviewer – Joshua K, In-charge of 

Pop. & Dev’t and Team Leader) 

Mr. Jotham Musinguzi, 

Executive Director NPC 

NPC, Statistics 

House Plot 9 

Colville Street 

Kampala 

PGUG01 

Output 1 of PD 

Criteria 2, 

4 and 7 

Implementing partner at national 

level on P&D; 

Beneficiary of CB activities for the 

production and the use of 

disaggregated data on population, 

SRH and GBV for policies, plans and 

programmes, including humanitarian 

settings 

15.00-16.00 

Meeting at National Planning Authority 

(NPA) 

(Interviewer – Joshua K, In-charge of 

Pop. & Dev’t and Team Leader) 

 

Dr. Joseph Muvawala 

Chairperson, NPA 

NPA, Statistics 

House Plot 9 

Colville Street 

Kampala 

Output 1 of PD Criteria 2, 

4 and 7 

Implementing partner at national 

level on P&D; 

Beneficiary of CB activities for the 

production and the use of 

disaggregated data on population, 

SRH and GBV for policies, plans and 

programmes, including humanitarian 

settings 

Day 36 

(Thu. 7 Nov.) 

09.00-10.00 

Meeting at UN Resident Coordinator’s 

Office - UNDP Office premises 

Ms. Rebecca Nalumansi 

Programme contact on 

Spotlight Initiative 

RCO (at UNDP  

Country Office) 

Uganda, Plot 11 

Output 1 of GEWE Criteria 2, 

4 and 7 

UN agencies Delivering as One; and 

Partnerships with UNFPA; 

Implementing partner and 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

(Interviewer – Joshua K, In-charge of 

Pop. & Dev’t and Team Leader) 

Cell: 
rebecca.nalumansi@one.un.org 

Yusuf Lule Road, 

Kampala 

programme contact on Spotlight 

Initiative – To elimination violence 

against women and girls  

09.00-10.00 

Meeting at UN Women 

(Interviewer – Paul K, In-charge on 

Gender Equality) 

 

 

Ms. Susan- Doreen 

Focal person, Joint 

Programme on GBV 
susan.oregede@unwomen.org 

UN Women 

Plot 11, Yusuf 

Lule Road 

P.O. Box 7184 

Kampala, 

UGANDA 

Output 1 of GEWE Criteria 2, 

4 and 7 

Implementing partner and focal 

person on UNFPA-UN Women Joint 

programme on GBV; and Spotlight 

Initiative (elimination of violence 

against women and girls) 

09.00-10.00 

Meeting at Ministry of Health 

(Interviewer – John M, In-charge of 

SRH) 

 

Dr. Placid Mihayo 

Reproductive Health 

Coordinator 

Cell:  

mihayo1963@yahoo.co.uk 

Ministry of 

Health, Plot 6 

Lourdel Rd, 

Nakasero, K’la 

PGUG03 

Outputs 1 and 2 of 

SRH 

Criteria 2, 

4 and 7 

Implementing partner on SRHR and 

beneficiary on capacity building 

activities to deliver high quality 

maternal health, demand for FP & 

integrated SRHR/HIV services 

10.30-11.30 

Meeting at Ministry of Health 

(Interviewer – John M, In-charge of 

SRH) 

 

Ms. Agnes Bako Chandia 

Focal Person SRHR/ HIV 

bakuchandia@gmail.com 

0772885201 

Ministry of 

Health, Plot 6 

Lourdel Rd, 

Nakasero, K’la 

PGUG03 

Outputs 1 and 2 of 

SRH 

Criteria 2, 

4 and 7 

Implementing partner on SRHR and 

beneficiary on capacity building 

activities to deliver high quality 

maternal health, demand for FP & 

integrated SRHR/HIV services 

11.00-12.00 

Meeting at Ministry of Gender, Labour 

and Social Development (MGLSD) 

(Interview by Paul B, In-charge of 

Gender Equality) 

Ms. Annet Kabarungi 

Commissioner Gender, 

MGLSD 

MGLSD, Plot 2, 

Simbamanyo 

House/ George 

Street, Kampala 

PGUG12 

Output 1 of GEWE 

Criteria 2, 

4 and 7 

Implementing partner at national 

level on gender equality, and 

empowerment of women & girls;  

Beneficiary on capacity building 

(CB) activities to deliver protection 

and advancement of RH rights, and 

delivery of multi-sectoral GBV 

prevention and response services, 

including in humanitarian settings 

11.00-12.00 

Meeting at Uganda Bureau of Statistics 

(UBOS) 

(Interviewer – Joshua K, In-charge of 

Pop. & Dev’t and Team Leader) 

 

Dr. Mukiza 

Executive Director UBOS 

chris.mukiza@ubos.org 

NPA, Statistics 

House Plot 9 

Colville Street 

Kampala 

PGUG02 

Output 1 of PD 

Criteria 2, 

4 and 7 

Implementing partner at national 

level on P&D; 

Beneficiary of CB activities for the 

production and the use of 

disaggregated data on population, 

SRH and GBV for policies, plans and 

programmes, including humanitarian 

settings 

14.00-15.00 

Meeting at Makerere University School 

of Public Health (MUSPH) 

(Interviewer – Joshua K, In-charge of 

Pop. & Dev’t and Team Leader) 

MUSPH Focal person, 

(UNFPA funded activities) 

 

Mulago Hill 

Road, adjacent to 

the Mulago 

Hospital Complex 

PN5602 

Output 1 of PD 

Criteria 2, 

4 and 7 

Implementing partner and beneficiary 

of CB activities on product 

availability and data generation from 

Service Delivery Point (SDP) surveys 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

 

14.00-15.00 

Meeting at Ministry of Education & 

Sports (MoES) 

(Interview by Paul B, In-charge of 

Gender Equality) 

 

Mr. Ismael Mulindwa 

MoES Focal Person, Gender 

Unit 

ismaelmulindwa@yahoo.com 

Embassy House, 

on King George 

VI Way, at the 

corner with 

Parliament 

Avenue, Kampala 

PGUG13 

Output 1 of AYSR 

Criteria 2, 

4 and 7 

Implementing partner at national 

level on Adolescents and youth 

sexual reproductive health; 

empowerment of women & girls 

14.00-15.00 

Meeting at Ministry of Justice & 

Constitutional Affairs (MoJCA), 

Justice, Law and Order Sector (JLOS) 

(Interviewer – John M, In-charge of 

SRH)   

Ms. Rachael Odoi, 

Director, JLOS Secretariat   

rodoi@jlos.go.ug 

0772  552416 

MoJCA,  

Parliament 

Avenue, Baumann 

House, Level 3, 

Kampala 

Output 1 of GEWE, 

Output 1 of SRH 

Criteria 2, 

4 and 7 

Implementing partner at national 

level reproductive rights protection 

and GBV prevention; and 

beneficiary of CB on Justice, Law 

and Order Sector (JLOS)   

1600-17.00 

Meeting at CARE International  

(Interviewer – Joshua K, In-charge of 

Pop. & Dev’t and Team Leader) 

Ms. Delphine.Pinault 

Director, CARE International 

Delphine.Pinault@care.org 

Plot 1B Kira 

Road, 2nd Floor 

Kalamu House, 

Kampala 

PN5924 

Output 1 of SRH, 

Output 1 of GEWE 

Criteria 2 Implementing partner of 

comprehensive maternal health 

services; reproductive rights 

protection and GBV prevention  

16.00-17.00 

Meeting at International Rescue 

Committee (IRC) 

(Interview by Paul B, In-charge of 

Gender Equality) 

Director, IRC 

Contact: Harriet Kezaabu 

Harriet.Kezaabu@rescue.org 

Plot 7, Lower East 

Naguru Road, 

Kampala 

PN5916 

Output 1 of SRH 

Output 1 of GEWE 

Criteria 2 Implementing partner of coordinated 

humanitarian action; comprehensive 

maternal health services; 

reproductive rights protection and 

GBV prevention 

16.00-17.00 

Meeting at BRAC Uganda Ltd 

(Interviewer – John M, In-charge of 

SRH)   

Mr. Francis Tabu 

Director, BRAC 

0772623347 

tabu.drachi@brac.net 

Plot 880, Heritage 

Road, Nsambya 

Kampala 

PN6576 

Outputs 1 and 3 of 

SRH; 

Output 1 of GEWE 

Criteria 2 Implementing partner of Integrated 

SRH and HIV/AIDS prevention; 

reproductive rights protection and 

GBV prevention 

Day 37 

(Fri. 8 Nov.) 

09.00-10.00 

Meeting at ACORD 

(Interviewer – Joshua K, In-charge of 

Pop. & Dev’t and Team Leader) 

Ellen Bajenja 

Director, ACORD 
ellen.bajenja@acordinternational.org 

Plot 1272, Block 

15 Nsambya, 

Kampala 

PN5991  

Output 1 of SRH 

Output 1 of GEWE 

Criteria 2 Implementing partner of coordinated 

humanitarian action; comprehensive 

maternal health services; data 

generation; reproductive rights 

protection and GBV prevention 

09.00-10.00 

Meeting at Reach a Hand, Uganda 

(RAHU) 

(Interviewer - Paul B, In-charge of 

Gender Equality) 

Mr. Gibert 

Chief of Staff, RAHU 

0788652043 

Humpfrey Nabimanya 

Team Leader 

0774 256 109 

Plot 7502, Block 

244, Heritage 

Village, 

Kansanga, Gabba 

Rd, Kampala 

PN6577 

Output 1 of SRH 

Output 1 of GEWE 

Criteria 2 Implementing partner on SRHR; 

Gender Equality and beneficiary on 

CB activities to deliver high quality 

services for SRH; gender equality & 

women’s empowerment 

09.00-10.00 

Meeting at AIDS Information Centre 

(AIC) 

(Interviewer – John M, In-charge of 

Dr. Sheila Biugi 

Executive Director AIC 

sheila.birungi@aicug.org 

Contact: Dr. Hilda Kizito 

Plot 1321 Musajja 

- Alumbwa road, 

Kisenyi Kampala 

PN6580 

Output 3 of SRH 

Output 1 of GEWE 

Criteria 2 Implementing partner of Integrated 

SRH and HIV/AIDS prevention; 

reproductive rights protection and 

GBV prevention 

mailto:sheila.birungi@aicug.org
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

SRH)   hilda.kizito@aicug.org 

 

Mr. Minsi Monja, SRH & 

Communications Manager; 

Focal person on SRH/HIV 

integrated programme 

0702 907505 

11.00-12.00 

Meeting at Lutheran World Federation 

(LWF) 

(Interviewer - Paul B, In-charge of 

Gender Equality)  

 

Jessy Kamstra 

Director, LWF 
jesse.kamstra@lutheranworld.org 

Plot 1401, Ggaba 

Road, Nsambya, 

Kampala 

Output 1 of GEWE Criteria 2 Implementing partner of coordinated 

humanitarian action (GBV in 

emergencies); comprehensive 

maternal health services; 

reproductive rights protection and 

GBV prevention 

11.00-12.00 

Meeting at OUTBOX Uganda Ltd 

(Interviewer – John M, In-charge of 

SRH)   

 

Mr. Richard Zulu 

Lead, OUTBOX 

0752624006 

OUTBOX, 

Lumumba Ave, 

Kampala 

PN6609 

Output 1 of AYSR 

Criteria 2 Implementing partner at national 

level on Adolescents and Youth, in 

particular adolescent girls, being 

empowered to have access to SRH; 

Beneficiary of CB activities to 

conduct evidence based 

advocacy/interventions for 

incorporating adolescents and youth 

SRH needs in national laws, 

policies and programmes, including 

humanitarian settings 

14.00-15.00 

Meeting at Reproductive Health 

Uganda (RHU) 

Mr. Jackson Chekweko 

Executive Director, RHU 

Plot 2, Katego 

Road, Tufnell 

Drive, Off Kira 

Road, Opposite 

Uganda Museum 

PN5916 

Output 1 of SRH 

Criteria 2  

14.00-15.00 

Meeting at Inter-Religious Council of 

Uganda (IRCU) 

Mr. Joshua Kitakule 

Executive Director IRCU 

Meet Charles - 0772694941 

IRCU, Plot 245 

Sentema Rd,  

Kampala 

PN6584 

Output 1 of SRH 

Output 1 of GEWE 

Criteria 2 Implementing partner on SRHR; 

Gender Equality and beneficiary on 

CB activities to deliver high quality 

services for SRH; gender equality & 

women’s empowerment 

Day 38 

(Sat. 9 Nov.) 

09.00-17.00 

Preparation for fieldwork 

Evaluation team internal work Metropole Hotel 

Kampala 

N/A N/A  

Date 
Activity/ 

institution 
People to meet 

Location Location Link with 

the CP 

Selection 

criteria 
Justification 

 FIELD PHASE Team A: Districts of Iganga (1 day), Moroto, Amudat and Iganga (4 days)  
Day 39 14.00-16.00 1. Evaluator in charge of Population 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

Sun. 10 Nov. Evaluation Team travels from Kampala to Iganga and Development and Team Leader -

Joshua Kembo;  

2. Evaluator in charge of Gender 

Equality - Paul Bukuluki. (Team A) 

3. Evaluator in charge of SRH - John 

Mark Mwesigwa (Team B) 

Day 40 

(Mon. 11 Nov.) 

09.00-09.30 

Courtesy call /meeting at Iganga DLG 

authority 

Mr. D. Kawoya  

Chief Administrative Officer, 
Iganga 

Cell: 0772494206 

Iganga town N/A N/A Overall coordinator of Implementing 

Partners at district level on SRH, 

gender equality and women’s 

empowerment services 

 10.00-11.00 

Meeting at District Community Dev’t 

Office 

Meeting at District Community 

Development Office (DCDO) 

Mr. Samuel Batuuka,  

DCD Officer 

Cell: 0772481748 

Iganga town Output 1 of SRH 

Output 1 of GEWE 

Criteria 2 Implementing Partner at district level 

on SRH, gender equality and 

women’s empowerment; 

 11.30-12.30 

Meeting with CSO implementing 

partner on (1) Better Lives for Girls 

(BL4G) project ending early teenage 

pregnancy and early child marriages 

(ECM); 

(2) SRHR integration into 

Empowerment & Livelihood for 

Adolescents (ELA)  

IP field staff 

Project Manager, BRAC 

Iganga town PN6576 

Output 1 of GEWE 

 

 

 

 

Output 1 of SRH 

Output 1 of AYSR 

Criteria 2 Implementing partners on protection 

of reproductive rights, prevention of 

early child marriages (GPECM) 

 

 

 

Implementing partner on SRHR 

integration into Empowerment & 

ELA; socio-economic asset building 

through ELA 

 14.00-15.30 

FGD session among women on ending 

early child marriages (ECM)  

Women beneficiaries One of the nearby 

sub-counties 

(Iganga) 

PN6576 

Output 1 of GEWE 

Criteria 2 Final beneficiaries on prevention of 

early child marriages (GPECM) 

 16.00-17.30 

FGD session among Adolescents/ 

Youth on ending early child marriages 

(ECM)  

Adolescents/Youth 

beneficiaries 

One of the nearby 

sub-counties 

(Iganga) 

PN6576 

Output 1 of AYSR 

Criteria 2 Final beneficiaries on prevention of 

early child marriages (GPECM) 

Day 41 

(Tue. 12 Nov.) 

07.00-18.00 

Travel from Iganga to Moroto by road 

Evaluator in charge of Gender 

Equality – Paul K. (Team A) 

07.00-18.00 

Travel from Iganga to Kitgum by road via Soroti and Gulu 

Evaluator in charge of SRH - John 

Mark Mwesigwa (Team B) 

09.00-11.00 

Travel from Iganga to Kampala (capital city) by road 

Evaluator in charge of Population and 

Development and Team Leader -

Joshua Kembo 

Day 42 

(Wed.13 Nov.) 

09.00-09.30 

Courtesy call /brief meeting at UNFPA 

UNFPA field staff: 

Ms. Bernadette Ssebadduka, 

Moroto town N/A N/A Implementing Partner at district level 

on district CB activities for SRH, 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

field office, Moroto (Team A) Programme Coordinator 

Cell: 0776222102/ 

0756137137 

gender equality and women’s 

empowerment 

10.00-11.00 

Courtesy call /meeting at Moroto DLG 

authority (Team A) 

Chief Administrative Officer, 

Moroto 

 

Moroto town N/A N/A Overall coordinator of Implementing 

Partners at district level on SRH, 

gender equality and women’s 

empowerment services 

11.00-12.00 

Orientation of research team 

Research Assistants (already 

selected) 

Moroto town N/A N/A  

12.00-13.00  Meeting at District 

Community Development Office, 

Moroto (Team A) 

Ms. Margie Lolem,  District 

Community Development 

Officer (DCDO) Cell: 

0751800237 

Moroto town Output 1 of SRH 

Output 1 of GEWE 

 Implementing Partner at district level 

on SRH, gender equality and 

women’s empowerment; 

14.00-15.00 

Meeting at District Health Office, 

Moroto DLG (Team A) 

Charles Onyang Omuudu 

District Health Officer, 

Moroto 

Cell: 0776000247 

Moroto town PGUG09 

Outputs 1, 2 and 3 

of SRH; 

Output 1 of GEWE 

Criteria 2 Implementing Partner at district level 

on SRH, gender equality and 

women’s empowerment 

15.30-16.30 

Meeting with CSO Implementing 

Partner on GBV/SRH and ELA 

(Team A) 

Project Manager, BRAC 

IP field staff, BRAC 

 

Moroto town PGUG09 

Output 1 of GEWE 

Criteria 2 Implementing Partner at district level 

on SRH, gender equality and 

women’s empowerment; 

15.30-16.00 

Meeting at District Planning Office 

(Team A) 

Mr. Opio Pollar,  

District Planner 

Cell: 0782356355 

Moroto town PGUG09 

Output 1 of PD 

Criteria 2 Beneficiary of CB activities for the 

production & the use of 

disaggregated data on population, 

SRH & GBV for policies, plans and 

programmes 

Day 43 

(Thu. 14 Nov.) 

09.00-11.00 

FGD session on GBV and FGM 

prevention (Team A) 

Women beneficiaries 

(Moroto District)  

Katikekile sub-

county (Tepeth 

County) 

Output 1 of GEWE Criteria 2 Final beneficiaries on protection of 

reproductive rights, prevention of 

GBV & FGM 

11.30-13.30 

FGD session on GBV and FGM 

prevention, Moroto (Team A) 

Girl beneficiaries  

(Moroto District) 

Katikekile sub-

county (Tepeth 

County) 

Output 1 of GEWE Criteria 2 Final beneficiaries on protection of 

reproductive rights, prevention of 

GBV & FGM 

14.00-16.00 

FGD session on GBV and FGM 

prevention (Team A) 

Adult Men Beneficiaries 

(Moroto District) 

Katikekile sub-

county Hqr 

(Tepeth County) 

Output 1 of GEWE Criteria 2 Final beneficiaries on protection of 

reproductive rights, prevention of 

GBV & FGM 

Day 44 

(Fri. 15 Nov.) 

09.00-10.00 

Meeting District Population Committee, 

Moroto (Team A) 

District Population 

Committee members 

Moroto town Output 1 of PD Criteria 2 Beneficiary of CB activities for the 

production & the use of 

disaggregated data on population, 

SRH & GBV for policies, plans and 

programmes 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

10.30-11.30 

Meeting with CSO  Implementing 

Partner on GBV 

 

Meeting with CSO Implementing 

Partner on SRH/HIV prevention 

 (Team A) 

IP field staff, IRC 

Project Manager, International 

Rescue Committee (IRC) 

Moroto town PN5916 

Output 1 of GEWE 

 

 

Output 1 of AYSR 

Criteria 2 Final beneficiaries on protection of 

reproductive rights, prevention of 

GBV  

 

Implementer on SRH/HIV prevention 

programming for in/out of school 10-

24 year olds 

12.00-13.30 

Meeting with CSO Implementing 

Partner on HIV/AIDS prevention 

(KARUNA) (Team A) 

IP field staff, RAHU 

Project Manager, RAHU 

Moroto town PN6577 

Output 3 of SRH 

Criteria 2 Final beneficiaries on Karamoja 

Connect to reach more young people 

with leadership orientation 

opportunities and their engagement in 

SRH/HIV/GBV programming 

14.00-15.30 

Meeting with cultural & religious 

institutions GBV & FGM (Team A) 

Cultural and Religious leaders Moroto town Output 1 of GEWE Criteria 2 Final beneficiaries on protection of 

reproductive rights, prevention of 

GBV especially FGM   

14.00-15.30 

Meeting with CSO Implementing 

Partner on GBV/SRH and ELA 

(Team A) 

 

Project Manager, BRAC 

IP field staff, BRAC 

 

Moroto town PN6576 

Output 1 of GEWE; 

Output 1 of SRH 

Output 1 of AYSR 

Criteria 2 Implementer on integrating 

GBV/SRH and Livelihood (ELA) 

among youth  

      

Day 45 

(Sat. 16 Nov.) 

09.00-18.00 

Further documents review; compiling 

/arranging notes from various 

interviews and FGDs (Team A) 

Evaluation Team  Respective district 

towns  

N/A N/A To ensure data is of good quality and 

is kept safely 

Day 46 

(Sun. 17 Nov.) 

14.00-16.00 

Travel from Moroto to Amudat District by road 

Evaluator in charge of Gender 

Equality - Paul K. (Team A) 

Day 47 

(Mon. 18 Nov) 

09.00-09.30 

Courtesy call /meeting at Amudat DLG 

authority (Team A) 

Mr. Wasswa Masokoyi 

Chief Administrative Officer, 
Amudat 

Amudat town PGUG23 Criteria 2 Overall coordinator of Implementing 

Partners at district level on SRH, 

gender equality and women’s 

empowerment services 

 10.00-11.00 

Orientation of research team 

Research Assistants (already 

selected) 

Amudat town N/A N/A Support to the evaluator while in 

Amudat District 

 11.00-12.00 

Meeting at District Community 

Development Office, (Team A) 

Mr. Freda Amuron Imma, 

District Community 

Development Officer 

Cell: 0782254269 

Amudat town Output 1 of SRH 

Output 1 of GEWE 

 Implementing Partner at district level 

on SRH, gender equality and 

women’s empowerment; 

12.30-13.30 

Meeting at District Health Office, 

Moroto DLG (Team A) 

Dr. Peter Kusolo 

District Health Officer, 

Amudat 

Amudat town PGUG23 

Outputs 1, 2 and 3 

of SRH; 

Criteria 2 Implementing Partner at district level 

on SRH, gender equality and 

women’s empowerment; 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

Output 1 of GEWE 

14.00-15.00 

Meeting with District Population  

Committee, Amudat (Team A) 

District Planning Officer, 

Amudat; 

District Population 

Committee members 

Amudat town PGUG23 

Output 1 of PD 

Criteria 2 Beneficiary of CB activities for the 

production and the use of 

disaggregated data on population, 

SRH & GBV for policies, plans and 

programmes 

15.30-17.00 

Meeting with CSO  Implementing 

Partner on multi-sector VAW/VAC/HP 

essential services and integrated SRHR 

services (Team A) 

IP field staff, IRC 

Project Manager, IRC 

Amudat town PN5916 

Output 1 of GEWE 

Output 1 of SRH 

Criteria 2 Implementing Partner for CB of 

KAWUO staff & Community 

development Officers (CDOs) on 

VAW/VAC/HP essential services and 

integrated SRHR services 

Day 48 

(Tue. 19 Nov.) 

09.00-10.00 

Meeting with CSO Implementing 

Partner GBV/SRH and livelihoods 

(Team A) 

IP field staff, BRAC  

Project Manager, BRAC 

Amudat town PN6576 

Output 1 of GEWE 

Output 1 of AYSR 

Criteria 2 Implementing partner for GBV/SRH 

and livelihoods groups for young 

girls out of school at high level of 

vulnerability 

10.30-13.00 

Meeting with CSO implementing 

partner on SRH/HIV integration; joint 

HIV prevention programs (Team A) 

IP field staff, AIDS 

Information Centre (AIC) 

Project Manager, AIC 

Amudat town PN6580 

Outputs 1, 2 and 3 

of SRH 

Criteria 2 Implementing Partner of CB 

activities on integration of SRH/HIV 

programmes; Joint UN Program 

Support on AIDS (JUPSA) 

/KARUNA 

14.00-15.30 

FGD on prevention of GBV and FGM 

Women beneficiaries 

(Amudat) 

Loubrin, Amudat 

Sub-county 

PGUG12 

Output 1 of GEWE 

Criteria 2 Beneficiaries on prevention of GBV 

and FGM 

 15.30-17.00 

FGD on prevention of GBV and FGM 

Adolescents/Youth 

beneficiaries 

(Amudat) 

Loubrin, Amudat 

Sub-county 

PGUG12 

Output 1 of GEWE 

Criteria 2  

Day 49 

Wed. 20 Nov.) 

 

09.00-16.00 

Travel from Amudat town to Iganga District by road 

Evaluator in charge of Gender quality 

(Team A) 

Thu. 21 Nov. 09.00-09.30 

Courtesy call /brief meeting at Iganga 

DLG authority 

Mr. D. Kawoya  

Chief Administrative Officer, 
Iganga 

Cell: 0772494206 

Iganga town N/A N/A Overall coordinator of Implementing 

Partners at district level on SRH, 

gender equality and women’s 

empowerment services 

10.30-11.30 

Meeting at District Health Office, 

Moroto DLG (Team A) 

Dr. Muwanguzi 

District Health Officer, 

Iganga 

Cell: 0772436474 

Iganga town Outputs 1, 2 and 3 

of SRH; 

Output 1 of GEWE 

Criteria 2 Implementing Partner at district level 

on SRH, gender equality and 

women’s empowerment; 

12.00-14.00 

FGD session among men on ending 

early child marriages (ECM) 

Men beneficiaries One of the nearby 

sub-counties 

(Iganga) 

PN6576 

Output 1 of GEWE 

Criteria 2 Final beneficiaries on prevention of 

early child marriages (GPECM) 

14.30-16.00 Sub-county CDO Sub-county near Output 1 of GEWE Criteria 2 Implementing partners on protection 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

Meeting with Community Dev’t Officer 

(CDO) on BL4G project on ending 

early child marriages (ECM) (Team A) 

Iganga town Output 1 of SRH of reproductive rights, prevention of 

early child marriages (GPECM) 

Fri. 22 Nov. 09.00-10.00 

Meeting at District Education Office 

District Education Officer, 

Iganga 

Iganga town Output 1 of AYSR  Implementing partner on adolescent 

sexual reproductive  health and 

empowerment 

10.30-11.30 

Meeting at Iganga magistrate Court 

Chief Magistrate, Iganga Iganga town Output 1 of GEWE Criteria 2 Implementing partner on GBV 

courts: Health and child protection 

systems for adolescent girl-friendly 

health & protection services 

14.00-16.00 

Group meeting with cultural and 

religious leaders on ECM, SRHR issues 

Cultural leaders and religious 

leaders representing different 

faiths 

Iganga town Output 1 of GEWE 

Output 1 of SRH 

 Final beneficiaries on prevention of 

early child marriages (GPECM) and 

protection of reproductive health 

rights 

16.00-18.00 

Transcription of FGD sessions 

 Iganga town N/A N/A  

Sat. 23 Nov. 09.00-13.00 

Compiling /arranging notes from 

various interviews and FGDs  

Evaluation Team  Respective district 

towns  

N/A N/A To ensure data is of good quality and 

is kept safely 

Sun. 24 Nov. 09.00-18.00 

Further documents review; compiling 

/arranging notes from various 

interviews and FGDs  

Evaluation Team  Respective district 

towns  

N/A N/A To ensure data is of good quality and 

is kept safely 

 

Mon. 25 Nov.) 

09.00-11.00 

Travel from Iganga to Kampala by road 

Evaluator in charge of Gender quality 

(Team A) 

 

 

 

 

Date 

Activity/ 

institution 
People to meet 

Location 

Location Link with 

the CP 

Selection 

criteria 
Justification 

 FIELD PHASE Team B: Districts of Iganga (1 day), Kitgum, Adjumani, Arua and Kyegegwa 
   

Day 40 

(Mon. 11 Nov.) 

09.00-09.30 

Courtesy call /meeting at Iganga DLG 

authority 

Mr. D. Kawoya  

Chief Administrative Officer, 
Iganga 

Cell: 0772494206 

Iganga town N/A N/A Overall coordinator of Implementing 

Partners at district level on SRH, 

gender equality and women’s 

empowerment services 

10.00-11.00 

Meeting at District Community Dev’t 

Office 

Meeting at District Community 

Mr. Samuel Batuuka,  

DCD Officer 

Cell: 0772481748 

Iganga town Output 1 of SRH 

Output 1 of GEWE 

Criteria 2 Implementing Partner at district level 

on SRH, gender equality and 

women’s empowerment; 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

Development Office (DCDO) 

11.30-12.30 

Meeting with CSO implementing 

partner on (1) Better Lives for Girls 

(BL4G) project ending early teenage 

pregnancy and early child marriages 

(ECM) 

(2) SRHR integration into 

Empowerment & Livelihood for 

Adolescents (ELA)  

IP field staff 

Project Manager, BRAC 

Iganga town PN6576 

Output 1 of GEWE 

 

 

 

 

Output 1 of SRH 

Output 1 of AYSR 

Criteria 2 Implementing partners on protection 

of reproductive rights, prevention of 

early child marriages (GPECM) 

 

 

 

Implementing partner on SRHR 

integration into Empowerment & 

ELA; socio-economic asset building 

through ELA 

14.00-15.30 

FGD session among women on ending 

early child marriages (ECM)  

Women beneficiaries One of the nearby 

sub-counties 

(Iganga) 

PN6576 

Output 1 of GEWE 

Criteria 2 Final beneficiaries on prevention of 

early child marriages (GPECM) 

16.00-17.30 

FGD session among Adolescents/ 

Youth on ending early child marriages 

(ECM)  

Adolescents/Youth 

beneficiaries 

One of the nearby 

sub-counties 

(Iganga) 

PN6576 

Output 1 of GEWE 

Criteria 2 Final beneficiaries on prevention of 

early child marriages (GPECM) 

Day 41 

(Tue. 12 Nov.) 

07.00-18.00 

Travel from Iganga to Kitgum by road via Soroti, Gulu District  

Evaluator in charge of SRH – John 

M. (Team B) 

Day 42 

(Mon. 13 Nov.) 

09.00-10.00 

Courtesy call/ meeting at Kitgum DLG 

authority (Team B) 

Mr. Martin Jacan Gwokto, 

Chief Administrative Officer 

(CAO) 

Cell: 0772460408 

Kitgum town N/A N/A Overall coordination of 

Implementing Partners at district 

level for coordination of SRHR/GBV 

integration; gender equality and 

women’s empowerment services; 

10.00-11.00 

Orientation of research team 

Research Assistants (already 

selected) 

Kitgum town N/A N/A  

11.30-12.30 

Meeting at District Community 

Development Office, Kitgum DLG 

(Team B) 

Mr. Okello James Pokidi, 

District Community 

Development Officer 

(DCDO) 

Cell: 0772890583 

Kitgum town PGUG33 

Output 1 of SRH 

Output 1 of GEWE 

Criteria 2 Implementing Partner at district level 

on SRHR/GBV integration; 

Beneficiary of CB activities on 

protection of reproductive rights, 

prevention of GBV  

14.00-15.00 

Meeting at District Health Office, 

Kitgum DLG (Team B) 

District Health Officer, 

Kitgum 

Kitgum town PGUG33 

Outputs 1, 2 and 3 

of SRH; 

Output 1 of GEWE 

Criteria 2 Implementing Partner at district level 

on SRHR/GBV integration; 

Beneficiary of CB activities on 

protection of reproductive rights, 

prevention of GBV  

16.00-17.00 

Meeting at District Planning Office  

Mr. Christopher Kilama 

District Planner 

Cell: 0773323233 

Kitgum town PGUG33 

Output 1 of PD 
Criteria 2 Implementing Partner at district level 

on SRHR/GBV integration; 

Beneficiary of CB activities on 

protection of reproductive rights, 



154 
 

Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

prevention of GBV 

Day 43 

(Thu. 14 Nov.) 

09.00-10.00 

Meeting with CSO  Implementing 

Partner on SRHR and VAW/VAC/HP 

(Team B) 

IP field staff, ACORD 

Project Manager, ACORD 

Kitgum town PN5991 

Output 1 of SRH 

Output 1 of GEWE 

Criteria 2 Implementer of integrated SRHR 

services and coordinated multi-sector 

VAW/VAC/HP essential services 

 10.30-11.30 

Meeting with CSO Implementing 

Partner on GBV (Team B) 

IP field staff, CARE 

Project Manager, CARE 

Kitgum town PN5924 

Output 1 of GEWE 

Output 1 of AYSR 

Criteria 2 Implementer of adolescent SRHR and 

empowerment through skilling and 

asset building (ELA). 

 12.30-14.30 

FGD session on SRHR and prevention 

of ECMs (Team B) 

Women beneficiaries  

(Kitgum District) 

One of the Wards 

in Kitgum town  

Output 1 of GEWE Criteria 2 Final beneficiaries on protection of 

reproductive rights, prevention of 

early child marriages  (ECMs) 

 15.00-17.00 

FGD session on SRHR and prevention 

of ECMs (Team B) 

Adolescents/Youth 

beneficiaries  

(Kitgum District) 

One of the Wards 

in Kitgum town  

Output 1 of GEWE Criteria 2 Final beneficiaries on protection of 

reproductive rights, prevention of 

early child marriages  (ECMs) 

Day 44 

(Fri. 15 Nov.) 

09.00-11.00 

Group meeting with cultural and 

religious institutions, Kitgum (Team B) 

Cultural and religious leaders Kitgum town Output 1 of GEWE  Final beneficiaries on protection of 

reproductive rights, prevention of 

GBV especially FGM   

11.30-13.30 

FGD session on SRHR and prevention 

of ECMs (Team B) 

Adolescents/Youth 

beneficiaries  

(Kitgum District) 

One of the Wards 

in Kitgum town  

Output 1 of GEWE   

14.00-17.00 

Travel from Kitgum town to Adjumani District by road  

Evaluator in charge of SRH - John M 

(Team B) 

Day 45 

(Sat. 16 Nov.) 

08.30-09.00 

Courtesy call /meeting at UNFPA field 

staff 

Ms. Patricia Nangiro, 

Program Analyst GBV 

Cell: 0782600545 

Adjumani town N/A N/A Implementing Partner at district  

facilitating district engagement on 

SRH and HIV and gender equality 

and women’s empowerment services 

10.00-10.30 

Courtesy call /meeting at Mirieyi 

Refugee Camp Commandant (Team B) 

Camp Commandant, Refugee 

Settlement 

Adjumani town N/A N/A Beneficiary at district level on SRH 

and HIV and gender equality and 

women’s empowerment 

11.00-13.00 

FGD session on adolescent SRH & 

GBV issues (activities done by LWF) 

(Team B) 

Women beneficiaries  

(Refugees, Adjumani) 

Mirieyi refugee 

settlements in 

Adjumani 

Output 1 of AYSR 

Output 1 of GEWE 

Criteria 2 Final beneficiaries on women and 

adolescents’ empowerment; 

protection of reproductive rights, 

prevention of GBV   

14.00-16.00 

FGD session on adolescent SRH 

(activities done by LWF) 

(Team B) 

Adolescents/Youth 

beneficiaries 

(Refugees, Adjumani)  

Mirieyi refugee 

settlements in 

Adjumani 

Output 1 of AYSR Criteria 2 Final beneficiaries on women and 

adolescents’ empowerment; 

protection of reproductive rights, 

prevention of GBV   

Day 46 

(Sun. 17 Nov.) 

09.00-18.00 

Further documents review; compiling 

/arranging notes from various 

Evaluation Team  Adjumani town N/A N/A To ensure data is of good quality and 

is kept safely 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

interviews and FGDs  

Day 47 

(Mon. 18 Nov) 

08.30-09.00 

Brief meeting at UNFPA field office 

Ms. Patricia Nangiro, 

Program Analyst GBV 

Cell: 0782600545 

Adjumani town N/A Criteria 2 Implementing Partner at district  

facilitating district engagement on 

SRH and HIV and gender equality 

and women’s empowerment services 

09.00-09.30 

Courtesy call /meeting at Adjumani 

DLG authority (Team B) 

 

Mr. Gabriel Rogers Bwayo 

Chief Administrative Officer, 

Adjumani 

Cell: 0781560782 

Adjumani town N/A N/A Overall coordination of 

Implementing Partners at district 

level for coordination of SRHR/GBV 

integration; gender equality and 

women’s empowerment services; 

10.30-11.30 

Meeting at District Community 

Development Office, Adjumani DLG 

(Team B) 

Mr. Habib Abubakar, 

DCDO 

Cell: 0772543174 

Adjumani town PGUG32 

Output 1 of GEWE 

Output 1 of SRH 

Criteria 2 Implementing Partner and beneficiary 

at district level on SRH and HIV and 

gender equality and women’s 

empowerment 

12.00-13.00 

Meeting at District Health Office, 

Adjumani DLG (Team B) 

Dr. Bhoka George Didi  

District Health Officer 

Cell: 0772869894 

Adjumani town PGUG32 

Outputs 1, 2 and 3 

of SRH; 

Output 1 of GEWE 

Criteria 2 Implementing partner and beneficiary 

of CB activities on protection of 

reproductive rights, prevention of 

GBV   

14.00-15.00 

Meeting at District Planning Office 

(Team B) 

Mr. Moini Fred,  

District Planner 

Cell: 0772370866/ 

0791755787 

Adjumani town PGUG32 

Output 1 of PD 

Criteria 2 Implementing partner and 

Beneficiary of CB activities on 

protection of reproductive rights, 

prevention of GBV 

15.30-16.30 

Meeting at Probation Office 

Mr. Mawadri Ramadhan 

Drami, Probation and Social 

Welfare Officer (PSWO) Cell: 

0772841354 

Adjumani town PGUG32 

Output 1 of GEWE 

Criteria 2 Implementing partner and 

Beneficiary of CB activities on 

protection of reproductive rights, 

prevention of GBV 

Day 48 

(Tue. 19 Nov.) 

09.00-10.00 

Meeting District Population Committee, 

Amuru(Team B) 

District Population 

Committee members 

Adjumani town PGUG32 

Output 1 of PD 

Criteria 2 Beneficiary of CB activities for the 

production & the use of 

disaggregated data on population, 

SRH & GBV for policies, plans and 

programmes 

 10.30-11.30 

Meeting with IP on Learning & 

Innovations (WAY); 

District Engagement and Coordination 

(Team B) 

IP field staff, Reproductive 

Health Uganda (RHU) 

Project Manager, RHU 

 

Adjumani town PN5538 

Output 1 of GEWE 

Output 1 of AYSR 

Criteria 2 Implementing Partner of WAY 

programme and beneficiary at district 

level for CB on district engagement 

and coordination 

 12.00-13.00 

Meeting with IP on ambulance referral 

services in refugee settlements 

(Team B) 

IP field staff, LWF 

Project Manager, LWF 

Adjumani town Output 1 of SRH Criteria 2 Implementing Partner on ambulance 

referral services in refugee 

settlements for pregnant women and 

GBV survivors 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

Day 48 

(Tue. 19 Nov.) 

14.00-18.00 

Travel from Adjumani town to Arua District via Moyo (ferry) & by road 

Evaluator in charge of SRH (Team 

B) 

Day 49 

Wed. 20 Nov.) 

 

08.30-09.00 

Courtesy call /brief meeting at UNFPA 

field office 

Mr. Denis Bakomeza, 

Program Coordinator, Arua 

Cell: 0772653283/ 

0702917192 

Arua Town N/A Criteria 2 Implementing Partner at district  

facilitating district engagement on 

SRH and HIV and gender equality 

and women’s empowerment services 

 09.30-10.00 

Courtesy call /meeting at Arua DLG 

authority (Team B) 

 

Mr. Donath Eswilu 

Chief Admin. Officer (CAO) 

Cell: 0772440682 

Arua Town N/A N/A Overall coordination of 

Implementing Partners at district 

level for coordination of SRHR/GBV 

integration; gender equality and 

women’s empowerment services; 

 10.00-11.30 

Orientation of research team 

Research assistants (already 

selected) 

Arua town N/A N/A  

 12.00-13.00 

Meeting at District Community 

Development Office, Arua DLG (Team 

B) 

District Community 

Development Officer 

Arua Town Output 1 of SRH 

Output 1 of GEWE 

Criteria 2 Implementing Partner and beneficiary 

at district level on SRH and HIV and 

gender equality and women’s 

empowerment 

 14.00-15.00 

Meeting at District Health Office, Arua 

DLG (Team B) 

Dr. Paul Bishop Drarebu  

District Health Officer 

Arua 

Arua Town Outputs 1, 2 and 3 

of SRH; 

Output 1 of GEWE 

Criteria 2 Implementing partner and beneficiary 

of CB activities on protection of 

reproductive rights, prevention of 

GBV   

 15.30-17.00 

Group meeting on SHR and GBV 

prevention (Team B) 

Community Development 

Officers and Primary Health 

Care staff 

Arua Town Output 1 of SRH 

Output 1 of GEWE 

Criteria 2 Implementing partner and 

Beneficiary of CB activities on 

protection of reproductive rights, 

prevention of GBV 

Day 50 

Thu. 21 Nov.) 

09.00-10.00 

Meeting with CSO Implementing 

Partner on skilling and empowerment 

activities  and social norm change 

(Team B) 

IP field staff, CARE Int. 

Project Manager, CARE Int. 

Arua own PN5924 

Output 1 of GEWE 

Criteria 2 Implementing partner and beneficiary 

on CB on skilling and empowerment 

activities and social norm change. 

 

10.30-11.30 

Meeting with CSO Implementing 

Partner on Maternal Health in 

Emergencies (Team B) 

IP field staff, IRC 

Project Manager, IRC 

Arua town Output 1 of SRH Criteria 2 Implementing partner on maternal 

health (MH) in emergencies: MH 

among refugees (Omugo settlement) 

including capacity building, 

community mobilisation, pregnancy 

mapping, MDSR, midwives and 

ambulance services. 

12.00-13.00 

Meeting with CSO implementing 

Partner on Learning & Innovations;  : 

District Engagement and Coordination 

IP field staff, Reach A Hand 

Uganda (RAHU) 

Programme Manager, RAHU 

Arua town PN6577 

Output 1 of AYSR 

Output 1 of GEWE 

Criteria 2 Implementing partner on Learning & 

Innovations; District Engagement and 

Coordination (WAY programme) 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

(WAY programme) (Team B) 

14.00-16.00 

Meeting with religious leaders on 

prevention of violence against women 

and girls (VAW/G)  

Representatives of Religious 

leaders under the Inter-

Religious Council of Uganda 

(IRCU) 

 -(Ug. Muslim Supreme C.) 

 -(Church of Uganda) 

 -(Seventh Day Adventist) 

 -(Born Again Fellowship) 

Arua town PN6584 

Output 1 of GEWE 

Output 1 of SRH 

Criteria 2 Implementing partners and 

beneficiaries of CB for capacity for 

prevention of VAW/G and SRHR: 

Strengthening capacity of religious 

institutions to develop policy and 

program tools and conduct 

community social mobilisation to 

prevent VAWG and HP and promote 

SRHR 

Day 51 

(Fri. 22 Nov.) 

09.00-11.00 

FGD session on SRHR and GBV issues 

(Team B) 

 

Women refugees Omugo refugee 

settlement (Arua 

District) 

Output 1 and 2 of 

SRH; 

Output 1 of GEWE 

Criteria 2 Final beneficiaries on protection of 

reproductive rights, prevention of 

GBV in emergencies 

11.30-14.00 

FGD session on VAWG/HP (Team B) 

Adolescents/Youths 

beneficiaries  

(Arua District) 

Omugo refugee 

settlement (Arua 

District) 

Output 1 of GEWE 

Output 1 of SRH 

Criteria 2 Final beneficiaries on protection of 

reproductive rights, prevention of 

GBV in emergencies 

14.00-16.00 

Travel from Omugo to Arua town 

N/A N/A N/A N/A  

Day 52 

(Sat. 23 Nov.) 

09.00-18.00 

Further documents review; compiling 

/arranging notes from various 

interviews and FGDs  

Evaluation Team  Respective district 

towns  

N/A N/A To ensure data is of good quality and 

is kept safely 

Day 53 

(Sun. 24 Nov) 

09.00-18.00 

Further documents review; compiling 

/arranging notes from various 

interviews and FGDs  

Evaluation Team  Respective district 

towns  

N/A N/A To ensure data is of good quality and 

is kept safely 

07.00-18.00 

Travel from Arua to Kyegegwa (via Kampala) by road 

Evaluator in charge of SRH (Team 

B) 

Day 54 

(Mon. 25 Nov.) 

08.30-09.00 

Courtesy call /meeting at UNFPA field 

staff 

Mr. Ssekyewa Desmond, 

Program Analyst SRHR, 

Kyegegwa; 

Cell: 0789762948 

Emorut Erongot Judi, 

Program Analyst GBV; 

Cell: 0772463806/ 

0706600436 

Kyegegwa town N/A N/A Implementing partner for district 

engagement on SRHR and 

beneficiary on capacity building 

activities to deliver high quality 

maternal health, FP and GBV 

prevention services 

09.00-09.30 

Courtesy call /meeting at Kyegegwa 

DLG authority (Team B) 

Mr. Oloya Stephen, 

Chief Admin. Officer 

Cell: 0772592231 

Kyegegwa town N/A N/A Overall coordination of 

Implementing Partners at district 

level for coordination of SRHR/GBV 

integration; gender equality and 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

women’s empowerment services; 

10.00-11.30 

Orientation of research team 

Research assistants (already 

selected) 

Arua town N/A N/A Support to the evaluator while in 

Kyegegwa District  

10.00-11.00 

Meeting at District Community 

Development Office, Kyegegwa DLG 

(Team B) 

Mr. Kasaija Kalya,  

DCDO 

Cell: 0772669806 

Kyegegwa town Output 1 of SRH 

Output 1 of GEWE 

Criteria 2 Implementing partner on SRHR and 

beneficiary on capacity building 

activities to deliver high quality 

maternal health, FP and GBV 

prevention 

11.30-12.30 

Meeting at District Health Office, 

Kyegegwa DLG (Team B) 

Xxxxx, 

District Health Officer 

Kyegegwa town Outputs 1, 2 and 3 

of SRH; 

Output 1 of GEWE 

Criteria 2 Implementing partner on SRHR and 

beneficiary on capacity building 

activities to deliver high quality 

maternal health, FP and GBV 

prevention 

12.00-13.30 

Meeting at District Planning Office 

Mr. Muhumuza Edward, 

District Planner 

Cell: 0772084740 

Kyegegwa town Output 1 of PD Criteria 2 Implementing partner on planning for 

SRHR and beneficiary on capacity 

building activities to deliver high 

quality maternal health, FP and GBV 

prevention services 

14.00-1600 

Focus Group meeting on SRH and GBV 

prevention 

 

Men beneficiaries 

(Kyegegwa District) 

Kabweza 

Kyegegwa sub-

county (Kyaka 

South County) 

Output 1 of SRH; 

Output 1 of GEWE 

Criteria 2 Final beneficiaries on protection of 

sexual reproductive rights, prevention 

of GBV  

Day 55 

(Tue. 26 Nov.) 

10.00-10.30 

Courtesy call /meeting at Kyaka II 

Refugee Camp Commandant (Team B) 

Camp Commandant, Kyaka II 

refugee settlement 

Kyaka II, Refugee 

settlement, 

Kyegegwa 

N/A Criteria 2 Beneficiary at district level on SRH 

and HIV and gender equality and 

women’s empowerment 

11.00-12.00 

Meeting with CSO Implementing 

Partner on GBV (Team B) 

IP field staff, ACORD 

Project Manager, ACORD 

Kyaka II, Refugee 

settlement, 

Kyegegwa 

PN5991 

Output 1 of GEWE 

Criteria 2 Implementing partner and final 

beneficiaries on protection of 

reproductive rights, prevention of  

GBV 

12.30-14.30 

FGD session on SRH /HIV issues 

(Team A) 

Women beneficiaries  

(refugees) 

(Kyegegwa District) 

Kyaka II, Refugee 

settlement, 

Kyegegwa 

Output 1 of GEWE Criteria 2 Final beneficiaries on protection of 

reproductive rights, prevention of 

GBV 

15.00-17.00 

FGD session on adolescent SRH (Team 

A) 

Adolescents/Youths 

beneficiaries (refugees) 

(Kyegegwa District) 

Kyaka II, Refugee 

settlement, 

Kyegegwa 

Output 1 of AYSR 

 

Criteria 2 Final beneficiaries on adolescent SR 

health and empowerment & 

prevention of GBV  

Day 56 

(Wed. 27 Nov.) 

09.00-10.30 

Meeting with CSO  Implementing 

Partner on GBV (Team B) 

IP field staff, CARE Int. 

Project Manager, CARE 

Kyegegwa town PN5924 

Output 1 of GEWE 

Criteria 2 Implementing partner and final 

beneficiaries on protection of 

reproductive rights, prevention of  

GBV 

11.00-13.00 Representatives of Religious Kyegegwa town PN6584 Criteria 2 Implementing partners and 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

Meeting with religious leaders on 

prevention of violence against women 

and girls (VAW/G)  

leaders under the Inter-

Religious Council of Uganda 

(IRCU) 

 -(Ug. Muslim Supreme C.) 

 -(Church of Uganda) 

 -(Seventh Day Adventist) 

 -(Born Again Fellowship) 

Output of GEWE 

Output of SRH 

beneficiaries of CB for capacity for 

prevention of VAW/G and SRHR: 

Strengthening capacity of religious 

institutions to develop policy and 

program tools and conduct 

community social mobilisation to 

prevent VAWG and HP and promote 

SRHR 

14.00-18.00 

Travel from Kyegegwa town to Kampala city 

Evaluator in charge of SRH (Team 

B) 

Date 
Activity/ 

institution 
People to meet 

Location Location Link with 

the CP 

Selection 

criteria 
Justification 

 REPORTING PHASE  

Day 57 

(Thu. 28 Nov.) 

09.00-18.00 

Data Analysis 

Evaluation team internal 

work 

Metropole Hotel 

Kampala 

N/A N/A Evaluator team members work 

individually in data analysis and 

preparation of their individual 

findings to the team the next day 

Day 58 

(Fri. 29 Nov.) 

09.00-18.00 

Data Analysis 

Evaluation team internal 

work 

Metropole Hotel 

Kampala 

N/A N/A Same as above 

Day 59 

(Sat. 30 Nov.) 

09.00-18.00 

Data Analysis 

Evaluation team internal 

work 

Metropole Hotel 

Kampala 

N/A N/A Same as above 

Day 60 

(Sun. 1st Dec.) 

09.00-18.00 

Data Analysis 

Evaluation team internal 

work 

Metropole Hotel 

Kampala 

N/A N/A Evaluator team members work 

individually in data analysis and 

preparation of their individual 

findings to the team the next day 

Day 61 

(Mon. 2 Dec.) 

09.00-18.00 

Presentation of preliminary findings to 

CO 

Evaluation team  Country Office N/A N/A Internal team meeting. Internal 

presentation of preliminary results by 

each evaluator and preparation of a 

joint presentation 

Day 62 

(Tue. 3 Dec.) 

09.00-18.00 

Data Analysis 

Evaluation team internal 

work 

Metropole Hotel 

Kampala 

N/A N/A Evaluator team members work 

individually in data analysis and 

preparation of their individual 

findings to the team the next day 

Day 63 

(Wed. 4t Dec.) 

09.00-18.00 

Data Analysis 

Evaluation team internal 

work 

Metropole Hotel 

Kampala 

N/A N/A Same as above 

Day 64 

(Thu. 5 Dec.) 

09.00-18.00 

Data Analysis 

Evaluation team internal 

work 

Metropole Hotel 

Kampala 

N/A N/A Same as above 

 08.00-18.00 

Drafting first evaluation report 

Evaluation team internal 

work 

Metropole Hotel 

Kampala 

N/A N/A Synthesis of the evaluation findings 

Day 65 09.00-18.00 Evaluation team internal Metropole Hotel N/A N/A Evaluator team members work 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

(Fri. 6 Dec.) Data Analysis work Kampala individually in data analysis and 

preparation of their individual 

findings to the team the next day 

08.00-18.00 

Drafting first evaluation report 

Evaluation team internal 

work 

Metropole Hotel 

Kampala 

N/A N/A Synthesis of the evaluation findings 

Day 66 

(Sat. 7 Dec.) 

09.00-18.00 

Data Analysis 

Evaluation team internal 

work 

Metropole Hotel 

Kampala 

N/A N/A To produce useable information 

/results from raw data to inform the 

draft evaluation report 

08.00-18.00 

Compilation of the different parts of 

drafting evaluation report 

Evaluation team internal 

work 

Metropole Hotel 

Kampala 

N/A N/A Internal presentation of preliminary 

results by each evaluator and 

preparation of a joint presentation 

Day 67 

(Sun. 8 Dec.) 

09.00-18.00 

Data Analysis 

Evaluation team internal 

work 

Metropole Hotel 

Kampala 

N/A N/A To produce useable information 

/results from raw data to inform the 

draft evaluation report 

08.00-18.00 

Finalise first drafting evaluation report 

Evaluation team internal 

work 

Metropole Hotel 

Kampala 

N/A N/A Synthesis of the evaluation findings 

Day 68 

(Mon. 9 Dec.) 

08.00-18.00 

Finalise first drafting evaluation report 

Evaluation team internal 

work 

Metropole Hotel 

Kampala 

N/A N/A Synthesis of the evaluation findings 

Day 69 

(Tue. 10 Dec.) 

10.00 

Draft CPE Report submitted to UNFPA 

for review 

Team Leader Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A  

Day 70 

(Wed. 11 Dec.) 

09.00-12.00 

Morning: debriefing session and plenary 

discussion 

All country office staff and 

members of the ERG 

Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Presentation of the CPE preliminary 

findings and recommendations; open 

discussions (workshop) with country 

office staff and ERG members 

14.00-15.00 

Afternoon: evaluation team internal 

wrap-up meeting 

Evaluation Team 

CO staff 

ERG members 

   Analysis of the outcome of the 

workshop; distribution of tasks; next 

steps 

Day 71 

(Thu. 12 Dec.) 

08.00-18.00 

Incorporation of comments from ERG 

and prepare presentation 

Evaluation team Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Ensuring a high quality CPE Report  

which has addressed all comments 

and input from ERG members 

Day 72 

(Fri. 13 Dec.) 

08.00-18.00 

Incorporation of comments from ERG 

and prepare presentation 

Evaluation team Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Ensuring a high quality CPE Report  

which has addressed all comments 

and input from ERG members 

Day 73 

(Sat. 14 Dec.) 

08.00-18.00 

Incorporation of comments from ERG 

and prepare presentation 

Evaluation team Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Ensuring a high quality CPE Report  

which has addressed all comments 

and input from ERG members 

Day 74 

(Sun. 15 Dec.) 

08.00-18.00 

Incorporation of comments from ERG 

and prepare presentation 

Evaluation team Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Ensuring a high quality CPE Report  

which has addressed all comments 

and input from ERG members 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

Day 75 

(Mon. 16 Dec.) 

08.00-18.00 

Submit second draft CPE Report to CO 

and ERG 

Evaluation team Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A  

Day 76 

(Tue. 17 Dec.) 

08.00-18.00 

Incorporation of final comments from 

ERG &draft final CPE Report 

Evaluation team Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Ensuring a high quality CPE Report  

which has addressed all comments 

and input from ERG members 

Day 77 

(Wed. 18 Dec.) 

09.00-14.00 

Presentations of CPE report  to 

stakeholders for validation (IPs, UN 

agencies, Govt, NGOs) 

Evaluation team (tbd), Kampala N/A N/A Presentation of the CPE preliminary 

findings and recommendations; open 

discussions (workshop) with country 

office staff and ERG members 

Day 78 

(Thu. 19 Dec.) 

09.00-18.00 

Finalising the CPE Report 

Evaluation team Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Ensuring a high quality CPE Report  

which has addressed all comments 

and input from stakeholders & ERG 

Day 79 

(Fri. 20 Dec.) 

09.00-18.00 

Finalising the CPE Report 

Evaluation team Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Ensuring a high quality CPE Report  

which has addressed all comments 

and input from stakeholders & ERG 

Day 80 

(Sat. 21 Dec.) 

09.00-18.00 

Finalising the CPE Report 

Evaluation team Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Ensuring a high quality CPE Report  

which has addressed all comments 

and input from stakeholders & ERG 

Day 81 

(Sun. 22 Dec.) 

10.00 

Submit Draft Final CPE Report to 

UNFPA by COB 

Team Leader Metropole Hotel 

Kampala 

N/A N/A  

Day 82 

(Mon. 23 Dec.) 

10.00 

Submit Final CPE Report to Regional 

Office and HQ 

EM  N/A N/A  

Day 83 

(Tue. 24 Dec.) 

09.00-18.00 

Internal work and meeting 

Evaluation Team Metropole Hotel 

Kampala 

N/A N/A  

Day 84 

(Wed. 25 Dec) 

Christmas Holiday      

Day 85 

(Thu. 26 Dec.) 

Christmas Holiday      

09.00-18.00 

Finalising the CPE Report 

Evaluation team Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Ensuring a high quality CPE Report  

which has addressed all comments 

and input from stakeholders & ERG 

Day 86 

(Fri. 27 Dec.) 

10.00 

Comments received from Regional 

Office and HQ (plus further comments 

as received from CO) 

Evaluation team  N/A N/A Ensuring a high quality CPE Report  

which has addressed all comments 

and input from ERG, regional office 

08.00-18.00 

Address the comments and finalise CPE 

report 

Evaluation team Metropole Hotel 

Kampala 

N/A N/A Ensuring a high quality CPE Report  

which has addressed all comments 

and input from ERG, regional office 
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Date Activity/ 

institution 

People to meet Location Link with the CP Selection 

criteria 

Justification 

Day 87 

(Sat. 28th Dec.) 

08.00-18.00 

Address the comments and finalise CPE 

report 

Evaluation team Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Same as above 

Day 88 

(Sun. 29 Dec) 

08.00-18.00 

Address the comments and finalise CPE 

report 

Evaluation team Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A Same as above 

Day 89 

(Mon. 30 Dec.) 

10.00 

Submit Final CPE Report to RO and HQ 

Team Leader Country Office,  

12A Baskerville 

Ave, Kampala 

N/A N/A  

Day 90 

(Tue. 31 Dec.) 
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Annex 8: FGD Analysis - Summaries 
 
FGD Analysis - Summaries (Sample from 7 districts)  

District/  

Location/ 

Research 

Team 

FGD 

Category 

Relevance Effectiveness Efficiency Sustainability Coordination Recommendations 

  How well were you 

consulted about 

your needs? Possible 

probes: How were 

you involved in the 

development of the 

programme? 

What changes has this 

programme brought about 

in your lives? 

Were you receiving 

services in a timely 

manner/whenever you 

needed them?  Did the 

group receive any other 

support in connection 

with UNFPA work and 

who provided this 

support? 

Are you engaged in 

gender equality and 

women empowerment 

activities by other 

agencies or individuals? 

How well has the 

programme been 

able to work 

within existing 

community 

structures? 

What recommendations 

would you like to give to 

improve the programme? 

Moroto District 

Tapac Sub-

county 

 

Team A: 

Moderator - PB 

Translator - LA 

Notetaker - AH 
 

Adult women (7 

including 1 

PLWD) 

 

Age range (26-45 
years) 

 

 

1. The women and 

men were consulted 

by IRC about their 

needs and how IRC 

could help address 
their needs. 

 

1. The women have been 

empowered to talk in village 

meetings on issues concerning 

peace, health and alcoholism; 

this something which never 
used to happen years ago 

 

2. As result of the work of 
SASA activists, there a 

noticeable reduction of forced 

early marriages, rape, female 
genital mutilation (FGM), 

GBV and over drinking.  

 

3. Through the use of FP, the 

women have learnt to manage 

the number of their children 
whom they can look after very 

well. 

 

1. IRC services were 

provided regularly.  

 

2. The other 

organisations that 
provided support to the 

women include: 

community development 
officers (CDOs) and 

BRAC; the latter which 

focuses on FP, 
prevention of HIV 

(avoiding use of sharp 

instruments on their 

bodies) and prevention of 

alcoholism.  

We are mostly engaged 

and supervised by the sub-

county CDO. He invites 

us to participate in several 

projects initiated from the 
sub-county related to 

community development. 

IRC has involved 

various structures 

such as LC Is, 

elders, police and 

the courts of law 
especially during 

village meetings. 

1. Male involvement should be 

increased in all SASA activities 

since there is some interest by 

men to learn. 

 
2. IRC should take SASA 

activities to hard-to-reach 

places which are distant from 
Moroto ( Naut and Natumkale) 

and where there is a 

continuation of FGM practice.   
 

3. SASA activists should 

establish local FGM monitors 

embedded into the 

communities to report any case 

of FGM practice.   

Moroto District 

Tapac Sub-

county 
 

Team A: 

Moderator - PB 
Translator - LA 

Notetaker - AH 

 
 

Adult men (7) 

 

Age range (25-45 
years) 

1. The men and 

women in Tapac sub-

county were 
consulted by IRC 

about their needs and 

how IRC could help 
address their needs. 

 

1. The community members 

now know the dangers of early 

marriages GBV and rape. 
 

2. The community members 

now know the complications 
brought about by FGM among 

girls (eg. difficulties in 

childbirth, excessive bleeding 
after FGM which can lead to 

1. IRC services were 

provided regularly.  

 
2. The other 

organisations that 

provided support to the 
area: CDOs and BRAC; 

the latter which focuses 

on FP, prevention of HIV 
(avoiding use of sharp 

The trained SASA activist 

in the sub-county will be 

able to continue their 
work even when funding 

comes to a stop 

We are supervised 

by CDOs and this 

helps us to learn 
about other 

activities in the 

sub-county 

1. IRC should consider 

increasing the number of 

SASA activities so that all parts 
of Tapac sub-county are 

covered.  

 
2.  IRC should ensure should 

regular supervision visits and 

follow-up of activities. 
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District/  

Location/ 

Research 

Team 

FGD 

Category 

Relevance Effectiveness Efficiency Sustainability Coordination Recommendations 

  How well were you 

consulted about 

your needs? Possible 

probes: How were 

you involved in the 

development of the 

programme? 

What changes has this 

programme brought about 

in your lives? 

Were you receiving 

services in a timely 

manner/whenever you 

needed them?  Did the 

group receive any other 

support in connection 

with UNFPA work and 

who provided this 

support? 

Are you engaged in 

gender equality and 

women empowerment 

activities by other 

agencies or individuals? 

How well has the 

programme been 

able to work 

within existing 

community 

structures? 

What recommendations 

would you like to give to 

improve the programme? 

death) 

 

3. Some men have learnt the 
value of sharing domestic 

roles, taking children to school 

through SASA activities. 

 

4. There is increased 

involvement of men in peace 
coordination among 

community members  

 

instruments on their 

bodies) and prevention of 

alcoholism.   

3. Conduct exchange visits for 

community members to go to 

places such as Abim and 
Kampala to learn new things. 

 

 

Moroto District 

Tapac Sub-

county 
 

Team A: 

Moderator - PB 

Translator - LA 

Notetaker - AH 

 

SASA activists 

(10 including 2 

PLWD) 
 

Age range (25-45  

years) 

1. The men and 

women in Tapac sub-

county were 
consulted by IRC 

about their needs and 

how IRC could help 

address their needs. 

 

1. Since the introduction of 

SASA activities, there has 

been a noticeable reduction in 
cases of GBV (eg. beating of 

wives, quarelling); FGM 

practice. 

 

2. The community members 

know the dangers of GBV and 
the complications brought 

about by FGM among girls. 

The communities are aware 
about the law on prevention of 

FGM. 

 
3. There has been a reduction 

of cross-border FGM that is 

girls crossing into Kenya for 

‘cutting’. 

1. IRC services were 

provided regularly.  

 
2. The other 

organisations that 

provided support to the 

area: CDOs and BRAC; 

the latter which focuses 

on FP, prevention of HIV 
(avoiding use of sharp 

instruments on their 

bodies) and prevention of 
alcoholism.   

The trained SASA activist 

in the sub-county will be 

able to continue their 
work even when funding 

comes to a stop 

In order to improve 

coordination, some 

local councilors 
have become 

SASA activists 

themselves.  

1. IRC should train more 

SASA activists to improve 

geographical coverage of 
services. 

 

2.  Given the sedentary life 

style of people in Karamoja, 

IRC should consider outreaches 

in cattle camps. 
 

3. IRC should consider 

transport facilitation of SASA 
activists by providing bicycles. 

 

Moroto District 

Acholi Inn 

Moroto Town 

Adolescent girls 

(9) – BRAC 

Empowerment 

1. The community 

members were first 

consulted about their 

1. The ELA club members 

have been empowered with 

knowledge about income 

Some of the expectations 

in terms of vocational 

skills were experienced 

The ELA clubs have 

established IGAs which 

they plan to continue with 

There is good 

liaison between 

ELA clubs and 

1. The ELA clubs requested 

further training in hair dressing 

and setting up of poultry 
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District/  

Location/ 

Research 

Team 

FGD 

Category 

Relevance Effectiveness Efficiency Sustainability Coordination Recommendations 

  How well were you 

consulted about 

your needs? Possible 

probes: How were 

you involved in the 

development of the 

programme? 

What changes has this 

programme brought about 

in your lives? 

Were you receiving 

services in a timely 

manner/whenever you 

needed them?  Did the 

group receive any other 

support in connection 

with UNFPA work and 

who provided this 

support? 

Are you engaged in 

gender equality and 

women empowerment 

activities by other 

agencies or individuals? 

How well has the 

programme been 

able to work 

within existing 

community 

structures? 

What recommendations 

would you like to give to 

improve the programme? 

Council 

 

Team A: 

Moderator - PB 

Translator - LA 

Notetaker - AH 

 

and Livelihoods 

for Adolescents 

(ELA) club 
members  

 

Age range (16-21 

years) 

needs by BRAC. 

   

2. The members of 
the ELA club were 

consulted by BRAC 

about their needs as 

adolescent needs. 

generating activities (eg. 

bakery, goat rearing, beads); 

saving within groups, good 
customer care. 

  

2. The community members 

now know the value of FP, 

menstrual hygiene and 

prevention of HIV; dangers of 
rape and GBV and their 

prevention. 

some delays. even after BRAC goes 

away. 

other structures 

such as LCs and 

local police 

business 

 

2.  Provision of uniform for 
ELA club members to improve 

their recognition within their 

localities 

Amudat District 
 

Team A: 

Moderator - PB 
Translator &  

Notetaker - CN 

 

Mentors for ELA 
(12) 

 

Age range (20-25 
years) 

1. All members in the 
different ELA club 

were consulted by 

BRAC about their 
needs   

 

1. The ELA members have got 
knowledge about financial 

literacy which has improved 

their handling of money within 
homes. 

 

2. ELA members reported 

reduction of cases of early and 

forced marriages and GBV. 

  
3. The life skills about health 

life style has helped girls to 

avoid FGM, HIV infections, 
alcohol and substance abuse. 

 

4. Improved knowledge on FP 
and child spacing. 

1. BRAC services were 
provided regularly.  

 

2. The other 
organisations that 

provided support to 

community members 

include: CDOs and IRC.  

Knowledge gained from 
the trainings to will stay in 

homes and community 

ELA clubs have 
worked with CDOs 

and IRC; the latter 

has focused on 
male involvement 

in SRH and other 

domestic areas.  

1. BRAC should arrange 
exchange or exposure visits to 

other places eg. Kapchorwa.  

 
2. There is need to set up cross-

border meetings between 

Amudat and the neighbouring 

place in Kenya to address 

FGM. In addition, there should 

be continuous sensitisation on 
FGM, GBV. 

 

3. Increase members in a group 
or increase number of groups in 

order to expand coverage of 

services. 

Iganga District 

Nabirye village 

 

Team A: 

Moderator - PB 

Translator - DN 

Adult women (12 

including 1 

PLWD) - Nabirye 
Club 

Nabirye village 

 

1. The club members 

were consulted on 

their needs by BRAC 
through various 

meetings. 

1. The club members have 

been empowered with 

knowledge on ELA+ as the 
project name, social and 

economic development, 

banking and components of 

Delays in meeting 

expectations especially 

related to vocational 
skills 

The club activities will 

continue since members 

have got the knowledge 
and skills for making the 

books and selling them. 

There are no other 

organisations 

supporting 
activities 

previously 

provided by BRAC  

1. The members want to get 

skills in making sanitary pads 

for menstrual hygiene; the sale 
of pads will contributes to 

club’s and personal income. 
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District/  

Location/ 

Research 

Team 

FGD 

Category 

Relevance Effectiveness Efficiency Sustainability Coordination Recommendations 

  How well were you 

consulted about 

your needs? Possible 

probes: How were 

you involved in the 

development of the 

programme? 

What changes has this 

programme brought about 

in your lives? 

Were you receiving 

services in a timely 

manner/whenever you 

needed them?  Did the 

group receive any other 

support in connection 

with UNFPA work and 

who provided this 

support? 

Are you engaged in 

gender equality and 

women empowerment 

activities by other 

agencies or individuals? 

How well has the 

programme been 

able to work 

within existing 

community 

structures? 

What recommendations 

would you like to give to 

improve the programme? 

Notetaker - AN 

 

Age range (25-45 

years) 

BRAC mother’s forums. 

 

2. Members know value of FP 
and the different FP types 

which has helped them in 

child spacing. 

2. BRAC should provide 

training in skills bakery, hair 

dressing, poultry farming, shoe 
making in order to diversify 

income generation 

 

Key to team: PB = Paul Bukuluki; LA = Aramathan Lomongin; AH = Hildegard Asio; CN = Christine Naroo; DN = Druscilla  Nabulumba; AD = Aloysious Nnyombi 

 
District/  

Location/ 

Research 

Team 

FGD 

Category 

Relevance Effectiveness Efficiency Sustainability Coordination Recommendations 

  How well were you 

consulted about 

your needs? Possible 

probes: How were 

you involved in the 

development of the 

programme? 

What changes has this 

programme brought about 

in your lives? 

Were you receiving 

services in a timely 

manner/whenever you 

needed them?  Did the 

group receive any other 

support in connection 

with UNFPA work and 

who provided this 

support? 

Are you engaged in 

gender equality and 

women empowerment 

activities by other 

agencies or individuals? 

How well has the 

programme been 

able to work 

within existing 

community 

structures? 

What recommendations 

would you like to give to 

improve the programme? 

Adjumani 

District 

Mireiyi Refugee 
Camp, Ofua Sub-

county 

 

Team B: 

Moderator -JMM 

Translator - ER 
Notetaker - RA 

 

Adult women 

(12) 

 
Age range (26-40 

years) 

1. Groups were 

consulted briefly by 

CARE about their 
needs in in August 

2018 and then they 

had a training that 
lasted 3 days in Dec. 

2018. 

2. CARE delayed to 
address their needs 

though they were 

informed that the poor 

1. The women have been 

empowered with knowledge 

about their rights and can 
relate well with their spouses; 

the cases of forced sex among 

spouses has reduced. 
2. They have learnt counseling 

skills. This has consequently 

helped in resolving conflicts 
among neighbours in the 

community. 

3. They have done counselling 

1. Some services were 

provided but not 

regularly.  
2. The other 

organisations that 

provided support to the 
group includes: Danish 

Refugee Council (DRC); 

UN Women; OPM 
(Office of the Prime 

Minister); UNHCR; 

Uganda Red Cross; Save 

1. The other organisations 

that provided support to 

the group includes: DRC 
(Danish Refugee 

Council); UN Women; 

OPM; UNHCR; Uganda 
Red Cross; Save the 

Children, Roman Catholic 

Church, Mosques and 
Episcopal Church talk 

about the dangers of GBV 

during the sermons.  

The sub-county 

office 

communicates 
through the local 

councils (LCs) who 

mobilize the 
groups when 

partners come. 

1. CARE should always 

respond to us in a positive way 

and in real time. 
2. CARE should continue 

training the women regarding 

the different activities but also 
to continuously inquire about 

their needs. 

3. CARE should create safe 
spaces for women in the 

refugee camp. 
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District/  

Location/ 

Research 

Team 

FGD 

Category 

Relevance Effectiveness Efficiency Sustainability Coordination Recommendations 

  How well were you 

consulted about 

your needs? Possible 

probes: How were 

you involved in the 

development of the 

programme? 

What changes has this 

programme brought about 

in your lives? 

Were you receiving 

services in a timely 

manner/whenever you 

needed them?  Did the 

group receive any other 

support in connection 

with UNFPA work and 

who provided this 

support? 

Are you engaged in 

gender equality and 

women empowerment 

activities by other 

agencies or individuals? 

How well has the 

programme been 

able to work 

within existing 

community 

structures? 

What recommendations 

would you like to give to 

improve the programme? 

coordination between 

CARE and them was 

as a result of poor 
network connectivity. 

of people in the community 

especially people who prepare 

alcohol and those who 
consume it and as a result the 

production of alcohol has 

reduced significantly. 

4. The behavior and attitude 

towards other people has 

significantly changed such that 
there is peaceful co-existence 

regardless of the differences in 

tribes. 

the Children. The Roman 

Catholic Church, 

Mosques and Episcopal 
Church talk about the 

dangers of GBV during 

the sermons. 

2. The women 

emphatically stated that 

they would be able to 
continue with what they 

have learnt even if 

funding stops to the 

organisations supporting 

them. 

Arua District 

Omugo Sub-

county 
 

Team B: 

Moderator -JMM 

Translator - DA 

Notetaker - MG 

 

Adult women (8 

including 1 

PLWD)  Odulugo 
United Women 

Group 

 

Age range (30-50 

years) 

1. CARE made 

contact with the group 

in June 2019 having 
gone through the sub-

county office and 

there was some 

consultations about 

the groups’ needs.  

2. CARE first did a 
training of trainers 

and has supported the 

group on FP, 
prevention of early 

marriages, teenage 

pregnancies and 
GBV; IGA;  school 

drop outs and 

construction of 

energy saving stoves 

3. The group’s needs 

were being addressed 
by CARE activities. 

1. Group has a five year vision 

document. 

2. Women are empowered 
with knowledge about GBV, 

how to deal with adolescents, 

girl-child education; proper 

agricultural planting methods; 

planting trees; proper food 

preparation. 
3. Adult literacy classes (2015-

2016) enabled women to write 

their names and be able to 
borrow money from the local 

micro-finance organisations. 

4. Women have learnt their 
rights on land ownership and 

also gained knowledge on 

building permanent houses 

using bricks and iron sheets. 

1. The services provided 

so far have been training 

in FP, prevention of early 
marriages and teenage 

pregnancies, GBV, 

IGAs. However, CARE 

has delayed in getting 

back to them since the 

training ended. 

1. The group has been 

supported by one NGO 

called Community 
Empowerment for Rural 

Development (CEFORD) 

which has provided health 

services and also pointed 

out their rights to demand 

services from providers 
such as health facilities. 

The women stated that 

they would be able to 
continue with what they 

have learnt even if 

funding stops to the 
organisations supporting 

them. 

1. Other NGOs 

dealing with the 

group on SRH and 
GBV issues 

include CEFORD 

which addresses 

FP, STIs such as 

candidiasis, 

syphilis and 
HIV/AIDS. 

2. The locally 

based health 
facility (Omugo 

HC IV) provides 

information on FP, 
GBV and STIs 

through the facility 

staff and VHTs; 

however the 

medical treatment 

is not adequate due 
to drug stock outs. 

1. CARE should consider 

provision of assistance to 

orphans to go to school so as to 
avoid early marriages 

2. CARE consider provision of 

vocational skills for school 

drop-outs (eg. tailoring, 

plumbing, brick laying, 

charcoal stove making, hair 
dressing) 

3. CARE should address 

poverty among communities 
through income generating 

activities 



168 
 

District/  

Location/ 

Research 

Team 

FGD 

Category 

Relevance Effectiveness Efficiency Sustainability Coordination Recommendations 

  How well were you 

consulted about 

your needs? Possible 

probes: How were 

you involved in the 

development of the 

programme? 

What changes has this 

programme brought about 

in your lives? 

Were you receiving 

services in a timely 

manner/whenever you 

needed them?  Did the 

group receive any other 

support in connection 

with UNFPA work and 

who provided this 

support? 

Are you engaged in 

gender equality and 

women empowerment 

activities by other 

agencies or individuals? 

How well has the 

programme been 

able to work 

within existing 

community 

structures? 

What recommendations 

would you like to give to 

improve the programme? 

Arua District 

Omugo Sub-

county 
 

Team B: 

Moderator -JMM 

Translator - DA 

Notetaker - MG 

 

Young girls (8) 

 

Age range (20-24 
years  

1. CARE consulted 

girls about their needs 

and they trained some 
trainers of trainers 

who taught them 

about early 

pregnancies, early 

marriages, school 

drop outs, how to 
avoid STIs and 

engage with Village 

Saving and Loan 
Associations 

(VSLAs). 

1. They have been empowered 

with knowledge on family 

planning and are aware of the 
traditional FP methods 

(abstinence, breastfeeding) and 

modern methods (pills, 

condoms, implants, intra-

uterine device) and making 

good diets. 
2. Those who have never got 

pregnant are able to delay 

getting pregnant and able to 
say NO to sex when 

approached. Those who have 

had children are able to space 
their children (space of three 

years) using implants. 

1.  The other 

organisations that 

provided support to the 
group includes: Rural 

Initiative for Community 

Empowerment (RICE) 

on health, environment, 

livelihood, vocational 

studies; CEFORD; Dan 
Church Aid (DCA). 

2. The Health Centre IV 

at Omugo does 
outreaches in the villages 

and there are VHTs who 

visit the homes regularly. 

 1. The sub-county 

communicates 

through the LCs 
mobilize the 

groups when 

Partners come. 

1. The FP items such as 

condoms should be freely 

available at health facilities 
1. CARE should consider 

vocational training in tailoring, 

hair dressing, bakery etc to 

allow members generate 

income  

1. CARE should consider 
provision of school fees for 

dropouts 

Kitgum District 

Layamo Sub-

county 

 

Team B: 

Moderator -JMM 

Translator - JA 
Notetaker - IO 

 

 

Adult women 

mentors (7)  

 

Age range (26-50 
years) 

1. There was some 

consultation about the 

groups’ needs but the 

area counsellor 
brought the issues 

concerning the 

programme to the 
community where 

women were selected 

to participate in the 
CARE programme. 

2. In some cases, 

there has been some 

resistance from some 

women who are not 

willing to be enrolled 
in the counselling 

1. The programme has 

changed lives in the 

communities since cases of 

GBV are now being handled 
and the number is reducing. 

1. The services provided 

so far has been training 

in mentorship. No follow 

up monitoring of training 
has been conducted yet. 

2. The mentors were 

promised reporting 
tools/materials such as 

files and books but these 

have not been provided 
yet 

1. CARE mentors are 

expected to work for 2 

years on contractual terms 

after which one’s contract 
can be renewed depending 

on the ability of the 

mentor to continue with 
the activities. The mentors 

plan to continue working 

in their community even if 
the programme ends since 

people have already 

known them as educators 

in the community.  

2. The other NGO that did 

similar work in their 
community was Food for 

1. CARE 

collaborates with 

the sub-county 

CDOs and names 
of women mentors 

and their mentees 

were given to the 
CDOs.  

2. The locally 

based health 
facilities provides 

SRH, GBV 

services and at 

times there are 

health facility 

outreaches in 
different 

1. There is urgent need for 

follow-up of mentors since it 

will motivate and boost morale 

of mentors and make the 
community to appreciate them 

without doubts.  

2. CARE should consider the 
provision of following:  

 IEC materials and 

reporting tools to mentors  

 Refresher training for the 

mentors in future 

 Giving certificates of 

attendance on mentorship 
course to boost morale of 

mentors 

 T--shirts to the mentors to 
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District/  

Location/ 

Research 

Team 

FGD 

Category 

Relevance Effectiveness Efficiency Sustainability Coordination Recommendations 

  How well were you 

consulted about 

your needs? Possible 

probes: How were 

you involved in the 

development of the 

programme? 

What changes has this 

programme brought about 

in your lives? 

Were you receiving 

services in a timely 

manner/whenever you 

needed them?  Did the 

group receive any other 

support in connection 

with UNFPA work and 

who provided this 

support? 

Are you engaged in 

gender equality and 

women empowerment 

activities by other 

agencies or individuals? 

How well has the 

programme been 

able to work 

within existing 

community 

structures? 

What recommendations 

would you like to give to 

improve the programme? 

even when there were 

obvious signs of need; 

the mentors have had 
to continue talking to 

those women to 

participate because 

they are victims of 

GBV. 

the Hungary but it stopped 

work in July 2019 (they 

were dealing with GBV 
issues). 

3. The Loborom Health 

Centre III offers SRH 

services such as FP, ANC 

and HIV/AIDS prevention 

communities.  

3. Reach A Hand 

Uganda (RAHU) 
also coordinates 

some activities 

with CARE 

differentiate them form 

the mentees and other 

community members 

 CARE should consider 

helping school drop-out 
girls to re-join schools 

Kitgum District 

Layamo Sub-
county 

 

Team B: 

Moderator -JMM 

Translator - JA 
Notetaker - IO 

 

Young girls (10 

including 2 
PLWD) under 

BRAC from 3 
clubs - Faith in 

Action from 

Pagen Parish; 
Struggles Never 

End from 

Ocettoki Parish 

and Dii Cwinyi 

from Pamolo 

Parish. 
 

Age range (20-24 

years) 

1. The participants 

mentioned that they 
had been consulted 

about the activities of 
BRAC in their 

localities.  

2. Following 
consultations, BRAC 

conducted training on 

the following things:  

 FP 

 ways of 

reducing GBV 

in their homes 

through drama 
skits 

 prevention of 

early marriage, 

HIV/AIDS 

 survival skills, 

hygiene 

practices and 

skills on music, 
dance and 

drama (MDD) 
and poems as a 

1. Influencing other girls to 

join BRAC groups and they 
have accepted willingly. 

2. For those who have not yet 
gotten pregnant before, they 

have been able to postpone 

getting pregnant until when 
they need it; use of FP 

methods such as abstinence, 

implants, female condoms 

have helped alot. 

3. For those who have already 

children, they are now 
empowered enough to make 

choices about child spacing or 

to talk to their boyfriends or 
husbands when to have the 

next child 

4. Obtained skills in income 
generating activities such as 

bakery and goat rearing which 

have helped to make them earn 

some money for their upkeep 

and family members. 

5. Acquisition of skills in 
traditional dancing, playing 

1. In most circumstances, 

the services are being 
provided well through 

the sub-county based 
field staff but sometimes 

there are few delays in 

getting feedback from 
CARE head office in 

Kitgum. 

1. There are no other 

groups or NGO involved 
in the above activities in 

the localities. 

1. Right from the 

start up to now, the 
BRAC programme 

liaises with the 
local council (LC) 

members in 

particular LC I 
councilors for 

women and youth 

affairs.  

2. Coordination of 

the groups is 

through the sub-
county leader. 

1. BRAC to make follow up of 

the ongoing activities in the 
communities 

2. Formation of music, dance 
and drama (MDD) activities to 

broaden the activities base 

which gather people together 
3. Provision of T-shirts to 

members which would make 

the group to be recognised in 

the local communities 
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District/  

Location/ 

Research 

Team 

FGD 

Category 

Relevance Effectiveness Efficiency Sustainability Coordination Recommendations 

  How well were you 

consulted about 

your needs? Possible 

probes: How were 

you involved in the 

development of the 

programme? 

What changes has this 

programme brought about 

in your lives? 

Were you receiving 

services in a timely 

manner/whenever you 

needed them?  Did the 

group receive any other 

support in connection 

with UNFPA work and 

who provided this 

support? 

Are you engaged in 

gender equality and 

women empowerment 

activities by other 

agencies or individuals? 

How well has the 

programme been 

able to work 

within existing 

community 

structures? 

What recommendations 

would you like to give to 

improve the programme? 

means of 

passing out 

information 

 goat rearing and 

poultry 
management 

netball, making personal 

sanitary pads 

Kyegegwa 

District 

Ruyonza Sub-
county 

 

Team B: 

Moderator -JMM 

Translator - AM 

Notetaker - IK 
 

Adult male 

mentors (6) under 

ACORD  
 

Age range (25-45 

years) 

1. ACORD consulted 

the communities on 

their needs first - the 
representatives 

requested for 

health/medical 
services and they 

were granted e.g. FP, 

testing HIV/AIDS 
and cancer screening. 

2. Communities 

identified GBV as a 

serious problem and 

ACORD trained them 

how to handle it 

1. Men have learnt to be 

careful and able to listen to 

their family members thereby 
being exemplary to rest of 

families. 

2. Learnt the value of 
education and therefore 

keeping children in school.  

3. Men have learnt to control 
their anger (GBV) while at 

home and how to approach 

wife and children in a friendly 

way.  

4. People are requesting advice 

from mentors on how to solve 
issues. 

5. With their reflector jackets, 

the men are able to attract 
positive attention.  

1. ACORD provides the 

services regularly; the 

only constraint is the bad 
roads in area which 

hamper the speed of 

various activities. 
2. There are no other 

NGOs working of GBV. 

1. The male mentors feel 

confident to continue their 

work of advising 
communities on dangers 

of GBV even if ACORD 

goes away.   

1. ACORD ensured 

that male mentors 

are introduced to 
the LCs, police and 

local security 

officers  
2.  There are no 

other NGOs 

working on GBV 
in area; the sub-

county CDOs also 

handle GBV. 

. 

1. There should be more 

involvement of LCs on the 

ACORD programme so that 
male mentors can be 

recognized in the community.  

2. Male mentors want more 
training on GBV. 

3. ACORD should ensure that 

regular supervisory support 
from higher level.  

4. Provide incentives (bicycles) 

to the male mentors to boost 

morale. 

Key to team: JMM = John Mark Mwesigwa; RA = Richard Agani; ER = Edwin Rwothomiyo; DA = Dalil Asiku; MG = Mercy Guzu; JA = James Acaye; IO = Irene Owot; AM = Alfred Masereka; IK = Irene Karungi 

 


